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FOREWORD 

Although African continent is one of the smallest contributors to global carbon emissions, with just 

around 4% of global greenhouse gas emissions, the threat of climate change on the continent is 

amongst the largest in the world. At the same time, while the threat remains large, the economies 

have already taken a hit of between 5% and 15% as a result of climate change. African countries 

have committed to bold aspirations to build climate resilient and low-carbon economies in their 

nationally determined contributions (NDCs) to the Paris Agreement. Governments have initiated 

systems for adaptation responses to climate change throughout the continent. However, persistent 

under-resourcing and a need for more capacity and competencies at the institutional level continue 

to hamper progress. This is despite the promise developed countries made in 2009 at the 15th 

Conference of Parties (COP15) of the United Nations Framework Convention on Climate Change 

(UNFCCC) to collectively mobilise United States Dollars (USD) 100 billion per year by 2020 for 

climate action in developing countries. 

But where exactly are we today? Reports in 2022 still estimated that in mobilising climate finance, 

developed countries still fall significantly short of the annual USD 100 billion goal. A key role is 

attributed to multilateral funds, like the GCF, in supporting developing countries to reach their 

NDCs, particularly the most vulnerable countries like the African states. 

While goals with astronomical numbers such as 100 billion are significant for policy makers, it is 

important to keep in mind the human stories and real-life impact that climate change effects have for 

people. Young climate activists around the world remind us of what positive change efforts to build 

up resilience can have on communities on the ground. “Climate change is more than statistics, it’s 

more than data points. It’s more than net-zero targets. It’s about the people, it’s about the people 

who are being impacted right now.” insists Vanessa Nakate, Climate Activist and founder of the 

Rise Up initiative, in Uganda in January 2022. 

That is why it is vital to ensure that the climate finance being made available to African states is 

being put to best use. Institutions like the GCF, as the largest multilateral climate fund, should 

continue to improve collaborations and work to support African states realize their climate 

aspirations towards low-emissions, climate resilient pathways. 

It is in this context that I introduce to you the final evaluation of the concerted effort to assess the 

relevance and effectiveness of GCF’s investments in the vulnerable countries, after Small Island 

Developing States and least developed countries. The purpose of this evaluation is to encourage 

learning from the experience of the GCF in Africa so far, and to assess the support given to the 

continent by the GCF in their efforts to reduce greenhouse gas emissions while developing in a 

sustainable and climate resilient manner. Most countries have indicated their commitment to 

fighting climate change through NDCs but need more financial and technical capacity assistance. 

This is where the GCF comes in. Against the backdrop of the urgent climate crisis in Africa, the 

evaluation has asked the questions of how the GCF’s approach and investments in the African states 

are relevant to meet the continent’s needs, whether they have been effective in reducing the 

vulnerability of local communities and their livelihoods and whether these impacts are likely to be 

sustained. 

In summary, the evaluation provides four areas for critical recommendations. First, in re-

focusing the GCF towards learning and results, the GCF should consider shifting its Africa portfolio 

towards adaptation, based on comprehensive stakeholder engagement and mapping as well as the 
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intentional use of result areas for programming. Second, in helping streamline climate action and 

finance on the continent, the GCF should operationalize the coherence and complementarity 

framework both at project and country level. Third, the GCF builds on a strong partnership model. 

Partners are key to success. The GCF should reinforce clear and shared responsibility and 

accountability across its ecosystem, including NDAs and focal points, for programming and support, 

to address and remedy high transaction costs. The GCF should also take initiative in providing more 

tailored approaches with its accredited entities, to address hindrances in accessing the GCF. The 

GCF should also actively consider CSOs in local climate action management and provide 

opportunities for capacity building and direct access. Lastly, learning locally is imperative to 

leapfrog as a climate fund. The GCF should consider steps to enhance stakeholder engagement in 

the planning, implementation and access to the GCF in Africa. And for this, the GCF should 

consider a comprehensive and integrated learning and knowledge management approach to allow us 

to learn from the people on the ground. My team and I hope this work will help the GCF in the 

delivery of the much-needed climate finance to the African states to combat climate change. 

 

Andreas Reumann 

Head a.i. of Independent Evaluation Unit, Green Climate Fund  
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INTRODUCTION 

MANDATE 

This evaluation was approved by the Board of the Green Climate Fund (GCF) at its thirtieth 

meeting, through decision B.30/10 and as part of the Independent Evaluation Unit’s (IEU) 2022 

Work Plan. The GCF’s Governing Instrument identifies least developed countries (LDCs), small 

island developing states (SIDS) and African states as particularly vulnerable to the impacts of 

climate change. Given its mandate, the GCF has provided special considerations for these countries. 

The present Independent Evaluation of the Relevance and Effectiveness of the Green Climate 

Fund’s Investments in the African States is part of a broader effort by the GCF’s IEU to evaluate 

the relevance and effectiveness of interventions in vulnerable states (including LDCs and SIDS). 

CONTEXT: THE AFRICAN STATES AND THE GREEN CLIMATE FUND 

The African continent’s immense and growing climate change related challenges serve as the basis 

of the GCF’s investment there, and thus also of this evaluation. The African continent accounts for 

the smallest share of the planet’s greenhouse gas (GHG) emissions, yet faces some of the most 

significant and accelerating climate adaptation challenges. At 1.64 billion people, African states 

have the highest share of population experiencing very strong or extreme heat stress days when 

compared to other continents. Moreover, 20 of the continent’s 54 states were classified by the World 

Bank in 2022 as experiencing high-intensity conflict, medium-intensity conflict, and/or high 

institutional and social fragility. The relationship between climate and fragility is complex and poses 

additional obstacles for the African states. 

To address the many climate-related challenges, large financial resources are required. Yet, a 

significant gap continues to exist between actual climate finance flows to African states and the 

reported costs of implementing both their nationally determined contributions (NDCs) and National 

Adaptation Plans (NAPs). The GCF is the largest multilateral climate finance institution in the 

world, and thus has a central financial contribution to make alongside other environment and climate 

funds and organizations. All African countries are eligible for GCF funding to support them in 

meeting the challenges of climate change mitigation and adaptation. 

SCOPE AND METHOD 

Scope: This evaluation assesses whether and the extent to which GCF approaches and investments 

are effective in contributing to the objectives of the UNFCCC and other global and regional 

agendas. It examines the GCF’s effectiveness and efficiency in reducing the vulnerability of local 

communities and livelihoods to the effects of climate change, and promoting a paradigm shift 

toward low emission and climate resilient development pathways in Africa. It considers matters of 

innovation, replicability and scalability, ascertaining whether positive impacts are likely to be 

sustained. The evaluation was undertaken with consideration for diverse stakeholders, including 

civil society and the private sector. It also recognizes the heterogenous situation of African states 

and explores how these differences have informed, enabled or constrained their engagement with the 

GCF. 

Methods: The evaluation was undertaken using a mixed-method approach, including a document 

review (of both internal and external documents), an analysis of the GCF’s portfolio in Africa and 

external databases (including the World Bank Open Data), the portfolios of the Global Environment 



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report – Executive summary 

xx  |  ©IEU 

Facility (GEF), the Climate Investment Fund (CIF) and the Adaptation Fund (AF), of Notre Dame 

Global Adaptation Initiative (ND-Gain) data, and others, stakeholder consultation, event attendance, 

case studies and country missions1, a survey administered to civil society organizations, and a so-

called 3CO – Complementary, Coherence and Cooperation – Analysis. 

KEY FINDINGS 

RELEVANCE AND RESPONSIVENESS 

GCF support to African states aligns mostly with relevant international agendas on climate 

action, including the UNFCCC, the Paris Agreement, the African Union (AU) Agenda 2063, the 

AU Climate Change and Resilient Development Strategy, the Sendai Framework on Disaster Risk 

Reduction and the United Nations Sustainable Development Goals (SDGs). As it stands, SDG 

alignment is explicit in each GCF project design and disaster risk management content is embedded 

in several GCF projects in Africa. 

GCF engagement on the continent is relevant to the realization of African states’ commitments to 

reduce GHG emissions and increase climate resilience. Over the past seven years (2015-2022), the 

GCF has become the largest among the multilateral climate finance contributors to the African 

states, with a rate of growth in contributions outpacing that of its peer funds. At the same time, the 

amount of climate finance made available, overall, has been short of what is needed to meet the 

pledge made by developed countries of USD 100 billion per year by 2020 (then 2025), and well 

short of estimated climate financing needs. 

The programming scope offered under the GCF’s eight result areas aligns with regional and country 

needs across the African states. However, there are concerns about a portfolio that presently 

shows substantially more mitigation than adaptation initiatives on account of climate change 

trends in Africa and the continent’s relatively minor role as a GHG emitter. Specific 

commitments toward African states in the GCF’s Initial Investment Framework include the pledge 

to achieve an overall 50%-50% balance (on grant-equivalent basis) in the GCF portfolio between 

mitigation and adaptation (Green Climate Fund, 2020c). However, as recognized at the Conference 

of Parties (COP) 27 in Sharm El-Sheikh, the African states portfolio continues to show more 

mitigation projects. Cumulatively, over seven years, the GCF’s mitigation-focused projects have 

made up 59% of GCF finance approved for the African states. Also, more than 40% of the approved 

financing in Africa addresses “energy generation and access result area”. 

COHERENCE IN CLIMATE FINANCE AND DELIVERY 

For the time being, the pursuit and operationalization of cooperation and complementarity 

remains largely unsystematic, unincentivized and thus limited, realized primarily by accredited 

entities (AEs) of the multiple funds at national and in some cases regional (or multi-regional) project 

levels. A good example of a major – if still nascent – initiative for joint programming is related to 

the Great Green Wall (GGW). It is one concrete example of how the GCF and GEF Secretariats 

 
1 Five case studies were prepared as part of this evaluation. Three thematic case studies were undertaken to explore 

particular areas of interest, including Case study 1 on the Great Green Wall (GGW) with a field mission in the Ivory Coast, 

Case study 2 on fragile, conflict, and violence-affected (FCV) African States with a field mission to Africa Climate Week 

(ACW) 2022 in Gabon, and Case study 3 on countries without a single-country funded project (FP) with a field mission in 

Tunisia. Two country-specific case studies with related field missions to those countries were undertaken to better explore 

the GCF’s work and impact on the ground, including Case study 4 on Kenya and Case study 5 on South Africa. Case study 

reports are provided in Volume III of this report. 
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have worked together to support complementary actions, with implementation undertaken by the 

International Fund for Agricultural Development (IFAD). 

While there is evidence of constructive cases, further coordination is inhibited by a series of factors 

that include weaknesses related to in-country coordination for climate financing; the high 

transaction cost in terms of staffing coordinating among the Funds and staffing in AEs for planning 

and jointly implementing, scaled up or even parallel projects; and the different planning processes 

and decision-making schedules of the Funds themselves. While GCF Funding Proposal templates 

now ask about the complementarity and coherence of projects, there are no financial resources 

available specifically for pursuing coordination, which can be very time-consuming. 

COUNTRY OWNERSHIP OF PROJECTS AND PROGRAMMES 

Overall, based on a framework developed by the IEU, most African countries are understood to have 

moderate country ownership, having received generally enabling support from the GCF, for 

example in the form of readiness support. Country ownership has been a central component of the 

GCF strategy from the beginning, though there is no Board-approved definition of country 

ownership. All African states have a national designated authority/focal point in place; however, its 

position in governments and the strength of staff vary significantly, which creates coordination 

and stakeholder engagement challenges for some. 

GCF expectations for stakeholder engagement are well established in policy and guidance 

notes, and they are evidenced through the Fund’s engagement with African states. The GCF country 

readiness, program/project preparation and observer activities related to the GCF Board facilitate 

participation most especially around those aspects of its mandate that are anticipatory – i.e., related 

to policy, planning and project design. However, robust stakeholder engagement in 

management, in governance and in monitoring and learning at country level are yet to be in 

place. For this reason, among others, the quality of engagement is routinely questioned by African 

stakeholders, particularly among civil society. There is significant variability in the engagement of 

civil society organizations (CSOs) by national governments in project planning, monitoring and 

implementation, such that civil society remains a vastly under-utilised source of experience, wisdom 

and capacity. 

The GCF has articulated a preference for Direct Access Entities (DAEs) over International 

Accredited Entities (IAEs) for the development of projects, in line with a country-owned approach. 

However, the direct access model of the GCF is inhibited by a paucity of nominated and 

accredited DAEs, with only 18 DAEs accredited in 13 of the 54 African countries. There are 

promising indications that this will shift positively into the relatively near future, though the 

business case for accreditation in a few countries (e.g., South Africa, Tunisia, and others) has been 

brought into question by entities given the immense effort required. 

Multi-country projects are more common in African states. Only four countries have no multi-

country funding proposals (FPs) approved or projects in the pipeline, another five countries have at 

least one in the pipeline, and 45 countries have one or more multi-country projects approved. In 

general, stakeholders see single country projects as indicative of greater country ownership, as 

they are necessarily focused on national priorities and requirements, and the amounts to be approved 

(including the co-financing) are known before the No Objection Letter (NOL) is given. 

In interviews, some national stakeholders of African countries with weak capacities expressed the 

view that IAEs, with their more extensive experience, are able to prepare, approve, and implement 

projects more quickly than national institutions. Thus, to move more quickly towards results, some 

indicated that they prefer to work with IAEs. Nevertheless, a preference for DAEs is more widely 
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expressed by national stakeholders, both in principle and because DAEs are said to be more 

attuned to national needs and priorities that IAEs. 

EFFECTIVENESS OF INVESTMENTS 

At the time of this evaluation, it is still too early to comprehensively assess the achievement of 

results from GCF investments in African states, particularly at a portfolio level. The first project was 

approved seven years ago, it takes some 2-3 years to initiate implementation, and the results only 

become apparent after five years or more. Also, the COVID-19 pandemic has reportedly led to 

lower implementation rates and results than projected in Africa. Nevertheless, there are specific 

projects in Africa, referred to as legacy projects, that provide examples of early results or projected 

impacts, with more information about mitigation projects, given adaptation results take more time. 

Approved single- and multi-country projects in African states (excluding projects that include 

countries from other regions) are expected to, directly and indirectly, reach over 200.6 million 

(million) beneficiaries in Africa. They are also expected to reduce the equivalent of over 

360.9million metric tonnes of carbon dioxide (MtCO2). A review of the GCF portfolio’s focus 

suggests it will contribute to a larger extent to advancing mitigation over adaptation objectives. 

Countries with strong DAEs are found to have the most developed portfolios, as per the total 

portfolio value. Specifically, African states in which an active DAE is headquartered are found to 

have portfolios of higher value of total finance. Active DAEs are also more likely than others to 

have single country FPs, to have received Project Preparation Facility (PPF) support, and to receive 

country co-financing on projects. 

The GCF has been effective at leveraging co-financing in Africa, however, co-financing for LDCs 

and in African fragile conflict and violence affected (FCV) states experiencing medium-intensity 

conflict and high institutional and social fragility remains low compared to the level of co-

financing leveraged in other African states. 

In total, 77% of co-financing leveraged has been geared towards mitigation. Although co-

financing comes from diverse sources that include African governments and the private sector, 

Multilateral Development Banks (MDBs) are the largest source of co-financing, providing co-

financing for a third of the GCF’s African projects and representing over a third of the total co-

financing amount. Mitigation projects were reported as being more attractive given the higher 

possibility of returns on investments and the limited extent to which strong business cases have been 

made for adaptation projects. 

Private sector engagement with the GCF in African States has been slow in launching, although 

momentum has developed during the GCF-1 period, with 65% of private sector financing provided 

after 2019. Private sector engagement and investments are largely based on the GCF’s ability to de-

risk investments through a combination of financial instruments, an increase in equity, and 

guarantees from initial resource mobilisation (IRM) to GCF-1. Additionally, the GCF has only 

placed modest emphasis on promoting the participation of micro, small- and medium-sized 

enterprises (MSMEs) in GCF activities in African LDCs, SIDS, and FCV states, which are in fact 

the vast majority of private sector actors in Africa. 

Africa has received the second highest single country share of readiness funding overall. The 

GCF has invested its resources in building the institutional capacity of African states primarily 

through its Readiness programme. The level of support fluctuates but trends positively for all 

country groups in Africa, and particularly for LDCs. 
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However, the GCF’s Readiness support has been under-utilised and is challenging to access by 

the countries and entities needing it most. Indeed, African States have not been accessing all the 

Readiness support to which they are entitled and to the levels required to build generally much-

needed capacity. Challenges in accessing Readiness have reportedly pertained to the complexity and 

length of the process and relatedly high transaction costs, which are further compounded in certain 

non-English speaking countries and countries with limited capacity. Given that the Readiness and 

Preparatory Support Programme (RPSP) is often the gateway to engaging with the GCF, challenges 

in accessing the Programme become a major impediment to the GCF’s effectiveness, particularly for 

DAEs seeking to build timely and robust pipelines. 

PARADIGM SHIFT TOWARDS LOW EMISSION AND CLIMATE RESILIENT 

DEVELOPMENT PATHWAYS 

Paradigm shift is central to the GCF’s objectives, and its meaning is woven into all the stages 

of the programme/project management cycle. The GCF’s paradigm shift potential is assessed 

based on three dimensions: scale – a quantifiable change in magnitude of results within and beyond 

the project; depth – extent of uptake by targeted groups or embeddedness in systems, independent of 

cost; and sustainability – the degree to which the change is supported structurally, culturally and 

financially such that the change is irreversible. However, in the African states portfolio, the task 

of operationalizing “paradigm shift potential” in project design and implementation occurs 

without a shared understanding of pathways to impact. 

Examples of paradigm shift potential are emerging in scenarios where the GCF has contributed 

either with readiness support or through a project. As such, these examples offer clues as to what is 

needed to enable shifts toward new paradigms. For the time being, though, key elements of 

paradigm shift are lacking in abundance and are distributed unevenly across the African 

states portfolio. 

Indeed, at this stage in the development of the African states portfolio, it is too early to see signals of 

scale, depth, and sustainability beyond what can plausibly be created by accredited entities (AEs) 

within project time frames. While signals of systems change are evident within country legal-policy-

institutional environments and within projects that indicate paradigm shift potential, evidence of 

systemic change occurring outside the realm of individual projects is limited because of the maturity 

of the portfolio and its make-up as a set of discreet projects. 

GENDER EQUITY AND SOCIAL INCLUSION 

The GCF’s commitment to use a gender-responsive approach can be traced to its 2019 Updated 

Gender Policy (UGP), while its commitment to gender sensitivity originates in the Governing 

Instrument and the UNFCCC document itself. The policy is operationalized by the GCF’s Gender 

Action Plan (2020-23), which requires the GCF to ensure that AEs have, “established competencies, 

tools and processes to achieve results”, and that its Board has the information required to, “exercise 

oversight responsibility for the Gender Policy and Action Plan.” 

The evaluation has found that gender-related dimensions of the African states portfolio are 

considered across design, implementation and monitoring stages, and most systematically 

during project design with the development of required gender assessments and gender action 

plans. 

Across the portfolio, reporting on gender-related co-benefits is limited and largely confined to 

commentary on formative processes identified in gender action plans such as assessments, 
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tendering, recruitment, skills development, setting up service delivery mechanisms (e.g., micro-

funds), and adjusting institutional policies and practices. Nevertheless, gender-related co-benefits 

reported at this stage are growing and diverse. They include employment opportunities, sector-

specific capacity enhancements, equitable access to information and resources, emergent women-led 

services/businesses, benefits-sharing mechanisms and more. While progress is underway in 

achieving certain elements of mainstreaming, evidence of transformative change (where 

imbalances in power relations between women and men are addressed, and where visible and 

invisible structures and norms upholding these relationships are removed) is confined to 

specific projects and is largely anecdotal. 

In the African States portfolio, the involvement of indigenous peoples has reflected a much 

more limited extent than gender across the stages of project development. The evaluation 

encountered little evidence of the GCF engagement with indigenous peoples across the African 

portfolio. With a few exceptions, the dominant refrain from African stakeholders is that there are no 

indigenous peoples affected by or involved in project activities or that indigeneity is complex or ill-

advised in an African context. Yet, the requirement to engage with indigenous peoples as part of the 

project cycle is spelled out in the GCF’s Indigenous Peoples Policy. 

Monitoring and evaluation (M&E) mechanisms are set up to track gender-related dimensions of the 

African portfolio. In some project contexts, gender performance indicators are found to be overly 

complex, not well understood and remote from beneficiaries. By contrast, there is no provision at 

a portfolio level to understand the participation of indigenous peoples and local communities 

or to track co-benefits associated with their participation. 

Across the Africa States portfolio, the shortcomings most commonly observed in the 

implementation of M&E relate to the selection of indicators and methods (quantitative and 

qualitative) used to address gender mainstreaming; the ability to track the engagement of youth; and 

the ability to track the participation of indigenous peoples through the project cycle, the utilisation 

of their knowledge systems, and the results obtained. 

EFFICIENCY 

African States have received the lowest average financing per project (including GCF and co-

financing), standing at USD 116.9million per project, when compared to USD 169.7million in Latin 

America and the Caribbean (LAC) and USD 204.4million in Asia Pacific. Project designs suggest 

outcomes will be likely achieved efficiently. Indeed, a review of output indicators to total project 

financing suggests that GCF interventions in Africa are likely to be cost-effective compared to the 

GCF portfolio as a whole. 

The extent to which the GCF is accounting for high operating costs in Africa remains 

somewhat limited, as the policy on AE fees is applied uniformly across regions and AE types. 

The GCF policy on fees states that fees are determined based on the project size, with no regard to 

project location or country classification such as LDC, SIDS or FCV states. Of particular interest, 

early evidence suggests that DAEs have the potential to deliver outcomes more cost-effectively 

than is the case for IAEs. 

Widely described as cumbersome and resource intensive, many of the GCF’s processes are 

inadequate for the urgency of and needs in African states. Heavy and rigid procedures have made 

access to financing through the various modalities a difficult, time-consuming, and costly process. 

This has further heightened the need for both capacity building of African institutions to access 

financing, and for streamlining GCF processes to ensure greater efficiency. Important challenges 

in working with the GCF include a lack of DAEs, language-related barriers, lack of flexibility, 
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lack of clarity and consistency in process and procedure, currency risks, and matters of access 

and proximity. While also affecting country ownership, project implementation, and the 

willingness of stakeholders to engage with the GCF, these challenges have a particular effect on the 

GCF and its partners’ ability to work efficiently. 

SUSTAINABILITY, REPLICATION AND SCALABILITY 

The concept of sustainability is found to be central to the GCF’s strategic objectives, as recognized 

in the Updated Strategic Plan (USP), particularly as it relates to the GCF’s objective of enabling a 

paradigm shift. However, given project trajectories, with only the oldest projects in Africa just 

coming to a close, it is too early to assess the extent to which the GCF’s contributions in African 

states will be sustained. 

Nevertheless, several GCF intervention design features and factors such as: 

• Strong country ownership is widely observed to be a determinant of sustainability. 

• Alignment with priorities and needs, which is required to be emphasized in project documents, 

is also regarded as enhancing the potential sustainability of projects. 

• Ensuring local communities understand interventions’ benefits and co-benefits has the potential 

to increase the desire for these benefits to be sustained. 

• Ensuring there is a capacity to sustain project outcomes is central to the sustainability of 

benefits. 

• Private sector engagement favours sustainability, in part through business continuity as well as 

the provision of critical financial resources. 

Relatedly, the concepts of replicability and scalability are associated with paradigm shift and 

systemic change, innovation, as well as cooperation and coordination with other climate funds and 

co-financing, including by governments, other agencies, and/or the private sector. Still somewhat 

limited, conceptual visibility, coherence, and guidance at the GCF on the related concepts of 

replicability and scalability are largely concentrated at the project level only. In particular, GCF 

projects generally include considerations for expanding the scope and reach of existing projects, and 

also for building on prior projects in some cases, as a number of project examples provide. 

Replicability and scalability can take many often-overlapping forms, in terms of strategies and 

approaches, instruments, and solutions, as evident in many GCF FP designs. First, working with 

existing partners (e.g., other funds and AEs) on linked projects has been a scaling and replication 

strategy of the GCF. For instance, as partners with a long term vision on complementarity, 

Coherence and Collaboration between the GCF and the GEF (LTV), the GCF and GEF have 

encouraged efforts to link, lightly coordinate and scale their work, as in the case of the GGW 

Initiative. Second, using new financial instruments, including concessional finance in sectors 

where perceived risks ward against private sector investment, has helped overcome obstacles 

and build new opportunities for scaling. These include the water, sanitation and ocean sectors, the 

decentralized renewable energy sector, and the agriculture sector where a combination of 

concessional finance, adaptive climate smart technologies and capacity building support are 

expected to bring about change at scale. Third, geographic expansion of solutions, either 

locally/nationally, to other single countries or to multiple countries is a frequently pursued 

way to scale impact. Indeed, the GCF has been supporting projects that have broad reach, in 

multiple countries and regions globally, with an African component. 
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KEY CONCLUSIONS 

The findings led to the following conclusions. 

Relevance and targeting of the GCF in Africa 

For the most part, GCF has been moderately relevant to the African states, in line with 

international agendas on climate action. However, its portfolio is weighted towards mitigation 

results areas. The GCF has proven itself to be an important source of financing, capacity 

development, and other forms of support to African states for tackling key and urgent climate 

change related challenges. However, African states stakeholders have called for a re-balancing to 

take place towards adaptation, given the real and imminent climate impacts they are facing. 

Institutional coherence and complementarity 

Regional or portfolio level complementarity efforts among other climate funds are limited. 

Much remains to be done to effectively operationalize a coherent and coordinated provision of 

climate finance and related support in Africa. Moving towards greater impact, the GCF has started 

to work with these and other leading finance and development actors, as well as a whole range of 

stakeholders at sub-national, national, regional and global levels. In particular, the GCF Secretariat 

has pursued a high level approach to cooperation with the GEF at the strategic level, and to a far 

lesser extent with the AF and CIF. For the time being, while unsystematic and unincentivized, the 

pursuit and operationalization of cooperation and complementarity are realized mainly by the 

AEs of the multiple funds. 

Country ownership of projects and programmes 

• The GCF’s expectations for stakeholder engagement are well documented in policy and 

guidance notes. However, robust stakeholder engagement in management, in governance 

and in monitoring and learning at country level are yet to be put in place. For this reason, 

among others, the quality of engagement is routinely questioned by African stakeholders, 

particularly among civil society. There is significant variability in the engagement of CSOs by 

national governments in project planning, monitoring and implementation, such that civil 

society remains a vastly under-utilised source of experience, wisdom and capacity. 

Institutional capacity for accessing the GCF 

• The existing menu of support for accessing the GCF is not effective for some African states. 

Many African states, particularly LDCs and FCVs, are still facing challenges in accessing the 

GCF’s RPSP and PPF resources. Indeed, African states have received the second highest single 

country share of RPSP funding among the regions, but African LDC and FCV states are not 

accessing all the RPSP support to which they are entitled, and to the level required to build 

generally much-needed capacity. Given that the RPSP is often the gateway to engaging with the 

GCF, challenges in accessing GCF’s climate funding become a major impediment. The PPF 

also barely serves the needs of SIDS and FCV states. Only a few PPFs have reached approval 

in African FCV states and SIDS to date. 

Access to the GCF’s financial resources 

• The direct access model of the GCF in Africa is inhibited by a paucity of nominated and 

accredited DAEs, with only 18 DAEs accredited in 13 of the 54 African countries. Also, the 

number of concept notes submitted by African DAEs has declined in recent years. Additionally, 

the GCF has only placed modest emphasis on promoting the participation of MSMEs in GCF 

activities in African LDCs, SIDS, and FCV states, which are in fact the vast majority of private 

sector actors in Africa. The extent to which the GCF is accounting for high operating costs in 
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Africa remains somewhat limited, as the policy on AE fees is applied uniformly across regions 

and AE types. Of particular interest, early evidence suggests that DAEs have the potential to 

deliver outcomes more cost-effectively than is the case for IAEs. Also, the evidence shows the 

effectiveness of PPF support for preparing FPs. 

The GCF’s engagement with countries 

• The GCF’s current engagement is not appropriate for some countries in Africa. The GCF 

is perceived as difficult to access for African states due to its geographical and cultural 

distance. The English-only working language of the GCF is a serious and costly impediment 

confronting non-Anglophone African states (e.g., in the Sahel and the Maghreb). In fact, to 

date, six countries out of 54 are without any GCF FPs. In addition, 17 countries are without any 

single country GCF FPs. 

Gender and social inclusion 

• Across the portfolio, reporting on gender-related co-benefits is limited and largely 

confined to commentary on formative processes identified in gender action plans such as 

assessments, tendering, recruitment, skills development, setting up service delivery 

mechanisms (e.g., micro-funds), and adjusting institutional policies and practices. Nevertheless, 

gender-related co-benefits reported at this stage are growing and diverse. They include 

employment opportunities, sector-specific capacity enhancements, equitable access to 

information and resources, emergent women-led services/businesses, benefits-sharing 

mechanisms and more. 

• Across the African states portfolio, the consideration and active involvement of 

indigenous peoples is limited. In particular, the stages of project development struggle to 

speak comprehensively to indigenous peoples policy objectives. With a few exceptions, the 

dominant refrain from African stakeholders is that there are no indigenous peoples affected by 

or involved in project activities, or that indigeneity is complex or ill-advised in an African 

context. 

KEY RECOMMENDATIONS 

The evaluation makes six major evidence-based recommendations to the GCF Board and 

Secretariat. 

Recommendation 1. Targeting and positioning of the GCF in Africa 

The GCF should consider focusing more on addressing adaptation needs in the African states 

through more accessible financial instruments for LDCs and FCV states. 

1) The GCF should consider shifting its African states portfolio towards a greater focus on 

adaptation. Such a shift should be based on specific country needs, comprehensive 

stakeholder mapping and engagement, and an intentional use of result areas for programming. 

In doing so, GCF should remain responsive to the priorities of African states in all their 

diversity, particularly regionally and for vulnerable countries and FCV states, while paying 

attention to linguistic diversity. A shift towards more adaptation programming would respond 

to the call from the continent’s regional, national and civil society leaders for a portfolio that is 

more in line with African climate adaptation needs. The applicability of results areas for 

investment and the monitoring requirements of the Fund is very limited. The GCF has not yet 

found a way to consider the intentional use of results areas in programming overall, while 

remaining attentive to the potential overlap between adaptation and mitigation projects. 
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Programming across results areas, particularly on adaptation, should be targeted to match and 

balance both continental priorities and the priority needs of specific countries, as per their 

strategic documents at national level, such as NDCs, NAPs and country programmes. 

2) Aside from non-grant instruments, the GCF should focus on a greater number of smaller 

and more accessible national level projects based on grants, particularly for LDCs and 

FCV states in Africa. In doing so, the GCF should decrease the risk profiles of such states 

and increase the likelihood of co-financing and co-investing there. 

Recommendation 2. Institutional coherence and complementarity 

To streamline climate finance in Africa, the GCF should operationalize the framework of 

complementarity and coherence at country and project level, with the intention to reach across 

various types of stakeholders. Such an operationalization may benefit from RPSP and PPF support 

as well as project financing informed by shared learning and knowledge sharing processes. 

1) The GCF should engage with the GEF, AF and CIF to lead processes for a systematic 

and increased information exchange on project planning, development and 

implementation. Stakeholders in such a process include climate funds, development 

organizations, regional governance and development bodies, and implementing/executing 

entities. 

2) Based on the lessons from the GGW, the GCF should consider incentivizing 

programmatic approaches which allow for the consideration of complementarities 

among entities that develop and implement projects for multiple climate institutions. 

3) The GCF should consider directing some RPSP resources towards NDAs/focal points to 

foster the capacity for complementarity, coherence and coordination among the climate 

funds, their accredited and executing entities, and other partners at country level. 

4) The Board should consider an independent assessment on complementarity, coherence and 

coordination across the GCF ecosystem. 

Recommendation 3. Country ownership and institutional capacity 

1) The GCF should clarify and reinforce guidance on the selection of, and responsibilities 

allocated to the NDAs/focal points of African states. In addition, the GCF should consider 

a more tailored approach to RPSP support in Africa. With it, the GCF should consider 

developing terms of reference and/or guidelines for NDAs that provide clear guidance to them 

on how to work with the GCF. 

a) At the country level, the GCF’s RPSP support should be coupled with heightened 

GCF guidance. The GCF should also incentivize and monitor RPSP for African 

LDCs, SIDS and FCV states. Tailored guidance on the RPSP should aim at 

encouraging national multi-stakeholder convening, inclusive of state and non-state 

actors, for planning, networking, collaboration, project design, implementation, and 

sharing of investment results. Particular attention should be given to African LDC and 

FCV states, and to those countries without DAEs or inactive DAEs. In addition, the 

success of such support could be measured through a key performance indicator for the 

Secretariat which monitors RPSP finance flows to African LDCs, SIDS, FCV states, and 

to those African countries without DAEs. 

b) The GCF should consider and remedy high transaction costs for participating in 

the RPSP through simplifying the processes used to access the RPSP, and shortening 

their duration. Such measures should consider the simplification of RPSP templates, 
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delegated authority in approval, and multi-lingual approaches to increase access for non-

Anglophone states. 

c) In addition to this, the GCF should test and consider support for particular entities 

to overcome financial barriers to applying for the RPSP. Such support should, in 

particular, benefit entities in African LDCs, SIDS, FCV states, and those countries 

without DAEs and also no single country FPs. 

2) The GCF should clarify roles and expectations on local stakeholder engagement by a 

national designated authority/focal points throughout the project cycle. Stakeholder 

consultations mostly take place at the design stage but the involvement of local stakeholders or 

CSOs is often observed as decreasing during project implementation. Active local stakeholder 

engagement during the project implementation stages will enhance the sustainability of the 

project. 

Recommendation 4. Access and partnership 

The GCF should make special efforts to remove the barriers in African states – in particular 

for entities operating in LDCs, SIDS and FCV states – to accessing the GCF, by taking the 

following actions: 

1) The GCF should revisit accreditation requirements and processes for national DAEs in 

LDCs, SIDS and FCV states, with the goal of reducing the transaction costs of becoming a 

partner to the GCF. Additional considerations could include the simplification of processes 

and extending the accreditation period significantly, with intermittent and lighter 

“accreditation reviews”. 

2) The GCF should revise its policy on fees for AEs operating in Africa, to account for the 

high operating costs of working in the continent, particularly in LDCs, SIDS and FCV 

contexts in Africa. The policy should also account for the additional responsibilities of the 

AEs, including project monitoring and reporting and institutional learning. 

3) GCF should encourage the pursuit of strategic accreditation among private sector actors 

in the African states, in particular for local financial intermediaries. The Fund should identify 

engagement opportunities, together with country partners, for those entities likely to enable 

broader and integrated engagement and partnership with private sector actors. Partnering with, 

and supporting local financial intermediaries is key. For example, given their successes in 

attracting private sector adaptation finance, GCF-funded climate change adaptation projects in 

Tanzania, South Africa, Rwanda and Botswana should be considered for learning and 

replication. 

4) In the African context, the GCF should tailor their approach to private sector engagement 

towards MSME participation. The Fund should reverse the trend of primarily engaging with 

large entities in the Private Sector Facility entity portfolio. The participation of MSMEs and 

local actors in climate change mitigation and adaptation projects should be encouraged, given 

their pre-eminence on the continent. 

5) The GCF should provide CSOs with opportunities for capacity building and direct 

access. African civil society can support localized decision-making, particularly on 

climate change adaptation investments. CSOs are a notably under-utilised resource for 

NDAs/focal points and the GCF. To ensure appropriately and consistently inclusive CSO 

participation in national programming, the GCF should provide CSOs with opportunities for 

capacity building and direct access through the RPSP. 
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Recommendation 5. GCF’s engagement with countries 

The GCF should consider steps to increase efficiency in its engagement with stakeholders of 

the GCF ecosystem, to enhance planning, implementation and access to the GCF, in particular in 

the African states. 

1) The GCF should increase its regional presence and engagement in Africa, through 

existing institutional structures (e.g., regional dialogues, structured dialogues). 

2) The Board should review and change the organization’s hitherto English-only policy for 

project submissions and accreditation applications, as well as for supporting documents (e.g., 

policies) in order to remove a major obstacle to the development of country ownership and 

project portfolios in African non-Anglophone countries. 

3) The GCF should increase the Secretariat’s human, institutional, linguistic and financial 

capacity for absorbing the heightened workload that increased and diversified engagement in 

Africa will entail. 

Recommendation 6. Learning and vulnerable groups 

The GCF should consider a comprehensive and integrated learning and knowledge 

management approach in the African states. In particular, the GCF should strengthen its 

knowledge base on the integration of environmental and social co-benefits, gender transformation 

and indigenous considerations, evident across the African states portfolio. At the same time, it 

should become more intentional, consistent and proactive in applying its indigenous peoples policy 

in the African states. Such efforts could be complemented by the following actions: 

1) As GCF advances gender transformation, it should use tailored, African-led, independently 

verifiable assessments, to supplement the monitoring of data. This should build a 

systematic and synthetic understanding of its gender impacts in the region. At the same time, 

these assessments should be used in developing more gender-transformative projects and 

monitoring and reporting practices. 

2) The GCF should revise its monitoring and reporting approaches and align them with the 

indigenous peoples policy. Such revision should increase GCF knowledge of the implications 

and impacts of GCF projects on indigenous peoples in the African states. Here, the GCF 

should actively seek the advice of the Indigenous People’s Advisory Group regarding the 

apparent reticence by some African states to recognize indigeneity in the formulation of 

projects. 
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Chapter 1. INTRODUCTION 

A. BACKGROUND 

1. The Green Climate Fund (GCF) was established by 194 governments in 2010 under the United 

Nations Framework Convention on Climate Change (UNFCCC) to contribute to the global response 

to climate change. The GCF’s mandate is to limit or reduce greenhouse gas (GHG) emissions in 

developing countries, and to help vulnerable societies adapt to the unavoidable impacts of climate 

change. Today, the GCF is considered a key institution in the global architecture to respond to 

challenges of climate change. 

2. The GCF’s present day commitment to support climate change mitigation and adaptation in 

developing countries is anchored to its Governing Instrument (GI). Article 2 of the GI brings to the 

fore the adaptation and mitigation dimensions of climate change management in the wording of the 

GCF’s objective, “to promote a paradigm shift toward low emission and climate resilient 

development pathways…”.2 The document recognizes climate change as a global emergency 

requiring a global response but steers the GCF’s programming response toward developing 

countries and, in particular, to those most vulnerable to climate change effects (United Nations, 

2012). 

3. The GCF aims to provide equal funding for climate change adaptation and mitigation. Its support is 

delivered across the following four adaptation results areas, namely: (i) health, food and water 

security; (ii) livelihoods of people and communities; (iii) infrastructure and built environment; and 

(iv) ecosystem and ecosystem services. It is also delivered across the following four mitigation 

results areas, namely: (v) energy generation and access; (vi) transport; (vii) building, cities, 

industries and appliances; and (viii) forests and land use. 

4. The GCF’s GI identifies least developed countries (LDCs), small island developing States (SIDS) 

and African states as particularly vulnerable to the impacts of climate change. Given its mandate, the 

GCF has provided special considerations for these countries, as reflected in its approach generally, 

and in the prioritization of programme and project delivery more specifically. Key among these is its 

allocation of resources for adaptation, which ensures a minimum floor of 50 per cent for LDCs, 

SIDS and African states (decision B.06/06). 

5. Similarly, the Readiness and Preparatory Support Programme (RPSP) – which provides funds to 

countries to help with adaptation planning and the development of frameworks for long term climate 

action, as well as resources for strengthening the institutional capacities of national designated 

authorities (NDAs)/focal points and Direct Access Entities (DAEs) – ensures a floor of 50 per cent 

of readiness support allocation to vulnerable countries, including African states (decision B.08/11). 

The Board further requested that consideration be given to promoting the participation of private 

sector actors in developing countries, in particular local actors, small and medium-sized enterprises, 

and local financial intermediaries in SIDS, LDCs and African states. 

 
2 The notion of “paradigm shift” is elaborated in GCF documents starting in 2014, including the first iterations of the 

GCF’s mitigation and adaptation performance frameworks. Paradigm shifts are expected to be evident in the emergence of 

low-carbon, climate-resilient development pathways accompanied with learning and knowledge, and enhancements to 

enabling environments which include policies and regulatory frameworks. These are expected to be measurable using 

qualitative and quantitative means which go beyond simply adding up results project by project (B.08/07, p.1, 2, 7). The 

GCF’s initial investment framework defines paradigm shift potential as, “the degree to which the proposed activity can 

catalyse impact beyond a one-off project or programme investment” (decision B.27/06). 
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6. The GI dictates that access to the GCF, “will be through national, regional and international 

implementing entities accredited by the Board”. Mindful of the principle of country ownership, it 

places the onus on recipient countries to determine their modes of access – that is, through direct 

access by sub-national, national or regional entity, or through international access, including through 

the United Nations, multilateral development banks (MDBs), international financial institutions, and 

regional institutions. 

7. It also sets out the expectation that the Fund will operate in a manner complementary to “other 

existing funds under the Convention, and between itself and other funds, entities, and channels of 

climate change financing outside of the Fund” (United Nations, 2012). 

B. PURPOSE AND SCOPE OF THE EVALUATION 

8. The present “Independent evaluation of the relevance and effectiveness of the Green Climate Fund’s 

investments in the African States”3 is part of a broader effort by the GCF’s Independent Evaluation 

Unit (IEU) to evaluate the relevance and effectiveness of GCF’s interventions in vulnerable states 

(including LDCs and SIDS). As such, it builds on previous IEU evaluations, including but not 

limited to the “Independent evaluation of the relevance and effectiveness of the Green Climate 

Fund’s investments in SIDS” and the “Independent evaluation of the relevance and effectiveness of 

the Green Climate Fund’s investments in the least developed countries”. 

9. This evaluation assesses whether and the extent to which GCF approaches and investments are 

effective in contributing to the objectives of the UNFCCC, and promote a paradigm shift towards 

low emission and climate resilient development pathways. The evaluation considers effectiveness 

and efficiency in reducing the vulnerability of local communities and livelihoods to the effects of 

climate change, and whether positive impacts are likely to be sustained. Moreover, the evaluation 

was undertaken with consideration for diverse stakeholders, including civil society and the private 

sector. It also considers matters of innovation, replicability and scalability. Finally, the evaluation 

recognizes the heterogenous situation of African countries and explores how these differences have 

informed, enabled or constrained their engagement with the GCF. Table 1-1 below provides an 

overview of high level evaluation questions that served to guide the design of this evaluation. 

Table 1-1. Key evaluation questions 

# QUESTIONS EVALUATION CRITERIA 

1 To what extent, and how is the GCF relevant and responsive to the 

specific needs and urgency of climate action of African states? 

Relevance 

2 To what extent, and how is the GCF approach coherent and 

complementary with the climate finance landscape in its support 

of African states? 

Coherence in climate finance 

delivery with other multilateral 

entities 

3 To what extent and how has the GCF-supported African states in 

ensuring ownership over climate-related investments based on 

using country systems – including national budgets, accounting or 

procurement systems – for realizing climate action objectives? 

Country ownership of projects 

and programmes 

4 To what extent and how are GCF investments catering to the high 

potential for transformation within African states’ economies, and 

the potential for high levels of demonstration? 

Effectiveness 

 
3 The “Evaluation of the relevance and effectiveness of the Green Climate Fund’s investments in the African States” was 

undertaken with the support of a team of consultants provided by Universalia. 
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# QUESTIONS EVALUATION CRITERIA 

5 To what extent is the GCF contributing to/enabling a paradigm 

shift towards low emission and climate resilient development 

pathways? 

Innovativeness in result areas 

6 To what extent has the GCF been effective in addressing gender-

related and social inclusion dimensions of climate interventions? 

Gender equity and consideration 

of social inclusion 

7 Is there any evidence of unexpected results from GCF 

interventions, both positive and negative? 

Unexpected and unintended 

results 

8 To what extent has the GCF aimed to reduce the vulnerability of 

local communities and livelihoods to the effects of climate change 

in the most efficient way? 

Efficiency 

9 To what extent is the GCF business model responsive to emerging 

challenges and priorities? 

10 Are GCF accomplishments in reducing the vulnerability of local 

communities and livelihoods to the effects of climate change 

likely to be sustained? 

Sustainability, replication and 

scalability 

11 To what extent are GCF investments replicable and scalable? 

 

C. METHODOLIGY 

10. Intended to provide learning opportunities, inform decision-making and improve performance while 

also furthering accountability, the evaluation adopted a utilisation-focused approach, ensuring it is 

useful to its intended users on all priorities. In line with the overall utilisation-focused framework, 

the evaluation team worked closely with all relevant stakeholders to ensure the exercise was highly 

participatory and that insights and recommendations are useful to all, while fostering appropriation 

and buy-in. 

11. As a theory-based evaluation, this assessment further employed a contribution analysis methodology 

(John Mayne, 2008) informed by a realist evaluation approach (Ray Pawson and Nick Tilley, 1997; 

Gill Westhorp, 2014; International NGO Training and Research Centre, 2017), which saw the 

drafting of a GCF theory of change (ToC) to describe its activities, outcome pathways, and 

assumptions (understood to be conditions that are necessary for GCF investments to yield desired 

results). The adoption of these components has enabled the evaluation team to make visible the 

strengths and limitations of the GCF’s design and implementation of its work and investments in 

relation to the African states. It provided key information to feed into recommendations for 

decision-making related to the future adaptation of the GCF’s approach and implementation 

mechanism. The ToC was also used to present the findings of the African states evaluation, and to 

highlight areas where recommendations were to be made. The ToC, with plotted findings and 

recommendations, is provided in Volume II, Annex 5. 

12. The evaluation was undertaken using a mixed-method approach, including a document review (of 

both internal and external documents), an analysis of the GCF’s portfolio in Africa and of external 

databases (including the World Bank Open Data, ND-Gain data, the portfolios of the Global 

Environment Facility (GEF), the Climate Investment Funds (CIF) and the Adaptation Fund (AF)), 

stakeholder consultation, event attendance, case studies and country missions, a survey administered 

to civil society organizations (CSOs), and a so-called 3CO (complementary, coherence and 
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cooperation) analysis. A detailed overview of the methodology used is provided in Volume II, 

Annex 1. 

13. A range of stakeholders were consulted for this evaluation, totalling 266 people, from report 

inception, data collection on global engagement, and for its case studies (including country 

missions). Stakeholders interviewed and otherwise engaged included internal GCF staff, including 

from the GCF senior management team, the GCF Secretariat, GCF Board Members, GCF divisions, 

and the staff of the independent units. Interviews were also conducted with external stakeholders, 

including International Accredited Entities (IAEs) and DAEs, NDAs/focal points and other national 

authorities, CSOs and private sector organizations, other delivery partners, academia and relevant 

stakeholders. A full list of stakeholders consulted is provided in Appendix 2. 

14. Five case studies were prepared as part of this evaluation. Three thematic case studies were 

undertaken to explore particular areas of interest, including: Case study 1 on the Great Green Wall 

(GGW) with a field mission in the Ivory Coast, case study 2 on fragile, conflict, and violence 

affected (FCV) African states with a field mission to Africa Climate Week (ACW) 2022 in Gabon, 

and case study 3 on countries without a single country funded project with a field mission in 

Tunisia. Two country-specific case studies with related field missions to those countries were 

undertaken to better explore the GCF’s work and impact on the ground, including case study 4 on 

Kenya and case study 5 on South Africa. Case study reports are provided in Volume III. 

15. A survey was deployed to gather perceptual data from civil society stakeholders on various 

dimensions of the GCF’s approach, work and investments in the African states. The survey was 

developed using a four-point Likert-style scale with write-in responses and was deployed through 

both the GCF civil society network and local civil society groups and networks in African states 

across the continent, with the support of the Pan African Climate Justice Alliance (PACJA) and 

Care International. The survey was delivered between July 2022 and September 2022 and captures 

responses from 27 CSO representatives, ten of whom responded to all survey questions. Survey 

results are provided in Volume II, Annex 4. 

16. A 3CO analysis was conducted, based on a framework constructed as part of this evaluation with the 

following leading global climate and environmental finance institutions: the GCF, GEF and its 

hosted funds: Special Climate Change Fund (SCCF) and Least Developed Countries Fund (LDCF), 

the AF, and the CIF with its Clean Technology Fund, the Strategic Climate Fund for the Scaling Up 

Renewable Energy Program, the Pilot Program for Climate Resilience, and the Forest Investment 

Program. The 3CO analysis identified similarities, overlaps as well as key differences between the 

climate and environmental finance institutions, as they operate generally and in Africa. The analysis 

deepens understanding of the comparative advantage of each, of their business models and 

implementing entities. It also informs recommendations on improved coordination and cooperation 

in Africa, specifically. The 3CO analysis is integrated directly into the main body of the report. 

17. Finally, the evaluation builds on a systematic review of previous IEU evaluations and their case 

studies. This review entailed the extraction and synthesis of insights relevant to the present 

evaluation, compiled in a “synthesis report”, provided in Volume II, Annex 2. The previous 

evaluations included in this review include the following: 

• Independent evaluation of the Green Climate Fund’s country ownership approach (COA) 

(Independent Evaluation Unit, 2019a) 

• Independent evaluation of Green Climate Fund’s Readiness and Preparatory Support 

Programme (Independent Evaluation Unit, 2019a) 
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• Independent evaluation of the Green Climate Fund’s environmental and social safeguards and 

the environmental and social management system (Independent Evaluation Unit, 2020a) 

• Independent Evaluation of the relevance and effectiveness of the Green Climate Fund’s 

investments in SIDS (Independent Evaluation Unit, 2020c) 

• Independent assessment of the GCF simplified approval process (SAP) pilot scheme 

(Independent Evaluation Unit, 2020b) 

• Independent evaluation of the adaptation portfolio and approach of the Green Climate Fund 

(Independent Evaluation Unit, 2021a) 

• Independent evaluation of the relevance and effectiveness of the Green Climate Fund’s 

investments in the least developed countries (Independent Evaluation Unit, 2022b) 

• Report of the synthesis study: An IEU deliverable contributing to the Second Performance 

Review of the GCF (Independent Evaluation Unit, 2022b) 

D. LIMITATIONS 

18. The data available for this evaluation has been extensive, which favours a robust analysis and the 

development of grounded and actionable recommendations. However, data collection for this 

evaluation was challenging on a number of fronts. Accessing stakeholders in Africa took longer than 

anticipated, particularly in African FCV states. Given the evaluation was undertaken during the tail-

end of the coronavirus pandemic (COVID-19), field mission planning was hesitant and time-

consuming, though in-person deployments were finally realized in a number of cases. Several 

evaluation team members fell ill with COVID-19 during the evaluation, which delayed preparation 

of the case studies and other evaluative activities. Administration of the CSO survey took a great 

deal longer than anticipated, and with a participation and response rate that was lower than 

desirable. Finally, changes in evaluation team members required both socializing new members into 

the work while also bringing added expert capacity to the effort. Despite these limitations, the 

evaluation team believes that the report is informed by an extensive and appropriate knowledge base 

and conveys an accurate portrait of the GCF’s work in Africa. 

E. ROADMAP OF THE REPORT 

19. The report is composed of three volumes. Volume I constitutes the main report, including key 

findings and analysis. Volume II provides additional appendices. Volume III contains the case study 

reports. 

20. Volume I of the report is composed of 11 chapters and three appendices, organized as follows. 

21. Chapter 2 provides an extensive description of the context and background of the evaluation. 

The chapter provides an overview of socio-economic development of African States and climate 

change impacts on the continent, including actual and projected impacts. It also provides a high 

level overview of the GCF structures to support project development and implementation in Africa, 

and the representation of African States in the GCF’s functioning and operations. Finally, it 

describes the support delivered by the GCF in African States.4 

22. Chapter 3 assesses the extent to which the GCF is relevant and responsive to the specific needs 

and urgency of climate action in African States. This is assessed both in terms of the GCF’s 

 
4 A more detailed overview of the context and background is provided in the evaluation’s approach paper. 
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alignment with international agendas on climate action in Africa and the alignment of the GCF’s 

portfolio with key challenges and evolving adaptation and mitigation needs. 

23. Chapter 4 assesses the extent to which, and how the GCF’s approach is coherent and 

complementary with the climate finance landscape in its support of African States. More 

specifically, this chapter discusses the relevant GCF policy framework, examines cooperation with 

the GEF, AF and CIF, considers areas of actual and potential complementarities, and raises some 

important challenges for consideration. 

24. Chapter 5 evaluates the extent to which and how the GCF has supported African States in 

ensuring ownership over climate-related investments. The chapter assesses country ownership 

overall, while examining specific dimensions of an indicator framework of country ownership, 

highlighting factors that have supported and hindered country ownership. The chapter further 

explores stakeholder participation and the consideration of local communities in GCF programme 

and project development and implementation. 

25. Chapter 6 assesses the extent to which GCF investments in African States have been effective. 

The chapter discusses the extent to which GCF has been able to meet objectives and intended 

results. It reviews the mobilisation of complementary and catalytic financial resources, as well as 

private sector engagement and mobilisation of private sector investments. The extent to which the 

GCF has been effective in building institutional capacity in African States is also discussed in detail. 

Finally, the chapter discusses mechanisms and early indications of unintended and unexpected 

results. 

26. Chapter 7 assesses the extent to which the GCF is contributing to and enabling a paradigm 

shift towards low emission and climate resilient development pathways. More specifically, this 

chapter explores the extent to which GCF investments have contributed to the transformation of 

African States’ development pathways. 

27. Chapter 8 assesses the extent to which the GCF has been effective in addressing gender-

related and social inclusion dimensions (particularly those for indigenous peoples) of climate 

interventions. It explores the extent to which gender-related dimensions and indigenous peoples are 

considered at the design, implementation, and monitoring stages of GCF interventions and lead to 

beneficial outcomes. This chapter will also take a closer look at the extent to which current 

monitoring and evaluation (M&E) mechanisms allow gender-related and indigenous peoples-related 

dimensions to be tracked. 

28. Chapter 9 assesses two areas of efficiency: first, the extent to which the GCF has adopted efficient 

approaches towards reducing the vulnerability of local communities and livelihoods to the effects of 

climate change; and second, the extent to which the GCF’s business model (processes, programmes, 

funding windows, and modalities) is responsive to urgent priorities and emerging challenges. 

29. Chapter 10 explores the sustainability of accomplishments and the establishment of 

framework conditions for achieving sustainability of benefits. It also discusses the scalability and 

replicability of GCF interventions within countries and beyond them. 

30. Chapter 11 provides conclusions and recommendations emerging from the present evaluation. 

31. Appendix 1 provides additional supportive analysis, organized as per the structure outlined above. 

Appendix 2 provides a list of stakeholders consulted for the evaluation. And References provides a 

list of documents consulted as part of the evaluation. 
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Chapter 2. CONTEXT AND BACKGROUND 

A. OVERVIEW OF AFRICAN STATES 

32. The “Independent evaluation of the relevance and effectiveness of the Green Climate Fund’s 

investments in the African States” was undertaken at a time when the African continent, itself 

changing significantly and in many ways progressively, faced immense and growing climate change 

related challenges. Understanding some key dimensions of the underlying context in Africa is 

important for situating the nature and extent of these climate-related challenges, and the work of the 

GCF itself in supporting the continent’s efforts to meet them. 

33. As of 2021, 1.64 billion people lived in Africa, corresponding to 21 per cent of the world’s 

population.5 A recent decline in mortality rate for children under five6 combined with high fertility 

rates is contributing to significant population growth, with the continent’s population projected to 

double by 2050 (United Nations, n.d.). Additionally, Sub-Saharan Africa (SSA) has experienced a 

high rate of urbanization; the percentage of individuals living in urban areas increased by 35 per 

cent between 2000 and 2021, compared to 21 per cent globally over the same period. Among the 

drivers of urbanization is rural to urban migration, which may be influenced by, and influence, 

environmental and other stressors. 

34. The African states are largely composed of low-income countries (LICs) and lower-middle 

income countries, together accounting for over three quarters of African states (World Bank, 

2022). Only 13 per cent of African states are classified as upper-middle income countries and 2 per 

cent as high-income countries (representing seven countries and one country respectively). Nearly 

two thirds (61 per cent) of African states are classified as LDCs, while 11 per cent are classified as 

SIDS (representing 33 and 5 countries, respectively). 

35. The poverty rate on the continent has declined in recent decades, with the percentage of people 

living in SSA on less than United States Dollars (USD) 2.15 per day declining from 58.7 per cent in 

1994 to 35.1 per cent in 2019.7 In 2021, African states had an average gross domestic product (GDP) 

per capita of USD 2,580 and a median gross national income (GNI) per capita of USD 1,550 (see 

Table 2-1. Finally, primary education completion rates remain somewhat lower in SSA, standing at 

70 per cent compared to 90 per cent for the global primary education completion rate. 

  

 
5 The majority of data in this section comes from the World Bank Open Data. Important information on the data is noted 

where relevant. 
6 It should be noted that despite a decline in mortality rate, under-5 mortality rates in 2020 remained at 73 per thousand 

live births in SSA, as compared to 37 globally. 
7 There is no data available for the Middle East and Northern Africa (MENA). 
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Table 2-1. Overview of socio-economic situation in African States, 2021 

INDICATOR AFRICA 

Countries 54 

Population [billion] 1.64 

Average GDP per capita [USD] 2,580 

Median GNI per capita [USD] 1,550 

Median ND-Gain (readiness)8 0.31 

Median ND-Gain (vulnerability)9 0.52 

Source: World Bank open data (https://data.worldbank.org/) and ND-Gain data (https://gain.nd.edu/our-

work/country-index/) 

36. A high proportion of African states experiences some degree of conflict or fragility. The World 

Bank defines two categories – FCV, and FCS (fragile and conflict-affected situations)10 – one 

characterized by violent conflict, and the other in which countries are experiencing high levels of 

institutional and social fragility.11 In 2022, 20 of the continent’s 54 states were classified by the 

World Bank as experiencing high-intensity conflict, medium-intensity conflict, and/or high 

institutional and social fragility. The World Bank’s list provided the basis for the analysis of the 

GCF’s engagement in African FCV states that is found in this evaluation. 

37. The continent is further marked by high linguistic diversity of approximately 2,000 languages, 

with countries that are predominantly Anglophone, Arabophone, Francophone, Hispanophone 

and Lusophone, and with numerous indigenous languages. This diversity also extends beyond 

language and culture, with significant climatic diversity and a variety of landscapes including 

deserts, semi-arid regions, grasslands, and rainforests. 

B. AFRICAN STATES AND CLIMATE CHANGE 

38. The African continent accounts for the smallest share of the planet’s GHG emissions yet faces 

some of its most significant adaptation challenges. In 2019, the most recent year for which data 

are available, African states contributed under 4 per cent of total GHG emissions (Carbon 

Disclosure Project, 2020). 

39. Despite its limited contribution to climate change, Africa is considered one of the most 

vulnerable regions in the world (Intergovernmental Panel on Climate Change, 2022). Warming 

trends have accelerated in Africa, with warming observed during the 1991–2020 period exceeding 

trends observed in 1961–1990 and 1931–1960 (World Meteorological Organization [WMO], 2021). 

Shifts in precipitation are noted across the continent, with some regions experiencing increases in 

precipitation, while others are experiencing dryer conditions. Sea level rise also threatens the 

continent’s coastal regions. Tropical, South Atlantic and Indian Ocean coasts have been particularly 

vulnerable, with the rate of sea level rise higher than the global mean. 

 
8 A score of 1 represents the highest level of readiness and a score of 0 represents the lowest level of readiness. 
9 A score of 1 represents the highest level of vulnerability and 0 represents no vulnerability. 
10 The World Bank speaks of both FCS and FCV contexts, situations and states. For simplicity, this report mainly uses 

FCV when referring to states affected by fragility, conflict and violence. 
11 The World Bank criteria for these two categories are based “on a threshold number of conflict-related deaths relative to 

the population” for violent conflict and “on public indicators that measure the quality of policy and institutions as well as 

specific manifestations of fragility” for those countries deemed to have high levels of institutional and social fragility. 

https://data.worldbank.org/
https://gain.nd.edu/our-work/country-index/
https://gain.nd.edu/our-work/country-index/
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40. Among changes in climate recorded in Africa, droughts and floods have become more 

frequent and severe. As noted by a 2021 World Bank report: “For instance, relative to 1970-79, the 

numbers of droughts and floods were nearly threefold and tenfold, respectively, by 2010-19.” 

(World Bank, 2021). Moreover, while extreme heat on average occurs for three days per year, its 

incidence is much higher in Africa. As noted in The Economist (2022), the average person living in 

Africa now experiences five days of extreme heat per year. Indeed, African states have the highest 

share of the population experiencing very strong or extreme heat stress days compared to other 

continents. With a high level of confidence, the Intergovernmental Panel on Climate Change (2022) 

attributes changes in terrestrial, freshwater, and ocean ecosystem structures, as well as terrestrial and 

ocean range shifts, on climate change. It also observes with high confidence important negative 

impacts of climate change on agriculture, infectious diseases, health stressors, displacement, and 

damages to key economic sectors. It has medium confidence in attributing impacts to climate change 

in the areas of water scarcity, fisheries’ yields, flooding, and infrastructure damage. These changes 

have the potential to impact ecosystems and human wellbeing in Africa in a broad range of ways. 

For instance, the Global Challenges Research Fund’s Agricultural and Food Systems Resilience: 

Increasing Capacity & Advising Policy (GCRF-AFRICAP, 2022) projects that climate change will 

increase and/or intensify crop failures, food insecurity, and loss of livelihoods in SSA if urgent 

action is not taken. 

41. Climate change in Africa is happening against the backdrop of a global energy inequality gap. 

In 2014, global per capita energy use was equivalent to 1,920 kilograms (kg) of oil. In SSA, it was 

687 kg, while in the Middle East and Northern Africa (MENA), it was 2,353 kg. Moreover, as of 

2015, renewable energy made up only 17.54 per cent of total energy consumption globally but 

represented 67.53 per cent in SSA (and only 1.56 per cent in MENA) (GCRF-AFRICAP, 2022). 

42. Forests, particularly tropical rainforest, represent an important carbon sink and have an important 

role to play in mitigating climate change. However, forest cover globally has been dropping over the 

past 20 years, from 31.2 per cent in 2000 to 30.7 per cent in 2020. This rate of decrease has been 

more pronounced in SSA, passing from 29.7 per cent in 2000 to 26.3 per cent in 2020.12 However, 

Africa remains home to some of the largest tropical rainforests in the world, such as the Congo 

River Basin, which has the potential to sequester an additional 600 million metric tons of CO2 

(MtCO2) annually (Harris and Gibbs, 2021). Indeed, protection and management of the Congo 

Basin’s forest has featured in recent climate agreements as well as in GCF funding.13 

43. To address many climate-related challenges, large financial resources are required. Yet, a 

significant gap continues to exist between actual climate finance flows to African states and the 

reported costs of implementing both their nationally determined contributions (NDCs) and national 

adaptation plans (NAPs). The Climate Policy Initiative (CPI) estimates a climate finance need for 

Africa in the period 2020–2030 of USD 2.8 trillion (Guzmán and others, 2022). Based on African 

government commitments to date (estimated at 10 per cent of the total cost), the CPI estimates that 

USD 2.5 trillion will be required from international public and private sources and from the 

domestic private sector. This is around USD 250 billion/year.14 Actual flows have not reached far 

beyond 10 per cent of this amount. In 2019/2020, for example, USD 29.5 billion was channelled to 

African states. To put this into global context, climate finance increased steadily between 2011/2012 

 
12 Note the MENA region has seen a slight increase, from 1.9 per cent in 2000 to 2.1 per cent in 2020. 
13 See, for example, USD 500 million DRC-Central African Forest Initiative (CAFI) agreement announced at COP26, and 

the GCF co-funded project PREFOREST, approved in 2021 (Central African Forest Initiative, 2021); Reliefweb, 2021); 

Green Climate Fund, n.d-d). 
14 In a study by CPI in June 2022, NDC cost data was collected from 51 of 53 countries, representing 93 per cent of 

Africa’s GDP (Guzmán and others, 2022). 
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and 2019/2020 (from USD 364 billion to USD 632 billion), though the growth trend tapered 

somewhat at the end of the decade and will likely show some additional dampening on account of 

COVID-19. In 2019/2020, African states were the recipients of around 4.6 per cent of the global 

total for that year (Meattle and others, 2022). 

44. In Africa, public financing has predominated over private financing. In 2019/2020, 86 per cent 

of flows in Africa were publicly sourced. Multilateral development finance institutions (DFIs) were 

the largest source of public financing (at 40 per cent, USD 11.5 billion), followed by bilateral DFIs 

and international governments (notably: Germany, France, Japan and the United Kingdom (UK)). 

As per the same CPI study, the private sector contributed only 14 per cent (USD 4.2 billion) of total 

climate finance in Africa, much lower than in other regions like South Asia (37 per cent), East Asia 

and Pacific (39 per cent), and Latin America and the Caribbean (LAC) (49 per cent). Sources of 

private sector investment were split between domestic (49 per cent), international (39 per cent), and 

unidentified sources (12 per cent); 81 per cent of these investments were directed to mitigation 

projects. 

C. THE GREEN CLIMATE FUND AND AFRICAN STATES 

45. The GCF is the world’s single largest multilateral climate finance institution. All African 

countries are eligible for GCF funding, to support them in meeting the challenges of climate 

change mitigation and adaptation. The GCF has approved FPs in Africa since 2015 and is highly 

active in the region. Given the GI provides little guidance to the GCF for its work in Africa, Board 

Members and the Secretariat have shaped its engagement in practical collaboration with other 

stakeholders of the GCF partnership. 

46. To facilitate the provision of needed support, the GCF has a team in its Division of Country 

Programming (DCP) providing direct support to African states. They support countries, their 

DAEs as well as IAEs in planning, identifying, designing and implementing what are meant to be 

country driven, transformational climate investments. Staff dedicated to Africa are divided into three 

teams, including one which focuses on Francophone LDCs, another on Anglophone LDCs, and 

another which works with non-LDC African countries. These teams are composed of regional 

managers, regional officers, and regional analysts. Africa is the only region with a designated Africa 

Adaptation Advisor. 

47. The GCF Board includes three Board Members and four Alternate Members from the African states. 

Currently, the Co-Chair of the Board is the Board Member from South Africa. 

48. The GCF also developed a number of safeguard mechanisms and associated policies to ensure GCF-

funded initiatives do not cause harm to local communities and the environment, globally and in 

African states. Of note is the GCF’s Indigenous Peoples’ policy, which recognizes the different 

criteria used for identifying vulnerable and historically marginalized groups, including traditionally 

underserved communities in SSA (decision B.19/11). 

49. The GCF provides support to African states through three modalities: the RPSP, Project Preparation 

Facility (PPF), and FPs. A few key points on the GCF portfolio in African states under each 

modality as of the thirty-fourth meeting of the Board (B.34) are provided below and developed 

throughout the report. 

• A total of 182 RPSP activities were approved in African States, valued at USD 142.7 million. 

All African States have at least one approved RPSP grant, provided with the help of over 50 

delivery partners. 
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• The African States count 22 PPF supports, totalling USD 14.3 million. PPF support has been 

delivered in 34 African States. 

• The GCF counts 85 FPs in African states, representing 41 per cent of FPs funded by the 

GCF as of B.34. Of the USD 11.3 billion transferred globally, African states have been 

allocated about 35 per cent, at USD 3.9 billion. This portfolio is tilted towards a delivery 

of mitigation over adaptation result areas. 

50. In examining the GCF’s work in and with respect to the African states, this evaluation considers 

three important and related matters. First, it examines and assesses the GCF’s purpose, relevance, 

role, and approach in Africa. Second, it examines the GCF’s portfolio in Africa to assess the 

extent to which the portfolio itself advances the Fund’s priorities for Africa. Third, it assesses the 

extent to which GCF operations and systems are adapted to the challenges in African contexts. 

These different dimensions of the evaluation are all related to one another, and together provide an 

overall picture of the strengths, challenges, impacts and constraints facing the GCF in its climate 

change mitigation and adaptation work with African stakeholders and their partners, in all of 

Africa’s diversity. 
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Chapter 3. RELEVANCE AND RESPONSIVENESS TO THE 

NEEDS AND URGENCY IN AFRICAN STATES 

51. This chapter assesses the extent to which the GCF is relevant and responsive to the specific needs 

and urgency of climate action in African states, both in terms of the GCF’s alignment with 

international agendas on climate action in Africa and the alignment of the GCF’s portfolio with key 

challenges and evolving adaptation and mitigation needs. 

A. GCF STRATEGIC ALIGNMENT WITH INTERNATIONAL AGENDAS ON 

CLIMATE ACTION IN AFRICAN STATES 

52. Finding 1. GCF’s support to African States aligns substantially with relevant international 

agendas on climate action. 

53. The GCF traces its origins to the 1992 Rio Earth Summit in Rio de Janeiro, Brazil and the UNFCCC 

(see Box 3-1), as one of the three so-called Rio Conventions (United Nations, 1992).15 At Rio, a 

breakthrough agreement on the principle of “common but differentiated responsibility and 

respective capabilities” paved the way for developed country parties to provide financial resources 

to developing country parties.16 Accordingly, Article 11 of the UNFCCC describes a financing 

mechanism that provides resources on a grant or concessional basis, is accountable to the 

Conference of the Parties (COP) and guided by the Convention, and is entrusted to one or more 

existing international entities set up with the equitable and balanced representation of all parties.17 

Box 3-1. UNFCCC objective 

“…to achieve, in accordance with the relevant provisions of the Convention, stabilization of greenhouse 

gas concentrations in the atmosphere at a level that would prevent dangerous anthropogenic interference 

with the climate system. Such a level should be achieved with a time-frame sufficient to allow ecosystems 

to adapt naturally to climate change, to ensure that food production is not threatened and to enable 

economic development to proceed in a sustainable manner.” 

– UNFCCC, Article 2 

 

54. Over the years, the UNFCCC Secretariat has supported parties on Convention commitments, and 

since 2013 has worked through partnership-based Regional Collaboration Centres (RCCs) covering 

Eastern and Southern Africa (based in Kampala, Uganda), and Western and Francophone Africa 

(based in Lomé, Togo). A third among six RCCs was established in 2019 to cover the Middle East, 

north Africa and South Asia (RCC MENA SA). The RCCs provide capacity building support on 

relevant technical and governance/management topics as well as stakeholder engagement activities. 

 
15 The other two being the United Nations Convention on Biological Diversity, and the United Nations Convention to 

Combat Desertification (UNCCD). From their specific vantage points, the three entities share a common interest in 

addressing climate change through adaptation. 
16 The intent behind this principle is described here on the UNFCCC website. 
17 The GEF has served as an operating entity since the Convention entered into force in 1994. GCF followed suit in 2011, a 

year after being established at COP16. 
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These include the regional climate weeks that help consolidate agendas ahead of the annual United 

Nations climate change conferences.18 

55. At COP15 in Copenhagen, Denmark in 2009, the parties pitched the idea for a mechanism that a 

year later in COP16 was formally named the GCF. Articles 102 to 112 of the “Report of the 

Conference of the Parties on its sixteenth session” set out the governance and institutional 

arrangements for the mechanism and the process by which it was to be designed. 

56. Adopted by 196 Parties at COP21 (2015), the Paris Agreement brought fresh impetus to the GCF 

mandate. This first legally binding treaty on climate change gave urgent focus to global warming 

through the goal of limiting temperatures to “well below 2oC, preferably 1.5oC, compared to pre-

industrial levels” (United Nations, 2015). Parties committed to identifying in their NDCs targeted 

reductions of GHG, and to formulating NAPs for building resilience to the shocks of climate change 

events (droughts, fires, floods, etc.). The parties also re-affirmed their commitments to make 

“finance flows consistent with a pathway towards low GHG emissions and climate resilient 

development” (United Nations, 2015). Around the same time, at least two additional climate-

relevant developments occurred on the global stage, further diversifying the climate action agenda. 

One was the launch of the Sendai Framework for Disaster Risk Reduction 2015–2030, and the other 

the launch of United Nations 2030 Agenda for Sustainable Development. 

57. Since the 2009 meeting of the UNFCCC (COP15) in Copenhagen, climate finance expectations 

among developing countries have been conditioned by the pledge made by developed countries to 

mobilise USD 100 billion per year by 2020 for climate action in developing countries. The goal was 

formalized at COP16 in Cancun, Mexico and again at COP21 in Paris, France, where the timeline 

was extended to 2025. 

58. The GCF’s engagement in Africa is relevant to the continent’s commitments to reduce GHG 

emissions and increase climate resilience. Over the past seven years (2015–2022), the GCF has 

become the largest among the multilateral climate finance contributors to African states and 

has a rate of growth in contributions outpacing those of its peer funds (see Chapter 4 on matters 

of coherence and complementarity). At the same time, the amount of climate finance made 

available, overall, falls short of what is needed to meet the USD 100 billion per year by 2020 

(extended to 2025) pledge of developed countries, and well short of estimated climate financing 

needs. 

59. As to Africa’s commitments, Agenda 2063, the African Union (AU) 50-year strategic framework 

posits “environmentally sustainable and climate resilient economies and communities” as one of its 

goals. The continent’s first collective climate change response strategy (2022–2032) linked to 

Agenda 2063 is more specific. As shown in Box 3-2, it hinges on four “strategic axes”. The first 

three axes very much align with the contents of the GCF’s investment framework, while the fourth 

axis aligns with the GCF’s result areas. 

60. More broadly, an overarching alignment exists vertically between the African Union Climate 

Change and Resilient Development Strategy and Action Plan (2022–2032) and the principal 

agreements defining the international climate change agenda. Beyond the UNFCCC, the strategy 

specifies the 2030 Agenda (SDGs), the United Nations Convention on Biological Diversity and the 

Sendai Framework (African Union, 2022, p.4). Laterally, across the various global frameworks, 

there is also a high degree of cross-referencing and, regarding the Sendai Framework, agreement 

that the NAP process is a strategically sound point of convergence. The literature also speaks to the 

 
18 The mandate of the UNFCCC Secretariat and descriptions of the RCCs and regional climate weeks are set out in the 

United National Framework Convention on Climate Change (n.d-b). 
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potential for greater levels of collaborative engagement.19 As it stands, SDG alignment is explicit in 

each project design, and disaster risk management content is embedded in several GCF projects, 

including in Africa. 

Box 3-2. Strategic axes of the African Union Climate Change and Resilient Development 

Strategy and Action Plan (2022–2032) 

Strengthening policy and governance, recognizing the critical role that governance and institutions play 

in hindering or driving climate action. This axis focuses on enhanced institutional coordination, coordinated 

regional climate action, anticipatory governance, expanded climate information services, and climate 

literacy. 

Adopting pathways towards transformative climate resilient development by identifying key sectors 

where adaptation and mitigation are critical, and action areas for building resilience. The chosen sectors are 

critical given their sensitivity to climate change and their role in driving development. They include 

agriculture and land use, oceans, food systems, water systems, urban and transport systems, industry and 

energy. 

Enhancing the means of implementation towards climate resilient, low emission development, 

including through climate finance and resource mobilisation, technology transfer and enhanced capacity 

building; and awareness creation and outreach. 

Leveraging regional flagship initiatives by promoting coordinated regional action and effective 

collaboration between a variety of stakeholders, including, inter alia, the AU, regional economic 

communities, non-state actors, and national governments. This axis identifies key continent-wide initiatives 

that are driving change in many of the action areas identified by the strategy. 

Source: African Union (2022) 

B. GCF PORTFOLIO ALIGNMENT WITH KEY CHALLENGES AND 

EVOLVING ADAPTATION AND MITIGATION NEEDS 

61. Finding 2. The programming scope offered under the GCF’s eight result areas aligns with 

regional and country needs across the African states. However, a portfolio profile that 

presently shows substantially more mitigation than adaptation initiatives is widely contested 

on account of climate change trends in Africa and the continent’s relatively minor role as a 

GHG emitter. 

1. ADDRESSING MITIGATION VERSUS ADAPTATION BALANCE 

62. LDCs, SIDS, and African states are recognized in the GI as particularly vulnerable to the 

impacts of climate change. Specific commitments toward African states as part of this grouping 

emerge in the GCF’s Initial Investment Framework to guide the GCF’s first replenishment and the 

2020–2023 Strategic Plan (Green Climate Fund, 2020c). Key among these is the pledge to achieve 

an overall 50:50 balance (on grant-equivalent basis) in the GCF portfolio between mitigation and 

adaptation, and a minimum allocation floor of 50 per cent for adaptation projects.20 

 
19 The United Nations Office for Disaster Risk Reduction (2015) suggests disaster risk reduction could be strengthened in 

policy decisions, monitoring mechanisms and implementation arrangements. 
20 Decision B.27/06. 
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63. Calls from African leaders for greater attention to climate adaptation go at least as far back as 

the 2015 Paris Agreement. In a 2021 joint communiqué of the African Development Bank (AfDB), 

the AU’s African Adaptation Initiative and the Global Center on Adaptation (GCA), African leaders 

asserted that the costs of not developing adaptive strategies could outweigh the already considerable 

costs associated with climate action.21 In the lead up to COP27 in Sharm El-Sheikh, Egypt, three 

related themes were evident in the African stakeholder discourse: 

• Progress that has been made in combating climate change through mitigation and to a 

lesser extent adaptation has been insufficient to stem its impacts. Africa is losing ground on 

climate resilience, and the human, economic and ecological costs are mounting. 

• It is a situation that adds to an historical injustice wherein the most impacted nations have 

contributed least to global cumulative emissions, and that, increasingly, warrants reparations 

for loss and damages. 

• While Africa shoulders this disproportionately large burden from climate change and, by short-

term necessity, continues to channel resources toward disaster response instead of climate 

resilience, the continent also continues to offer enormous potential to be a leader in low 

emission and climate resilient development through renewable forms of energy, land 

restoration, water conservation and biodiversity conservation, and through the mobilisation of 

climate finance in Africa (Atwoliand others, 2022); United Nations Framework Convention on 

Climate Change, 2022b); United Nations Framework Convention on Climate Change, 2022a). 

64. As it stands, the African states portfolio continues to show more mitigation projects despite 

calls to find a better-suited balance. Cumulatively, over seven years, the GCF’s mitigation-

focused projects have made up 59 per cent of GCF finance approved for the African states, while 

adaptation focused projects have made up 41 per cent of the GCF finance. Over the past seven years, 

this balance remains unaltered on a year-by-year basis.22 A majority of African stakeholders 

consulted for this evaluation have called for this balance to be reviewed, to be more in line with the 

strategies and stated priorities of African states. 

65. Nevertheless, at a country level, variances in the mitigation-adaptation balance are evident, and the 

socio-economic status of the country appears to be a variable. Mitigation-focused projects are 

considerably more in evidence in non-LDC countries than are adaptation focused projects (70 per 

cent to 30 per cent). Within LDCs, the two thematic areas are in rough parity. 

2. AFRICAN STATES AND GCF RESULT AREAS 

66. All of the GCF’s result areas are addressed in the African states portfolio. However, among them, 

transport stands out for being hardly featured at all; buildings, cities, industries and 

appliances is nascent;23 and energy generation and access stands out for its dominance (in 

financial terms) in both LDCs and non-LDCs. 

 
21 Perceiving fresh-start opportunities in the wake of COVID-19, African leaders made this appeal for heightened attention 

to climate adaptation for Africa, warning audiences that while Africa as a continent stands responsible for a mere 5 per 

cent of global emissions, the effect of aggregated climate impacts, currently estimated to range between USD 7 billion and 

USD 15 billion per annum, could rise to about USD 50 billion per annum by 2040, and could lower GDP by up to 3 per 

cent by 2050. (African Development Bank, 2021). 
22 In 2018 (B.18 and B.19), project approval decisions showed a brief movement toward parity before establishing a 

~40:60 adaptation-mitigation pattern that has held until today. 
23 Of the nine countries of FP086 “Green Cities Facility”, only Tunisia derives from the African priority group, with no 

investments as yet made in the country. 
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67. Energy generation and access projects are most prominent in the portfolio (Figure 3-1), making 

up 42 per cent of its value to date (Guzmán and others, 2022).24 Projects are most in evidence in 

the higher emitting non-LDCs like South Africa and Nigeria, Morocco and Egypt. Here, needs are 

focused on energy conversion and infrastructure expansion. In these settings, the presence of a 

relatively large population base plugged into the grid and driving demand creates favourable 

prospects for financial return on investment. Such prospects are less evident in other result areas and 

particularly so among adaptation projects. 

68. In the energy sector, questions of strategic relevance vis-a-vis the GCF’s participation in transition 

projects centre on the eligibility of chosen transition pathways for GCF financing. Of note are those 

pathways that incorporate the exploitation of natural gas or the production of hydrogen as part of an 

energy transition from more polluting fuels to renewables. Questions of strategic positioning relate 

to the role the GCF should play (if any) in energy transition initiatives to be an optimal catalyst amid 

the presence of other financing partners. 

Figure 3-1. GCF portfolio in the African States by results areas 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

69. Projects that address energy generation and access are also in evidence in LDCs and to a 

lesser extent in (somewhat overlapping) African FCV states where they are regarded as 

foundational to establishing sustainable development pathways. Here, the relevance of the GCF 

to country needs hinges on its ability to create enabling environments for renewable energy 

development, to engage the private sector and de-risk investment, and to integrate local engagement 

processes. The GCF has been a growing actor in supporting the development of decentralized 

renewable systems – particularly solar and off-grid – across west Africa, with partners that include 

Banque Ouest-Africaine de Développement (BOAD), AfDB, European Union (EU), and private 

developers. This points to the fact that energy investments can be understood as both mitigation and 

 
24 A similar pattern is described in the 2022 CPI analysis of climate finance in Africa. It shows 29 per cent of all climate 

finance in Africa allocated to energy systems, making it the sector receiving the largest flow of climate finance. 
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adaptation projects, given they advance low-carbon development pathways while building 

infrastructural and community resilience. Projects include: 

• FP093, “Yeleen rural electrification project in Burkina Faso” (with AfDB) 

• FP105, “BOAD Climate Finance Facility to scale up solar energy investments in Francophone 

west Africa LDCs” 

• FP168, “Leveraging Energy Access Finance (LEAF) framework”, in six African countries 

(with AfDB) 

70. Agriculture and forestry are identified as high GHG emitters, are strategically critical for supporting 

livelihoods in Africa, and are highly vulnerable to climate change. The continent is one of the driest, 

with 45 per cent of its land mass consisting of drylands and 50 per cent of the population living in 

arid, semi-arid, dry, sub-humid and hyper-arid areas. GCF investment in this sector is very much in 

the middle of the range across GCF result areas in the African states portfolio, whereas in the overall 

climate finance picture for Africa, it takes its place as the second biggest sector recipient behind 

energy systems (Meattle and others, 2022). GCF Board members and independent Technical 

Advisory Panel (iTAP) members therefore have emphasized the importance of maintaining, if not 

increasing GCF investments in climate smart agriculture. More resources would be allocated to the 

African states for REDD+ activities if the USD 500 million of the initial financial cap of the GCF 

REDD+ pilot programme were extended. 

71. In the realm of mitigation, other result areas receiving less attention in the GCF portfolio – 

such as transport; and buildings, cities, industries, and appliances – are perceived as complex 

environments for investment. Urban centres, particularly the megacities, are big producers of GHGs, 

which makes them also significant solutions providers. Policy fragmentation and misalignments 

within and across jurisdictions, political dynamics, high up-front costs and longer payback 

timeframes make investment less attractive. The novelty of nature based solutions in these 

environments adds to the complexity. In the ecosystems and ecosystems services result area, the 

ways in which services are valued (primarily non-monetarily), long payback timeframes, as well as 

legal/regulatory considerations surrounding land tenure and use, all constrain climate action. 

72. While investment opportunities are less obvious in adaptation activities, private sector 

investors are finding ways to bring the adaptation imperative into their realm. One investor 

stakeholder advanced the notion of “proximate opportunities”, wherein to support an adaptation 

outcome, investments are made strategically, say in a value chain, to support the sought-after 

transformation. In other words, the business proposition is informed through an adaptation process. 

Examples given and observable in the portfolio include investing in climate smart information 

services to support adaptation outcomes in the health or agriculture sectors. 

73. Starting in the latter part of 2021, the GCF Secretariat began publishing sectoral guides to assist 

stakeholders in charting low emission, climate resilient pathways (Green Climate Fund, 2021i; 

2021j; 2022d; 2022e). In these early days, these resources are potentially valuable but not as yet 

known to many non-GCF African stakeholders consulted for this evaluation. 

 



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report - Chapter 4 

©IEU  |  21 

Chapter 4. COHERENCE IN CLIMATE FINANCE AND 

DELIVERY WITH OTHER MULTILATERAL ENTITIES 

74. This chapter assesses the extent to which, and how the GCF’s approach is coherent and 

complementary with the climate finance landscape in its support of African states. More 

specifically, this chapter discusses the relevant GCF policy framework, examines cooperation with 

the GEF, AF and CIF, considers areas of actual and potential complementarities, and raises some 

important challenges for consideration. 

75. Finding 3. The GCF Secretariat has pursued an intentional, high level approach to cooperation with 

the GEF, and to a far lesser extent with the AF and CIF. For the time being, while unsystematic 

and unincentivized, the pursuit and operationalization of cooperation and complementarity is 

realized primarily by accredited entities (AEs) of the multiple funds. There are however 

important inhibiting factors, in particular weaknesses related to in-country coordination of climate 

financing, the high transaction cost in terms of staff time required to coordinate among the funds and 

with the AEs for planning and implementing joint, scaled up or even parallel projects, and their 

different planning processes and decision-making schedules. 

A. FRAMEWORKS FOR INTER-INSTITUTIONAL COOPERATION 

76. The GCF operates in an environment of several global, regional, multilateral, and bilateral climate 

funds and agencies, each with their objectives and characteristics in terms of scope, scale, 

governance arrangements, funding mechanisms, and organizational processes. Indeed, there are 

important similarities, overlaps as well as differences between the climate finance institutions as 

they operate generally and in Africa, providing potential for increased albeit selective coordination 

and cooperation. 

77. To begin with, the prioritization of inter-institutional level complementarity, coherence and 

cooperation is articulated in various GCF documents, providing a policy framework for such 

activities to be pursued in the African context. 

78. In 2017, by decision B.17/04, the GCF Board adopted an operational framework on 

complementarity and coherence (hereafter ‘operational framework’) with a view to strengthening 

complementarity and coherence among operations and processes across climate finance institutions. 

This operational framework is based on the following four pillars (Green Climate Fund, 2017b, p.1): 

• Pillar I: Board-level discussions on fund-to-fund arrangements 

• Pillar II: Enhanced complementarity at the activity level 

• Pillar III: Promotion of coherence at the national programming level 

• Pillar IV: Complementarity at the level of delivery of climate finance through an established 

dialogue 

79. The operational framework has served as both backbone and guidance for the exploration and 

development of cooperation between the GCF and other climate finance institutions, generally and 

in Africa. The GCF has had a standing framework agreement on complementarity and 

coherence in place since B.17 with all climate funds. This has been particularly developed with 

the GEF. 
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80. In June 2021, cooperation between the GCF and the GEF was formalized in the “long term 

vision on complementarity, coherence and collaboration between the Green Climate Fund and 

the Global Environment Facility” (LTV) (Green Climate Fund and Global Environment Facility, 

2021). It was submitted to the GEF Council as a working document at its 60th meeting (14–18 June 

2021), and shortly thereafter to the Board of the GCF at B.29 (28 June 2021), as annex II to the 

“Report on the activities of the Secretariat” (Global Environment Facility (2021); and Green Climate 

Fund (2021e). Both the GCF Board and GEF Council welcomed the document, and in particular the 

establishment of a joint Steering Committee to facilitate collaboration. 

81. The first progress report on the implementation of the LTV was presented to the 62nd GEF Council 

meeting in June 2022, and to the Board of the GCF at B.34 in October 2022 (Global Environment 

Facility, 2022; Green Climate Fund, 2022a; Green Climate Fund, 2021y). The report detailed the 

various meetings held on executive and working levels between the GCF and the GEF. Among the 

activities, a joint booth was organized at COP26, as was a meeting with the heads of the AF and 

CIF. A meeting was also held jointly with the United Nations Secretary General, who has taken a 

keen interest in collectively pursued activities aimed at addressing climate change. 

82. The Steering Committee was established with four representatives from each of the two finance 

institutions serving on it, namely the GCF and GEF. Since June 2021, several (mostly virtual) 

meetings have been held, and a workplan and terms of reference – including a commitment to 

increase collaboration with other relevant funds – for future work were agreed upon. The GCF has 

incorporated its commitment to pursuing the LTV goals in its USP in multiple ways; for example, as 

it relates to support for national adaptation planning (NAP), and attention to helping countries 

identify financing sources from GEF and other international climate funds (Green Climate Fund, 

2021y; Green Climate Fund, 2020d). 

83. The LTV approach builds on a growing relationship between the GCF and GEF, which was 

formerly more opportunistic and has become increasingly intentional. For instance, in 

supporting national or sub-regional processes, both the GCF and GEF have in the past inquired 

about other partners and funders, intent on building on existing work, in relatively passive alignment 

with national level aims and priorities. The LTV approach is different and proactive, intent on 

supporting countries in moving forward on their thematic priorities. The LTV also focuses on 

regional themes and ecosystem priorities, as in the Amazon region (i.e., an ecosystem-level 

initiative, transcending borders) and the GGW Initiative (GGWI). This is premised on 

acknowledgment of the relatively modest resources of the GEF, a greater level of GCF resources, 

and their collective intention and ability to attract and crowd-in other investors, by de-risking 

investments or through blended finance mechanisms. This was the case with the GGWI, to a 

moderate extent, with potential for much greater intentionality. 

84. In the context of the updated SAP agreed at B.32 in May 2022 (decision B.32/05), the GCF 

Secretariat will develop templates and guidelines for fast-tracking the preparation and review of 

SAP proposals. The intent is to reduce the time and effort needed for SAP proposal preparation and 

review, including by identifying certain small-scale activities ready to be scaled up and replicated in 

coordination with other climate funds. This work will be done in close cooperation with the GEF. At 

the time of this evaluation, a study was being commissioned on GCF and GEF processes and 

policies, expected to identify opportunities for strengthening complementarity and coherence 

through closer alignment. Results of this study were expected to include policy- and process-

oriented recommendations to inform relevant discussion and decisions by the GCF Board and GEF 

Council (Green Climate Fund, 2020d). 
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85. The GCF has no such commitments – similar to the LTV in place between GCF and GEF – with 

either the AF or the CIF, for multiple reasons. The GCF and GEF are not the same as the other 

climate funds. They are both financing mechanisms under the UNFCCC. They are accountable to 

the COP, which has provided the GCF and GEF guidance about enhancing complementarity and 

coherence. The LTV is one element in place in response to this guidance. The GCF and GEF are 

uniquely conjoined, under the same Convention, while also serving the Paris Agreement. In contrast, 

the AF was created under the Kyoto Protocol, reports to the Meeting of the Parties to the Kyoto 

Protocol, and since 2019 simultaneously to the Paris Agreement and its COP. The CIF has no 

institutional association with the UNFCCC and reports to the Board of the World Bank. 

86. Nevertheless, the four funds are not operating in isolation from one another. While the LTV Steering 

Committee comprises only the GCF and GEF, there are senior level conversations about how the 

four funds can work together. The GCF organizes annual dialogues among the four climate funds, 

where they discuss ongoing activities and plans. The fifth annual meeting was held in Glasgow at 

COP26. Moreover, the GCF signed in 2019 a Statement of Partnership with the International 

Development Finance Club (IDFC) to strengthen their cooperation to achieve the Paris Agreement 

and promote the key role of public development banks (PDBs) in climate financing (Green Climate 

Fund and International Development Finance Club, 2020). The IDFC, which was created in 2011, 

now bring together 27 PDBs from all regions of the world, 14 of them accredited with the GCF. It is 

an important forum for discussion on climate financing and international cooperation (International 

Development Finance Club, Green Climate Fund and ITACA, 2022, p.2 and 13ff). 

87. The four funds (and the nationally appropriate mitigation actions facility) have been 

participating in the Climate Funds Collaboration Platform on Results, Indicators and 

Methodologies for measuring impact, where different international climate-related financial 

mechanisms exchange ideas and collaboratively seek to identify and follow best practices in the 

areas of results management. A working group has been struck among the four funds, trying to 

translate climate benefits into common indicators, intent on helping countries better understand and 

report on their progress. Discussion has been underway for quite some time, with evidence of 

progress and an emerging alignment on indicators. There is a section in the GEF programme and 

strategy document on results frameworks (International Development Finance Club, Green Climate 

Fund and ITACA, 2022, p.2 and 13ff ) that references this cross-fund effort, identifying those 

indicators now aligned with the GCF, AF, CIF and the nationally Appropriate Mitigation Actions 

Facility (Green Climate Fund, 2022c). 

88. At the same time, it is very difficult for four funds that have variably differing aims, agendas, 

governing bodies, approval cycles and impact priority areas to fully align and pursue projects 

together. As such, certain points of convergence appear easier to explore between two of the funds 

as opposed to three or four. 

89. Specifically, the GCF and AF have more similar models to one another than they do with the 

others for direct access to resources.25 Conversely, a challenge is seen in the CIF business model, 

which is to work with MDBs, a practice that is not the case for the AF. Also, the GEF hosts the AF 

Board Secretariat; for every AF project proposal that goes to the AF Board, GEF technical staff 

provide reviews. Regarding cooperation between the GCF and the CIF, working teams have held a 

series of technical discussions with a view to seeking synergy with CIF’s new programmes, 

 
25 The AF has identified 17 projects that met the criteria set forth in the working pilot framework, such as having 

satisfactory implementation evaluations and interest from countries for scaling up. Discussions have advanced with 

partners in four countries, among them the South African National Biodiversity Institute (SANBI). 
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including the Accelerating Coal Transition and Renewable Energy Integration programmes (Green 

Climate Fund, 2022a). 

90. Ultimately, the GCF has demonstrated a will to pursue cooperation with the other funds. It has 

put in place a strong LTV with the GEF, and it has engaged in a series of processes with the 

other funds to set the stage for a more intentional and impactful cooperation, at programmatic 

and project level, which remains largely ad hoc, unstructured, and opportunistic. A key reason 

is in the lack of incentivization for this at the GCF. While funding proposal templates now ask about 

the complementarity and coherence of projects, there are no financial resources available 

specifically for pursuing coordination, which can be very time-consuming. 

B. EXTENT OF COLLABORATIVE WORK IN AFRICAN STATES 

91. From 2015 to 2022, a total of USD 6.87 billion in project funding was approved for the African 

states by the four climate funds (GCF, GEF, CIF, and AF). The largest contributor among the 

multilateral climate funds was the GCF with USD 3.99 billion (58 per cent of approved funding), 

followed by the GEF with USD 1.76 billion (26 per cent of approved funding), the CIF with USD 

927.3 million (14 per cent of approved funding) and the AF with USD 190.6 million (3 per cent of 

approved funding).26 Since 2015, each country in Africa has had at least one project from the GEF, 

AF and/or CIF. 

92. Most GCF result areas, thematic priorities and focal sectors are complementary with those of the 

GEF, AF and CIF. Despite this, evidence from case studies prepared in the context of previous IEU 

evaluations, and new data and analysis prepared for the current one, all point to relatively limited, 

select examples of GCF complementarity and coherence with the three other climate finance 

institutions at project level in Africa. 

93. However, there is very early, limited evidence of regional or ecosystem level complementarity. 

Also, the readiness support of varying organizations has served to build the capacity of a number of 

stakeholders focused on climate action. A few key points capture this below. 

94. A handful of GCF projects are actively being co-financed by other climate finance institutions. 

Five of the 209 GCF approved projects were reported to be co-financed by the CIF or GEF. 

Of the five, two are based in Africa, including the multi-country project FP092 “Programme for 

integrated development and adaptation to climate change in the Niger Basin”, which has co-

financing from the CIF. This project was approved in 2018 and has been under implementation 

since July 2022. The nine countries involved are Benin, Burkina Faso, Cameroon, Chad, Côte 

d’Ivoire, Guinea, Mali, the Niger, and Nigeria (Green Climate Fund, n.d-c). 

95. In a few cases, GCF projects drew on previous projects or built on work completed by other 

organizations. In Ethiopia, FP136 “Resilient landscapes and livelihoods project” is understood to 

have “drawn extensively from the practical experiences and lessons from previous projects, 

including GEF projects” (Independent Evaluation Unit, 2022a). On a related note, the LDC 

evaluation’s Ethiopia case study reported that GCF offers a higher level of funding than others; that 

it offers a diversity of financial instruments and models; and that countries may pursue direct access 

to GCF resources through DAEs should they wish to (Independent Evaluation Unit, 2022e). 

However, the case study recognized the high level of competition for GCF funding. 

 
26 However, such approved funding must be taken with a grain of salt, given the particularly low disbursement rate of the 

GCF to African single-country projects (21 per cent). 
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96. The Kenya case study noted the four funds work in similar areas and that the National Treasury 

retains general oversight on all climate financing. It reported, however, that the following factors 

work against coherence at the country level, according to NDA and DAE stakeholders: 

• Differing replenishment cycles among the funds 

• GCF’s practice of funding projects in the absence of country level analysis and planning 

• Institutional anchoring to different parts of government for day-to-day coordination 

• Projects of the funds anchoring to different parts of implementing agencies (National 

Environment Management Authority (NEMA) a case in point) and the NDA doesn’t have the 

oversight over AF and GEF funding 

• Lack of established processes for sharing project concepts at a country level, and of timelines 

for project preparation 

97. In Ethiopia, it was noted that the most complementary climate projects are sustainable land 

management projects supported by the World Bank (Independent Evaluation Unit, 2022e). In 

Seychelles, FP135, “Ecosystem-based adaptation in the Indian Ocean” was noted to be 

complementary to investments of other climate finance institutions as “it takes an ecosystem-based 

adaptation approach that is already common in the region and builds on past and ongoing 

investment” (Independent Evaluation Unit, 2020j). 

98. GCF interventions in African FCV states are found to complement ongoing initiatives, as together, 

these support countries and organizations, from pipeline preparation to financing. This is notably the 

case for FP177 “Cooling Facility”, a multi-regional FP which includes the participation of 

Somalia.27 The GCF-supported Cooling Facility is complementary to the World Bank Energy Sector 

Management Assistance Program’s Efficient, Clean Cooling Program, as the facility will make 

financing available for pipeline projects prepared through the Efficient, Clean Cooling Program. 

99. Similarly, complementarity is noted between FP178 “Desert to Power G5 Sahel Facility”, and the 

GCA Masterclass on Climate Resilient Infrastructure for G5 Sahel Countries. The GCF-supported 

Desert to Power Facility will provide financing to solar energy generation projects in G5 Sahel 

countries. Through its Masterclass, the GCA will seek to provide the knowledge and skills required 

to develop projects to be submitted to the Desert to Power Facility. 

100. In Tunisia, the country case study found that the GCF is part of an ecosystem that offers strong 

potential for cooperation and complementarity. However, due to its low engagement in the country, 

this cooperation has yet to be established. 

101. One of the good, major, if still nascent initiatives for joint programming is related to the 

GGW. It is one concrete example of how the GCF and GEF Secretariats have worked together 

to support complementary actions. The GCF Inclusive Green Financing Initiative (IGREENFIN) 

Phase 1 project and its associated Regional Support Programme together with the LDCF project, 

Great Green Wall Climate Change Adaptation Regional Support Project, are both implemented by 

the International Fund for Agricultural Development (IFAD) (see details in Box 4-1 below). 

102. The GCF and AF secretariats have been supporting the Community of Practice of DAEs committee 

for the development and submission of a GCF readiness proposal to fund the initiative’s action plan 

for strengthening DAEs. In the context of the pilot work with GEF on e-mobility, the GCF and GEF 

Secretariats are engaging in discussions with common AEs on synergies between e-mobility projects 

 
27 The first target area, space cooling and cool/green surfaces, includes cooling equipment, building automation and 

controls, as well as solar and vegetative roofs and walls, among others. The second target area, refrigeration, cold chains 

and logistics, includes refrigeration, storage, and distribution activities, and related equipment and logistics. 
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being considered under the seventh replenishment of resources of the GEF Trust Fund (GEF-7), and 

potential scaled up and/or parallel projects with the GCF (Green Climate Fund, 2021y). 

Box 4-1. 3CO example at the project level – GGWI 

The FP183 “IGREENFIN 1: Greening Agricultural Banks & the Financial Sector to Foster Climate 

Resilient, Low Emission Smallholder Agriculture in the GGW countries – Phase I, GCF Project” was 

approved at B.31 in March 2022. IGREENFIN 1 covers Burkina Faso, Mali and Senegal, as well as Côte 

d’Ivoire and Ghana (which are not GGW members yet). IGREENFIN 2 is planned to cover the remaining 

GGW countries: Chad, Djibouti, Eritrea, Ethiopia, Mauritania, Nigeria, and Sudan (Green Climate Fund, 

2022b). 

IGREENFIN 1 illustrates the opportunities for, and challenges facing inter-agency cooperation in a 

complex setting of regional and national institutions. The project is implemented by IFAD in coordination 

with a parallel project (also implemented by IFAD) funded by the GEF with USD 10 million and was 

approved by the 32nd LDCF Council in June 2022. 

Component 3 of IGREENFIN 1 and the new GEF project will focus on knowledge management and 

innovation, and will deploy experts in the 11 GGWI countries, and the various organizations involved in 

the GGWI. 

At the same time, the United Nations Convention to Combat Desertification (UNCCD) GGW Accelerator 

Unit in Bonn and United Nations Environment Programme (UNEP) Nairobi, with funding from Agence de 

Développement Agricole (ADA; EUR 3 million) and GEF (USD 2.5 million), support the capacity 

development of the Pan African Agency of the PA-GGW. 

These coordinated activities resulted from continuous exchanges between committed staff from the GCF, 

IFAD, UNCCD and GEF at project officer level; they also pulled in ADA and UNEP, and discussed in 

virtual meetings held over more than a year how to formulate and advance the project documents, and 

managed to get them approved by their respective boards. This is the first such cooperation mechanism, and 

could, if successful, become an example for other regions (e.g., the Pacific, the Amazon or Congo region). 

 

103. As at B.34, a total of 51 GCF projects included an element of complementarity, coherence or 

interaction between different climate finance institutions across four interaction types 

identified by the Board in B.17/04: scale up, synergy, lessons learned and co-financing. Of 

these projects, 19 projects or 37 per cent were in African states (see Figure 4-1). 

Figure 4-1. Complementarity in GCF FPs 

 

Source: Green Climate Fund (2022a), analysed by IEU DataLab. 
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104. Where interaction between projects exists in African states, it is primarily where GCF projects are 

being implemented in parallel and synergistically with projects of other climate funds. Interaction is 

equally fruitful where GCF projects are implementing lessons acquired from the efforts of other 

climate finance institutions. Seven funding proposals (FPs) for projects in African states have been 

identified for each of these two types of interactions in the GCF portfolio as of B.34. 

105. To a lesser extent, only two FPs for projects in the African states considered scaling up 

experiences from other climate funds, and only three proposals attracted co-financing from 

another climate fund. In contrast, in other regions, GCF reportedly focused more on scaling up 

experiences from other climate funds, with 11 FPs compared to the two in Africa. 

106. Before the GCF Readiness programme began in late 2014, other bilateral and multilateral agencies 

were supporting climate finance readiness activities. This support helped some countries to become 

front runners in their engagement with the GCF (Independent Evaluation Unit, 2018a). However, 

while the GCF’s RPSP has built the capacity of African states and their climate action partners, 

there are further opportunities for strategic and complementary action at country level that lay 

dormant. 

107. With regard to planning and programming, the readiness evaluation found that RPSP-supported 

country programmes had been centred on engagement with the GCF, rather than climate finance 

more broadly, which was seen to be a missed opportunity for preparing cooperation, investment 

planning and sequencing with other donors (Independent Evaluation Unit, 2018a). This stems in part 

from the fact that the purpose of GCF country programmes has been unclear, that these are non-

binding, and that they have been prepared by only a minority of countries. 

C. ACCREDITED ENTITIES AND PARTNERS 

108. The four climate funds each work with a variety of AEs, agencies and diverse partners in the 

implementation and delivery of climate finance and projects. These bodies play a key bridging 

and action-oriented role between the GCF and its resources, and NDAs/focal points and their 

national priorities. Together, AEs (and their equivalents across funds), NDAs/focal points and the 

GCF form a triad purposefully designed to have effective and sustainable impact. Given the high 

degree of overlap between the AEs (and their equivalents across funds), there has been evidence of 

as yet limited but emergent collaboration across the four funds at national and in some cases 

regional (or multi-regional) project level. While the potential for increased collaboration is 

immense, there are important obstacles warranting consideration. 

109. As of October 2022, there were 113 GCF AEs, including 59 national, 13 regional and 41 

international ones. This overlaps with all international agencies and AEs of the GEF, AF and CIF. 

Both the GCF and the AF have national DAEs as well as IAEs. The GCF has expanded significantly 

on the concept of DAEs, which was initiated by the AF, such that the GCF recognizes regional 

entities to be DAEs, while the AF does not. The GEF works through 18 international and regional 

entities called “agencies”, and the CIF through six MDBs. All entities accredited by the other funds 

are also accredited with the GCF. 

110. Also, 50 GCF AEs have benefitted from the fast track accreditation process as an entity already 

accredited to the GEF, AF and/or the Directorate-General for International Development and 

Cooperation of the European Commission. The GCF and AF continue to work on identifying ways 

to expedite the re-accreditation of entities that are accredited to both funds, and according to the 

GCF “Annual update on complementarity and coherence” as of B.34, “Regarding re-accreditation, 

of the 14 AEs re-accredited, 11 were re-accredited via fast track accreditation. Over the reporting 
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period, nine AEs re-accredited went through fast track accreditation.” (Green Climate Fund, 2022a). 

Table 4-1 below presents GCF AEs that are also AEs or agencies of the GEF, AF and/or CIF (Green 

Climate Fund, 2021y). 

Table 4-1. GCF AEs accredited with GEF, AF and/or CIF 

GEF AF CIF 

AfDB 

Asian Development Bank (ADB) 

BOAD 

Brazilian Biodiversity Fund 

(FUNBIO) 

Conservation International (CI) 

Development Bank of Latin 

America (CAF) 

Development Bank of Southern 

Africa (DBSA) 

European Bank for 

Reconstruction and Development 

(EBRD) 

Food and Agriculture 

Organization of the United 

Nations (FAO) 

Foreign Economic Cooperation 

Office (FECO) 

IFAD 

Inter-American Development 

Bank (IDB) 

International Union for 

Conservation of Nature (IUCN) 

UNEP 

United Nations Development 

Programme (UNDP) 

United Nations Industrial 

Development Organization 

(UNIDO) 

World Bank 

World Wildlife Fund (WWF) 

ADA Morocco 

ADB 

AfDB 

Bhutan Trust Fund for Environmental 

Conservation (BTFEC) 

BOAD 

CAF 

Caribbean Development Bank (CDB) 

Central American Bank for Economic 

Integration (CABEI) 

Centre de Suivi Écologique (CSE) 

Cook Island Government (MFEM COK) 

Department of Environment, Antigua and 

Barbuda (DoE ATG) 

EBRD 

Environmental Project Implementation Unit 

(EPIU) 

FAO 

Fonds National pour l'Environnement et le 

Climat (FNEC) 

General Directorate of Sectoral and Special 

Programs and Projects (DIPROSE) [formerly 

Unidad para el Cambio Rural (UCAR)] 

IDB 

IFAD 

Kemitraan 

Micronesia Conservation Trust (MCT) 

Ministry of Environment (MOE) Rwanda 

[formerly MINIRENA] 

Ministry of Finance and Economic Cooperation 

of the Federal Democratic Republic of Ethiopia 

(MOFEC) 

Ministry of Finance and Economic 

Management 

Ministry of Water and Environment 

National Bank for Agriculture and Rural 

Development (NABARD) 

NEMA 

Peruvian Trust Fund for National Parks and 

Protected Areas (PROFONANPE) 

Protected Areas Conservation Trust (PACT) 

Sahara and Sahel Observatory (OSS) 

Secretariat of the Pacific Regional Environment 

ADB 

AfDB 

EBRD 

IDB 

International 

Finance 

Corporation (IFC) 

World Bank 
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GEF AF CIF 

Programme (SPREP) 

South African National Biodiversity Institute 

(SANBI) 

UNDP 

UNEP 

World Bank 

World Food Programme 

WMO 

 

111. United Nations organizations are the most prominent partner for projects in Africa, while 

MDBs are the group of IAEs with the second largest number of projects in Africa. In spite of 

their growing numbers, DAEs still have limited numbers of projects with the GCF. As an 

important aside, the GCF and AF secretariats have been supporting the Community of Practice of 

Direct Access Entities Committee for the development and submission of a GCF readiness proposal 

to fund the initiative’s action plan for strengthening DAEs. See Table 4-2 for additional details on 

the GCF portfolio in the African states by AE type. 

Table 4-2. GCF portfolio in the African States by AE type 

TYPE OF AE APPROVED 

PROJECTS 

PIPELINE – CONCEPT 

NOTES 

PIPELINE – FUNDING 

PROPOSALS 

WITHDRAWN 

United Nations 24 37 6 39 

Multilateral development 

banks 

18 13 9 43 

Bilateral DFIs 12 6 2 17 

National DAE 10 25 6 45 

Regional DAE 10 22 5 26 

Other types of AE 11 45 4 20 

African States portfolio 85 148 32 190 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

Note: “Other types of AE” category includes institutions classified as commercial banks, international 

non-governmental organizations (I-NGOs), foundations, investment funds, and asset managers. 

112. As noted, United Nations organizations have been the most constant partner, as made evident by the 

year-on-year consistency in concept note submission. However, the generally downward trend of 

MBDs, bilateral DFIs as well as DAEs in submitting concept notes to the GCF, after a period 

of early enthusiasm, is shown in Table 4-3 and Figure 4-2. In 2015, of the 33 concept notes 

submitted to the GCF for projects in Africa, nine (27 per cent) were from MDBs, nine (27 per cent) 

were from United Nations agencies, six (18 per cent) were from bilateral DFIs, and six (18 per cent) 

were from DAEs (see Table 4-3). In contrast, of the 57 concept notes submitted to the GCF for 

projects in Africa in 2021, only four (7 per cent) were from MDBs, and five (8 per cent) from 
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bilateral DFIs, with the remainder from United Nations agencies (17; 30 per cent), DAEs (13; 23 per 

cent), and other types of AEs (18; 32 per cent).28 

Table 4-3. Annual number of concept notes for the African States by AE type 

TYPE OF AE 2014 2015 2016 2017 2018 2019 2020 2021 2022 MISSING 

DATES 

Multilateral 

development 

banks 

1 9 12 4 17 5 11 4 2 19 

Bilateral 

DFIs 

 

6 2 3 6 2 5 5 1 7 

United 

Nations 

 

9 13 16 16 11 8 17 8 8 

National 

DAE 

 5 18 8 10 6 10 7 6 17 

Regional 

DAE 

 1 6 8 9 15 2 6 3 14 

Other types 

of AE 

2 3 5 16 8 10 4 18 9 6 

African 

States 

portfolio 

3 33 56 55 66 49 40 57 29 71 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

Note: “Other types of AE” category includes institutions classified as commercial banks, I-NGOs, 

foundations, investment funds, and asset managers. 

113. Given the importance of AEs for facilitating inter-institutional collaboration, the downward 

trend in concept note submission is worrying, amounting to an inhibiting factor. Equally of 

concern is the large number of withdrawn projects from MDBs and bilateral DFIs, which had 

high but then waning expectations for the GCF. By way of example, MDBs work a great deal 

with the CIF, which along with the GEF provides a relatively higher share of support to central 

African states than the GCF (where it provides the smallest share of its support). As the MDBs 

downgrade their engagement with the GCF, the possibility of bolstering the GCF portfolio in 

partnership with MDBs and the CIF also decreases. 

 
28 These trends are to be interpreted with some caution, however, as many concept notes were not time-stamped (as per the 

last column to the right of Table 4-3) and thus cannot be reliably related to a particular year. 
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Figure 4-2. Trends in concept notes by type of implementation agency 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

114. As of B.34, MDBs had withdrawn 43 (22 per cent) of their submitted projects to the GCF, many of 

them in 2018. This trend is particularly pronounced for the AfDB, which has withdrawn 21 projects 

worth USD 1.13 billion, representing nearly half of all 43 withdrawn projects ever brought to the 

GCF by the AfDB. This is reportedly largely due to the GCF’s stringent policies/procedures; these 

financial entities submitted many concept notes and FPs before realizing that many were not moving 

forward. 

115. The decreasing enthusiasm of MDBs in working with the GCF is mainly due to the perceived 

inefficiency of the GCF, and the time- and resource-consuming duplication and overlap of 

operational policies (mainly safeguards, environmental assessment, and gender) and procurement 

requirements, all of which are highly impactful of proposal (and other) processing time. 

116. These and other AE types are starting to retreat from the GCF, withdrawing projects and avoiding 

re-accreditation. Two such examples include Kreditanstalt für Wiederaufbau (KfW) and WMO, 

with a hint of more to come. Each retreat and withdrawal is a strategic, collaborative opportunity 

lost for impact and paradigm shift at scale. Of note, the IDFC might be a forum where the 

differences about review processes might be discussed in a group setting between the GCF and 

accredited PDBs, with a view to increase in particular the cooperation for adaptation finance, which 

is recommended by a recent report from Agence Française de Développement (AFD) (International 

Development Finance Club, Green Climate Fund and ITACA, 2022, p.16). 
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Chapter 5. COUNTRY OWNERSHIP OF PROJECTS AND 

PROGRAMMES IN AFRICAN STATES 

117. This chapter evaluates the extent to which, and how the GCF has supported African states in 

ensuring ownership over climate-related investments. The chapter assesses country ownership 

overall, while examining specific dimensions of an indicator framework of country ownership, 

highlighting factors that have supported and hindered country ownership. The chapter further 

explores stakeholder participation and the consideration of local communities in GCF programme 

and project development and implementation. 

A. ENSURING COUNTRY OWNERSHIP ON CLIMATE-RELATED 

INVESTMENTS 

118. Finding 4. Country ownership has been a central component of the GCF strategy from the 

beginning, with the GCF business model honouring a country driven approach to delivering climate 

finance. Overall, most African countries are understood to have moderate country ownership, 

having received generally enabling support from the GCF. 

119. Finding 5. While country ownership and readiness clearly enable and reflect countries’ abilities to 

pursue adaptation and mitigation measures, the RPSP has been under-utilised and is challenging 

to access for the countries and entities that need it most. 

120. Finding 6. The direct access model of the GCF is inhibited by a paucity of nominated and 

accredited DAEs, though there is evidence to suggest this will shift positively in the near future. 

1. COUNTRY OWNERSHIP IN BOARD DECISIONS AND GUIDELINES 

121. Country ownership has initially been a central component of GCF strategy, more than of most 

other international agencies, with the exception of the AF (which pioneered the direct access 

approach). The principle of country ownership is reflected in the GCF’s GI and in various Board 

decisions. The GI provides that “[t]he Fund will pursue a country driven approach and promote and 

strengthen engagement at the country level through effective involvement of relevant institutions 

and stakeholders” (Green Climate Fund, 2011). 

122. Decisions B.07/03, annex VII, and B.08/10, annex XII established the role of the NDAs/focal points 

in the initial project approval process, including the non-objection procedure. Decision B.08/10, 

annex XIII provides initial best practice guidelines for selecting and establishing NDAs/focal points. 

Decision B.08/11, annex XVII provides initial general guidelines for country programmes to enable 

country ownership through NDA/focal point leadership in the process. Decision B.10/10 reconfirms 

the importance of enhancing country ownership, country drivenness and the role that NDAs/focal 

points can play in this regard. Decision B.11/10 further elaborates the role of the NDA/focal point to 

lead an annual participatory review of the GCF portfolio in their countries with the participation of 

all relevant stakeholders. 

123. These decisions were followed by the Guidelines for Enhanced Country Ownership and Country 

Drivenness, adopted at B.17, and the most recent comprehensive guidance from the Board on this 

matter (Green Climate Fund, 2017a). Paragraph 8 states: 
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The principle of country ownership will be considered in the context of all GCF 

operational modalities and relevant related policies including the RPSP and the P PF, 

the Proposal Approval process, including the simplified approval process, as well as the 

accreditation process, recognizing that country ownership is a continual process. 

NDAs/[focal points] have a key role in these processes in a way which builds national 

and institutional capacity and facilitates engagement with relevant stakeholders.  

124. The principle is based on the fundamental notion that a country must lead and be well-empowered to 

address the challenges of climate change. The RPSP is supposed to assist developing countries in 

advancing country ownership, and as such, is a central if not the main GCF tool for enhancing 

country ownership. 

125. However, there is no formal, Board-approved definition of country ownership. Further, the 

concept of country ownership has variable meanings to different NDAs/focal points and other 

stakeholders. The GCF has been sensitive to this fact, as articulated in the Guidelines for Enhanced 

Country Ownership and Country Drivenness, paragraph 17: 

Recognizing that country ownership is an underlying principle and an ongoing process, 

and that country ownership may mean different things in different contexts, quantitative 

measurement alone of country ownership is unlikely to provide meaningful results. The 

Fund should make efforts to draw lessons from how country ownership is being 

interpreted and implemented in different contexts, and to use such lessons to in form the 

development of policies and programmes, stakeholder engagement, and country 

programmes. 

126. Given this recognition of the importance of context, countries retain a great deal of flexibility 

in defining and pursuing country ownership. Countries have flexibility in institutionalizing the 

NDA/focal point, in choosing its location in the government, and in the composition of the 

coordinating body in-country that deals with the selection of priority projects (which will 

receive no-objection-letters (NOLs)) and nominates DAE candidates for accreditation. While 

the GCF strongly advocates the involvement of the private sector and civil society in this 

coordinating body, it is not a requirement. There is also no template for country programmes, and 

indeed, the country programme is not a pre-requisite for obtaining GCF funding for projects. The 

RPSP supports the development of concept notes, which are recommended but not required for 

preparing and submitting proposals for FPs. Moreover, some countries go ahead and prepare 

concept notes and FPs, eventually obtaining approvals without RPSP support. 

127. The GCF has articulated a preference for DAEs rather than IAEs to develop projects – more 

clearly than other climate funds (except for the AF) – but the choice of IAEs and/or DAEs 

depends on the country in question, given the options available at the time. The GCF also 

encourages the use of national rather than international consultants, noting that capacities may vary 

a lot across countries. Again, this is all within the purview of countries, in line with the principle of 

country ownership. 

2. INDICATOR FRAMEWORK 

128. While the broad principle of country ownership is clear, and the diversity in understanding of 

country ownership is acknowledged, there are a series of key factors that have been 

understood to underlie country ownership (see Appendix 1). These factors point to country 

ownership overall and to country ownership in engaging with the GCF to address climate change 
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and action priorities, pointing to progress made by a country in developing climate change related 

strategies, plans and projects, and ultimately the extent to which country ownership has been 

pursued and developed, with the contribution of GCF support. This is premised on the assumption 

that engaging with the GCF advances the climate change priorities of African states. 

129. These factors or indicators amount to a framework of country ownership, as presented in Table 5-1. 

The framework should not be understood as a scoring system for countries. Rather, each of 

the indicators provides specific and valuable insights into areas where African states may wish 

to further strengthen their engaged focus with the GCF to advance their country-owned and 

driven approach, both in engaging with the GCF and more broadly. The composite framework 

is also a way for the GCF to identify areas of country ownership where it could provide more 

intentional and additional support. It is in fact a way for African states and the GCF to further frame 

and pursue discussion on ways to better advance the principle of country ownership in practice, 

based on evaluative insights. 

130. A total of 15 indicators have been included in the country ownership framework. First listed and 

described in Table 5-1, they are then followed by a general discussion and a more specific one on 

each of the indicators (for additional detail, see Appendix 1). 

Table 5-1. Indicator framework of country ownership 

NO. INDICATOR SCORE DESCRIPTION SOURCE 

Role of the NDA  

1 NDA acting as an executing 

entity (EE) for approved FPs 

0 – No 

1 – Yes 

EE dataset 

2 Country acting as a co-financer of 

the GCF approved project 

0 – No co-financing from government 

1 – In-kind co-financing from government 

2 – Grant co-financing from government 

3 – Other financial instrument (loan, equity, 

guarantees) 

Co-financier 

dataset 

3 Number of entities nominated for 

accreditation 

0 – No entity identified 

1 – Entity identified and nominated 

2 – Nominated entity/entities continuing with 

accreditation process 

Note: For regional DAE, consider only the 

headquarters country 

Accreditation 

dataset 

4 Number of national DAEs 

accredited 

0 – None 

1 – One national DAE 

2 – Two national DAEs 

3 – Three and above national DAEs 

Accreditation 

dataset 

5 Stakeholder engagement: 

Engagement of the NDA at the 

project design or preparation 

phase 

0 – No information reported in the funding 

proposal on engagement with the NDA 

during project design or preparation phase 

1 – The funding proposal mentioned 

engagement with the NDA during project 

design or preparation phase 

Country 

ownership 

Investment 

Criteria 

Country strategies  
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NO. INDICATOR SCORE DESCRIPTION SOURCE 

6 Availability of the country 

programme 

0 – No country programme 

1 – Draft of country programme is available 

2 – Country programme is available and 

shared with the GCF 

Country 

portal 

7 Availability of NDCs or updated 

NDC report 

0 – No NDCs 

1 – Old NDC available 

2 – Updated/new NDC available 

Climate 

Watch data 

8 Availability of NAP 0 – No NAP 

1 – NAP available and shared with the 

UNFCCC 

UNFCCC 

website 

Access to RPSP and PPF support  

9 Country received the readiness 

support for NDA strengthening 

0 – No readiness support received 

1 – Pipeline of RPSP proposal 

2 – One RPSP grant approved 

3 – More than one RPSP grant approved 

RPSP dataset 

10 Country received the readiness 

support for NAPs grant) 

0 – No NAP support received so far 

1 – Pipeline of NAP proposal 

2 – NAP support received 

RPSP dataset 

11 Country received the PPF support 0 – No PPF support received so far 

1 – Pipeline of PPF proposal 

2 – One PPF support approved 

3 – More than one PPF support approved 

PPF dataset 

Access to climate finance from GCF and other multilateral climate funds  

12 Presence of single country 

funding proposal 

0 – No single country funding proposal 

1 – One or more single country concept 

note/funding proposal in the pipeline 

2 – One single country funding proposal 

approved 

3 – More than one single country funding 

proposal approved 

Portfolio 

dataset 

13 Presence of multi-country funding 

proposal 

0 – No multi-country funding proposal 

1 – One or more multi-country concept 

note/funding proposal in the pipeline 

2 – One or more multi-county funding 

proposal approved 

Portfolio 

dataset 

14 DAEs’ capacities to develop 

projects (approved project from 

national DAE) 

0 – No project from DAE 

1 – One or more DAE concept note/funding 

proposal in the pipeline 

2 – One DAE’s funding proposal approved 

3 – More than one DAEs’ FPs approved 

Portfolio 

dataset 

15 The country has received climate 

finance from multilateral climate 

change funds for the year 2015 

and above (GEF, AF, CIF) 

0 – No 

1 – Yes 

Climate funds 

data 

Source: Compiled by the evaluation team (Independent Evaluation Unit, 2022) 
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3. OVERALL ANALYSIS 

131. The indicator-based analysis of country ownership in addressing climate change challenges with 

GCF support provided a whole range of insights. Overall, of the 54 African states, 17 per cent are 

characterized as having low, 68 per cent are characterized as having moderate, and 15 per cent are 

categorized as having high country ownership.29 

132. Countries with the lowest country ownership have very little engagement with the GCF, and 

these include Libya, Equatorial Guinea, Cabo Verde, Algeria and South Sudan. The only other two 

countries with low country ownership are Somalia and Central African Republic. Somalia is the 

only African state categorized in 2022 as an FCV country with high-intensity conflict. Also in 2022, 

Central African Republic is identified as an FCV country with medium-intensity conflict. All other 

African States, the overwhelming majority at 85 per cent, have moderate or high country ownership. 

The states with the highest level of country ownership in 2022 have been identified as Kenya, 

Morocco, Rwanda, Namibia, and Senegal. 

133. When comparing the extent of country ownership with a country’s climate risks score, or with the 

ND-Gain readiness index,30 the results show a weak negative correlation (-0.08) between the 

country’s climate risks score and its ownership score; there is no apparent connection between the 

observed levels of climate risks and country ownership. However, there is a positive correlation 

between a country’s ND-Gain readiness index and the extent of country ownership; in other words, 

countries with high economic, governance and social readiness also exhibit higher country 

ownership (see Figure 5-1). 

134. While there is no clear causal relationship between high readiness and country ownership, 

their positive correlation indicates that both aspects go together in enabling countries to 

reduce climate risks and impact.31 Both are helpful for creating a stable enabling environment 

with institutions suitable for facilitating capital mobilisation for adaptation and mitigation measures. 

 
29 Countries with a “score” of less than or equal to 10 are categorized as having low country ownership. Countries with 

scores between 11 and 22 inclusively are categorized as having moderate country ownership, and countries with scores 

above 22 are classified as having high country ownership. 
30 The ND-Gain country index summarizes a country’s vulnerability to climate change and other global challenges in 

combination with its readiness to improve resilience. 
31 From the correlation test output, the p-value (0.06) is less than the significance level, implying that the ND-Gain 

readiness and country ownership scores are significantly correlated with a correlation coefficient of 0.27 at a 90 per cent 

confidence level. 
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Figure 5-1. Correlation of country ownership with climate risks and readiness 

 

Source: Country Ownership Framework as of 31 October 2022 (Independent Evaluation Unit, 2022), and 

country index (Notre Dame Global Adaptation Initiative, n.d.), accessed in September 2022, 

analysed by IEU DataLab. 

4. FINDINGS FOR SPECIFIC INDICATORS AND ISSUES 

135. An examination of the specific indicators of the country ownership framework has raised a number 

of important issues, the most salient of which are discussed below. 

a. Availability of country programmes, strategies and plans 

136. A key factor of country ownership is the existence of a country programme or other key climate 

change strategies and plans, especially NDCs and NAPs. Having at least one of these in place 

reflects the strategic intentions and priorities of African states, and it enables more effective and 

efficient engagement with the GCF. They also enable the development of a national orientation and 

country portfolio with the support of AEs as opposed to (and in addition to) the development of AE 

portfolios of projects across countries. 

137. Twenty African countries have prepared country programmes. But only nine of them have been 

shared with the GCF and uploaded to the GCF website. Consulted stakeholders in Africa have 

indicated that the strategic and operational purpose of country programmes has not been clarified. 

While some NDAs/focal points have reservations about the usefulness of country programmes, 

some others said they helped to accelerate the development of concept notes, as reported for Liberia. 

Except for Libya, all countries have NDCs, and a large majority (45) also have updated NDCs. In 
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contrast, only 15 countries have NAPs, even though a majority have obtained RPSP funding for 

adaptation planning (see Table 5-2 for details).32 

138. Nigeria and South Africa are working on a just transition plan, operationalizing the net-zero 

objective with intermediate milestones, and without GCF involvement thus far. According to 

UNDP, eight more countries have “directly and indirectly referenced just transition in their revised 

climate pledges (NDCs), demonstrating a strong political will to incorporate a social dimension into 

their climate action”.33 

Table 5-2. Availability of country programmes, strategies and plans 

INDICATOR OBSERVATION NO. OF COUNTRIES PERCENTAGE (%) 

Availability of the 

country programme 

No country programme 34 63% 

Draft of country programme is available 11 20% 

Country programme available and shared 

with the GCF 

9 17% 

Availability of 

NDCs or updated 

NDCs report 

No NDCs 1 2% 

Old NDC 8 15% 

Updated or new NDC 45 83% 

Availability of 

NAP 

No NAP 39 72% 

NAP available and shared with the 

UNFCCC 

15 28% 

Source: Country Ownership Framework as of 31 October 2022 (Independent Evaluation Unit, 2022) 

b. NDA/Focal point positioning and functioning 

139. All African States have NDAs/focal points in place. However, their locations in governments 

and the strength of staff vary significantly. Most NDAs/focal points are located within a country’s 

MOE, and there are indications that coordination with other ministries is often not easy, particularly 

in countries where different departments work in silos. This creates difficulties for the pursuit of 

stakeholder consultations, which are at different levels of development between countries (as 

discussed in Chapter 5.B). Such consultations advance best when high level government interest and 

encouragement manifest in supporting them. This has been the case in some GGWI countries, for 

instance. 

140. The IEU’s COA evaluation made the important point that NDA/focal point leadership is highly 

dependent on context and stakeholder perception. In Morocco, a country with very high country 

ownership, less than 40 per cent of in-country survey respondents strongly agreed or agreed that the 

NDA/focal point had the convening power within the Government to provide leadership on GCF 

issues. In contrast, in Uganda, a country with moderate country ownership, nearly 100 per cent of 

in-country survey respondents affirmed the same.34 The COA evaluation noted that NDA/focal point 

capacity to monitor the GCF portfolio in implementation was perceived as low overall. And the 

survey of CSOs from or working in Africa pointed to widespread concerns about the transparency of 

 
32

 In some other cases, the primary objective is not to prepare NAP document but give general support to adaptation 

planning. 
33 See United Nations Development Programme (2022). For Nigeria, see International Labour Organization (2022). For 

South Africa, see Presidential Climate Commission Towards a Just Transition (n.d). 
34 The online survey was sent to the IEU mailing list, which contains broader GCF network (Independent Evaluation Unit, 

2019b). 
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NDAs/focal points in Africa. In other words, even countries with high country ownership could 

stand to gain from NDA/focal point strengthening. This needs to be assessed by countries 

themselves on a case-by-case basis. 

c. Government co-financing 

141. Government co-investment is one consideration for country ownership. In this respect, the COA 

evaluation reported that approximately 39 per cent of projects in Africa (23 out of 59) had recipient 

government investment/co-investment. This was observed in selected African case studies. 

142. Projects in 44 African states have received project-country government co-financing (in-kind, grant 

or other types of instruments). Among these countries, eight were considered having high country 

ownership while 35 others moderate country ownership. Only one country with low country 

ownership (Eritrea) has had projects co-financed by its government. 

143. Countries with higher levels of country ownership are also found to provide more co-

financing. Indeed, countries with high country ownership had an average of two projects receiving 

project country government co-financing, with an average value of USD 92.3 million. On the other 

hand, countries with moderate co-financing had on average one project receiving project country 

government co-financing, with an average value of USD 45.2 million. 

144. In FP034 “Building Resilient Communities, Wetland Ecosystems and Associated Catchments in 

Uganda”, benefits from co-investment from the government of Uganda represent over 40 per cent of 

the project’s value.35 In Togo, in-kind support for readiness grants was provided by the government 

(Independent Evaluation Unit, 2022e). A more elaborate discussion on financial resources 

mobilisation is pursued in Chapter 6.B. 

d. Readiness support for NDA/focal point strengthening 

145. Readiness is an important resource offered by the GCF with multiple purposes, including the 

strengthening of NDAs/focal points. Increasingly over seven years, African states have taken 

advantage of country readiness supports for capacity building, strategic frameworks, NAP, and 

pipeline development as intended, though without ever reaching the maximum amount allocated by 

the GCF for these activities. Allocations to African states have amounted to 30 per cent over the 

period. 

146. While an elaborate discussion on readiness is provided in Chapter 6.D, the focus here is specific to 

the matter of readiness access and the need for immediate resources. Simply put, there is a 

disconnect in evidence. While readiness support is critical, Readiness programme resources are not 

being accessed to their full extent. Readiness programme access is difficult and is not backed by 

resources to access the Readiness programme itself. The Readiness programme is inaccessible to 

some of the countries who need it the most, such that several external organizations have developed 

a kind of readiness support for accessing the GCF itself (e.g., as in the case of the GCA, whose 

Africa Adaptation Accelerator Program supports African organizations in becoming accredited with 

the GCF). Consulted interviewees also explained that resources are needed to get ready for readiness 

in the sense of becoming able to prepare the application for an RPSP, which can take many months 

to do, requiring repeated interactions with the GCF Secretariat (Omari-Motsumi and others, 2019).36 

Indeed, those countries with the most need for readiness support are also disfavoured by the up-front 

investments required to access it. 

 
35 Ibid. 
36 This document provides a more general discussion of these national capacity issues and their limiting effects on the 

preparation of projects. 
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147. A problem for some NDAs/focal points, DAEs and candidate entities is reportedly that RPSP 

funding cannot be used for paying or topping up the salaries of staff who prepare projects or work 

on accreditation or re-accreditation. While national experts are available in these institutions, heavy 

up-front investment is required ahead of projects becoming approved and effective. Project fees are 

only forthcoming with the first disbursements, which can then fund the salaries of staff and other 

operational expenses. 

e. Number of entities nominated for accreditation 

148. Of 54 eligible countries, 12 countries have no DAEs nominated. In most countries, one or two 

applicants for DAE accreditation have been nominated. The South African case said that the case for 

accreditation with the GCF is not ironclad. There, several DAE candidates gave up their 

accreditation intentions when they realized the effort required. Both NDAs/focal points and the 

international finance units of these DAE candidates have found it difficult to justify the necessary 

investments, and to present a strong business case for accreditation to their upper management in 

view of the uncertain prospects of obtaining future projects over protracted horizons. 

149. Nevertheless, the number of DAEs in the African States is likely to increase in the future. There are 

48 DAE candidates in the pipeline, with 28 currently under review (stage I and stage II) and 20 

nominated by an NDA for accreditation that have not requested a DAP account. 

f. Number of national DAEs accredited 

150. In 13 of the 54 African countries, a total of 18 national DAEs have been accredited. Nine 

countries have one national DAE each, three countries (Kenya, Senegal and Zambia) have two 

national DAEs, and in Morocco there are three national DAEs. Further, in 44 countries, not a 

single national DAE project has been approved. In three countries, there is one or more concept 

note or funding proposal in the pipeline from a national DAE. In seven countries, at least one project 

has been approved. This reflects a wider GCF challenge, given that globally, only six DAEs account 

for 74 per cent of all projects. Namibia is the only African state where more than one national DAE 

project has been approved. Namibia is also the only African country with an enhancing direct access 

(EDA) project, based on a financing modality that makes resources available to local organizations 

in developing countries. See Table 5-3 for details. 

Table 5-3. Status of DAEs in the African States 

INDICATOR OBSERVATION NO. OF COUNTRIES PERCENTAGE (%) 

Number of entities 

nominated for 

accreditation 

No entity nominated 12 22% 

Entity identified and nominated 16 30% 

Accreditation process ongoing for 

nominated entity 

26 48% 

Number of national 

DAEs accredited 

No national DAE 41 76% 

One national DAE 9 17% 

Two national DAEs 3 5% 

Three DAEs and above 1 2% 

DAE’s capacity to 

develop projects 

(approved project 

No project from DAE 44 81% 

One or more of DAE’s concept notes/FPs 

in the pipeline 

3 6% 
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INDICATOR OBSERVATION NO. OF COUNTRIES PERCENTAGE (%) 

from national DAE) One DAE funding proposal approved 6 11% 

More than one of DAE’s FPs approved 1 2% 

Source: Country Ownership Framework as of 31 October 2022 (Independent Evaluation Unit, 2022) 

151. For the time being, there are no criteria for how many DAEs are needed or make sense per 

country to advance country ownership effectively and efficiently. Given that becoming 

accredited has been observed to be a complicated and lengthy process, and that developing 

proposals for both RPSPs and FPs has been resource intensive, it has been difficult to find strong 

DAE candidates – especially in LDCs and SIDS – due to their scarce resources. 

152. However, while having one or more DAEs accredited is part of the basis of country ownership, an 

increase in the number of DAEs is no guarantee that more project proposals will be submitted. 

Several DAEs like the Ministry of Finance and Economic Cooperation of the Federal Democratic 

Republic of Ethiopia (MOFEC), the Commercial Bank in Kenya, or the Ministry of Water and 

Environment of Uganda so far have submitted zero or very few projects to the GCF. 

g. DAEs capacity to develop projects 

153. The number of concept notes submitted by African DAEs has declined in recent years, with 45 

projects being withdrawn at various stages of the pipeline by a national DAE (see details in 

Chapter 4). In interviews as part of the direct access synthesis study with NDAs/focal points, former 

NDAs/focal points and DAEs in Africa, it became clear that many DAEs started, in early years of 

their accreditation, submitting many proposals and expecting them to be approved quickly. Since 

then, they have increasingly expressed disappointments with the GCF, refraining from submitting 

any more until they get clarity on the outcomes of the existing pipeline. 

154. That said, while accounting for differences deriving from the specificities of country and entity, it 

has been found (as in the COA evaluation) that DAE capacities to develop good GCF FPs are often 

generally low (Independent Evaluation Unit, 2019a). The recent LDC evaluation highlighted access 

to GCF support as a challenge for LDCs, with particular disadvantages for DAEs (Independent 

Evaluation Unit (2022b). The adaptation evaluation had a similar observation for regional DAEs, 

indicating that the challenge for increasing activity among this group could be “due in part to the 

lack of regional DAEs with the capacity, experience and networks to implement GCF projects” 

(Independent Evaluation Unit, 2021a). 

h. PPF support received 

155. PPF support spans all thematic foci, supporting project preparation through several pipeline 

development related activities.37 They supported pre-feasibility, feasibility studies and project 

design, environmental, social and gender studies as well as identification of programme- and project 

level indicators, with a few supporting risk assessments. 

156. Thirty countries have received PPF support, with 18 of them receiving one grant and 12 receiving 

more than one. This has resulted in 35 concept notes and FPs, of which eight were approved by the 

Board; four of the approved projects are under implementation. This clearly demonstrates the 

usefulness of this tool for preparing FPs and thus advancing country ownership. 

 
37 These include (i) pre-feasibility, feasibility studies and project design; (ii) identification of programme and project level 

indicators; (iii) risk assessments; and (iv) environmental, social and gender studies. 
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157. Except for nine African states, all have single country projects approved or in the pipeline. 

There are 14 countries with projects still at the pipeline stage, 12 countries with one approved 

project, and 18 have more than one approved single country project. Multi-country projects are more 

common. Only four countries have no such projects, another five have at least one in the pipeline, 

and 44 countries have one or more multi-country project approved (see Table 5-4 below). 

Table 5-4. Access to GCF climate finance 

INDICATOR OBSERVATION NO. OF COUNTRIES PERCENTAGE (%) 

Presence of single 

country FPs 

No single country FP approved and no 

concept note submitted in the pipeline 

9 17% 

No single county FP approved but one or 

more single country concept note submitted 

in the pipeline 

14 26% 

One single country funding proposal 

approved 

13 24% 

More than one single country funding 

proposal approved 

18 33% 

Presence of multi-

country FPs 

No multi-country FP approved and no 

concept note submitted in the pipeline 

4 7% 

No multi-country FP approved but one or 

more multi-country concept note submitted 

in the pipeline 

5 9% 

One or more multi-country funding proposal 

approved 

45 83% 

Source: Country Ownership Framework as of 31 October 2022 (Independent Evaluation Unit, 2022) 

158. In general, single country projects involve greater country ownership, as they are necessarily 

focused on national priorities and requirements, and the amounts to be approved (including 

the co-financing) are known before the NOL is given. For multi-country projects, this is 

usually not the case, as the amount allocated for each participating country is defined by an IAE 

only when project implementation progresses, and local partners are identified and contracted. This 

reduced national involvement explains why several countries (Central African Republic, Sao Tome 

and Principe, South Sudan), which have no single country projects and no PPF, still have one multi-

country project approved or in the pipeline. As those are largely handled by IAEs, which collect 

NOLs from NDAs/focal points, national capacities can be weak while countries are still able to 

participate. In such cases, a project might never be realized in a specific country; this is entirely in 

the hands of IAEs. 

i. Role of IAEs and international consultants 

159. In interviews, some national stakeholders of African countries with weak capacities expressed the 

view that IAEs, with their more extensive experience, are able to prepare, approve and implement 

projects more quickly than national institutions. Thus, to move more quickly towards results, some 

indicated they prefer to work with IAEs. This was also acknowledged by the adaptation evaluation, 

which stated that, “in some instances, IAEs may be the best suited to carry an adaptation project 

through given their experience managing large, complex adaptation projects in hard-to-reach places” 

(Independent Evaluation Unit, 2021a). Project SAP017 “Climate proofing food production 

investments in Imbo and Moso basins in the Republic of Burundi”, approved under IFAD, was 
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shared as one such example. Nevertheless, a preference for DAEs is more widely expressed by 

national stakeholders, both in principle and because DAEs are said to be more attuned to national 

needs and priorities than IAEs. 

160. An issue repeatedly mentioned in interviews speaks to the use of international versus national 

consultants. While it is recognized that international consultants are often more familiar with the 

requirements of the GCF, their high costs are widely deplored. National consultants are often 

preferred by NDAs/focal points and DAEs in order to advance country ownership and capacity 

building, and to benefit from their familiarity with local conditions and languages. IAEs regularly 

use international consultants, at times combined with national consultants. Mixed teams are most 

often used (also to overcome the travel restrictions imposed by COVID-19), a practice likely to be 

continued and expanded in future. 

B. STAKEHOLDER PARTICIPATION IN PROGRAMMING AND PROJECT 

DEVELOPMENT AND IMPLEMENTATION 

161. Finding 7. The GCF expectations for stakeholder engagement are well established in policy 

and guidance notes, and they are in evidence through the Fund’s engagement with African States. 

The GCF country readiness, programme/project preparation and observer activities related to the 

GCF Board facilitate participation most especially around those aspects of its mandate that are 

anticipatory – that is, related to policy, planning and project design. 

162. Finding 8. In the context of African States, there is less evidence, to date, of robust stakeholder 

engagement in management, in governance and in monitoring and learning. For this reason, 

among others, the quality of engagement is routinely questioned by African stakeholders. 

a. GCF parameters for stakeholders engagement 

163. In the GCF, the meaning of “stakeholder engagement” has become much more explicit over 

the past seven years regarding who should be engaged, when and how. There is no indication 

in the evaluation that the parameters set out for stakeholder engagement are insufficient. With 

regard to the GCF’s funded activities, stakeholder engagement expectations are set out in 

policy. Meaningful consultation and engagement are strategic priorities embedded in its “Revised 

environmental and social policy” (Green Climate Fund, 2021d), its “Updated Gender Policy” (Green 

Climate Fund, 2019e) and “Action plan” (2020–2023) (Green Climate Fund, 2020c), and its 

“Indigenous Peoples Policy” (Green Climate Fund, 2018b). What is required, specifically, of an AE 

(or an EE) to meet the GCF requirements is set out in the GCF guidance note, “Designing and 

ensuring meaningful stakeholder engagement on GCF-financed activities” (updated in May 2022). 

The GCF calls for stakeholder engagement plans for projects and for readiness activities with a 

commitment to support them. The annual performance report (APR) template requires specific 

commentary on stakeholder engagement activities undertaken (Independent Evaluation Unit, 2019a; 

2022b).38 

 
38 Stakeholder engagement is a critical facet of country ownership. The 2019 “Independent evaluation of the Green 

Climate Fund’s country ownership approach” observed “ownership” to be encompassing of “local communities, civil 

societies, the private sector, women’s groups, indigenous peoples’ organizations, municipal-/village-level governments, 

etc.” The IEU COA and the LDC evaluations found that stakeholder engagement was most consistently observed at the 

national government level, and variable among other groups depending on the project. In reviewing guidelines for 

stakeholder engagement in the GCF, the COA evaluation also found that policies and guidelines left “significant flexibility 
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164. For stakeholder participation in GCF governance, guidelines date back to 2013. These set out a 

process for accrediting organizations from civil society and the private sector. They provide the 

steps by which these accredited observers select “active observers” (two from civil society and two 

from the private sector) to participate in GCF Board meetings. 

b. Stakeholder engagement at country level 

165. At country level, stakeholder participation comes in many forms and operates at multiple levels. In 

this evaluation, observed examples of actively facilitated stakeholder engagement include the 

following: 

• NDAs/focal points convening representatives of government, civil society, business/industry 

associations, sector specialists and others to review nationally derived project notes, to 

formulate criteria for issuing NOLs related to IAE project concepts, and to review and 

recommend decisions on those designs. 

• CSOs, operating as EEs, leading inclusive approaches with community stakeholders to plan and 

implement land restoration activities. 

• A civil society partnership that convenes scientists and policy makers, conducts applied 

research, and supports peer learning activities associated with adaptation planning and project 

development. 

• A pan African initiative to support CSO engagement with NDAs/focal points and country level 

processes associated with the GCF and other climate finance actors. 

166. Observed country level situations warranting heightened attention to stakeholder engagement 

include: evidence of NDAs/focal points operating without a firm understanding of GCF operations 

or their roles; frequent NDA/focal point (institution and/or individual) turnover; low levels of 

awareness of the GCF within strategically relevant ministries or industry groups; stakeholders 

demonstrating an understanding of the GCF that is limited to their project or their sector; language 

barriers compromising or cutting off communication with identified population groups; and CSOs 

actively engaged in climate action indicating little or no awareness of the GCF’s country presence. 

Regarding the latter scenario, one CSO representative in a Horn of Africa country signalled that 

remoteness with the following words: “We should really participate more in the GCF process, but 

this tool is far away from us.” 

167. Multi-stakeholder fora or platforms are evident, formative or being called for across multiple 

countries and on a regional level in the case of the multi-country GGWI. There is limited 

evaluative data to indicate success against expectations. However, stakeholder accounts point 

toward the following as ingredients for success: a relevant stakeholder mix and competent 

facilitation, a shared understanding of purpose, high level championship, lateral and vertical 

connectedness and positioning for influence, and some means to finance operations. In the 

context of the GCF, platforms are thought to be useful for: knowledge sharing and peer support 

relative to GCF business processes, project level information sharing and networking, and subject 

matter-related discourse and learning. Country level GCF planning and advocacy is also mentioned, 

in large part related to the idea that organizational coherence at a national level can help NDAs/focal 

 

for countries to pursue their own approaches to engaging stakeholders…do not offer much direction in terms of how the 

GCF Secretariat should identify and engage stakeholders in activities it undertakes”, and do not define the terms 

“stakeholder” and “civil society”. 
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points press any country level concerns associated with IAEs operating multi-country projects on 

home turf.39 

168. Views are mixed on whether the NDA/focal point entity is optimally positioned to instigate multi-

stakeholder participation at a country level given its identification with government. In multiple 

African settings, public sector, private sector and civil society operate with a cautionary stance 

toward each other. Governance arrangements warding against power imbalance might be required 

for NDAs/focal points to be effective in the role. Country context is a very large determinant of 

what is possible in this regard. 

c. Stakeholder engagement at project level 

169. The view that project level stakeholder engagement is integral to sustainable impact is evident 

across the full range of AEs – private sector/commercial, multilateral development banks, United 

Nations, and non-governmental organization (NGO). Of 85 African FPs reviewed, 67 (79 per cent) 

mentioned some form of stakeholder engagement at the project design/preparation phase. In 33 FPs 

(39 per cent), this engagement extended to local communities. To one international investor, for 

example, adherence to country ownership principles and engagement with relevant groups, “simply 

makes good business sense”. That said, the extent to which this view is the norm across Africa’s 

GCF stakeholders is unknown. 

170. Indications are that styles vary along a collaboration continuum linking consultation with a deeper 

form of engagement. The consultation end of the continuum is epitomized in the following assertion 

by a government spokesperson: “[the] government is fully capable of developing its project concepts 

and actively consults with local government when doing so”. In the same vein, an international 

private sector AE operating without an anchor presence at the beneficiary level is poorly positioned 

to do much else than consult. A key informant working in a conflict zone, observes that historic 

associations, good and bad, between a government or organization and a population group often 

influence the depth of engagement possible. 

171. Project level stakeholder engagement occurs robustly in the design stages of a project cycle, as 

policy dictates, and drops off in implementation. A related observation is that project 

engagement is more likely to be “consultative” than “inviting” into some form of co-

implementation or governance role. The exception to this is where the project is, by design, 

participatory.40 Within the Africa portfolio, several projects follow an “ecosystem management” or a 

“locally led adaptation” approach, wherein stakeholders as a rule are embedded as participants in 

project design and implementation, and acknowledged as important sources of wisdom. One such 

project located in Kenya, FP113 “Towards Ending Drought Emergencies: Ecosystem-Based 

Adaptation in Kenya’s Arid and Semi-Arid Rangelands (TWENDE)” is briefly described in Box 

5-1. 

 
39 In one Horn of Africa country, stakeholder engagement practice has brought government ministries and agencies 

together to align water-related policies and programming. Breaking down silos and building trust across stakeholder 

groups are especially important and delicate tasks in FCV states. A key lesson from these settings especially is that tribal 

and other dividing lines need to be navigated with close attention. 
40 In 2017, Germanwatch, CARE International, PACJA and ENDA Energie launched the consortium initiative, “CSOs 

Readiness for the Green Climate Fund” with funding support from the German Government. In October 2022, the 

consortia (now including 11 CSO national and regional networks) produced a thematic brief entitled: Locally Led 

Adaptation in the Green Climate Fund – Performance Across the Fund’s Portfolio in Africa”. The study examined the 

funding proposals of 56 adaptation and adaptation-mitigation FPs against the eight principles for locally led adaptation 

developed by the International Institute for Environment and Development and World Resources Institute (WRI) in 2021 

(see International Institute for Environment and Development, n.d.) and found some deficiencies vis a vis the eight 

principles. 
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Box 5-1. FP113 TWENDE 

Drought responses in Kenya’s arid and semi-arid regions have traditionally triggered humanitarian 

responses to tackle short-term food security issues. While important in the moment, these approaches have 

failed to address mounting stresses on fragile arid and semi-arid land (ASAL) ecosystems. Stresses 

experienced include overgrazing, loss of vegetation, soil erosion, and reduced evapotranspiration. With 

IUCN as the AE, the Ministry of Agriculture and Irrigation, the National Drought Management Authority 

and CI as EEs, and several specialized CSOs operating as service providers, the five-year, USD 31.5 

million, TWENDE project is to approach the problem county by county. Following ecosystem management 

principles, the project is to develop landscape management plans and local governance structures, introduce 

climate smart information services to guide land use management decisions, undertake locally led land 

restoration activities, commercialize locally produced grass seed used to re-introduce vegetative cover, and 

invest in local level food production value chains. 

 

172. The GCF is attempting to enhance the prospects for robust stakeholder engagement through the 

EDA pilot involving a project in Zambia. In Namibia, FP024 “Empower to Adapt: Creating Climate 

Change Resilient Livelihoods through Community-Based Natural Resource Management” is also an 

EDA pilot. The DAE is the Namibia Community Natural Resources Management Network that is 

made up of eight NGOs and the University of Namibia, and is intended to engage locally with 

stakeholders on climate adaptation initiatives. Three pilots are underway or approved for 

implementation, globally.41 The model involves DAEs gaining capacities to engage project 

stakeholders over longer periods of time using more programmatic approaches. 

173. The GCF is observed also to be financing technical assistance (TA) support projects to accompany 

the larger multi-country private sector fund initiatives with a facilitative presence at the local level.42 

174. The observations of stakeholder engagement set out above align with a recently released study 

examining the alignment of the GCF Africa project portfolio with the principles of locally led 

adaptation (see Box 5-2). 

Box 5-2. Observations of locally led adaptation in the GCF, Africa portfolio 

In October 2022, GermanWatch, CARE International and a consortium of African CSO organizations 

released a study that examined programmes and project documents (proposals and APRs) for practices 

consistent with the eight principles of lLocally lLed aAdaptation advanced by the International Institute for 

Environment and Development and World Resources Institute (WRI) in 2021. 

Highlights from the study include that: 

• It is not necessarily the case that larger- scale investments bring greater impact (resilience, adaptive 

capacity, wellbeing of the most vulnerable). 

 
41 The model is designed to support DAEs in shifting beyond a project delivery model to one that is programmatic and that 

shifts more decision-making authority towards communities. The other two projects underway are: FP169 “Climate 

Change Adaptation Solutions for Local Authorities in the Federated States of Micronesia”, and FP061 “Integrated physical 

adaptation and community resilience through an EDA pilot in the public, private, and civil society sectors of three Eastern 

Caribbean SIDS”. USD 200 million has been set aside for the pilot that is expected to include 10 projects (at least four in 

SIDS, LDCs, and African States). The GCF has published a set of guidelines to support the pilot concept. More 

information on the EDA concept and the three pilot initiatives currently underway is available at 

https://www.greenclimate.fund/project/fp024. The EDA guidelines are available at https://www.greenclimate.fund/eda 
42 An example can be found in the coupling of FP152 “Global Sub-National Climate Fund (SnCF)”, with the FP153 

“Global Sub-National Climate Fund – TA Facility” provided by IUCN. 

https://www.greenclimate.fund/project/fp024
https://www.greenclimate.fund/eda
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• There is a case to be made that the closer funding modalities are situated to beneficiaries, the greater 

the likelihood for adaptation impact (this aligns with the premise of the GCF - EDAEnhanced Direct 

Access pPilot pProject). 

• On aggregate, those projects and programmes in the categories of private sector and multi-country 

categories, and those that use non-grant instruments, demonstrate least well the principles of lLocally 

lLed aAdaptation including “devolved decision-making”, “strengthening local capacities”, and 

“ensuring transparency and accountability”. 

• Conversely, public sector, single country projects valued at USD 10 million or less demonstrate most 

closely those principles. 

Exceptions to the rule – where large financial institutions using loan-based instruments demonstrate well 

across all principles – suggest that policies and guidance can contribute to better designed projects. 

 

d. Civil society organizations, the State and the Green Climate Fund in 

African States 

175. Ambivalence and hesitancy characterize the relationship between CSOs and the GCF across 

African states. The disposition of each national government toward civil society also has an 

important bearing on the latitude for engagement. Broadly speaking, CSOs pursue their interests in 

climate action with autonomy. For many, their efficacy is tied both to their ability to observe and 

advocate, and to their ability to engage substantively in climate adaptation/resiliency programming. 

176. Currently, CSO leaders see limited scope to engage with the GCF and a deference on the part 

of the Fund toward the NDA/focal point and the AE on matters of CSO engagement. CSOs see 

opportunities to learn about the GCF, understand project developments, gain skills and experience in 

project work and, ultimately to gain access to GCF funding where they can directly contribute their 

own expertise. As such, there is a widespread perception of their being under-utilised as a strategic 

resource, based on interviews, and African states evaluation CSO survey results. 

177. At the same time, African CSOs acknowledge the space they have as accredited observers to engage 

with the GCF Board. This has given them structured access to AEs presenting proposals to the GCF 

Secretariat on a variety of operational topics, and to the Office of the Executive Director. They have 

been solicited by the Secretariat on the formulation of the USP, the SAP, and the independent 

redress mechanism. African CSOs also have provided input on the newly produced sector guides 

and on the revision of the gender action plan. Routinely, prior to Board meetings, African CSO 

observers provide inputs through their active observer representatives on proposals. 

178. At the governance level, CSO leaders see their scope to engage with the GCF limited by process 

constraints. They cite the length of time they have to review project proposals ahead of Board 

meetings (three weeks, and occasionally significantly less, as at B.34), and the limited scope for 

giving meaningful input at this late stage in the approvals process. 

179. Overall, African CSOs perceive themselves to be marginal contributors to the GCF while at 

the same time being uniquely placed as a resource to support the paradigm shift the GCF 

seeks. They see in the GCF missed opportunities to invest in civil society capacity, particularly 

at a time when the Fund is attempting to channel more resources toward adaptation. 
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Chapter 6. EFFECTIVENSS OF INVESTMENTS 

180. This chapter assesses the extent to which GCF investments in African states have been effective and 

meet objectives and intended results. It reviews the mobilisation of complementary and catalytic 

financial resources as well as private sector engagement and mobilisation of private sector 

investments. The extent to which the GCF has been effective in building institutional capacity in 

African states is also discussed. 

A. MEETING OBJECTIVES AND INTENDED RESULTS 

181. Finding 9. Countries with active DAEs are found to have the most developed portfolios, as per 

total portfolio value. 

182. The GCF’s African States portfolio comprises 85 FPs as of B.34. The first of them, FP002 “Scaling 

up the use of Modernized Climate Information and Early warning Systems in Malawi” (M-

CLIMES), was approved 7 years ago in 2015. Its first disbursement took place on 31 August 2017 – 

only five years ago – and project completion is anticipated for 28 June 2023. According to its 2020 

APR, the project has achieved a number of targets and “most of the project outputs are on track”. 

Once completed, the M-CLIMES project is expected to have a positive impact on the lives of 1.4 

million people through outputs such as improved weather/climate forecasting (Green Climate Fund, 

2021y). According to the APR, individual project activities have achieved implementation progress 

of between 25 per cent and 85 per cent, and therefore any discussion of results must be calibrated 

accordingly. This project serves to highlight the fact that even with the earliest projects funded by 

the GCF, there is still limited progress on output completion, and thus also limited outcomes. 

183. At the portfolio level, it is too early to provide a strong evaluative conclusion, though preliminary 

indications point to a relatively high likelihood of impactful results. Approved single- and 

multi-country projects in African states (excluding projects that include countries from other 

regions) are expected to reach directly and indirectly over 200.6 million beneficiaries of 

Africa’s 1.4 billion people and are slated to bring about a reduction in emissions equivalent to 

over 360.9 million MtCO2. A few key projects are notable among the GCF FPs in African states 

that demonstrate such impact potential: 

• FP002 “M-CLIMES” which included the expansion of the country’s hydro-meteorological 

network, has progressed towards the establishment of an integrated flood monitoring and 

forecasting system, has increased the mainstreaming of climate information services, and has 

provided more than 350,000 farmers in ten districts with seasonal forecasts. (AE: UNDP). 

• FP078 “Acumen Resilient Agriculture Fund” (ARAF) deals with the on-financing of solar 

pumps and has succeeded in reducing farmer vulnerability. The project has had a positive 

impact on around 13,000 farmers (and an estimated 52,000 household members, indirectly) in 

its first year.43 Over its lifetime, the project expects to reach 10 million farmers (Green Climate 

Fund, 2021h). (AE: Acumen Fund, Inc.). 

• FP042 “Irrigation Development and Adaptation of Irrigated Agriculture to Climate Change in 

Semi-arid Morocco” oversees the construction of a water supply pipeline from the Kaddoussa 

Dam to provide water access to farms. As of 2020, the construction of the pipeline was near 

 
43 The project estimated it has had an impact on 65,000 people, based on an average household size of five. 
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completion (98 per cent), while subscriptions for 3,169.83 hectares (ha) had been received 

(Green Climate Fund, 2021g). (AE: AFD). 

• FP034 “Building Resilient Communities, Wetland Ecosystems and Associated Catchments in 

Uganda” has achieved several outputs, including the establishment and training of 72 groups in 

on-crop diversification and resilient agricultural practices in 2020. Also, it has installed 15 

automatic weather stations that seek to enhance the provision of localized daily and seasonal 

weather information and has established a database that already shares weather and climate 

information with 1,546 farmers. (AE: UNDP). 

184. A review of the focus of the GCF portfolio suggests that GCF will contribute to a larger extent 

to advancing mitigation over adaptation objectives. As previously noted, the GCF portfolio 

places significant importance on the energy generation and access result area. A review of 

projects’ self-reported information on the impact potential investment criterion points to a strong 

focus on energy, with 36 per cent of projects seeking to improve access to renewable energy and 19 

per cent expecting to improve energy efficiency in African states.44 

185. Given the nature of adaptation, tangible impacts often take time and are difficult to measure. Indeed, 

while adaptation interventions may lead to the development of outputs such as disaster risk 

management tools, “resilient” infrastructure, or weather forecasting systems, the extent to which 

these truly and effectively increase the resilience of communities to climate change only becomes 

apparent over time. 

186. The average portfolio value of DAEs operating in African states is USD 62.4 million, comparatively 

less than the overall average GCF portfolio value for all DAEs of USD 83.2 million, and the average 

portfolio value of USD 94.8 million for DAEs operating in other regions. The overall median 

portfolio value of all DAEs is USD 38.5 million, which is similar to the median portfolio values of 

DAEs operating in Africa. In this study, a country was considered as having an “active DAE” when 

the portfolio value of its DAEs was equal to or above the median portfolio value of DAEs across 

African states. A trend is observed where African states in which an active DAE is 

headquartered have a larger portfolio compared to countries without DAEs. For example, 

African states in which “active DAEs” are headquartered – such as Togo (with BOAD), Tanzania 

(with CRDB Bank), Ethiopia (with MoFEC), South Africa (with DBSA), and Morocco (with 

Attijariwafa Bank, ADA) – have larger portfolios. These African states are found to have portfolios 

with higher values of total finance, with a median of USD 238 million compared to USD 106 

million for other African states where (other than active) DAEs are headquartered, and USD 41.5 

million for the remaining African states without DAEs (see Figure 6-1). 

187. Stakeholders report that DAEs can help countries move work forward, while ensuring alignment 

with local needs. Some key GCF Secretariat and AE informants have noted there are early 

indications that active DAEs lead to higher performing projects. Countries with an active DAE 

are also more likely than others to have single country FPs, to have received PPF support and to 

receive country co-financing on projects as per the country ownership framework. 

 
44 These estimates are based on the data extraction of AEs’ self-reported information on expected performance against the 

investment criteria of the Fund. 
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Figure 6-1. Median value of portfolios in African States with/without active DAEs 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

188. On the other hand, the extent to which results are achieved in countries with no single country FPs 

remains very limited, with for instance no reported achievements in Tunisia and Guinea (countries 

with only multi-country projects). Concerns over the extent to which results can be achieved 

through multi-country, and particularly multi-regional projects, were raised by interviewed 

stakeholders – indicating these projects don’t always lead to interventions in all participating 

countries. Stakeholders observed this often puts African states at a disadvantage as more 

funds are channelled to regions with lower levels of risk. These projects also offer countries very 

limited control in terms of when sub-projects will be developed and therefore funds disbursed. This 

is particularly concerning considering the increasing weight of multi-country and multi-regional 

projects in GCF’s African States portfolio (see Figure 6-2). 

Figure 6-2. Number of projects approved annually by scope 

 

Source: GCF Tableau server as of October 2022, analysed by IEU DataLab. 
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189. In this regard, stakeholders also raised concerns around the impact of such projects on country 

portfolios. It is widely believed that multi-country projects are problematic because they limit 

a country’s ability to develop single country FPs under result areas addressed in the multi-

country project. This is a misperception; it is the case that 25 African states see the same result area 

addressed in multi-country and single country projects (with on average three overlapping result 

areas per country).45 Of these 25 African states, 16 are LDCs, two are SIDS, and nine are FCV 

states. 

190. Another major factor that slowed the delivery of results in Africa was COVID-19. The pandemic 

has reportedly led to lower implementation rates and results than were projected for the continent. 

This is noted for several interventions, including the aforementioned projects. A review of APRs 

indicates that COVID-19 was the most frequent root cause of self-reported implementation 

challenges in 2020, which affected 27 FPs in African states (i.e., nearly three quarters (69 per cent) 

of FPs in African states that submitted an APR that year).46 This was notably the case for the ARAF, 

where fundraising delays occasioned by the pandemic were incurred in 2020 leading to the project 

extending its final closing date by 4 months. Impacts on project implementation are also noted in 

African FCV states. These were seen with FP105, BOAD, for which the process of identifying new 

operations was slowed by COVID-19 and its related movement restrictions. 

B. ENABLING THE MOBILISATION OF COMPLIMENTARITY AND 

CATALYTIC FINANCIAL RESOURCES 

191. Finding 10. The GCF has been highly effective at leveraging co-financing for its projects in 

Africa, and this has come from diverse sources. However, while the GCF has been particularly 

effective in leveraging co-financing for mitigation project components, co-financing for 

adaptation remains low by comparison. Moreover, co-financing for LDCs and African FCV 

states experiencing medium-intensity conflict remains low compared to the level of co-financing 

leveraged in other African States. 

192. The GCF has leveraged co-financing from a wide range of sources for nearly all projects in the 

African states. Some 82 out of 85 FPs in Africa have leveraged co-financing.47 Co-financing has 

increased between the initial resource mobilisation (IRM) period and GCF-1 replenishment, with the 

co-financing ratio in Africa passing from 1:2.3 to 1:2.8. This co-financing is drawn from many 

sources, with over 100 different co-financiers. 

193. MDBs are the largest co-financiers, providing financing for a third of projects in Africa and 

representing over a third of the total co-financing in the continent (see Figure 6-3). For certain 

projects, co-financing provided by MDBs is instrumental, representing over three quarters of total 

financing.48 Governments also represent an important source of co-financing, providing financing 

for over half of the projects in Africa and representing 23 per cent of total co-financing.49 The 

 
45 Among 48 African States that have approved FPs, 28 have both single-country and a multi-country projects. 
46 This estimate is drawn from the database on implementation challenges created by IEU DataLab, and from APRs 

submitted for the 2020 implementation period. A total of 39 APRs were submitted for projects under implementation in 

the African States, with 118 self-reported implementation challenges for the year 2020. 
47 FP024 in Namibia, FP049 in Senegal, and SAP019 in Sudan have not secured co-financing. These projects were 

approved close to the GCF’s inception, either in 2015 (FP024) or in 2016 (FP049 and SAP019). 
48 This is the case for FP163 “Sustainable Renewables Risk Mitigation Initiative (SRMI) Facility”, a multi-country 

mitigation project where the World Bank provided 82 per cent of total financing; as well as for FP177 “Cooling Facility”, 

a multi-country cross-cutting project where the World Bank provided 79 per cent of financing. 
49 More than half (55 per cent) of projects are receiving financing from project country governments, while 31 per cent are 

receiving financing from governments outside of Africa. 
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majority of this co-financing is provided by project country governments (representing 61 per cent 

of government co-financing).50 While for most projects, government financing is either provided by 

project country government or bilateral government organizations, there are some instances where 

blended financing was provided.51 

Figure 6-3. Co-financing amount by co-financier type 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

Note: IGO means intergovernmental organization. 

194. Private sector co-financing is scantly leveraged in African states, as only 13 projects managed to 

acquire co-financing from the private sector, representing (12 per cent) of total co-financing.52 Local 

private sector financing also remains low, representing around 10 per cent of all private sector co-

financing (see Chapter 6.C for more on private sector engagement and resources mobilisation). 

195. Several stakeholders including NDAs/focal points, DAEs, and delivery partners note that securing 

GCF resources increased the credibility of projects and facilitated access to other financing sources. 

CSO survey respondents largely shared similar views, with 57 per cent indicating that the GCF has 

enhanced access to climate financing, to a moderate or major extent.53 Delivery partners note that 

securing GCF financing, including RPSPs, provides the basis for showing that work is underway 

towards creating an enabling environment, strengthening NDAs/focal points and local political 

process, which impacts their ability to leverage additional financing. 

196. The GCF also has the potential to de-risk investments, which has, in some instances, led to catalytic 

impact on fundraising. This is the case for ARAF, where the GCF provided financing to de-risk 

 
50 In certain instances, governments provided the highest proportion of financing for projects, as seen in FP072 

“Strengthening climate resilience of agricultural livelihoods in Agro-Ecological Regions I and II in Zambia”, an adaptation 

project in Zambia where the country Government provided 76 per cent of total financing. 
51 This has been seen in FP033 “Accelerating the transformational shift to a low-carbon economy in the Republic of 

Mauritius”, a mitigation project in Mauritius where 85 per cent of total project financing is government sourced (including 

65 per cent from the country Government and 20 per cent from AFD). 
52 Projects such as FP152 “Global Subnational Climate Fund (SNCF Global) – Equity”, a multi-country mitigation project, 

received private sector financing representing around 80 per cent of total project financing. 
53 Note that this figure excludes respondents who said they “did not know”. 

$3,369.0 

$2,922.1 

$2,322.0 

$1,159.8 

$104.9 

$39.7 

$37.6 

$15.7 

$14.2 

$13.0 

$9.0 

$0.7 

MDB

Undetermined

Government

Private sector

UN

NGO

EU

Other IFI

Other IGO

GEF

CIF

Think Tank/Academia

Co-financing amount (USD million)



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report - Chapter 6 

54  |  ©IEU 

investments in the fund, which led to additional financing for smallholder farmer adaptation 

exceeding the expected USD 50 million. De-risking investments plays an important role in attracting 

private sector financiers who make risk-based decisions, and who are a crucial part of the solution 

for realizing NDCs and meeting climate finance needs in Africa (see Chapter 6.C below for 

additional discussion on this) (Meltzer, 2016); Stoll and others, 2022); United Nations Environment 

Programme, 2021a). 

197. De-risking investments is particularly key in African FCV states given the high risk of 

working in these countries. To this end, the GCF has recently begun to provide financing 

through equity and guarantees, placing itself in a first loss equity or first loss guarantee 

position. This is noted in Mali, where the GCF supports increased risk tolerance through first loss 

under FP152 “SnCF Global – Equity”, where GCF approved USD 150 million in equity financing. 

However, despite the higher level of risk associated with operating in these contexts, there is no 

significant difference in GCF’s use of financial instruments in African FCV states and African non-

FCV states. As of B.34, 43 per cent of approved GCF financing in African FCV states is planned 

though non-debt instruments (mainly through grants), compared to 39 per cent for African non-FCV 

states (with grants also being the preferred instrument). 

198. The co-financing leveraged has particularly been geared towards mitigation, while co-

financing for adaptation has been somewhat limited. Indeed, 77 per cent of co-financing has 

been geared towards a mitigation result area (see Figure 6-4). Mitigation projects were reported as 

being more attractive given the higher possibility of returns on investments (i.e., mitigation projects, 

particularly those related to energy generation and access often generate revenues) and the limited 

extent to which strong business cases have yet to be made for adaptation projects; thus, 

challenges remain in developing bankable adaptation projects. The lack of diversity in AEs is 

also noted as having an impact on project scope, with DAEs exhibiting a greater focus on 

adaptation than IAEs. Indeed, 70 per cent of DAEs have a portfolio that directs more 

resources towards adaptation than mitigation, and 60 per cent of DAEs direct resources solely 

towards adaptation. On the other hand, 44 per cent of IAEs have a portfolio that directs more 

resources towards adaptation, while 17 per cent direct resources solely towards adaptation.54 This 

focus on mitigation has an impact on the extent to which financing is addressing both the 

vulnerabilities of the continent to climate change and the current adaptation climate finance gap – 

with some noting the gap is widening given increases in adaptation needs and related cost (United 

Nations Environment Programme, 2021a). 

 
54 It should be noted that 22 per cent of IAEs also have a portfolio that solely focuses on mitigation. 
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Figure 6-4. Total co-financing by results area 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

Note: One funding proposal can address more than one GCF result area. Project proponents are required 

to indicate the estimated percentage of GCF and co-financiers’ contributions devoted to each 

checked result area (Green Climate Fund, 2022f). 

199. Moreover, while the GCF has leveraged USD 10 billion in co-financing in African states, there is 

an important gap in co-financing for LDCs. Indeed, just over half (55 per cent) of projects 

approved in Africa that included at least one African LDC have leveraged less co-financing, 

totalling USD 4.1 billion, compared to USD 5.9 billion in projects including non-LDCs. More 

specifically, average co-financing for LDCs with approved GCF projects is USD 133.5 million, 

compared to USD 344.9 million for non-LDCs. LDCs require important support given these are 

LICs which face severe structural impediments to sustainable development and are often vulnerable 

to economic and environmental shocks in addition to having limited human assets. Moreover, LDCs 

are particularly vulnerable to climate change and are considered slightly less ready to face climate 

change than non-LDCs.55 

200. Finally, gaps in co-financing are also noted in countries experiencing high institutional and social 

fragility, with a co-financing ratio of 1:0.6 compared to countries experiencing medium-intensity 

conflict (1:2.6) and non-FCV states (1:2.7). This may be driven by high risk investment 

environments and competing country priorities. 

C. PRIVATE SECTOR ENGAGEMENT AND MOBILISATION OF PRIVATE 

SECTOR INVESTMENTS 

201. Finding 11. Private sector engagement with the GCF in African States has been slow in launching, 

but it has developed momentum during the GCF-1 period. Private sector engagement and 

 
55 Average ND-Gain vulnerability score of 0.57 in African LDCs compared to 0.46 in African non-LDCs – with a score of 

1 representing the highest level of vulnerability and 0 representing no vulnerability. Readiness scores stand at an average 

of 0.30 in African LDCs compared to 0.35 in African non-LDCs – with a score of 1 representing the highest level of 

readiness and a score of 0 representing the lowest level of readiness. 
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investments are largely based on the GCF’s ability to de-risk investments through a 

combination of financial instruments, with an increase in equity and guarantees from IRM to 

GCF-1. 

202. Finding 12. Overall, private sector investments are largely focused on mitigation, with limited 

investment geared towards addressing the adaptation needs of African States, despite this 

being a strong priority for most of these states (allowing for contextual differences, for example, 

between Morocco and Somalia). This is due, in part, to the fact that the business case for adaptation 

is nascent. 

203. Finding 13. The GCF has placed modest emphasis on promoting the participation of micro-, 

small- and medium-sized enterprises (MSMEs) – which are in fact the vast majority of private 

sector actors in Africa – in GCF activities in African LDCs, SIDS, and FCV states. 

204. Private sector investments have gained momentum in recent years in the African states, with notable 

spikes in 2018 and 2021. This has been due to an increase in private sector co-financing between the 

IRM and GCF-1 periods, with 65 per cent of private sector financing provided after 2019 (see 

Figure 6-5). This is in part driven by the GCF’s ability to de-risk investments. While the GCF offers 

a diverse range of financing instruments that include loans, equity, guarantees, and grants, a slight 

shift in the nature of the financing provided under GCF-1 is noted, with an increase in the provision 

of equity and guarantees.56 The use of these instruments appears to have increased the participation 

of the private sector, with private sector financing being particularly notable for projects where the 

GCF has provided non-reimbursable financing. For all but two projects that received private sector 

financing, the GCF provided financing through non-reimbursable instruments.57 Moreover, nearly 

all projects for which the GCF has provided financing through guarantees or equity have received 

private sector co-financing.58 

205. Key examples of private sector investments include: 

• FP168 “LEAF Framework”, for which the GCF provided blended financing including 

guarantees (USD 80 million), grants (USD 10.9 million), and subordinate loans (USD 80 

million), and which has leveraged USD 625 million in private sector investment. 

• FP152 SnCF Global–Equity, for which the GCF provided USD 64.3 million in equity 

financing, and which has leveraged USD 257.1 million in private sector investment. 

 
56 The GCF approved USD 121.40 million in equity for three projects during the IRM period which increased to USD 

150.73 million for five projects during the GCF-1 period. The Fund approved USD 2.81 million in guarantees for one 

project during the IRM period, which increased to USD 127.14 million for four projects during the GCF-1 period. 
57 The exceptions were the Climate Investor projects (including FP099 ‘Climate Investor 1’, and FP190 “Climate Investor 

2”) which both received equity funding from the private sector. 
58 Some 80 per cent of projects for which the GCF provided guarantees leveraged private sector co-financing, and 75 per 

cent of projects for which the GCF provided equity leveraged private sector co-financing. 
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Figure 6-5. GCF financing by instrument and GCF replenishment cycle in the African States 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab. 

206. However, despite adaptation being a strong priority for African states, most private sector 

investments have focused on mitigation, with very little private sector co-financing going 

towards adaptation result areas. Indeed, around 89 per cent of private sector co-financing is 

geared towards mitigation result areas. This is in part attributed to the lack of a strong business case 

for adaptation projects, long return on investment periods (in the order of decades), and to noted 

ethical issues with charging fees on services that are life and death matters. More precisely, private 

sector investments have thus far largely focused on renewable energy markets, which are dynamic 

and have seen the emergence of many opportunities in which the global private sector can engage. 

Indeed, just over three quarters (76 per cent) of private sector co-financing was directed towards the 

energy generation and access result area. 

207. Other areas gaining private sector interest include industrial decarbonization, as in the case of 

Tunisia (this is growing in the cement manufacturing industry), and forestry funds. 

208. Nonetheless, some countries have attracted more private sector investment for adaptation. 

This is the case for Tanzania, South Africa, Rwanda and Botswana. Key examples include: 

• FP179 “Tanzania Agriculture Climate Adaptation Technology Deployment Programme 

(TACATDP)” is the project which received the highest amount of private sector investment, 

with USD 100 million provided by CRDB Bank. The programme notably seeks to increase the 

resilience of Tanzania’s agricultural sector by facilitating technology access through a lending 

and de-risking facility. 

• In Rwanda and South Africa, most private sector adaptation financing is from FP181, “CRAFT 

– Catalytic Capital for First Private Investment Fund for Adaptation Technologies in 

Developing Countries”, which seeks to “scale up adaptation finance and accelerate 

development, application and transfer of private sector technologies in climate adaptation and 

resilience” (Green Climate Fund, n.d-e). 
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• In Botswana, FP158 “Ecosystem-Based Adaptation and Mitigation in Botswana’s Communal 

Rangelands”, received more private sector financing for adaptation than mitigation. The project 

seeks to restore vegetation in communal grazing lands impacted by climate change, which is 

foreseen as having the potential to increase the resilience of animal farming to drought as well 

as increase soil carbon concentrations while reducing GHG emissions. 

209. Despite rising private sector engagement, the GCF remains misunderstood by the private sector; in 

interviews, stakeholders frequently noted that the private sector understood little of the GCF and its 

modalities. In certain instances, a lack of clarity is noted in GCF policies related to the private 

sector, with some stakeholders pointing to the policy on fees where the guidance on AE fees for 

the private sector notes that fees “will be negotiated on a case-by-case basis, as required”. There is 

also a lack of clarity on the benefits for the private sector of being involved, although this is 

changing in response to greater awareness raising of the GCF’s de-risking approach (Independent 

Evaluation Unit, 2021b). 

210. GCF processes also remain somewhat ill-suited for much of Africa’s private sector 

engagement. First, the accreditation process is deemed long, time-consuming and with 

incommensurate benefits. While some private sector entities, such as the Agence de Promotion des 

Investissements Agricoles in Tunisia persist in seeking accreditation, the Private Sector Facility 

(PSF) is currently working with no private sector DAEs in Africa – unless one considers commercial 

and development banks. Second, the lengthy, costly and highly bureaucratic processes of the GCF 

act as deterrents for African private sector engagement, as private actors seek rapid financing to 

move projects along quickly (see Chapter 9 for more on procedural challenges). 

211. As highlighted by stakeholders, the private sector landscape in Africa remains quite different to 

that of developing countries, with a landscape dominated by MSMEs. However, the 

“Independent evaluation of the Green Climate Fund’s approach to the private sector” (henceforth, 

the ‘private sector evaluation’) found that “the GCF does not place a strong focus on promoting 

participation of MSMEs in GCF activities in LDCs, SIDS, or African states” (Independent 

Evaluation Unit, 2021b). The PSF has, however, pursued an approach intent on promoting large, 

multi-country projects involving the private sector, as a way of avoiding lengthy bureaucratic 

processes on multiple smaller ones. This is a trade-off that merits being closely watched for MSME 

participation and outcomes over the coming 2-3-year period. 

212. The limited engagement with these smaller enterprises is further noted in African FCV states. 

This is in part attributed to the overrepresentation of large IAEs who are pursuing larger 

sized projects in African FCV states, with 61 per cent of projects in FCV states being large or 

medium and 50 per cent of projects in FCV states being large or medium-sized multi-country 

projects. Stakeholders further emphasize the importance of considering the different contexts across 

African states, particularly accounting for the different levels of sophistication of the private sector, 

with for example important differences between countries such as South Africa and Morocco and 

countries such as Somalia and Algeria. 

213. Finally, the GCF has approved support for several facilities that have as their objective the 

crowding-in of private sector investments. These include FP098 “DBSA Climate Finance Facility 

(CFF)”, which seeks to de-risk and increase the bankability of climate projects to crowd-in private 

sector investment. As per the 2020 APR, the CFF had approved two projects that were at contracting 

stage, while two additional projects were at the due diligence stage and four were at the early review 

stage. However, there are reported challenges related to the rigidity of clauses in funded activity 

agreements (FAAs), which limit the GCF’s ability to react rapidly to evolving markets. Also, the 

adoption of currency hedging has created issues, particularly given the long project timelines and 
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fluctuation in exchange rates. This has resulted in higher-risk investments, as the risk of currency 

losses can be high and unpredictable. In South Africa, this has created challenges for the FP098, 

DBSA-CFF and FP106 “Embedded Generation Investment Programme (EGIP)”, where, despite 

favourable lending conditions, planned investments have been blocked from going forward. 

D. BUILDING INSTITUTIONAL CAPACITY IN AFRICAN STATES 

214. Finding 14. Africa has received the second highest single country share of readiness funding 

overall. The level of support fluctuates but trends positively for all country groups in Africa, 

and particularly so for LDCs. 

215. Finding 15. African states have not been accessing all the readiness support to which they are 

entitled, and to the levels required to build generally much-needed capacity. Challenges in 

accessing readiness have been reported, particularly pertaining to the complexity and length of the 

process and relatedly high transaction costs, which are further compounded in certain non-English 

speaking countries and countries with limited capacity. Given that the RPSP is often the gateway to 

engaging with the GCF, challenges in accessing the programme become a major impediment. 

216. The GCF builds institutional capacity primarily through its Readiness programme. The programme 

seeks to “strengthen institutional capacities, governance mechanisms, and planning and 

programming frameworks to identify a transformational long term climate action agenda for 

developing countries” (Green Climate Fund, 2020b). Through the programme, countries can access 

up to USD 1 million out of which USD 300,000 is for NDA strengthening annually for institutional 

capacity building, coordination, policy and planning, and programming for investment, and an 

additional USD 3 million to support NAP processes (Green Climate Fund, 2020b). 

217. As of B.34, the GCF approved 182 readiness activities in African states valued at USD 128 million. 

Africa has received the second highest single country share of readiness funding overall (see Figure 

6-6), with support fluctuating but overall having increased for all country groups in Africa, and 

particularly so for LDCs (see Figure 6-7).59 

 
59

 In per capita terms, readiness to Africa (at USD 0.09) was only higher than that provided to Asia Pacific (at USD 0.05). 
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Figure 6-6. RPSP amounts approved by region 

 

Source: GCF iPMS and Fluxx database as of 31 October 2022, analysed by IEU DataLab. 

Note: The figure does not include grants for workshops and events. 

Figure 6-7. RPSP amounts approved in African States by classification 

 

Source: GCF iPMS and Fluxx database as of 31 October 2022, analysed by IEU DataLab. 

Note: The figure does not include grants for workshops and events. 
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218. Readiness activities that have been approved remain below the financing levels made available 

under the Readiness programme. For adaptation planning, the proportion of financing accessed by 

approved readiness grants remains at less than 80 per cent of the maximum grant amount available 

to be accessed over the years (see Figure 6-8).60 There are indications of upward trends with the 

proportion of approved grants for capacity building, strategic frameworks and pipeline development 

increasing progressively from 20 per cent of the maximum grant amount that could be accessed in 

2015, to 67 per cent of the maximum amount in 2021. This was however followed by a slight 

decrease to 52 per cent in 2022 (see Figure 6-9). 

Figure 6-8. Readiness access for adaptation planning in African States 

 

Source: GCF iPMS and Fluxx database as of 31 October 2022, analysed by IEU DataLab. 

 
60 The percentage accessed was computed as a percentage of the product of the number of countries that received readiness 

support in that year. USD 1 million (out of which up to USD 300,000 can be used for establishing the NDA or focal point) 

per year is available for a country to support institution capacity building, coordination, policy and planning, and 

programming and direct support for strengthening; and USD 3 million per year is available for a country to support to 

formulate NAPs and adaptation planning processes. 
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Figure 6-9. Readiness access for capacity building, strategic frameworks and pipeline 

development in African States 

 

Source: GCF iPMS and Fluxx database as of 31 October 2022, analysed by IEU DataLab. 

219. The extent to which the Readiness programme is successful in supporting the development of 

DAEs across Africa and in building robust pipelines remains limited. Indeed, stakeholders 

largely agreed that DAEs require more capacity building than they are currently receiving. As 

of B.34, the GCF has supported an estimated 25 activities delivered by DAEs, valued at USD 9 

million (representing around 7 per cent of financing). Of course, there remain examples where 

readiness activities provided to DAEs led to the submission of concept notes. This is the case in 

South Africa, where readiness activities led to the submission of three concept notes – two of which 

were endorsed, and one is currently under review.61 

220. Stakeholders note that while the support provided is valuable, it remains too limited compared 

to the level of need. This is reflected both in countries with a restrained portfolio (e.g., no single 

country projects) and those with a more developed portfolio. In the case study on countries with no 

single country FP prepared for this evaluation, all stakeholders in Tunisia with whom GCF readiness 

support was discussed noted that the support provided was insufficient to fill country gaps. 

Similarly, in Kenya the support is perceived as below the level needed to optimally strengthen 

institutions. Accessing the full amounts to which countries are entitled would be an important first 

step (while noting some of the barriers to accessing the programme). 

221. The readiness process itself is considered a barrier to accessing this much-needed support. 

Stakeholders consulted highlight challenges in accessing readiness financing, which is 

 
61 The two concept notes that were endorsed are planned to move ahead to FPs. For one, “Scaling up ecosystem-based 

approaches to managing climate-intensified disaster risks in vulnerable regions of South Africa”, the FP is currently being 

developed. For the second, “Ecosystem-based adaptation solutions for transforming smallholder farming systems that are 

vulnerable to the impacts of climate change in South Africa”, efforts are underway to secure PPF support for the 

preparation of the FP. The concept note currently under review is at the fourth round of comments and the applicant 

foresees requesting PPF support once the concept note is endorsed. 
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perceived as having a high transaction cost, particularly for countries with very limited 

capacity and for non-English speaking countries. Given that the RPSP is often the gateway to 

engaging with the GCF, challenges in accessing the Readiness programme become a major 

impediment. 

222. The process for accessing readiness financing is noted as being lengthy, in terms of both the time 

required for applications to reach approval and for the time it takes for implementation to begin. The 

overall time from application submission to approval in Africa ranges from 14 to 1,714 days, 

proving to be a lengthier process than in other regions (see Figure 6-10).62 The time it takes from 

approval to receipt of disbursements is less variable and has a lower maximum number of days in 

Africa however (between 27 to 664 days), compared to both LAC (3 to 887 days) and Asia Pacific 

(17 to 722 days). Stakeholders find the process complicated and difficult to understand (e.g., 

expressing the GCF needs to simplify the templates) while others note the GCF is complex to 

approach (see Chapter 9 for more on these challenges). Stakeholders also note transaction costs are 

higher when engaging with international institutions, a concerning comment given readiness support 

in Africa is largely delivered by IAEs. 

Figure 6-10. Duration from submission to approval, by region 

 

Source: GCF iPMS and Fluxx database as of 31 October 2022, analysed by IEU DataLab. 

223. Finally, there is widespread agreement regarding the need for readiness itself to be further 

clarified – the exact purpose and strategic value of the Readiness programme for countries 

remains unclear for several stakeholders. Moreover, GCF Secretariat staff highlight the lack of 

adequate monitoring to track and measure downstream outcomes, making it difficult to assess the 

extent to which the programme is leading to intended impacts on the ground. 

 

 
62 Other regions record ranges of 2 to 937 days in Asia-Pacific, 9 to 1,180 days in Eastern Europe, and 7 to 886 days in 

LAC. 
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Chapter 7. PARADIGM SHIFT TOWARDS LOW EMISSION 

AND CLIMATE RESILIENT DEVELOPMENT PATHWAYS 

224. This chapter assesses the extent to which the GCF is contributing to and enabling a paradigm shift 

towards low emission and climate resilient development pathways. More specifically, this chapter 

explores how GCF investments have contributed to the transformation of African states’ 

development pathways. 

225. Finding 16. Paradigm shift is central to the GCF’s objectives, and its meaning is woven into all the 

stages of the programme/project management cycle. In the African states portfolio, the task of 

operationalizing “paradigm shift potential” in project design and implementation occurs 

without a shared understanding of pathways to impact. 

226. Finding 17. Examples of paradigm shift potential are emerging in scenarios where the GCF has 

contributed either with readiness support or through a project. As such, these examples offer clues as 

to what is needed to enable shifts toward new paradigms. For the time being, though, key 

elements of paradigm shift are lacking and are distributed unevenly across the African states 

portfolio. 

A. STAKEHOLDER UPTAKE OF THE GCF PARADIGM SHIFT “ASK” 

227. In the GCF, paradigm shift potential refers to, “the degree to which a proposed activity can catalyse 

impact beyond a one-off project or programme investment”.63 This is to be assessed with reference 

to three dimensions: scale – a quantifiable change in magnitude of results within and beyond the 

project; depth – extent of uptake by targeted groups or embeddedness in systems, independent of 

cost; and sustainability – the degree to which the change is supported structurally, culturally and 

financially such that the change is irreversible. 

228. As partners in the GCF’s mission, AEs are expected to reach for transformative changes aligned 

with relevant Sustainable Development Goals (SDGs) and the Fund’s objectives and result areas. 

Across the African states portfolio, it is not clear to the evaluation that the substance of this 

“ask” has been taken up, beyond in a few instances. In programme/project design, AEs are to 

describe the results pathways that connect planned activities to impacts – that is, results that are 

larger than what is directly achievable by the AE given the allowances of time and the availability of 

resources. 

229. In a quality of entry analysis of FPs, by region, the pathways to impact provided by AE proponents 

were scored against a set of evaluative questions/criteria. Table 7-1 below, presents the data most 

pertinent to the relationship between actions and impacts. The scoring in this table is referenced to 

“risk”. On each item, it shows the risk that the stated condition is not evident in the proposal 

package. 

 
63 GCF paradigm shift ambitions are set out in its investment framework (IF) and elaborated upon in its integrated results 

management framework (IRMF) (Green Climate Fund, 2021k). 
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Table 7-1. Scoring on pathways to impact criteria 

CRITERIA RISK 

AFRICAN STATES 

RISK 

OTHER REGIONS 

Low Med. High Low Med. High 

Causal pathways clearly identified and discussed 45% 36% 19% 31% 49% 20% 

Paradigm shift potential is identifiable and measurable 

in the proposal 

41% 36% 22% 42% 38% 20% 

Methods for measuring attributable causal changes 

(outcomes or impact or other) discussed 

14% 24% 62% 11% 29% 60% 

Source: Fiala and others (2022). 

230. On pathways to impact (paradigm shift potential), the table reveals a high level of consistency in the 

formulation of project designs between African states and other regions. On the practice of 

mapping programme/project investments to big picture changes, the data indicates varied 

quality across the portfolio with a particular lessening of attention given by AEs to the matter 

of methods for measuring attributable causal changes. 

231. Written by AEs further into their project cycles and at a distance from the scrutiny and supports of 

the proposal period, APR commentaries suggest less adherence to the notion of causal pathways and 

paradigm shifts. AE authors have not ventured in their thinking much beyond the bounds of 

their project concepts (i.e., beyond targeted sectors and population groups), as can be seen in 

the following excerpts, drawn from the paradigm shift sections of a sampling of African states 

portfolio APRs. 

• Expand climate advisory services throughout the region; agrometeorological applications 

support economic development across multiple sectors (e.g., agriculture, water, public health 

and energy), as well as disaster risk reduction and management; the process informs and is 

informed by relevant national policies and benefits from region-wide learning. 

• Change coastal management philosophy from one focused on reactive, ‘armouring’ of hot spots 

to one that integrates climate variability into a coastal zone management approach that 

embraces alternatives to infrastructure solutions and engages affected communities in related 

livelihoods programming. 

• Engage with those climate smart enterprises that demonstrate a clear plan for scale and 

replication; provide pre- and post-TA, relationship brokering support and consumer data; 

concentrate financing on early-stage set up to quickly establish enterprises as attractive 

investment propositions; track enterprise metrics to support enterprise operations promote 

further uptake of climate smart practices. 

• Restore forests, grazing lands, village back yards and school grounds, and instigate natural 

resources business enterprises (e.g., tree nursery management, bee keeping) to obtain healthier 

communities/landscapes that are more resilient to shock, and that can sequester more carbon. 

232. Here and in other instances not illustrated here, AEs have focused their discussions on project 

activities and outputs. In part, this can be explained by the requirement of the GCF on AEs to 

focus their attention on project level theories of change, and it raises a question on how 

paradigm shift (and shift potential) sought at a country level is to be equated with the later 

stage outcomes stated in those theories of change. More broadly, this speaks to the matter that 

GCF anticipates paradigm shifts to be brought about through the project modality, which is itself not 

conducive to shifting paradigms. 
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B. SIGNALS OF PARADIGM SHIFT 

233. At this stage in the development of the African states portfolio, it is early to be seeing signals of 

scale, depth and sustainability beyond what can plausibly be created by AEs within project time 

frames. But signals of systems change are evident within country legal-policy-institutional 

environments and within projects that indicate paradigm shift potential. 

234. In the realm of public administration, climate action is increasingly backed by legislation and policy, 

and supported through institutional arrangements. With this, expectations and lines of accountability 

related to international covenants are clearer. Multiple factors are driving these developments 

including the cumulative effects of climate change, the international diplomacy surrounding it and, 

in some countries, crisis events that are prompting urgent shifts in priority. In this realm, GCF 

readiness programming and projects are a contributor. Box 7-1 sets out the experience of Kenya. 

Box 7-1. The evolution of Kenya’s legal-policy-institutional response to combating climate 

change 

The legal-policy-institutional landscape underpinning Kenya’s climate action builds from an initial, 

national climate response strategy in 2010. This strategy paved the way for the first in a series of four-year 

climate change action plans in 2013, which gained legal backing through the creation of the Climate 

Change Act in 2016. 

Around this time, Kenya submitted its first NDC to the UNFCCC, ratified the Paris Agreement and 

launched its Kenya NAP (2015–2030). Climate action gained prominence in Kenya’s medium-term 

planning process and, by extension the annual planning and budgeting routines of ministries and agencies. 

Climate change units are mandated for state departments and national public entities, and county 

administrations are assigned climate action responsibilities. 

Leadership on climate change is provided by the National Climate Change Council chaired by His 

Excellency the President and co-chaired by the Deputy President. The Climate Change Act assigns 

responsibility to The National Treasury and Planning to set strategy and make regulations, and in 2016, a 

policy was created to guide its climate financing role. The Act assigns the Climate Change Directorate as 

the lead agency for the coordination of the Government’s response to climate change. 

Kenya’s Constitution (2010) is considered foundational. Article 10 of the Constitution sets out national 

values and principles of governance, such as sustainable development, devolution of government, and 

public participation, that are mandatory when making or implementing any law or public policy decisions, 

including climate change. Article 42 provides for the right to a clean and healthy environment for every 

Kenyan, which includes the right to have the environment protected for the benefit of present and future 

generations. 

In this context, GCF is credited for the support it provided in strengthening the Government’s institutional 

base and for its help in policy development for the country’s management of climate finance. 

 

235. In multiple countries, the GCF’s country readiness programming is acknowledged for the financial 

and technical support it has provided. In the case of Kenya, the support concentrated within The 

National Treasury and Planning have enabled the Climate Finance and Green Economy Unit to gain 

visibility, influence, and strengthened institutional capacity to provide climate finance services and 

coordination well beyond what is required to coordinate GCF activities. 

236. Within the project landscape, signals of paradigm shift potential are evident to a limited extent, 

and GCF’s actual contribution in each instance is varied. In several countries with energy-
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related projects (e.g., South Africa, Sahel countries, Egypt), clean energy pathways have been 

initiated; legislation, policy and regulation is in place or pending; investment prospects are 

favourable and consumer energy demand is sufficient to provide momentum. A critical limiting 

factor vis-a-vis paradigm shift in these settings, however, is that pressing climate action 

priorities outside of these transition projects are not getting attention, and national actors are 

being overlooked. 

237. Adaptation projects anchored in ecosystem-based management approaches – that is, emphasizing 

local level engagement/governance, use of nature based solutions, value chain development, and the 

creation of enabling policy and land management practices – also show strong signs of scale, depth 

and sustainability potential. As such, they resemble best practice development projects. Here, 

though, the limiting factor seems to be in the ability to attract sufficient investment. 

238. At the GGWI, signals of paradigm shift potential manifest in the pledges of financial support 

to this complex regional initiative, the coalescing of national stakeholders across countries 

around a shared vision, the implementation-level capacity and coordination that is emerging, 

and the progress being made toward regional knowledge generation and management. Here, 

continued movement toward scale, depth and sustainability hinge on the creation of bankable 

projects and the mobilisation of private sector resources. This example, if successful, could be 

replicated through GCF’s new approach to look at co-investment platforms, for example in the 

GGW Southern Africa region. 

C. SUMMARY ASSESSMENT OF PROGRESS ON THE ROAD TO A 

PARADIGM SHIFT IN AFRICAN STATES 

239. African stakeholders would not want to diminish the importance of long term, big picture thinking, 

but at this still formative stage in the GCF’s programming in Africa, country/regional level actors 

are thinking less about paradigm shifts and sustainability and more about the immediate tasks of 

building fit-for-purpose interventions to combat climate change. 

240. Evidence of systemic change occurring outside the realm of individual projects is limited because of 

the maturity of the portfolio and its make-up as a set of discreet projects. Experience to date 

suggests that the following elements, at minimum, are essential to shift countries into a new 

green paradigm: 

• Sufficiently high volumes of funding, including from the private sector and other sources 

of co-financing 

• Enabling legal-policy-institutional arrangements linked to international climate covenants 

• Cross-project/cross-sector, multi-stakeholder exchange referenced to country/regional 

strategy or vision 

• Right partnerships (for scale, depth, and sustainability) 

• Strong and wide stakeholder involvement and commitment 

• Planning and monitoring of results with lessons learned and shared 

241. At the moment, these elements are lacking in abundance and are distributed unevenly across 

the African portfolio. 

242. Inculcating a paradigm shift perspective to the programme/project level requires: 
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• A shared understanding of the utility of this pathways to impact approach and, in particular, to 

national/regional development planning processes 

• Well defined terms wrapped in an easy-to-understand methodology with practical examples and 

tools 

• Iterations with collaborative learning 

243. Relevant to this, among CSOs and public sector actors in Africa, there is a growing familiarity with 

the idea of resiliency pathways. As part of this, there is an interest, even urging on the part of some 

to see the GCF adjust its project preparation support focus away from establishing climate rationale 

for a project design, to one that is more amenable to elaborating and testing climate resilient 

pathways.64 

 

 
64 In this International Panel on Climate Change paper, climate-resilient pathways are development trajectories that 

combine adaptation and mitigation to realize the goal of sustainable development. They can be seen as iterative, 

continually evolving processes for managing change within complex systems (Denton and others, 2014). 
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Chapter 8. GENDER EQUALITY AND CONSIDERATION 

FOR SOCIAL INCLUSION 

244. This chapter assesses the extent to which the GCF has been effective in addressing the gender-

related and social inclusion dimensions (particularly those of indigenous peoples) of climate 

interventions. It explores the extent to which gender-related dimensions and indigenous peoples are 

considered at the design, implementation, and monitoring stages of GCF interventions (both geared 

at adaptation and mitigation), and the extent to which economic, social and environmental co-

benefits being produced with GCF support have led to beneficial outcomes within these dimensions. 

This chapter will also take a closer look at M&E practices, particularly, the extent to which current 

M&E mechanisms allow gender-related and indigenous peoples-related dimensions to be tracked. 

A. ADDRESSING GENDER-RELATED AND SOCIAL INCLUSION 

DIMENSIONS 

1. CONSIDERATIONS FOR GENDER-RELATED DIMENTIONS AND ACHIEVEMENT OF 

BENEFICIAL OUTCOMES 

245. Finding 18. Gender-related dimensions of the African States portfolio are considered across 

design, implementation and monitoring stages, and most systematically during project design 

with the development of required gender assessments and gender action plans. 

246. The GCF’s commitment to use a gender-responsive approach can be traced to its 2019 updated 

gender policy (UGP), while its commitment to gender sensitivity originates in the GI and the 

UNFCCC document itself (Green Climate Fund, 2011). 

247. The scope of the UGP is inclusive of the GCF’s institutional dimensions and its project portfolio. It 

sets out to “support and sustain an enabling environment” for GCF stakeholders at a country level, 

building on existing related policy commitments. It also commits to “support gender-related learning 

outcomes” at a sector level through the data and knowledge it accumulates (Green Climate Fund, 

2019h). 

248. The policy is operationalized by the GCF gender action plan (2020–2023). It requires the GCF to 

ensure that AEs have, “established competencies, tools and processes to achieve results”, and that its 

Board has the information required to “exercise oversight responsibility for the Gender Policy and 

Action Plan” (Green Climate Fund, 2019d). 

249. With regard to the GCF’s project portfolio, including that of African states, the policy 

requires the inclusion of a gender baseline analysis and action plan and “gender equitable and 

inclusive” stakeholder engagement activities throughout the design and implementation of 

projects and programmes. The GCF is required to support these activities, on request, through the 

Readiness programme mechanism. On the basis of the analysis and action plan, AEs are required to 

select gender indicators and track project progress and results, and the Secretariat is tasked to 

aggregate data and report to the GCF Board (Green Climate Fund, 2019d). As part of this process, 

AEs and their delivery partners, NDAs/focal points and other country stakeholders are to receive 
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gender resources and supports geared toward mainstreaming gender concepts at the project level 

(Green Climate Fund, 2019d).65 

250. While the GCF’s UGP is guiding practice, certain operational challenges are also in evidence. As of 

2021, all AEs of projects in the African states portfolio approved since 2019 are compliant with the 

UGP. African states’ projects approved at or since the launch of the UGP have carried out gender 

assessments and developed gender action plans (Green Climate Fund, 2022g). This reinforces a 

pattern of compliance evident under the predecessor gender policy.66 There is also an indication that 

multi-country projects in the Africa portfolio are making it a practice to assess, plan and identify 

measures for gender outcomes at the sub-project level. A review of eight multi-country project 

action plans showed intent to undertake detailed assessments and action plans as country sub-

projects are determined (Table A - 5 in Appendix 1 provides examples of gender action plan 

activities extracted from the Africa portfolio). 

251. In key informant interviews among those in AE roles, AEs identified the following determinants 

of success in integrating a gender analysis into project designs: 

• Political/institutional championing of gender mainstreaming – assessed as variable across 

the portfolio, influenced by societal norms in the country/region 

• Internal capacities to conduct assessments and to develop and implement plans – assessed 

as variable, dependent on size, prior experience and operating context 

• Access to data with which to inform progress against action plan outcomes/targets – 

assessed as variable, dependent on size, prior experience and operating context 

• Access to a forum to exchange experiences on gender mainstreaming – assessed as 

variable, dependent on resources and connectivity with communities of practice 

252. During project preparation, the operational challenges AEs experience in meeting the GCF’s gender 

requirements can be ameliorated through PPF support. The scope of support under the PPF is broad 

enough to allow exploration in each of these areas. Yet, while PPF utilisation is increasing on a 

year-by-year basis, the draw on these supports has been less than the limits imposed on them by the 

GCF. On this, the length of time required to access PPF support is noted by AEs to be a deterrent to 

its use.67 

2. GENDER-RELATED CO-BENEFITS 

253. Finding 19. Gender-related co-benefits reported at this stage are growing and diverse. They 

include employment opportunities, sector-specific capacity enhancements, equitable access to 

information and resources, emergent women-led services/businesses, benefits-sharing mechanisms 

and more. While progress is underway in achieving certain elements of mainstreaming, 

evidence of transformative change (where imbalances in power relations between women and men 

are addressed, and where visible and invisible structures and norms upholding these relationships 

are removed) is confined to specific projects and is largely anecdotal. 

 
65 The document “Mainstreaming Gender in Green Climate Fund Projects” is the gender resource which sets out guidelines 

and procedures for conducting gender analyses, gender action planning, and for developing gender sensitive M&E 

frameworks. See more in Green Climate Fund and United Nations Women (2017). 
66 According to the Annual portfolio performance report 2018 by the GCF, a similar level of compliance was evident under 

the GCF 2017 gender policy, wherein the gender action plan was first introduced as a mandatory complement to the 

gender assessment. See more in Green Climate Fund (2019a). 
67 The GCF RPSP, iPMS and FLUXX databases show the proportion of approved grants out of the maximum grant amount 

that could be accessed, increased progressively from 17 per cent in 2015 to 71 per cent in 2021. This was however 

followed by a slight decrease to 48 per cent in 2022. 
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254. While the GCF is shifting beyond a gender sensitive approach – one focused on mitigating the 

negative impacts of policies and programmes on men, women, boys and girls – and toward a 

gender-responsive approach focused on intentionally employing gender considerations to 

affect the design, implementation and results of programmes and policies, the evidence for this 

in the Africa portfolio is nascent and emerging.68,69 Across the Africa portfolio, project designs 

are most likely to name a gender-specific target in jobs created (44 per cent) or women’s 

participation in a technical aspect and/or in an implementation role (39 per cent).70 

255. In the portfolio, reporting on gender-related co-benefits is limited and largely confined to 

commentary on formative processes identified in gender action plans such as assessments, 

tendering, recruitment, skills development, setting up service delivery mechanisms (e.g., 

micro-funds), and adjusting institutional policies and practices. This is particularly the case for 

multi-country projects where, as part of their implementation process, AEs require time to prospect 

for sub-projects within the candidate countries that have provided NOLs. Where projects are able to 

report on their adaptation core indicators, the counting of beneficiaries is gender disaggregated. To 

the extent that they are evident in the APRs, examples of reported gender co-benefits include 

knowledge and resources to address gender-based violence; green jobs created; new avenues for 

leadership in local governance; learned entrepreneurial skills applied (e.g., seedling management, 

alternative energy sources); and end user access to low emission energy sources.71 

256. APRs reviewed for this evaluation indicated considerable progress was to be made in the year that 

has now passed and will be reported on shortly. Two key factors bearing on this anticipated progress 

are the natural evolution of project cycles, and the recovery from COVID-19 disruptions to project 

mobilisation. At the time of writing, however, APRs for projects launched after 2020 are yet to show 

on GCF’s operational documents tracker, and many projects launched earlier than 2020 are yet to 

have their APRs posted. Indeed, among the 158 (62 in Africa) projects approved between 2015 and 

2020, only 95 (34 in Africa), or 60 per cent, have their APRs publicly available. As it stands, then, it 

is not possible to assemble a close-to-current picture of progress on gender co-benefits. 

257. In fieldwork for this report, the evaluation team encountered an outstanding example of women’s 

empowerment in the GCF-financed FP113, TWENDE. Facilitated by a project team comprising 

ministry and locally connected CSOs, the women are restoring rangelands in their vicinity that are 

dry and that have progressively lost their cover through overgrazing and multiple seasons of failed 

rains. The women have mobilised teams of their peers to dig bunds (‘smiles in the sand’) that will be 

ready to catch the topsoil when the next rains come. At that time, the women will have mobilised 

their village peers to help re-vegetate with grass seed that they have nurtured in seed banks. 

 
68 The gender action plan of the GCF 2020–2023 (Green Climate Fund, 2019d, p.3), specifies that, “the initial socio-

economic and gender assessment is recommended for the GCF to build in a gender responsive approach to project 

planning, design and implementation arrangements in contrast to the GCF environmental and social safeguards, which 

employs the conventional, ‘do not harm’ approach…”. 
69 In defining “gender responsiveness”, the United Nations Children’s Fund (2017) explains, “Gender-responsive 

programmes and policies reflect girls’ and women’s realities and needs, in components such as site selection, project staff, 

content, monitoring, etc. Gender-responsiveness means paying attention to the unique needs of females, valuing their 

perspectives, respecting their experiences, understanding developmental differences between girls and boys, women and 

men and ultimately empowering girls and women.” 
70 This is consistent with Stoldt and Argueta (2022) study of the GCF’s Africa portfolio. It found that while gender is 

generally considered across the programmes and projects studied, it is referenced without identifying drivers of gender 

inequality and is limited to gender quotas for participation. Meanwhile, an independent desk study by Schalatek, 

Zuckerman and McCullough (2021) was more critical of GCF’s gender equality efforts. It said that across the portfolio 

sampled, most programmes and projects “fail to fulfil GCF’s Governing Instrument and Gender Policy mandate to 

promote gender equality in Gender Action Plans, components and monitoring frameworks”. 
71 These findings are drawn from various sources including a review of the latest APRs of 12 projects approved between 

2017 and 2020. Of the sampled projects, six were adaptation, four were mitigation, two were cross-cutting, eight were 

single-country, four were multi-country, eight were IAEs, and four were DAEs. 
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Describing their experiences and their plans, the women highlighted the novelty and sense of 

purpose associated with their involvement, the skills learned, the influence gained in local level 

decision-making, the income earned to date and the promise of the benefits that will flow as their 

land recovers. 

3. CONSIDERATIONS FOR INDIGENOUS PEOPLES-RELATED DIMENSIONS AND 

ACHIEVEMENT OF BENEFICIAL OUTCOMES 

258. Finding 20. In the African States portfolio, the involvement of indigenous peoples is reflected 

to a much more limited extent than gender across the stages of project development. Yet, the 

requirement to engage with indigenous peoples as part of the project cycle is spelled out in the 

GCF’s indigenous peoples policy. In certain parts of Africa, there is a reticence to recognize 

indigeneity. Under “social inclusion”, project partners are encouraged to engage women, youth and 

other vulnerable groups in the consultative process, and to recognize the importance of drawing on 

local knowledge and systems. 

259. As with its commitment to gender equality, the GCF’s recognition of the rights of indigenous 

peoples is longstanding and rooted in international covenants, most notably the United Nations 

Declaration on the Rights of Indigenous Peoples and the UNFCCC. The GCF’s 2018 Indigenous 

Peoples Policy sets out to ensure that indigenous peoples benefit from GCF activities and projects in 

a culturally appropriate manner, and do not suffer harm or adverse effects from the design and 

implementation of GCF-financed activities (Green Climate Fund, 2018b). The policy includes the 

principle of free, prior and informed consent that ensures communities are able to dictate their terms 

of engagement (Green Climate Fund, 2018b, p.4). Also, AEs declaring the presence of indigenous 

peoples in their programme or project impact areas are expected to establish an indigenous peoples 

plan for minimizing/compensating any adverse impacts for enhancing positive impacts (Green 

Climate Fund, 2018b, p.2). 

260. Consistent with the policy, the GCF established the Indigenous People’s Advisory Group 

(IPAG) to enhance coordination between the GCF, AEs and EEs, governments, and 

indigenous peoples in relation to matters concerning indigenous peoples. The IPAG, currently 

comprising four individuals on a three-year term, held its first meeting in October 2022 organized 

by the GCF Secretariat (Green Climate Fun, 2018b).72 

261. Stances toward identifying communities as “indigenous” are varied across African states. 

Some governments are reluctant to assign indigeneity to distinct groups. Importantly, in the 

context of GCF’s work in African states, the indigenous peoples policy provides a generic list 

of characteristics associated with indigeneity, but highlights the principle of “self-

identification”. It also acknowledges the use of multiple terms to describe communities that are in 

some fashion distinct (Green Climate Fun, 2018b, p.5). In this context, the term “indigenous peoples 

and local communities” is commonly used by international organizations to accommodate the 

reticence of states to acknowledge the presence of indigenous peoples. 

262. The presence of indigenous peoples across many African states would indicate the likelihood that 

these groups are affected by the presence of GCF-funded activities. Yet the evidence of this 

involvement is notably scant. Key characteristics of groups identifying themselves as indigenous 

peoples include cultures and ways of life that are distinct from the dominant culture and are under 

 
72 According to the IPAG terms of reference, the body is to be made up of four indigenous peoples’ representatives and 

four alternatives from the regions of developing states where GCF undertakes programme and project activity. GCF uses a 

self-selection process for nominations. In addition to its advisory role, the IPAG is to review the implementation and 

monitoring of the indigenous peoples policy. 
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threat; survival that in some way depends on access and rights to traditional lands; isolation 

geographically, socially and politically; and discrimination, domination and marginalization that 

violates human rights, threatens continuity and prevents participation. The International Labour 

Organization (ILO) (2020) estimates there are 476 million indigenous peoples globally (i.e., 6.2 per 

cent of the world’s population), and that about 16 per cent of them live in Africa based on 

population data from 16 African states.73 A 2006, publication of the African Commission on Human 

and People’s Rights provides what is described as an “illustrative” listing of groups (e.g., pastoralist, 

farmer, hunter-gatherer) that spans 26 African states. 

263. The evaluation encountered little evidence of GCF engagement with indigenous peoples across the 

Africa portfolio, yet indigenous peoples observer groups see a different picture. Two indigenous 

peoples organizations – the Indigenous Peoples’ International Centre for Policy Research and 

Education (TEBTEBBA) and the Indigenous Peoples’ Training Institute (ELATIA) – have created 

the Indigenous Peoples Tracker on GCF Projects. This online resource supported by the Climate and 

Land Use Alliance identifies those projects in the GCF project portfolio that will, “potentially 

impact indigenous peoples positively or negatively” (Indigenous Peoples Tracker on GCF Projects, 

n.d.). The tracker references project documents accessible through the GCF website as well as 

comments made on project documents by indigenous peoples’ organizations and CSO observers. As 

of the end of 2021, the tracker is showing 27 of the 84 projects in the African states portfolio that 

carry this potential to impact (positively or negatively) indigenous peoples. With a few exceptions, 

the dominant refrain from African stakeholders is that there are no indigenous peoples affected by or 

involved in project activities or that indigeneity is complex or ill-advised in an African context. This 

is reflected in the reporting available on projects. Indigenous peoples are mentioned explicitly in 

seven of the 20 APRs available for the projects identified by TEBTEBBA and ELATIA. Among 

those stakeholders that are implementing projects explicitly involving indigenous peoples, the 

information has thus far been scant and fragmented.74 

264. The GCF’s indigenous peoples policy and its revised environmental and social policy set out 

requirements for a tiered, independent grievance and redress mechanism. In addition to the GCF’s 

own independent mechanism, AEs are required to manage their own mechanisms and, on larger 

investments, establish a third tier of grievance mechanism at the project level. Utilisation of the 

independent redress mechanism by stakeholders in African States has been low as compared to 

patterns in other parts of the world. 

265. Key informants at the Secretariat suggest the use differential have less to do with the presence of 

grievances and more to do with the level of awareness of the mechanism itself. Training data on the 

mechanism indicates a relatively low level of interest by African stakeholders. That said, the scan of 

a sampling of APRs from African projects, shows a consistent pattern of AEs setting up grievance 

mechanisms at a project level and in many instances providing training. 

B. MONITORING AND EVALUATION MECHANISMS 

266. Finding 21. M&E mechanisms are set up to track gender-related dimensions of the portfolio 

for the African states. In some project contexts, performance indicators are found to be overly 

 
73 This report uses available data on indigenous and tribal peoples sourced from governments recognizing these distinct 

groups or from those identified by the International Work Group for Indigenous Affairs (IWGIA). The main criteria used 

to identify indigenous peoples are self-identification and language spoken. 
74 The projects identified by TEBTEBBA and ELATIA are: FP002, FP003, FP011, FP012, FP022, FP023, FP024, FP026, 

FP034, FP048, FP049, FP072, FP074, FP078, FP113, FP128, FP135, FP136, FP139, FP158, FP159, FP175, FP179, 

SAP001, SAP006, SAP007, and SAP019. 
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complex, not well understood and remote from beneficiaries. By contrast, there is no provision at 

a portfolio level to understand the participation of indigenous peoples and local communities 

or to track co-benefits associated with their participation. 

267. The new APR template increases the clarity of what is being asked of AEs and their implementing 

partners and, as such, it provides a stronger basis for aggregating data across the portfolio. In 

particular, the reporting template encourages quantitative and qualitative assessments to be written 

against gender action plan targets. At the same time, this specificity in the make-up of the data fields 

has the effect of excluding data or analysis that are not explicitly requested. 

268. Across the Africa States portfolio, the shortcomings most commonly observed in the 

implementation of M&E relate to the selection of indicators and methods (quantitative and 

qualitative) used to address gender mainstreaming; the ability to track the engagement of youth; 

and the ability to track the participation of indigenous peoples through the project cycle, the 

utilisation of their knowledge systems, and the results obtained. Regarding GCF engagement with 

indigenous peoples, without some means of delineating the participation and results contributions of 

indigenous peoples, the GCF is under-prepared to engage indigenous peoples according to 

expectations set out in its policy. 
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Chapter 9. EFFICIENCY 

269. This chapter assesses two areas of efficiency – first, the extent to which the GCF has adopted 

efficient approaches towards reducing the vulnerability of local communities and livelihoods to the 

effects of climate change, and second, the extent to which the GCF’s business model (processes, 

programmes, funding windows, and modalities) is responsive to urgent priorities and emerging 

challenges. 

A. EFFICIENTLY REDUCING THE VULNERABILITY OF LOCAL 

COMMUNITIES AND LIVELIHOODS TO THE EFFECTS OF CLIMATE 

CHANGE 

270. Finding 22. In line with legal obligations, GCF interventions in Africa are being implemented 

within approved budgets. Project designs suggest outcomes will be achieved efficiently, and that 

GCF interventions are targeting and reaching vulnerable communities. 

271. Finding 23. The extent to which the GCF is accounting for high operating costs in Africa 

remains somewhat limited, as the policy on AE fees is applied uniformly across regions and 

AE types. Early evidence suggests that DAEs have the potential to deliver outcomes more cost-

effectively than is the case for IAEs. 

272. In line with legal obligations, the GCF has been delivering projects within approved budgets in 

Africa.75 Indeed, Africa-focused projects are currently being implemented with disbursed funds 

remaining below approved budgets. To date, four Africa projects are fully disbursed (FP023, FP024, 

FP043, and FP103). Among these, the disbursed amounts align with approved budgets, with the 

exception of FP043. Indeed, FP043 “Saïss Water Conservation Project”, implemented in Morocco 

by EBRD, saw disbursements surpass the approved budget by 1 per cent, with the disbursed amount 

tallying to USD 31.35 million while the approved finance was USD 30.98 million. According to an 

IEU staff member, fluctuations of currency exchange rates are in most cases at the origin of project 

disbursements surpassing GCF approved budgets. 

273. While the GCF has been delivering projects within approved budgets, evidence suggests that it 

does not adequately consider the high cost of operating in Africa, and particularly in SIDS and 

FCV states that usually require additional management time and resources. Africa received the 

lowest average financing per project (including GCF and co-financing), standing at USD 116.9 

million per project, when compared to USD 169.7 million in LAC and USD 204.4 million in Asia 

Pacific, excluding multi-regional projects. 

274. In addition, among the three regions, projects in Africa received the lowest contribution of the 

GCF, with on average USD 39.0 million per project. In comparison, LAC countries received on 

average USD 60.1 million per project and Asia Pacific countries received on average USD 46.5 

million per project. The gap between African and non-African countries also reflects the fact that 

African states have a lower ability to leverage co-financing. For instance, there are institutions in 

Asia Pacific such as Macquarie Alternative Assets Management Limited and the ADB that have a 

significantly higher capacity to co-finance projects, resulting in higher total financing. More 

 
75 This section does not consider multi-regional projects. 
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precisely, Macquarie Alternative Assets Management Limited contributed USD 1.092 billion on 

FP186 implemented in India, while the highest co-financing in Africa has been USD 852.3 million 

from EBRD for FP039 implemented in Egypt. 

275. A concern is that the policy on fees outlines the fees structure for AEs related to public sector 

FPs, as well as activities under the PPF and Readiness programme. Fees are determined based on 

the project size (Table 9-1), with no regard to project location or country classification such as LDC, 

SIDS or FCV states. 

276. AE fees in Africa for approved projects stand on average at 6.4 per cent. This average is comparable 

to the average in other regions, which stand at 6.5 per cent and 5.7 per cent in Asia Pacific and LAC 

respectively, as well as the global average of 6 per cent.76 In Africa, there are 21 approved FPs 

classified as large, with average AE fees at 3.4 per cent, and 29 medium-sized FPs with average AE 

fees of 5.9 per cent. Finally, there are 19 small and 16 micro FPs with slightly higher AE fees, 

standing on average at 6.9 per cent and 8.6 per cent respectively. 

Table 9-1. GCF fees structure for AEs 

PROJECT SIZE FEES CAP % OF GCF FUNDING (GRANT PORTION) 

Micro (< USD 10 million) Up to 8.5% 

Small (USD 10–50 million) Up to 7% 

Medium (USD 50–250 million) Up to 5% 

Large (> USD 250 million) Up to 4% 

Source: Green Climate Fund (2018c). 

Note: In the case of the micro-size and small-size projects, a fees cap may be increased to 10 per cent and 

8 per cent respectively if the Secretariat considers there to be a strong justification for increasing 

the percentage. 

277. Average AE fees for medium and micro-sized project categories in Africa exceed the fees cap. The 

policy allows for a slight adjustment on fees at the Secretariat’s discretion, and several projects in 

Africa have benefitted from it. Indeed, 14 medium, seven small and five micro-sized projects have 

exceeded the fees cap. The fact that the Secretariat had to adjust the fees cap on several occasions 

suggests that the fees structure included in the policy is not adequately designed for projects in 

Africa. 

278. Indeed, consulted stakeholders from AEs, CSOs and the GCF noted that AE fees provided by 

the GCF are not sufficient to cover the costs incurred by AEs for the implementation of 

activities. For example, it was noted in South Africa that, while AE fees do cover immediate costs 

at the beginning of a project, this does not cover what comes afterwards for monitoring and 

reporting when incremental costs can be significant. 

279. The policy on fees structure presents some important limitations. First, the policy does not 

account for higher implementation costs in certain regions or countries, as the fees structure is 

applied globally.77 Yet, the cost of doing business in SIDS or in FCV states is generally higher. 

For instance, the average AE fees for single country projects in SIDS in Africa stands at 7.8 per cent 

of total project costs. Two of three projects for SIDS in Africa exceed their respective fees caps and 

all are small or medium-sized projects. 

 
76 GCF Tableau server, accessed on 31 October 2022. 
77 The policy allows for a slight adjustment of fees at the Secretariat’s discretion, but no information is provided on the 

basis for increasing the percentage. See more in Green Climate Fund (2018c). 
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280. Second, the fee structure presented in the policy does not apply for private sector activities, where 

fees are determined on a case-by-case basis. This, in fact, has been reported by CSOs and other 

stakeholders as an issue of transparency that prevents the private sector from becoming invested 

with the GCF, when they do not know the costs or returns in advance. 

281. There is evidence that DAEs have the potential to be more efficient than IAEs. For instance, a study 

on current challenges and future opportunities for the GCF in Africa published in 2018 notes that 

UNDP and UNEP charged the GCF an 8.5 per cent management fee in ten countries in the SSA 

region. By comparison, the formerly named Ministry of Natural Resources of Rwanda (MINIRENA, 

currently MOE) charged 6.4 per cent and the Centre de Suivi Écologique (CSE) in Senegal charged 

5.1 per cent (Fonta, Ayuk and van Huysen (2018). GCF quantitative data provides further evidence 

of this. For instance, the average AE fees for medium-sized approved projects in Africa is 6.3 per 

cent for IAEs compared to 3.5 per cent for national and regional AEs. For small projects, the 

average fees are 7.5 per cent for IAEs while 3.6 per cent for regional AEs and 6 per cent for national 

AEs. This strongly suggests that DAEs have the potential to be more cost-efficient than IAEs, 

assuming DAEs operate as effectively as IAEs. 

282. A review of output indicators to total project financing suggests that GCF interventions in 

Africa are likely to be cost-effective compared to the GCF portfolio as a whole. Indeed, project 

designs suggest the cost per project beneficiary is estimated at around USD 13.53 in Africa, 

compared to USD 16.94 for the GCF’s entire portfolio. Further, the estimated cost per ha under 

improved management or reduced salinization is on average around USD 2.71 in Africa, compared 

to USD 10.91 for the GCF’s entire portfolio. The estimated cost per job created is on average around 

USD 1,081 in Africa, compared to USD 2,368 for the GCF’s entire portfolio. On the other hand, the 

estimated cost of 1 MtCO2 equivalent reduction is on average around USD 7.52 in Africa, compared 

to USD 4.72 for the GCF’s entire portfolio. While these numbers should be interpreted cautiously as 

they do not take into account differences in price level indices across regions, they suggest that, 

overall, projects in Africa have the potential to efficiently target and reach vulnerable communities. 

283. To efficiently reduce the vulnerability of local communities, the GCF has to ensure it covers an 

appropriate policy landscape on and for Africa. However, to date, GCF projects in Africa 

have largely focused on mitigation, such that a stronger emphasis on adaptation is needed. 

Indeed, 59 per cent of GCF financing is directed towards mitigation result areas, and 72 per cent of 

the total financing (GCF plus co-financing) is geared towards mitigation result areas. 

284. Some nuance should be noted as certain projects falling under mitigation aim to provide access to 

key infrastructures and are thus also adaptation and resilience-building projects. For instance, FP102 

“Mali solar rural electrification project” aims at increasing the rural population’s access to electricity 

in 50 identified communities and has been categorized as a mitigation project. However, with 

around half of the country’s population without access to electricity, this project will contribute also 

to increasing resilience and adaptative capacity by potentially enabling access to basic services such 

as household lighting, cooling, and electrical devices. 

B. RESPONSIVENESS OF THE GCF BUSINESS MODEL TO URGENT 

PRIORITIES AND EMERGING CHALLENGES 

285. Finding 24. Widely described as cumbersome and resource intensive, many of the GCF’s 

processes are inadequate for the specific needs and urgency of climate action in African States. 

Heavy and rigid procedures have made access to financing through the various modalities a difficult, 



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report - Chapter 9 

80  |  ©IEU 

time-consuming and costly process, further heightening the need for capacity building of African 

institutions to access financing. 

286. Finding 25. Important challenges in working with the GCF include a lack of DAEs, language-

related barriers, lack of flexibility, lack of clarity and consistency in process and procedure, 

currency risks, and matters of access and proximity. These challenges are noted as affecting 

country ownership, project implementation, and the willingness of stakeholders to engage with the 

GCF. 

1. PROCEDURAL CHALLENGES 

287. Across all stakeholder types, the GCF has been widely and highly criticized for its heavy and 

complicated procedures related to accreditation, as well as the preparation of concept notes, FP 

and PPF proposals, and readiness requests. In addition, all consulted stakeholder groups reported 

that the lack of DAEs, language barriers, lack of flexibility, lack of clarity and consistency, 

currency risks and proximity issues are creating significant difficulties for them in working with 

the GCF. 

288. GCF processes are generally time-consuming and resource intensive, which renders them 

inadequate for meeting the challenges the organization aims to tackle, and unresponsive to the needs 

and urgency of climate action. In all cases, stakeholders reported long delays in receiving answers 

from the GCF coupled with a lot of seemingly unnecessary back and forth, including from the 

Africa Desk specifically. In addition, heavy and complicated procedures make it difficult for entities 

engaging the GCF to meet all requirements in a timely way. This suggests that the GCF model is 

not ideally matched to the purpose of supporting African states in pursuing a strong country 

driven and owned approach. In fact, to date, Angola, Algeria, Equatorial Guinea, Cabo Verde, 

Libya and South Sudan are without any GCF FPs. In addition, 17 countries are without any 

single country GCF FP.78 

2. ACCREDITION 

289. The accreditation framework of the GCF includes a set of both basic and specialized fiduciary 

criteria. The former applies to all candidates and relates to their key administrative and financial 

capacities, as well as transparency and accountability. The latter is based on the institutional 

capacities necessary to deliver against the GCF objectives and in accordance with the scope of 

responsibilities entrusted to an AE. The accreditation programme states that the accreditation 

process is expected to be completed within six months after submission of all required 

documentation, while the fast track accreditation process79 will be completed within three months 

following submission. 

290. However, long delays in receiving accreditation are notable and widespread. Quantitative data 

provides evidence of this, with an average of 728 days to receive accreditation (with accreditation 

master agreement (AMA) signed) for entities operating in African states as of the end of stage one 

(wherein submission is accepted by the GCF Secretariat), and 964 days between closure of stage one 

and the effectiveness of the AMA. This compares to a global average of 681 days to receive 

accreditation and 873 days between closure of stage one and the effectiveness of the AMA. In both 

 
78 Seventeen countries include Cameroon, the Central African Republic, Chad, Djibouti, Eritrea, Eswatini, Gabon, the 

Guinea, Lesotho, Mauritania, Nigeria, Sao Tome and Principe, Sierra Leone, Seychelles, Somalia, Togo, and Tunisia. 
79 Organizations that have already been accredited by the GEF, AF and the Directorate-General Development and 

Cooperation – EuropeAid of the European Commission (DG DEVCO) may be eligible to apply for fast-track accreditation 

if certain pre-requisites are fulfilled. 
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cases, the average delay is longer for entities operating in African states compared to the global 

average. Moreover, an upward trend is observed regarding the length of the accreditation process, as 

is evident in Figure 9-1. It should be noted that this upward trend might be observed because 

most entities accredited during the IRM period, such as MDBs or United Nations 

organizations, have benefitted from the fast track accreditation process. These AEs were 

accredited to the GEF, AF and/or the Directorate-General for International Development and 

Cooperation of the European Commission. In contrast, starting from GCF-1, various entities which 

were not necessarily working in the climate change sphere, applied for GCF accreditation. This 

caused a prolonged accreditation process. 

Figure 9-1. Length of accreditation process by year of accreditation 

 

Source: Accredited Entity Relations Unit data as of 31 October 2022, analysed by IEU DataLab. 

291. For instance, for the AfDB, it took over 2 years for the fast track accreditation to be secured and 

over four years for the AMA to be effective. In South Africa, SANBI’s fast track accreditation took 

nearly four years (February 2016 to October 2019) from the end of stage one to the effectiveness of 

the AMA. Finally, there is only one national DAE based in an African FCV state, the Ministry of 

Finance and Development of the Federal Cooperation Republic of Ethiopia, which waited 622 days 

to receive accreditation (AMA signed) following submission. These timelines do not account for the 

time required to prepare an application, including conducting all related studies and required 

consultations. 

292. The heavy procedures and delays facing entities during the accreditation process are significant to 

the point that they have put a damper on their willingness to work with the GCF. In Tunisia, there 

were initially around ten national entities that started the accreditation process. Six years later, only 

two are still in the process, and none have been accredited as of yet. 

293. Delays have also been experienced in re-accreditation, for instance by the DBSA in South Africa. 

According to key stakeholder informants, the delay raised concerns with DBSA’s private clients, 

who were worried about the reliability of the investment framework offered by DBSA. This is not 

an isolated situation. Indeed, in this and other cases, GCF-related delays have had detrimental 

reputational implications for key partners, including DAEs, NDAs/focal points and others. 
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3. PROPOSAL APPROVAL PROCESS 

294. The proposal approval process (PAP) is also seen as problematic, particularly by NDAs/focal points 

and AEs. As outlined in the updated project and programme cycle policy, the process from project 

preparation to funded activity agreement (FAA) approval includes seven key stages, with a total of 

24 individual steps (5 of which are voluntary, but strongly recommended). The GCF has sought to 

review procedures and reduce approval times through the development of the SAP and Activity 

Cycle, which can apply to projects that require a GCF contribution of up to USD 25 million and that 

have minimal environmental and social impact risks. 

295. Entities involved in a PAP reported that these processes are extremely costly and time-

consuming. For instance, two AEs in Tunisia reported several delays since they started the process 

more than four years ago. One of them noted having spent over USD 600,000 for concept note and 

funding proposal development. 

296. In South Africa, an AE reported the need to invest a lot of staff time to prepare these projects and to 

react quickly to the various information requests of the Secretariat, which often changed and varied 

depending on who provided answers on any pending issues. This latter point was also made by a 

series of NDAs/focal points across Africa. This creates a problem, as the AE has to fund staff 

salaries for these activities before seeing any funding from project fees that only come in once 

disbursements are made, which usually takes two years or more. 

297. On project review, the GCF uses six criteria to assess programmes and projects universally, with no 

indication or consideration for project location, AE type or capacity. The criteria are: (i) impact 

potential, (ii) paradigm shift potential, (iii) sustainable development potential, (iv) needs of the 

recipient, (v) country ownership, and (vi) efficiency and effectiveness. The GCF project activity 

cycle presented online states that the review process duration is of approximately six months. 

However, the average review time for accepted projects (PAP and SAP combined) in Africa is 

around 13 months (396 days) – double what is stated, but of a similar length to what is seen in other 

regions; the GCF-wide average is 360 days. Overall, the time it takes for approval has been 

increasing since 2016, as evidenced in Figure 9-2.80 

298. In Africa, the SAP was used for 10 FPs. Quantitative data indicates the review time was 

significantly reduced compared to applications submitted using the PAP. As such, the review time 

for the SAP averaged 263 days (eight months) compared to 430 days (14 months) for the PAP. 

Nonetheless, the length of the approval process has been increasing since 2016 (see Appendix 1). 

299. While disbursement times are improving, it takes on average nearly two years (608 days) from 

Board approval to first disbursement for African states projects, for both SAP and PAP if 

their process times are combined. This is nearly three months longer than what is seen in other 

regions, where an average of 527 days is noted. Disbursement and implementation progress remains 

slow. Indeed, while a large proportion of projects are under implementation and have received at 

least one disbursement, 21 per cent of approved financing for African States cannot be disbursed as 

the FAA is still not effective or conditions for first disbursement still need to be met (Figure 9-3). 

 
80 See more in Independent Evaluation Unit (2023). 
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Figure 9-2. Length of approval process (Average length from 2015-2022) 

 

Source: GCF Tableau Server as of 31 October 2022, analysed by IEU DataLab. 

Note: This analysis considered all 85 funded projects approved between 2015 – 2022, 182 RPSP grants 

and 22 PPF supports. 

Figure 9-3. Disbursement status of approved GCF financing in African States 

 

Source: GCF Tableau Server as of 31 October 2022, analysed by IEU DataLab. 

300. The low disbursement rate has created issues in countries. For instance, in one central African 

country, no disbursements from the GCF have been forthcoming since the approval of its first 

project in 2018. This has resulted in a loss of social and institutional capital for the NDA/focal point 

and led to the GCF being perceived as failing to keep the projects moving with IAEs in a timely 

manner. 

301. Finally, delays in project closure are also noted. Of five projects meant to be closed as of 15 

September 2022, all remain under implementation.81 

4. READINESS AND PROJECT PREPARATION FACILITY 

302. Heavy and rigid procedures have made access to financing through the GCF’s various modalities a 

difficult process, further widening the capacity gap and exacerbating the need for allocating more 

 
81 These projects are FP005, FP022, FP023, FP024 and FP039. 

975

336
216

396

608

Accreditation RPSP PPF FP (PAP and
SAP)

First
disbursement

N
u

m
b

e
r 

o
f 

d
a

y
s

Access milestones

$572 $555 $1,565 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%

Amount in million USD

Awaiting FAA
effectiveness

Disbursed Awaiting subsequent
 disbursement



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report - Chapter 9 

84  |  ©IEU 

resources towards the capacity building of African institutions. Whilst RPSP and PPF support are 

seen as effective instruments for building capacity on GCF processes, as well as for accessing and 

managing climate finance more broadly, they also need improvements for providing the required 

support in a timely manner. 

303. Indeed, as per the RPSP guidebook, the review process for readiness applications is supposed to last 

between two and five months. However, quantitative data provided shows that it takes on 

average 336 days (11 months) for applications to reach approval from the time of submission 

in Africa, making it the region for which Readiness programme approval takes the longest (as 

compared to 258 days for Asia Pacific and 201 days for LAC). In deep-dive African FCV states, 

where there is a high need for capacity building to access financing, readiness approval has taken on 

average 368 days from submission. 

304. By comparison, PPF support is easier to access, but barely serves the needs of SIDS and FCV 

states. Indeed, between 2016 and 2022, 22 PPFs have been approved in African states, taking on 

average 216 days to reach approval from the submission date.82 However, only three single country 

and two multi-country PPFs have reached approval in African FCV states and one PPF was 

approved for Guinea-Bissau, an SIDS. PPFs submitted for LDCs take slightly longer than non-

LDCs, at 239 days compared to 190 days. 

305. Overall, the work programme of the Secretariat for 2022 and administrative budget noted the 

Secretariat has deployed additional full-time equivalent staff in the form of consultants, to 

supplement critical staff capacity gaps and to support iTAP in providing appropriate guidance 

towards selecting high-quality projects. However, GCF stakeholders at the Secretariat and iTAP 

noted that their reliance on consultants to assess FPs puts a strain on resources and limits the 

ability for quick turnaround. Long delays are also partly due to coordination challenges 

between the Board and the Secretariat, as well as working with IAEs given they have their 

own, sometimes lengthy procedures to follow. For instance, an IAE reported that receiving 

approval and clearance from the board of the AE before submitting the proposal to the GCF, 

generated significant additional delays to the process. 

306. In addition to the procedures being heavy and resource intensive, and particularly so for African 

states, all stakeholder groups consulted reported significant difficulties in working with the GCF, as 

it often contributes to processes becoming lengthier. As mentioned above and indeed throughout this 

evaluation report, these difficulties are due to language barriers, currency risks, the lack of DAEs, 

lack of flexibility, lack of clarity and consistency, and the proximity/distance of the GCF. 

5. LACK OF DIRECT ACCESS ENTITIES 

307. Most countries in Africa have no or very few DAEs, despite continuous efforts from entities to 

complete the accreditation process and the direct access priority of the GCF being a key 

component of country ownership, as discussed earlier in this evaluation. Additionally, DAEs 

that have completed the accreditation process face several challenges in preparing and submitting 

projects, resulting in a very limited number of DAE projects being approved. This leads to missed 

opportunities for the GCF to work with countries in an efficient manner by ensuring projects are 

better attuned to local realities and challenges, while reducing the procedural burden often seen with 

large IAEs who, in addition to GCF processes, have their own lengthy and heavy processes. Indeed, 

national entities are better placed to observe and understand opportunities and challenges, inform on 

urgent climate matters and bring the private sector onboard. They are also generally more flexible 

 
82

 This refers to the average number of days between PPF submission and approval dates. 
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and quicker to adapt to new needs and priorities, as they tend to be smaller in size while having a 

less complex structure. The very importance of DAEs is discussed earlier in the report; this section 

emphasizes, the ongoing missed opportunity for greater efficiencies and cost-effectiveness from 

working with DAEs. 

6. LANGUAGE BARRIERS 

308. Language barriers have been identified as an important challenge for non-Anglophone 

countries. The GCF information disclosure policy states that English is its working language (Green 

Climate Fund, 2016a). As such, given the GCF works only in English and has limited capacity in 

other languages, there is an added strain on countries as they are required to translate GCF 

documents from English to the local language (and sometimes with multiple translations, as in the 

case of countries that are both Arabophone and Francophone). 

309. Conversely, all countries’ documentation that needs to be sent to the GCF has to be translated into 

English. Some (still limited) efforts are noted to counter this, as a GCF senior management 

stakeholder explained, subsidiary agreements are now only required to be translated if requested by 

the GCF. Nonetheless, stakeholders in non-Anglophone countries noted that the translation process 

creates bottlenecks and is done at a cost that exceeds their capacity. Some countries with low 

capacity as well as fragility report having developed their linguistic capacity simply to engage with 

the GCF appropriately and effectively, while in other cases this has acted as a deterrent to the 

preparation and submission of concept notes, FPs, and general engagement with the GCF. 

310. The English-only policy of the GCF was further found to be an obstacle to the development of 

country ownership in non-Anglophone countries as it creates a lengthy and costly process and 

limits the extent to which the country can engage with the GCF on its own terms. 

7. LACK OF FLEXIBILITY AND EVIDENCE OF RIGIDITY 

311. Organizations involved with the GCF widely reported that the GCF lacks flexibility and that its 

processes are not adequately adapted to the different countries’ contextual realities. For 

instance, many LDCs have neither the resources nor the capacity to comply with GCF requirements 

for the accreditation process and need more capacity building from the GCF, such as through 

readiness support (which is also challenging and lengthy to access). 

312. Additionally, accreditation and project approval requirements remain the same regardless of the type 

of entity requesting accreditation or funding, even though national entities generally have less 

capacity and fewer resources. Size differences as well as sectoral specializations among DAEs 

indicate there should be greater flexibility in the use of project funding templates. Concept notes are 

also criticized for requiring too much detailed information for early-stage projects, interpreted by 

certain stakeholders as a disconnection from the field. For example, in several cases, detailed 

climate information requested for project rationale is non-existent in Africa. 

313. Finally, there is a perceived inflexibility regarding adjusting budget, programmatic and 

organizational aspects of approved design to ensure continued alignment with the realities on 

the ground, particularly with projects that are approved and then disburse many years after 

they were conceived. For example, in east Africa, there are concerns among AE stakeholders that 

any adjustments to project design once the FAA is approved would delay implementation and 

reduce project run times. In South Africa, it was noted that the FAAs are too rigidly formulated and 

that they do not allow AEs to react rapidly to evolving market conditions in South Africa and 

neighbouring countries, which affect potential private investors and local banks’ willingness to work 
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with the GCF. Overall, key informants widely believed the lack of flexibility in adjusting approved 

projects and related FAAs has hindered both implementation and country ownership. 

8. LACK OF CLARITY AND CONSISTENCY 

314. Stakeholders of different types, including AEs, NDAs/focal points as well as government 

representatives decry the lack of clarity on GCF requirements and evaluation criteria, as well 

as a paucity of contextualized information and expectations, making it difficult to address 

GCF requirements properly in concept notes. Inconsistencies were also reported due to rotations 

in GCF NDA/focal point personnel, whose expectations differed and forced entities to start over to 

comply with new requirements. The same is true of changes in GCF staffing. 

315. In one telling and illustrative instance, an AE reported working closely with the Secretariat to 

develop a project, noting the process was going smoothly. However, there was an internal change in 

staffing and a new member of the Secretariat was assigned to their project. This new member 

backtracked and started putting into question several elements of the project, ultimately setting the 

project back significantly. In another case, inconsistencies were noted between advice given by 

consultants and feedback provided by the GCF staff, resulting in time-consuming “back and forth” 

interactions. Such inconsistencies are not isolated incidents. 

316. As things stand, very recent efforts made by the GCF Secretariat to bring clarity to its processes by 

sharing information and infographics on its website are not as yet widely known to be making a 

reported difference to stakeholders. 

9. CURRENCY RISKS 

317. The hedging of currency risks is another key issue that has emerged from consultation with 

stakeholders, with specific insights from South Africa and Tunisia. As detailed in the South Africa 

case study for this evaluation, the hedging of currency risk has been reported as delaying the start-up 

of already negotiated renewable energy projects with private clients in both South Africa and the 

three neighbouring countries participating in the multi-country FP098, DBSA-CFF programme 

(Eswatini, Lesotho and Namibia), as well as for those interested in the national FP106, EGIP 

programme. 

318. The issue is that the GCF lends in USD and insists on being paid back in USD, which creates big 

risks for those taking on these loans when their revenues are in national currencies, which often are 

weakening against the USD. Hedging is therefore needed, which incurs fees that the GCF is thus far 

unwilling to cover. 

319. Indeed, the risk of currency losses appears too high and unpredictable for at least some of the 

clients, which has effectively blocked planned investments from going forward. In Tunisia, a 

key stakeholder (expert in climate finance) reported that currency risk is an important roadblock for 

the private sector to become invested with the GCF. It does not as yet appear that GCF has a clear 

approach for managing this risk appropriately in different contexts and with different partners. 

10. PROXIMITY/DISTANCE OF THE GREEN CLIMATE FUND 

320. The evaluation shows that the relationship between Africa as a priority group and the GCF is 

perceived as “nonideal” by a majority of consulted African stakeholders. There is currently a 

lack of representation and a perceived inaccessibility to the GCF for these stakeholders. There 

is generally limited, and in some cases, no bilateral engagement with countries. Both GCF and 

African stakeholders describe communication challenges, particularly in evidence between 
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NDAs/focal points and the GCF. Physical distance between African countries and the GCF 

headquarters in Songdo, Korea, and the absence of regional structures are widely considered as 

factors that generate and worsen communication issues, heightening the GCF’s overall 

disconnectedness with regional and national African contexts. 

321. For example, in one east African country, the absence of a GCF presence resulted in (i) the DAE 

having become a go-to organization for other entities seeking accreditation, for advice on how to go 

through the accreditation process, which is not their mandate, and (ii) the NDAs/focal points having 

to deal with frustrations and complaints that national counterparts have with the GCF. The latter has 

also been reported in a north African country. 

322. In all case study countries, and more broadly in consultations with African stakeholders 

across the continent who were consulted for this evaluation (e.g., during ACW 2022 in Gabon), 

there was near unanimous endorsement for a GCF African country office. While this may not 

necessarily be the solution, it speaks to two key matters. 

• First, there is a perception that having an interlocutor that is Africa based would increase 

the relevance of the GCF’s work in Africa, ease processes, and establish an understanding 

of African priorities that would be reflected in the projects selected. 

• Second, there could be value in an Africa based office that would help design projects by 

providing access to expertise and capacity that is currently lacking, while also moving projects 

through GCF processes faster and more efficiently to demonstrate prioritization of Africa. 

323. This, however, would come with a paradigm change for the GCF itself, in that it has not only a 

gatekeeper role in treasury, but also a partnering role in project design, implementation and 

monitoring. That such a shift may be required is increasingly being mentioned in consultations with 

GCF Secretariat staff and other stakeholders. 

324. Table 9-2 summarizes the key challenges observed during stakeholder interviews and data analysis 

undertaken by this evaluation. IEU’s evaluation of “Independent Synthesis of Direct Access in the 

Green Climate Fund” summarized factors which hindered and facilitated GCF project approval 

highlighted by DAEs and other relevant actors as shown in Table 9-3. 

Table 9-2. Summary of the key challenges for the African States 

CATEGORY CHALLENGES AND FACTORS FOR DELAYS 

Accreditation process • Lengthy RPSP approval process 

• Heavy and complicated procedures related to accreditation 

• Insufficient communication from both the Secretariat and the applicant (long 

delays in receiving answers from the GCF coupled with gratuitous back and 

forth) 

• Insufficient guidelines from the Secretariat 

• Inflexibility of both the Secretariat and Accreditation Panel 

• Difficulties of AEs to align with GCF policies and standards 

• Lack of flexibility (i.e., one-size -fit-all accreditation criteria) 

• Delays in fulfilling accreditation conditions by AEs and/or disagreement in 

altering internal rules 

• Lack of GCF policy to reject/terminate applications causing the indefinite 

remaining of inactive applicants in the pipeline indefinitely 

• Language-related barriers (e.g., English-only policies and templates) 

• Absence of GCF presence in the country 
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CATEGORY CHALLENGES AND FACTORS FOR DELAYS 

Project appraisal and 

approval stage 
• High operations costs in Africa, in particular in SIDS and FCV states 

• Insufficient AE fees to cover costs 

• Lack of AEs operating in the country including DAEs 

• High up-front costs for project preparation 

• Lack of clarity and consistency of comments from the Secretariat 

• Lack of consideration for the specific circumstances of countries, including 

on climate rationale 

• High turnover of NDA/focal point personnel and GCF dedicated staff 

members 

• Complicated and difficult to comply GCF policies 

• Currency risks for project cost estimation 

• One-size-fit-all project approval process regardless of entity type and project 

size 

• Language-related barriers 

• Absence of GCF presence in the country 

Post-approval stage 

(legal process) 
• Language-related barriers 

• Lack of legal capacity and experience at entities 

Implementation • Lack of AEs operating in the country in particular, for multi-country 

projects 

• Limited country stakeholder engagement by multi-country projects 

• Lack of flexibility of GCF (e.g., adjusting budget and restricting the 

components) 

• Low disbursement rate 

• Currency risks during the project implementation 

• Absence of GCF presence in the country 

Source: Qualitative interviews with NDAs, DAEs and Secretariat staff 

Table 9-3. Hindering and facilitating factors for DAEs to get projects approved by the GCF 

LEVELS HINDERING FACTORS FACILITATING FACTORS 

Entity 

level 
• Political or “marketing” reasons for accreditation, 

unrealistic expectations 

• Need to adapt policies to accreditation requirements, 

leading to a long delay between applying for 

accreditation and being able to submit projects for 

approval 

• Small staff, need for support to prepare concept notes 

and FPs 

• Limited understanding of what a “GCF project” is, at 

the entity level or at its client/partner level, leading to 

project ideas that are not aligned with GCF 

requirements 

• Low capacity to analyse climate data and undertake 

forward-looking modelling 

• High demand from countries (especially for regional 

entities, especially in SIDS) 

• Time required for stakeholder engagement (while 

• Previous engagement with 

AF as a NIE 

• More widely, previous 

programming with 

international entities 

• Having fiduciary standards 

in place before becoming a 

DAE 

• Engagement as an EE in 

GCF projects 

• Engagement as Readiness 

Delivery Partner in GCF 

readiness activities 
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LEVELS HINDERING FACTORS FACILITATING FACTORS 

recognized important) 

Country 

level 
• Insufficient knowledge of GCF procedures and 

requirements from the NDA, leading to the project 

developer having a low awareness of GCF 

procedures and requirements, resulting in difficulty 

originating bankable projects 

• Changes in national administration, affecting 

priorities and/or the national validation processes of 

focal points 

• Adverse economic circumstances in sectors relevant 

to the GCF (e.g., green infrastructure) 

• Lack of climate data to support climate rationale in 

project proposals 

• Strong NDA 

• National involvement in the 

GCF (climate being a 

priority, country hosting 

the COP, country having a 

Board Member) 

• Existence of national 

coordination processes 

• Strong link between DAE 

and NDA and national 

administration 

GCF 

level 
• Changes in policies, expectations and guidance, 

leading to high uncertainty and difficulty in building 

knowledge and transferring it from one project to 

another 

• Lack of clarity on what processes entail; no clarity 

provided to NDA focal points on what the GCF is 

expecting in FPs and what each step of approval 

entails 

• Redundant processes (both for accreditation and FP 

approval; same questions asked multiple times by 

different divisions) 

• Long delays for all processes (accreditation, FP 

approval, PPF), which can lead to the pipeline 

“getting cold” (i.e., project proponents consulted 

might not be interested anymore several years later 

and/or with no visibility and certainty over the 

timeline of project approval) 

• Lack of considerations for the specific circumstances 

of countries, including on climate rationale 

• Unattractive conditions for the private sector 

(currency, subsidy level) 

• PPF, despite difficulties, 

provides relevant support 

• Having a longstanding 

dedicated interlocutor 

• In-person meetings and 

structured dialogues 

Source: Qualitative interviews with NDAs, DAEs and Secretariat staff 
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Chapter 10. SUSTAINABILITY, REPLICATION AND 

SCALABILITY 

325. This chapter explores the sustainability of accomplishments and the establishment of framework 

conditions for achieving sustainable benefits, and discusses the scalability of GCF interventions and 

their replicability within countries and beyond them. 

A. SUSTAINABILITY OF ACCOMPLISHMENTS AND ESTABLISHING 

FRAMEWORK CONDITIONS FOR SUSTAINABILITY 

326. Finding 26. The concept of sustainability is found to be central to the GCF’s strategic 

objectives. Several GCF intervention design features are supportive of sustainability, including 

country ownership and stakeholder involvement, alignment with needs and priorities, capacity 

building, private sector engagement and exit strategies. However, given project trajectories, it is 

too early to assess the extent to which the GCF’s contributions in African States will be 

sustained. 

327. As the oldest projects in Africa are just coming to a close, it is too early to assess the sustainability 

of the GCF’s contributions in the continent. This concept of sustainability is however central to the 

GCF’s strategic objectives, as recognized in the USP, particularly as it relates to the GCF’s objective 

of enabling a paradigm shift. Indeed, the first of two long term strategic vision elements of the GCF 

is to “promote the paradigm shift towards low emission and climate resilient development pathways 

in the context of sustainable development”. The USP further states that programming will seek to 

“promote projects and programmes with potential for innovation, replication, scale and financial 

sustainability (reflecting the components of paradigm shift), as well as projects which deliver 

integrated mitigation, adaptation and development benefits.” 

328. The importance of sustainability is further reflected in FPs and project selection. The funding 

proposal template includes considerations for the sustainability of interventions, with requirements 

for preliminary thinking on exit strategies to be included.83 Also, under the updated investment 

framework, sustainability is considered under the “paradigm shift potential” selection criteria, which 

accounts for the “degree to which the proposed activity can catalyse impact beyond a one-off project 

or programme investment”. 

329. While too early to assess sustainability, several factors were identified that have important 

implications for the likelihood and extent to which sustainability may be achieved. First, strong 

country ownership is widely observed to be a determinant of sustainability. Key informants 

highlighted the importance of involving a wide range of local stakeholders in projects, with some 

noting this to be “critical”. While there is strong evidence of stakeholder consultation taking place at 

the design stage, the involvement of local stakeholders is often reported as decreasing during project 

implementation. There are however noted efforts on the GCF’s part to enhance engagement with 

 
83 Under section B.6, Exit Strategy (Green Climate Fund, 2022f), applicants are required to draft a page-long explanation 

on how they will successfully exit following project completion, particularly indicating how results and benefits will 

continue beyond the project/programme period and how the contribution to paradigm shift will be maintained. Key 

information to be included here touches on elements identified in this section such as long-term ownership and operational 

maintenance of investments (e.g., key infrastructure, assets, contractual arrangements). 
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local communities (see Chapter 5.B for an extensive discussion on stakeholder engagement geared 

towards fostering country ownership). 

330. Second, alignment with priorities and needs is also regarded as enhancing the sustainability 

potential of projects. Project documents notably require applicants to describe the alignment of 

projects with existing policies – and therefore priorities – as well as describing how a project will 

address the specific needs of a recipient. While alignment with country level priorities and needs is 

important (see Chapter 3.B on alignment with African priorities), stakeholders highlight the 

importance of intervention alignment with the needs and realities of targeted populations – at the 

local level. This was for example noted in the Tunisia case study, where key informants were very 

optimistic that the anticipated benefits of the project currently under development, “Towards a 

Climate Resilient Agriculture and livelihoods in Southern Tunisia”, would last over time given the 

project addresses the pressing and critical issues of agriculture, livelihoods and food security of 

target vulnerable populations. 

331. Third, ensuring local communities understand interventions’ benefits and co-benefits is also 

widely observed as a determinant of sustainability, as it has the potential to increase the desire for 

these benefits to be sustained. Co-benefits achieved may include the creation of jobs, improved 

health (e.g., through improved air quality), increased biodiversity, and increased representation of 

women and girls in decision-making processes. Early examples of interventions where co-benefits 

have been achieved are noted. This is the case for FP024, where 578 jobs were created for 

community members, which has the potential to address food insecurity and contribute to poverty 

eradication and income generation for these vulnerable communities. 

332. Fourth, ensuring there is capacity to sustain project outcomes is central to the sustainability of 

benefits. Capacity building is found to be a central component of many GCF projects, applied at an 

institutional and/or community/constituency level. Nearly all projects in deep-dive African FCV 

states included such a component to favour the sustainability of the projects. Similarly, the 

aforementioned project (in development), “Towards a Climate Resilient Agriculture and livelihoods 

in Southern Tunisia”, includes capacity building for project managers as well as local populations. 

Concerns are noted however with regard to the limited capacity of certain institutions. This is 

notably the case of the PA-GGW, where limited capacity and institutional weakness has the 

potential to impact the coordination of the GGW, with implications for both the effectiveness and 

related sustainability of the initiative. 

333. Finally, private sector engagement favours sustainability, in part through business continuity 

as well as the provision of critical financial resources (see Chapter 4.C). For instance, private 

sector involvement is perceived as critical for sustainability. This is the case of the BOAD 

agriculture interventions in the Niger, which include a first component on capacity building for 

producers geared towards resilience to climate change, and a second component which seeks to 

bring in private sector and financial institutions to provide credit to support producers. A specifically 

knowledgeable key informant notes that while the GCF provided the first level of technical and 

financial resources, private sector involvement is required for the project to become sustainable. 

334. The private sector also provides business continuity – that is, sustained engagement following 

project closure – given their level of commitment to their projects and investments. This is notably 

seen in Liberia, under SAP018, “Enhancing Climate Information Systems for Resilient 

Development in Liberia (Liberia CIS)”, where weather radars were provided to the Roberts 

International Airport, which has now taken over their operation and maintenance costs given they 

are able to generate revenue through the use and maintenance of these radars. 
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B. REPLICABILITY AND SCALABILITY OF THE GREEN CLIMATE 

FUND’S INVESTMENTS 

335. Finding 27. Conceptual visibility, coherence and guidance at the GCF on replicability and 

scalability is largely concentrated at project level. GCF projects generally include considerations 

for expanding the scope and reach of existing projects, and for building on prior projects in some 

cases, as a number of project examples demonstrate. The most prevalent obstacles to scaling at a 

higher level include an overall lack of prior experience, challenges associated with partnership 

development, the inadequacy of financial resources, and sometimes limited learning from 

prior experiences. 

1. DEVELOPING CONCEPTUAL COHERENCE 

336. Many GCF-wide matters have important implications for its work in Africa, of course, and 

priorities, considerations and challenges of replicability and scalability are no different. At the 

policy level, there is no Board decision or Secretariat guidance paper on replicability and 

scalability. In fact, the words barely appear in Board decisions. There are however indications of 

what is meant by these terms, though they are disparately situated and unclear to most GCF 

stakeholders. Making these visible is an important step in advancing the priority itself, in relation to 

the GCF’s work and investments in Africa. As will become clear, scaling up refers to strategies and 

approaches, instruments, and solutions, with dimensions of replicability. 

337. The GI says, “The Fund will also provide resources for innovative and replicable approaches.” 

(Green Climate Fund, 2011). At the strategic level, scaling up is included in the GCF’s USP and 

is considered in relation to project interactions with other climate funds. Specifically, tracked 

interactions between the funds include: “(i) scale up – FPs scaling up experiences from other climate 

funds, (ii) synergy – FPs scaling up activities implemented with the support of other climate funds, 

(iii) lessons learned – FP implementing lessons learned in initiatives financed by other climate funds 

and (iv) co-financing – FPs attracting co-financing from another climate fund.” (Independent 

Evaluation Unit, 2021a). 

338. At the programmatic level, there are two specific contexts within which the Readiness programme 

considers scaling: “(i) in the NAP or other adaptation planning support where the guidelines 

stipulate this support aims to help countries catalyse the scale and range of financing instruments 

required by countries to adapt to climate change over time, and (ii) through the inclusion this year of 

the option of requesting readiness support for climate technologies, including for strategies to scale 

up prioritized climate technology solutions.” (Independent Evaluation Unit, 2018a). 

339. Replicability and scalability are concepts related to paradigm shift and systemic change, as well as 

cooperation and coordination with other climate funds and co-financing, including by governments, 

other agencies, and/or the private sector. They are also linked to innovation, as stated in the GI, 

because new concepts and approaches may be adopted by other interested parties, in particular by 

the private sector, when the new practices show advantages and spread. 

340. One of the indicators for the six GCF investment criteria is paradigm shift potential. The Board 

document on investment criteria indicators states: “This vision for longer-term change should be 

accompanied by a robust and convincing ToC for replication and/or scaling up of the project results, 

including the long term sustainability of the results, …” (Green Climate Fund, 2019c).84 However, 

 
84 This document was adopted by the Board and is contained in annex VII to decision B.22/15, paragraph (a). 
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so far, there is neither a definition nor a concept note clarifying and unifying these terms, and which 

also discusses the ways in which they relate to one another. 

341. Moreover, the SAP evaluation found that neither the GCF Secretariat nor the iTAP specifically 

discussed the “ready for scaling up” criterion when processing SAP project applications 

(Independent Evaluation Unit, 2020b). The IEU stoplight assessment which reviews the quality of 

entry of project documents, further eluded that some FP do not cite good evidence to support their 

causal claims and need to improve acknowledging and planning for unintended consequences in 

their programme’s ToC as well as include the potential for replicability and scalability (Fiala and 

others, 2022). 

2. MANIFESTATION OF SCALING AND REPLICATION 

342. In concrete terms, replicability and scalability can take many often-overlapping forms, in terms of 

strategies and approaches, instruments, and solutions, as is evident in many GCF FP designs. 

Several of these are discussed below with examples.85 

a. On strategies and approaches 

343. Working with existing partners (e.g., AEs) on linked projects has been a scaling and 

replication strategy of the GCF. The GCF and GEF are partners with an agreed LTV, who 

have encouraged efforts to link, lightly coordinate and scale their work. For example, the GEF 

had a USD 2.5 million project to strengthen the PA-GGW, which it has followed with another grant 

of USD 10 million for strengthening regional coordination and knowledge management focusing on 

the national GGW agencies. This subsequent grant will be implemented in close cooperation with 

IFAD’s GCF FP183, “IGREENFIN 1: Greening Agricultural Banks & the Financial Sector to Foster 

Climate Resilient, Low Emission Smallholder Agriculture in the GGW countries – Phase I” 

(discussed below). This parallel scaling up of project funding by the GEF and GCF will be 

implemented by the same implementing entity, IFAD, which makes it much easier to closely 

coordinate activities. 

344. SANBI, the second DAE in South Africa, has ambitious plans to scale up its adaptation activities, 

expanding on its multi-year experience of adaptation projects with local communities funded by the 

AF. With readiness funding, it has developed three concept notes, the first two of which are already 

endorsed by the GCF Secretariat. 

345. These projects would enable a significant advance in the adaptation work in South Africa, 

particularly if the private sector participates. A private sector reference group was established by 

SANBI to guide the work, and a community of practice was formed to strengthen the relationships 

established through a series of workshops and events. These three projects would likely be 

complementary to those financed through Pegasus Capital Advisors (PCA, a private equity fund 

based in the United States) such as FP181, CRAFT project, while being smaller and more 

community-based. 

346. The development of new partnerships has brought additional financial resources, including with 

other financial mechanisms and the private sector. It is also important to learn from the experiences 

of similar projects in other countries, particularly those that are more advanced in partnering with 

private sector entities. 

347. In 31 of 41 FP received and reviewed by the IEU for African FCV states (nine in contexts of high 

institutional and social fragility, 20 in medium-intensity conflict contexts, and one in a high-

 
85 Further information about these projects can be found in the respective case studies. 
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intensity conflict context), it was indicated that the projects will be scaling up some pre-existing 

project interventions. The remaining ten projects in countries with medium-intensity conflict and 

two in high institutionally and socially fragile states did not indicate the scaling up of any activities 

or scaling up was not relevant. A review of projects in the four deep-dive countries shows that 

projects seek to achieve replication and scaling primarily through information sharing. This is 

planned to take place through events (e.g., FP177 “Cooling Facility”) and through sharing lessons 

learned (e.g., FP148 “Participation in Energy Access Relief Facility (EARF)”). Several initiatives 

have positioned themselves as “proofs of concept” (e.g., FP096 ‘Democratic Republic of Congo’s 

Green Mini-Grid Program’) and have put in place measures to facilitate the replication of their 

processes. This is seen for FP148, where Acumen intends for the Fund’s processes and tools (e.g., 

eligibility criteria, fund management, requirements, monitoring, etc.) to be open source to facilitate 

the replication of the relief structuring. 

348. Opinions expressed by CSOs consulted86 through the evaluation survey provide guidance on where 

to focus attention to improve the likelihood and learning on this. CSO survey respondents are quite 

positive regarding the extent to which GCF investments are scalable and/or replicable within and/or 

across African states. Indeed, 44 per cent of respondents considered this as feasible to a moderate 

extent and 31 per cent to a major extent, with no contrary views expressed. However, on the 

question, “To what extent does the GCF have learning systems in place for enabling 

programming/project development, replication and/or scaling across Africa”, the answers reflect a 

more critical perspective. Here, 6 per cent answered “not at all”, 25 per cent said “to a minor 

extent”, 38 per cent “to a moderate extent” and only 6 per cent “to a major extent”, while 25 per cent 

responded that they “do not know”. 

b. On instruments 

349. Using new financial instruments, including concessional finance in sectors where perceived 

risks ward against private sector investment, have helped overcome obstacles and build new 

opportunities for scaling. These include the water, sanitation and ocean sectors, for example in 

FP099, “Climate Investor 1” and FP190, “Climate Investor 2”. Other examples are found in the 

decentralized renewable energy sector – for example, FP168, “LEAF Framework” – or the 

agriculture sector where a combination of concessional finance, adaptive climate smart technologies 

and capacity building support are expected to bring about change at scale. One such example is 

found in FP179, TACATDP. 

350. FP162, “The Africa Integrated Climate Risk Management Programme”, will be implemented by 

IFAD with African Risk Capital (ARC) as EE, along with AfDB and World Food Programme. The 

project’s focus is on using risk management and risk transfer to insure farmers in the Sahel region 

against strong reductions in their revenues due to climate-induced disasters. If successful, the risk 

management component and the experiences gained could be expanded to other GCF projects in 

Africa and elsewhere, given that this is the first involvement of the ARC as EE in a GCF project. 

351. In South Africa, there are several projects that provide concessional loans and equity to private 

investors in renewable energies. Relatively early ones are FP106 and FP098, both implemented by 

DBSA. FP106, EGIP, is a single country project offering concessional funding and risk-sharing to 

private investors in renewable energy projects. It is assisted by a USD 100 million blended finance 

package from the GCF and USD 437 million in co-financing. FP098, DBSA-CFF also plans to work 

with private investors in the renewable energy sector, but in four countries of the region including 

South Africa. Funding requested from the GCF for the South African part is nearly USD 39 million, 

 
86 Based on a total of 16 responses. 
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with co-financing programmed at USD 80.5 million. With this project, the DBSA plans on 

expanding its experiences gained with EGIP to neighbouring countries. For now, however, both 

projects are stuck due to problems resulting first from COVID-19, as well as from differences with 

the GCF Secretariat about currency hedging and risk-sharing with local banks. 

352. In addition, FP095 “Transforming Financial Systems for Climate”, implemented by AFD, is 

pursuing on-lending for renewable energy with 17 countries involved. For the South African 

component, USD 100 million has been programmed, with three local banks involved, but local 

investors need to be engaged. For these multi-country projects, it is difficult to say what the 

financial amounts available to investors in South Africa and other participating countries will be as 

the allocation of project funding works on a first come, first served basis when promising 

investment proposals in a suitable country context are identified. The limit for now is not the 

availability of funding, but of interested and solid investors to join in these projects and apply 

successfully for funding by the local partner institutions of AFD. 

353. For scaling up adaptation investments in South Africa, a promising avenue is found in FP181, 

CRAFT, implemented by PCA. It is a multi-country project, with the South African share of GCF 

funding planned to be about USD 17 million, and with supplementary co-financing of USD 50 

million from private investors. This is a new approach to adaptation financing by providing equity 

funding by the GCF through PCA, and the uptake by South African stakeholders, including 

municipalities and private companies, remains to be seen. There is certainly a big need for such 

investments, but there are also difficulties, as the local partners of adaptation projects are often 

financially weaker and less “bankable” than those in the energy sector. 

c. On solutions 

354. Geographic expansion of solutions, either locally/nationally, to other single countries or to multiple 

countries is a frequently pursued way to scale impact. For example, Namibia’s Environmental 

Investment Fund of Namibia (EIF) has indicated its intent to replicate the good practices evident in 

other countries (Independent Evaluation Unit, 2018a). The SAP evaluation case studies of six 

projects in Africa (SAP001, SAP005, SAP006, SAP007, SAP011, and SAP012, taking place in 

Namibia (2 projects), Benin, Zimbabwe, Mozambique, and the Niger) point to three projects with 

good potential for scaling up (one project ready to scale up with replication in other areas, one 

demonstration project with potential for replication, and one project with high expectations for 

replicability).87 

355. The GCF has been supporting projects that have broad reach, in multiple countries and regions 

globally, with an African component. One such project is FP152, SnCF Global, implemented by 

PCA, with technical assistance provided by IUCN through FP151. This is a multi-country initiative 

designed to offer investors equity for investing in renewable energies in 42 countries, 17 of which 

are in Africa. 

356. An example of planned replicability and scalability, with a focus on larger financial amounts and 

geographic expansion, is the up-coming on-lending scheme from local financial institutions to 

farmers and other rural stakeholders in FP183 “IGREENFIN 1: Greening Agricultural Banks & the 

Financial Sector to Foster Climate Resilient, Low Emission Smallholder Agriculture in the GGW 

countries – Phase I”. FP183 will be implemented by IFAD starting in the west African member 

countries of the GGW, as well as Côte d’Ivoire and Ghana, with plans for later expansion to east 

 
87 Regarding the experiences of countries with replication and scaling in other continents, the report by Wörlen, Altevogt 

and Keppler (2020) and Independent Evaluation Unit (2020b) contain examples from Mongolia’s XAC Bank and the 

EBRD experiences in Kazakhstan, among others. 
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African member countries. The project scales up the earlier SAP012, “Inclusive Green Financing for 

Climate Resilient and Low Emission Smallholder Agriculture”, likewise implemented by IFAD, 

which provided inclusive green financing for climate resilient and low emission smallholders in the 

Niger. It is both geographical replication and scaling up, where a pilot project is expanded to other 

countries in the region via the same implementing entity, IFAD, and funding institution, the GCF, 

with co-financing from IFAD. 

357. A linked example of scaling is the planned FAO project (at concept note stage, at the time of 

writing), “Scaling-up Resilience in Africa’s Great Green Wall” (SURAGGWA). The project plans 

to take the activities and experiences of SAP019 “Gums for Adaptation and Mitigation in Sudan”, to 

eight other GGW countries. This will make it another example of regional replication and scaling 

up, again with the same implementing entity, FAO, and funding source, the GCF. 

358. In Tunisia, a single country project that aims to improve agriculture resilience in the south of the 

country was in the final stages of development at the time of this evaluation. This project has been 

designed to reach vulnerable communities and localities with potential for replication and 

scalability. It is conceived as a pilot to test approaches in different contexts such as grazing lands 

and olive groves. If the project works well in both grazing lands and olive groves, it will indicate 

that the project can be replicated in other grazing lands and olive groves in the south of Tunisia or 

elsewhere in similar countries. If it only works in grazing lands, then it will be a signal that the 

project should probably not be replicated as such in olive groves. The zones in which the project is 

planned to be implemented were selected to be representative of the different contexts found in the 

south of Tunisia. If successful and with appropriate resources, the project could therefore be 

replicated in similar zones, in Tunisia and other comparable countries. 

359. In Kenya, there is some evidence of scaling up considerations in project designs, and most assuredly 

for those projects derived through national processes. A good example of this is found in FP113, 

TWENDE, implemented by IUCN (for more details, see Box 5-1). Scaling is expected to occur 

county by county, guided by policy and planning, improved extension, and market forces 

incentivizing sustainable agriculture and livestock management. At the end of the project term, 

lessons learned from application in 11 counties classed as ASAL are expected to be applied by the 

Ministry of Agriculture and Irrigation and the National Drought Management Authority in the other 

23 ASAL counties. 

3. ADDITIONAL INSIGHTS 

360. Replicability and scalability can take many forms and sizes, but some common features are 

evident, given also the overlap between strategies and approaches, instruments and solutions. 

Drawing on the few examples above, important insights and lessons can be gained. These are 

primarily related to partnership, planning and communication, funding, timeframes, information 

sharing and learning, and overcoming opposition. Of course, the way in which these are pursued 

needs to reflect the specificities of context, and any number of other variables associated with GCF 

approaches and the diversity of the African states themselves. 

361. Scaling and replication usually require partners, which can be international, national, public 

and/or private sector, who will join and carry projects forward, beyond initial GCF funding. 

Arguably, the most significant obstacle to replication and scaling is in securing the right institutional 

and/or financial partners. 

362. Scaling and replication require planning at the project design stage by the participating 

project proponents (e.g., AEs/agencies), which takes time and continued communications 

among project officers and the secretariats of the GCF and other participating funds, as 
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applicable. Communication is key to finding partners, keeping them involved, and increasing the 

circle of participating parties. 

363. Scaling requires additional funding commensurate with the intended increase and outreach of the 

activities. With respect to adaptation projects, their partner and bankability prospects are prime 

challenges. 

364. In general, replication and scaling involve experimentation and proof of concept, and must generally 

also be built on appropriate, timely and transparent information and learning, which are not always 

easy to secure. Thus, before scaling up, projects should ideally draw on monitoring data and 

evaluation insights to ensure that relevant lessons are learned and applied in subsequent stages. 

365. Given scaling and replication often involve disrupting established ways of doing business, 

opposition should be anticipated, and commensurate political support on various levels is needed. 

Also, flexibility on all sides, including at the GCF, is required to allow for appropriate and rapid 

adjustments to new market conditions. In particular, when the main partners are from the private 

sector, public partners including the GCF will have to act and react quickly and predictably; 

otherwise, private sector interest will quickly wane. This also applies to the local banking sector, 

which has to overcome a significant aversion to risk and a certain inertia when its support is sought 

to finance new technologies and processes. 
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Chapter 11. CONCLUSIONS AND 

RECOMMENDATIONS 

A. CONCLUSIONS 

Relevance and targeting of the GCF in Africa 

366. For the most part, GCF has been moderately relevant to the African states, in line with 

international agendas on climate action. However, its portfolio is weighted towards mitigation 

results areas. The GCF has proven itself to be an important source of financing, capacity 

development, and other forms of support to African states for tackling key and urgent climate 

change related challenges. However, African states stakeholders have called for a re-balancing to 

take place towards adaptation, given the real and imminent climate impacts they are facing. 

Institutional coherence and complementarity 

367. Regional or portfolio level complementarity efforts among other climate funds are limited. 

Much remains to be done to effectively operationalize a coherent and coordinated provision of 

climate finance and related support in Africa. Moving towards greater impact, the GCF has 

started to work with these and other leading finance and development actors, as well as a whole 

range of stakeholders at sub-national, national, regional and global levels. In particular, the GCF 

Secretariat has pursued a high level approach to cooperation with the GEF at the strategic level, and 

to a far lesser extent with the AF and CIF. For the time being, while unsystematic and 

unincentivized, the pursuit and operationalization of cooperation and complementarity are realized 

mainly by the AEs of the multiple funds. 

Country ownership of projects and programmes 

368. The GCF’s expectations for stakeholder engagement are well documented in policy and 

guidance notes. However, robust stakeholder engagement in management, in governance and 

in monitoring and learning at country level are yet to be put in place. For this reason, among 

others, the quality of engagement is routinely questioned by African stakeholders, particularly 

among civil society. There is significant variability in the engagement of CSOs by national 

governments in project planning, monitoring and implementation, such that civil society remains a 

vastly under-utilised source of experience, wisdom and capacity. 
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Box 11-1. Thematic case study 1: The Great Green Wall Initiative88 

This case study explores GCF’s efforts in donor coordination through the GGWI, and the progress made to 

date on that front to obtain lessons learned.89 The key findings include: 

In general terms, coordination, cooperation and complementarity happens on three levels for advancing the 

GGWI: international, regional and national. At the international level, significant progress has been 

achieved with the creation of the GGW Accelerator programme. Over USD 19 billion has been pledged for 

future project funding, mostly by MDBs and bilateral donors. 

Much of the pledges are loans however, which will be difficult for many countries to take up. Moreover, 

the capacity of GGW countries to develop bankable projects is very limited. The UNCCD, where the 

Accelerator Unit is currently located, has taken the lead in organizing virtual donor conferences for 

coordinating pledges, sharing information, and developing indicators and reporting standards. 

At the regional level, the AU has the leading political role which is supposed to coordinate the efforts of its 

11 member countries. At the national level, it appears, that the GGWI focal points and agencies are in most 

cases situated in the ministries of environment and are not well connected with the finance and/or planning 

ministries. While the latter have good contacts with donor agencies and capacities in developing bankable 

projects, this is not the case with the majority of the GGW focal points, which are often ignored by the 

MDBs and other donors, even during country missions, and a similar situation may be applicable to the 

case of GCF’s NDAs. 

The GCF has continuously participated in donor conferences organized by the UNCCD and has recently 

approved additional innovative projects, which were developed in close coordination with the GEF and 

with intense consultations also with IFAD, the responsible AE. Further projects are under preparation by 

the FAO and AFD. IGREENFIN1, with its flexible combinations of grant and loan funding for on-lending 

to small farmers and other stakeholders combined with capacity building on regional and national levels, 

appears promising for increasing the future role of the GCF in supporting and accelerating the 

implementation and scaling up of the GGW. 

 

Institutional capacity for accessing the GCF 

369. The existing menu of support for accessing the GCF is not effective for some African states. 

Many African states, particularly LDCs and FCVs, are still facing challenges in accessing the 

GCF’s RPSP and PPF resources. Indeed, African states have received the second highest single 

country share of RPSP funding among the regions, but African LDC and FCV states are not 

accessing all the RPSP support to which they are entitled, and to the level required to build generally 

much-needed capacity. Given that the RPSP is often the gateway to engaging with the GCF, 

challenges in accessing GCF’s climate funding become a major impediment. The PPF also barely 

serves the needs of SIDS and FCV states. Only a few PPFs have reached approval in African FCV 

states and SIDS to date. 

 
88 The full case study reports are attached to the main report as Volume III of this report. 
89 The GGWI was established in 2007 as a flagship land restoration initiative that brings together African countries and 

international partners, under the leadership of the AU, which also created the PA-GGW. It was initially conceived to 

combat desertification in the Sahel region by planting millions of trees in 11 Sahel countries, creating a Great Green Wall. 
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Box 11-2. Thematic case study 2: Fragile, conflict and violence affected societies 

This case study examines GCF interventions in African FCV states.90 Notably, it explores challenges, 

barriers and lessons learned so as to inform future GCF interventions and approaches in such contexts. The 

key findings include: 

• GCF interventions in African FCV states are overall well-aligned with international agreements. 

However, while GCF interventions have the potential to support countries in reaching their GHG 

reduction objectives through heightened support on mitigation – particularly the result area of energy 

generation and access – there remains an important gap in financing for adaptation. 

• Moreover, country ownership remains challenging in African FCV states, particularly related to the 

role of NDAs/focal points and DAE capacity. Notably, there are very few accredited DAEs in FCV 

states, with marked challenges in achieving accreditation. The importance of increasing the number of 

DAEs was strongly emphasized by national level key informants. While there are efforts to build 

NDA/focal point capacity through RPSP grants, accessing these resources is observed to be 

challenging given the complex and lengthy nature of the processes. 

• While single country projects in African FCV states are ambitious, the GCF portfolio in these 

countries is largely composed of multi-country and multi-regional projects, and the extent to which 

these projects will lead to the implementation of activities in FCV states remains unclear. 

• African FCV states face challenges in attracting co-financing given insecurity and political instability. 

With limited country capacity, investment from the local public and private sector is also constrained 

in these contexts, increasing reliance on the international community to finance projects. All of this 

highlights the importance of de-risking investments to attract the level of financing required. 

• The GCF is largely considered to be maladapted to operate in African FCV states given its complex 

and lengthy processes, as well as its lack of flexibility and rigid requirements. This has led to the GCF 

being perceived as a barrier to financing rather than as a partner of choice. It has also resulted in a loss 

of social and institutional capital for the NDA/focal point in some instances. The complexity of 

processes has also required African FCV states to seek capacity building support from other 

institutions to effectively engage with the GCF and to access GCF financing. 

 

Access to the GCF’s financial resources 

370. The direct access model of the GCF in Africa is inhibited by a paucity of nominated and 

accredited DAEs, with only 18 DAEs accredited in 13 of the 54 African countries. Also, the 

number of concept notes submitted by African DAEs has declined in recent years. Additionally, the 

GCF has only placed modest emphasis on promoting the participation of MSMEs in GCF activities 

in African LDCs, SIDS, and FCV states, which are in fact the vast majority of private sector actors 

in Africa. The extent to which thGCF is accounting for high operating costs in Africa remains 

somewhat limited, as the policy on AE fees is applied uniformly across regions and AE types. Of 

particular interest, early evidence suggests that DAEs have the potential to deliver outcomes more 

cost-effectively than is the case for IAEs. Also, the evidence shows the effectiveness of PPF support 

for preparing FPs. 

 
90 FCV states present multiple and unique challenges related to climate adaptation and mitigation given their overall if 

varying insecurity and instability. FCV states are identified annually by the World Bank according to their security status 

and institutional markers and include both conflict-affected societies – determined by the number of conflict-related deaths 

relative to the country’s overall population – and institutionally and socially fragile countries. According to the World 

Bank’s fiscal year (FY) 2022 list, 29 countries were classified as FCV states, 20 of which were located in Africa. As such, 

Africa has two thirds of countries classified as FCV states. This case study was informed by a deeper dive in Democratic 

Republic of the Congo, Mali, and Somalia, as well as a field mission to Africa Climate Week 2022. 
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The GCF’s engagement with countries 

371. The GCF’s current engagement is not appropriate for some countries in Africa. The GCF is 

perceived as difficult to access for African states due to its geographical and cultural distance. 

The English-only working language of the GCF is a serious and costly impediment confronting non-

Anglophone African states (e.g., in the Sahel and the Maghreb). In fact, to date, six countries out of 

54 are without any GCF FPs. In addition, 17 countries are without any single country GCF FPs. 

Box 11-3. Thematic case study 3: Countries without a single country funded project 

This case study explores GCF interventions in three African states where the Fund has not supported single 

country projects.91 The key findings include: 

• All countries selected as part of this case study have submitted an NDC as well as a series of other 

strategies and action plans to address climate change. 

• Among the three countries, only Guinea has a national DAE. Tunisia has regional DAEs. Equatorial 

Guinea has no national or regional DAE. 

• The lack of DAEs in the case study countries strongly diminishes country ownership and single 

country project submission. 

• Multi-country projects that are being implemented by international entities do not entirely align with 

national priorities. In addition, national entities typically have a better understanding of specific 

opportunities and challenges in the country, tend to be more flexible, and have the ability to adapt 

faster. Other challenges for those countries include language barriers, heavy procedures, as well as a 

perceived lack of transparency and responsiveness. 

• This case study also found that a lack of line of communication between GCF and the NDAs in some 

of the case study countries is a major problem. Some NDAs are not reachable by email or phone. 

There are no established relevant working contacts with some of the NDAs, either due to a high staff 

turnover within GCF when the contacts are lost, or internal changes within NDAs which are not 

known outside the authorities. 

• The evaluation shows that capacities still need to be strengthened to enable countries to engage with 

the GCF and submit bankable single country projects. RPSP support is perceived as an effective way 

to increase capacity building and ownership. However, the support offered through the RPSP is 

insufficient and more readiness grants are needed to help countries comply with the GCF accreditation 

and project submission processes. 

• It’s frequently reported that the GCF lacks flexibility and does not take into account the cultural and 

economic contexts of countries, indicating that GCF processes are not adequately adapted to the 

diversity of African contextual realities. Also, heavy processes and modalities that generate long 

delays as well as a disconnection from the field result in the GCF being unable to adapt to countries’ 

climate needs and priorities, and to respond to the urgency of climate action in a timely way. 

 

 
91 Equatorial Guinea, Guinea, and Tunisia were selected for the case study countries to ensure diversity in country 

classification, level of income, level of GCF support received, and linguistic diversity. As such, this case study includes 

one low-income country, one lower-middle income country, and one upper-middle income country. It also includes a 

Spanish-speaking country, a French-speaking country, and an Arabic-speaking country. While considered for this case 

study, several countries were not responsive to the evaluation team’s interview requests, and as a result were not included 

due to a lack of data. 
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Gender and social inclusion 

372. Across the portfolio, reporting on gender-related co-benefits is limited and largely confined to 

commentary on formative processes identified in gender action plans such as assessments, 

tendering, recruitment, skills development, setting up service delivery mechanisms (e.g., micro-

funds), and adjusting institutional policies and practices. Nevertheless, gender-related co-benefits 

reported at this stage are growing and diverse. They include employment opportunities, sector-

specific capacity enhancements, equitable access to information and resources, emergent women-led 

services/businesses, benefits-sharing mechanisms and more. 

373. Across the African States portfolio, the consideration and active involvement of indigenous 

peoples is limited. In particular, the stages of project development struggle to speak 

comprehensively to indigenous peoples policy objectives. With a few exceptions, the dominant 

refrain from African stakeholders is that there are no indigenous peoples affected by or involved in 

project activities, or that indigeneity is complex or ill-advised in an African context. 

B. RECOMMENDATIONS 

374. Recommendation 1. Targeting and positioning of the GCF in Africa 

The GCF should consider focusing more on addressing adaptation needs in the African States 

through more accessible financial instruments for LDCs and FCV states. 

1) The GCF should consider shifting its African states portfolio towards a greater focus on 

adaptation. Such a shift should be based on specific country needs, comprehensive 

stakeholder mapping and engagement, and an intentional use of result areas for 

programming. In doing so, GCF should remain responsive to the priorities of African states 

in all their diversity, particularly regionally and for vulnerable countries and FCV states, while 

paying attention to linguistic diversity. A shift towards more adaptation programming would 

respond to the call from the continent’s regional, national and civil society leaders for a 

portfolio that is more in line with African climate adaptation needs. The applicability of results 

areas for investment and the monitoring requirements of the Fund is very limited. The GCF 

has not yet found a way to consider the intentional use of results areas in programming overall, 

while remaining attentive to the potential overlap between adaptation and mitigation projects. 

Programming across results areas, particularly on adaptation, should be targeted to match and 

balance both continental priorities and the priority needs of specific countries, as per their 

strategic documents at national level, such as NDCs, NAPs and country programmes. 

2) Aside from non-grant instruments, the GCF should focus on a greater number of smaller 

and more accessible national level projects based on grants, particularly for LDCs and 

FCV states in Africa. In doing so, the GCF should decrease the risk profiles of such states 

and increase the likelihood of co-financing and co-investing there. 

375. Recommendation 2. Institutional coherence and complementarity 

To streamline climate finance in Africa, the GCF should operationalize the framework of 

complementarity and coherence at country and project level, with the intention to reach 

across various types of stakeholders. Such an operationalization may benefit from RPSP and PPF 

support as well as project financing informed by shared learning and knowledge sharing processes. 

1) The GCF should engage with the GEF, AF and CIF to lead processes for a systematic 

and increased information exchange on project planning, development and 

implementation. Stakeholders in such a process include climate funds, development 
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organizations, regional governance and development bodies, and implementing/executing 

entities. 

2) Based on the lessons from the GGW, the GCF should consider incentivizing 

programmatic approaches which allow for the consideration of complementarities 

among entities that develop and implement projects for multiple climate institutions. 

3) The GCF should consider directing some RPSP resources towards NDAs/focal points to 

foster the capacity for complementarity, coherence and coordination among the climate 

funds, their accredited and executing entities, and other partners at country level. 

4) The Board should consider an independent assessment on complementarity, coherence and 

coordination across the GCF ecosystem. 

376. Recommendation 3. Country ownership and institutional capacity 

1) The GCF should clarify and reinforce guidance on the selection of, and responsibilities 

allocated to the NDAs/focal points of African states. In addition, the GCF should consider a 

more tailored approach to RPSP support in Africa. With it, the GCF should consider 

developing terms of reference and/or guidelines for NDAs that provide clear guidance to them 

on how to work with the GCF. 

a) At the country level, the GCF’s RPSP support should be coupled with heightened 

GCF guidance. The GCF should also incentivize and monitor RPSP for African 

LDCs, SIDS and FCV states. Tailored guidance on the RPSP should aim at 

encouraging national multi-stakeholder convening, inclusive of state and non-state 

actors, for planning, networking, collaboration, project design, implementation, and 

sharing of investment results. Particular attention should be given to African LDC and 

FCV states, and to those countries without DAEs or inactive DAEs. In addition, the 

success of such support could be measured through a key performance indicator for the 

Secretariat which monitors RPSP finance flows to African LDCs, SIDS, FCV states, and 

to those African countries without DAEs. 

b) The GCF should consider and remedy high transaction costs for participating in 

the RPSP through simplifying the processes used to access the RPSP, and shortening 

their duration. Such measures should consider the simplification of RPSP templates, 

delegated authority in approval, and multi-lingual approaches to increase access for non-

Anglophone states. 

c) In addition to this, the GCF should test and consider support for particular entities 

to overcome financial barriers to applying for the RPSP. Such support should, in 

particular, benefit entities in African LDCs, SIDS, FCV states, and those countries 

without DAEs and also no single country FPs. 

2) The GCF should clarify roles and expectations on local stakeholder engagement by 

NDA/focal points throughout the project cycle. Stakeholder consultations mostly take place 

at the design stage but the involvement of local stakeholders or CSOs is often observed as 

decreasing during project implementation. Active local stakeholder engagement during the 

project implementation stages will enhance the sustainability of the project. 

377. Recommendation 4. Access and partnership 

The GCF should make special efforts to remove the barriers in African states – in particular for 

entities operating in LDCs, SIDS and FCV states – to accessing the GCF, by taking the following 

actions: 
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1) The GCF should revisit accreditation requirements and processes for national DAEs in 

LDCs, SIDS and FCV states, with the goal of reducing the transaction costs of becoming 

a partner to the GCF. Additional considerations could include the simplification of processes 

and extending the accreditation period significantly, with intermittent and lighter 

“accreditation reviews”. 

2) The GCF should revise its policy on fees for AEs operating in Africa, to account for the high 

operating costs of working in the continent, particularly in LDCs, SIDS and FCV contexts in 

Africa. The policy should also account for the additional responsibilities of the AEs, including 

project monitoring and reporting and institutional learning. 

3) GCF should encourage the pursuit of strategic accreditation among private sector actors 

in the African states, in particular for local financial intermediaries. The Fund should 

identify engagement opportunities, together with country partners, for those entities likely to 

enable broader and integrated engagement and partnership with private sector actors. 

Partnering with, and supporting local financial intermediaries is key. For example, given their 

successes in attracting private sector adaptation finance, GCF-funded climate change 

adaptation projects in Tanzania, South Africa, Rwanda and Botswana should be considered for 

learning and replication. 

4) In the African context, the GCF should tailor their approach to private sector engagement 

towards MSME participation. The Fund should reverse the trend of primarily engaging with 

large entities in the PSF entity portfolio. The participation of MSMEs and local actors in 

climate change mitigation and adaptation projects should be encouraged, given their pre-

eminence on the continent. 

5) The GCF should provide CSOs with opportunities for capacity building and direct 

access. African civil society can support localized decision-making, particularly on 

climate change adaptation investments. CSOs are a notably under-utilised resource for 

NDAs/focal points and the GCF. To ensure appropriately and consistently inclusive CSO 

participation in national programming, the GCF should provide CSOs with opportunities for 

capacity building and direct access through the RPSP. 

378. Recommendation 5. GCF’s engagement with countries 

The GCF should consider steps to increase efficiency in its engagement with stakeholders of 

the GCF ecosystem, to enhance planning, implementation and access to the GCF, in particular in the 

African states. 

1) The GCF should increase its regional presence and engagement in Africa, through existing 

institutional structures (e.g., regional dialogues, structured dialogues). 

2) The Board should review and change the organization’s hitherto English-only policy for 

project submissions and accreditation applications, as well as for supporting documents (e.g., 

policies) in order to remove a major obstacle to the development of country ownership and 

project portfolios in African non-Anglophone countries. 

3) The GCF should increase the Secretariat’s human, institutional, linguistic and financial 

capacity for absorbing the heightened workload that increased and diversified engagement in 

Africa will entail. 

379. Recommendation 6. Learning and vulnerable groups 

The GCF should consider a comprehensive and integrated learning and knowledge 

management approach in the African states. In particular, the GCF should strengthen its 

knowledge base on the integration of environmental and social co-benefits, gender transformation 
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and indigenous considerations, evident across the African states portfolio. At the same time, it 

should become more intentional, consistent and proactive in applying its indigenous peoples policy 

in the African states. Such efforts could be complemented by the following actions: 

1) As GCF advances gender transformation, it should use tailored, African-led, independently 

verifiable assessments, to supplement the monitoring of data. This should build a 

systematic and synthetic understanding of its gender impacts in the region. At the same time, 

these assessments should be used in developing more gender-transformative projects and 

monitoring and reporting practices. 

2) The GCF should revise its monitoring and reporting approaches and align them with the 

indigenous peoples policy. Such revision should increase GCF knowledge of the implications 

and impacts of GCF projects on indigenous peoples in the African states. Here, the GCF 

should actively seek the advice of the IPAG regarding the apparent reticence by some African 

states to recognize indigeneity in the formulation of projects. 
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Appendix 1. ADDITIONAL SUPPORTIVE DATA 

CHAPTER 4. COHERENCE IN CLIMATE FINANCE AND DELIVERY WITH 

OTHER MULTILATERAL ENTITIES 

COMPARATIVE ANALYSIS OF GCF, GEF, AF AND CIF 

Objectives and target groups 

The main objective of the GCF is “to expand collective human action to respond to climate change. 

The Fund aims to mobilise funding at scale to invest in low emission and climate resilient 

development on our home planet” (United Nations Environment Programme, n.d.). The GCF is a 

financial instrument under the UNFCCC, reporting to its COP. The GI for the Fund provides 

specific guidance on objectives, results and performance indicators for the Fund (see Green Climate 

Fund, 2011; Green Climate Fund, 2013a). The GCF is “working with partners in the public and 

private sectors in efforts to mitigate the effects of the changing climate, and to help vulnerable 

people adapt to changes to the environment” (Green Climate Fund, n.d-f). 

The GEF was the first global source of funds for climate adaptation. It continues to play a leading 

role in strengthening the resilience of developing countries as an operating entity of the financial 

mechanism to the UNFCCC. It channels support for climate adaptation mainly through both the 

LDCF and SCCF. Strategies include retrofitting buildings to make them more energy efficient; 

adopting renewable energy sources like solar, wind and small-scale hydro; helping cities develop 

more sustainable transport such as rapid transit, electric vehicles, and biofuels; and promoting more 

sustainable uses of land and forests. 

The AF is also a financial instrument under the UNFCCC and its Kyoto Protocol. It has been 

established to finance concrete adaptation projects and programmes in developing countries party to 

the protocol, in an effort to increase resilience and reduce the adverse effects of climate change 

facing communities, countries and sectors. 

The CIF offers large-scale, low-cost, long term financing, which lowers the risk and cost of climate 

financing in developing and middle income countries to empower transformations in clean 

technology, energy access, climate resilience, and sustainable forestry. Working in partnership with 

governments, the private sector, civil society, and local communities, through six major MDBs, CIF 

provides highly competitive financing that reduces risk for investors, lowering barriers to piloting 

new technologies, scaling up proven solutions, opening up sustainable markets, and mobilising 

private sector capital for climate action. 

Substantive areas of work for the four climate funds 

The GCF categorizes projects by results area, the GEF by focal area, the AF by sector, and the CIF 

by focus area (see Table A - 1). The overview shows that the four funds largely work in similar 

areas. Only the GEF does not share all its focal areas with the three others. 
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Table A - 1. Result areas, sectors and focal areas addressed by the GCF, GEF, AF and CIF 

GCF RESULTS AREAS GEF FOCAL AREAS AF SECTORS CIF FOCUS AREAS 

• Livelihoods of 

people and 

communities 

• Health, food, and 

water security 

• Energy generation 

and access 

• Ecosystems and 

ecosystem services 

• Forests and land 

use 

• Buildings, cities, 

industries, and 

appliances 

• Transport 

• Climate change 

• Biodiversity 

• Land degradation 

• Chemicals and 

waste 

• International 

waters 

• Agriculture 

• Food security 

• Rural development 

• Water management 

• Coastal 

management 

• Transboundary 

water management 

• Disaster risk 

reduction/early 

warning systems 

• Renewable energy 

• Landscape 

approaches 

• Agriculture and 

landscape 

management 

• Water resources 

management 

• Sustainable forest 

management 

• Energy efficiency 

• Urban 

development 

• Climate 

information 

systems and 

disaster risk 

management 

• Infrastructure 

• Transport 

Source: Green Climate Fund (n.d-f); Climate Funds Update (n.d-a); Global Environment Facility (n.d-b); 

Climate Change Mitigation; Climate Investment Funds (n.d-a). 

The GCF and AF focus their support on similar areas, including food systems (e.g., agriculture and 

food security), the water sector (e.g., water security and water management), as well as community 

level adaptation and livelihoods. The GCF has also provided considerable support on energy 

generation and access, particularly in terms of funding amounts. These are also the areas into which 

the majority (over 50 per cent) of CIF FPs fall. The GCF and CIF have both provided the least 

support to the area of transport. 

A comparison with GEF interventions is somewhat hindered by the high level at which GEF focal 

areas classify interventions. Nevertheless, GEF support on climate change has been significant, with 

a particular focus on mitigation. Similarly, the GCF has provided most of its approved funding for 

mitigation projects, though there are slightly more projects (in number) addressing adaptation. 

In terms of numbers of projects, a review of the GCF projects in Africa reveals a focus on three 

results areas, as of B.32:92 

• Livelihoods of people and communities, with 53 projects (up to 56 projects as of B.34) 

• Health, food and water security, with 40 projects; (up to 45 projects as of B.34) 

• Energy generation and access, with 28 projects (up to 31 projects as of B.34) 

As of B.32, the GCF had supported 56 projects (67 as of B.34) addressing adaptation in African 

states, as well as 42 projects (62 as of B.34) addressing mitigation; this includes 20 projects (44 as 

of B.34) that were cross-cutting. A review of grant amounts indicates that a significant amount of 

 
92 Note that the analysis below is based on GCF’s portfolio as of B.32 rather than B.33 unless specified otherwise. Projects 

approved under B.33 were not included to ensure accurate comparability with the GEF and CIF portfolios. 
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GCF funding is allocated to energy generation and access, representing around the same amount as 

the following four results areas combined.93 

The GEF has provided a great deal of support in the area of climate change in the past two decades. 

Globally, from 2000 to 2021, it has supported 419 projects addressing this focal area, followed by 

biodiversity with 253 projects and then land degradation with 191 projects. Similarly, a review of 

grant amounts shows significantly more support provided to the climate change focal area than to 

the others. GEF climate change projects have largely focused on mitigation, with over 1,000 such 

projects, for which GEF has provided over USD 4.2 billion in financing, while leveraging USD 38.3 

billion in co-financing. This is significantly higher that the USD 2 billion provided and USD 13 

billion mobilised for 440 adaptation projects across its portfolio (Global Environment Facility, n.d-

a; Global Environment Facility, n.d-b). 

The AF has focused on adaptation in agriculture, with nine projects addressing this sector, as well as 

food security, rural development and water management, all with seven projects focusing on these 

sectors. An assessment of grant amounts shows a strong focus on food security, with USD 61.8 

million in grants approved, followed by agriculture and rural development with USD 58 million and 

USD 57.6 million, respectively (Adaptation Fund, n.d-b). 

CIF has focused on renewable energy generation, with 39 projects addressing this area, representing 

over half of the projects for which a focus area was identified. This is followed by landscape 

approaches, and agriculture and landscape management with 11 and 10 projects respectively 

(Climate Investment Funds, n.d-b). 

Geographic areas of work in Africa 

As of B.32, Eastern Africa had received a high level of support from all four funds, counting the 

highest number of single country projects, when compared to other regions. The second region for 

all four funds in terms of approved funding was Western Africa. 

The GCF provided relatively high levels of support to Northern Africa, which received relatively 

low support per country from the other funds. The GCF provided the smallest share of its support to 

countries in Central Africa, which also received the least support from the AF, while the GEF and 

the CIF (to a lesser extent) provided higher shares of their support to this region. Southern Africa’s 

shares ranked higher than Central Africa, except for the GEF (see Figure A - 1). 

 
93 As of B.33, USD 1.6 billion in financing was provided towards energy generation and access, compared to USD 576.9 

million to livelihoods of people and community, USD 475.9 million to health, food, and water security, USD 307.4 million 

to forest and land use, and USD 293.1 million to buildings, cities, industries and appliances. 
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Figure A - 1. Distribution of projects by fund across sub-regions 94 

 

Source: GCF Tableau server as of B.32; Adaptation Fund (n.d-c); Global Environment Facility (n.d-c); 

Organisation for Economic Cooperation and Development (n.d.). 

Projects for priority country categories: LDCs, SIDS and FCV States 

The proportion of single country projects funded by each fund supporting LDCs and SIDS is similar 

(see Figure A - 2 below). However, notable differences are evident in terms of the share of projects 

delivered in FCV states, ranging from over half of CIF projects, to less than a quarter for the AF. 

The CIF have provided no support to SIDS but considerable support to FCV states. SIDS received 

very small shares of single country projects from all funds (keeping in mind that multi-country 

projects are not included in the classification and discussion). 

Figure A - 2. Distribution of single country projects by country classification 

 

Source:  GCF Tableau server as of B.32; Adaptation Fund (n.d-b); Global Environment Facility (n.d-c); 

Organisation for Economic Cooperation and Development (n.d.). 

 
94 The analysis only includes single-country support provided. 
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Concepts, instruments and methods used 

The GCF encourages and supports the development of country programmes. These are not binding 

and have been prepared only by a minority of countries. The GCF has also funded numerous NAPs. 

Funding is provided on a project basis in alignment with such strategic documents, including NDCs. 

The GEF works with country funding quotas under the System for Transparent Allocation of 

Resources, by focal areas, with additional non-set-aside funds and opportunities to participate in 

impact programmes. The CIF defines national investment programmes, which include a list of 

concrete projects and funding sources. The AF responds to individual project submissions. All funds 

get their basic orientation from the NDCs, which were recently updated by most countries. Funds 

also refer the NAPs when developing projects. 

The GCF initially offered grants primarily but is increasingly diversifying the financial instruments 

used to include loans, equity, and guarantees often used in blended finance schemes, particularly in 

cooperation with international and national private sector partners. This relates mostly to mitigation 

projects, but recently also on adaptation (e.g., with the private equity firm PCA as IAE). 

The GEF has diversified its instruments over time, by including non-grant instruments (loans, 

equity, guarantees) on very concessional terms, mostly for mitigation. The AF provides grants of 

modest volumes, up to USD 10 million for adaptation, with a maximum of USD 20 million per 

country and an additional USD 5 million per country under the EDA window. CIF funding consists 

mostly of concessional loans of substantial volumes for middle income countries, but also includes a 

few projects in African LDCs. 

The most extensive scrutiny of project proposals is reportedly exercised by the GCF, while the CIF 

relies on MDBs to use their standard methods for project appraisal. The GEF and AF fall between 

the two in terms of review details requested, with the GEF assisting the AF for the technical review 

of all project applications. 

Resources available 

Of the four funds examined in this study, the GCF has committed the highest value of resources for 

the purposes of addressing the challenges of climate change. Since starting operations in 2014, the 

GCF has committed USD 11.4 billion (averaging USD 1.27 billion/year), pledged and provided by 

the industrial country members. These figures and those below relate to the funds available to all 

developing countries and not only to Africa (Green Climate Fund, n.d-a). 

In contrast, the cumulative pledges by donor countries for GEF-7 amounted to USD 4.1 billion. The 

share of GEF-7 with a focus on climate change activities is approximately USD 800 million for four 

years (Climate Funds Update, n.d-b) For GEF-8, a total of USD 5.33 billion was pledged by the 

donor community, with USD 852 million earmarked for the climate change focal area. This amounts 

to USD 213 million per year, slightly above the volumes for the previous four-year period (Global 

Environment Facility, 2022). 

Since 2010, the AF has committed USD 923.5 million or about USD 77 million per year to projects 

and programmes. The AF is financed largely by government and private donors, as well as from a 2 

per cent share of proceeds of Certified Emission Reductions issued under the Kyoto Protocol’s 

Clean Development Mechanism (Adaptation Fund, n.d-a). 

Since its creation in 2008, the CIF has received more than USD 10 billion from several donor 

countries. Over the lifetime of the CIF, this corresponds to about USD 700 million per year (Climate 

Investment Funds, n.d-a). 
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Since 2015, each country in Africa has had at least one project from the GEF, AF and/or CIF. From 

2015–2022, a total of USD 6.86 billion in project funding was approved for the African states by the 

four climate funds (i.e., the GCF, GEF, CIF and AF). The largest contributor among the climate 

funds was the GCF, with USD 3.9 billion (58 per cent of approved funding),95 followed by the GEF 

with USD 1.76 billion (26 per cent of approved funding), the CIF with USD 927.3 million (14 per 

cent of approved funding) and the AF with USD 190.6 million (3 per cent of approved funding). 

However, such approved funding must be taken with a grain of salt, given the particularly low 

disbursement rate of the GCF to African single country projects (21 per cent).96 

CHAPTER 5. COUNTRY OWNERSHIP OF PROJECTS AND PROGRAMMES 

IN AFRICAN STATES 

The 2018 RPSP evaluation developed a framework of country ownership that was anchored in an 

interpretation of the various decisions and the guidelines of the GCF (Independent Evaluation Unit, 

2018a). It included the following: 

• The NDA/focal point is established and functional. 

• A non-objection procedure has been established and is operational including the issuance of an 

NOL. 

• Stakeholder consultations are organized by the NDA/focal point. 

• A country programme has been developed, includes a pipeline of concrete projects, and is 

agreed upon with the major stakeholders. 

• One (or more) DAE(s) has/have been accredited. 

• One (or more) DAE(s) has/have submitted FPs and/or seen it/them approved. 

• Progress has been made on NAP planning and completion. 

The framework used in the African states evaluation built upon this but made important changes as 

well, keeping in mind the balance between objective metrics and national contexts, priorities and 

differences. 

Subjective indicators have been removed, as they were difficult to assess, while newer ones 

reflecting now-available data have been included. Dropped indicators include consultations among 

government departments and with external stakeholders, and the details of how NOLs are prepared 

and provided. The other criteria indicators have been largely retained, if slightly modified (e.g., 

focusing only on the existence and not comprehensiveness of country programmes and NAPs). 

Other criteria were added, such as the country providing co-financing, the number of DAEs 

nominated in addition to those already accredited, the existence of an NDC and an updated NDC, 

the existence and use of RPSP and PPF support, and the existence of national and multi-country 

projects implemented by IAEs and/or DAEs. 

Overall, this revised framework speaks less to the matter of country ownership overall and more to 

country ownership in engaging with the GCF to address climate change and action priorities, 

pointing to progress made by a country in developing climate change related strategies, plans and 

projects, and ultimately the extent to which country ownership has been pursued and developed, 

with the contribution of GCF support. 

 
95 As of B.34. 
96 Excluding multi-regional funded projects. 
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The updated framework and indicator-based analysis allowed for the creation of a compositive score 

of country ownership, which provided a whole range of insights. Subject to individual country 

scores, country ownership was categorized into scores representing country ownership that is low 

(10 or below), moderate (11 to 22), and high (greater than 22). 

CHAPTER 6. EFFECTIVENESS OF INVESTMENTS 

MEETING OBJECTIVES AND INTENDED RESULTS 

Impact potential 

Table A - 2 below provides an overview of projects and GCF financing approved for these projects 

by impact areas. Note that a project may address more than one impact area. The total GCF 

financing is estimated on a project basis. Therefore, in case of multi-regional projects, these include 

funds approved for other regions, and not all approved amounts reflected will be directed towards 

the impact area in question. 

Table A - 2. Number of projects and GCF approved financing by impact indicators 

IMPACT INDICATOR NUMBER OF 

PROJECTS 

PERCENTAGE 

OF PROJECTS 

VALUE OF TOTAL 

GCF FINANCING 

(USD) 

PERCENTAGE OF 

TOTAL GCF 

FINANCING (USD) 

Renewable energy 30 35% 2,662,853,001 52% 

Climate information technology 

and early warning systems 

36 42% 1,651,367,562 32% 

Energy efficiency 15 18% 1,570,846,639 31% 

Infrastructure (includes all 

infrastructure outside of water 

access and management) 

22 26% 1,556,276,167 30% 

Water management and sanitation 

(treatment, quality, etc.) 

26 31% 1,422,962,918 28% 

Awareness raising, knowledge 

sharing 

30 35% 1,316,104,451 26% 

Food security, improving nutrition 28 33% 1,257,232,928 24% 

Water access and availability 

(security, infrastructure…) 

29 34% 1,137,652,984 22% 

Improved carbon sequestration 24 28% 1,048,517,344 20% 

Improved crops (improved 

varieties, diversifications, etc.) 

20 24% 896,323,671 17% 

Improving biodiversity ecosystem 

and ecosystem services 

26 31% 880,597,095 17% 

Improved soil quality, reduced soil 

degradation and land rehabilitation 

18 21% 785,518,578 15% 

Income diversification 16 19% 633,489,744 12% 

Integrating climate change into 

local, national and regional 

planning 

18 21% 512,700,213 10% 



Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund's Investments in the African States 

Final report - Appendices 

116  |  ©IEU 

IMPACT INDICATOR NUMBER OF 

PROJECTS 

PERCENTAGE 

OF PROJECTS 

VALUE OF TOTAL 

GCF FINANCING 

(USD) 

PERCENTAGE OF 

TOTAL GCF 

FINANCING (USD) 

Livestock 15 18% 483,838,542 9% 

Market building and expansion 13 15% 451,277,160 9% 

Fisheries 8 9% 334,043,508 6% 

Source: GCF FPs the impact potential investment criteria as of 31 October 2022, extracted by IEU DataLab. 

Countries with active DAEs 

Countries with strong DAE presence, as per the size of the portfolio of DAEs in the country, have 

significantly larger portfolios (Figure A - 3).97 These countries notably include South Africa, 

Senegal, Tanzania, the Niger, Namibia, Mali, Ethiopia, and Morocco. A few outliers in other 

countries are noted including in Kenya, with a total portfolio value of USD 924.2 million (country 

with active DAEs) as well as Egypt, with USD 1,474 million (where no DAEs are active). 

Figure A - 3. Distribution of country’s portfolio by strength and presence of DAEs 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

 
97 The strength of DAE presence was determined based on the size of their portfolio, with DAE presence considered as 

strong when the DAE portfolio in-country was above median value of country DAE portfolios. 
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ENABLING THE MOBILISATION OF COMPLEMENTARY AND CATALYTIC FINANCIAL 

RESOURCES 

Mitigation and adaptation 

A review of co-financing ratios by thematic focus provides additional evidence regarding gaps in 

co-financing for adaptation activities. Adaptation financing can be seen to have a co-financing ratio 

of 1:1.4 compared to 1:3.3 for mitigation financing (Figure A - 4). 

Figure A - 4. Co-financing ratio in African States by thematic focus 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

Important differences are also noted in terms of the financing tools used in each thematic focus. A 

greater diversity in the instruments used by GCF for mitigation financing can be seen, while 

adaptation financing is largely provided through grants (approximately 70 per cent) and senior loans 

(approximately 22 per cent) (Figure A - 5). 
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Figure A - 5. Use of financial instruments in African States by thematic focus 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

Co-financing ratios 

The co-financing ratio in Africa as of B.34 stood at 1:2.5, a figure that is slightly lower compared to 

the GCF portfolio average and other regions, with the exception of the LAC (Figure A - 6). This is 

largely driven by LDCs, with a co-financing ratio of 1:2.0 compared to 1:3.2 for non-LDCs. Notable 

differences are also seen in the co-financing ratio in countries experiencing high institutional and 

social fragility (1:0.6) compared to countries experiencing medium-intensity conflict (1:2.6) and 

non-FCV African states (1:2.7). While some differences are noted between SIDS and non-SIDS, 

these differences are much less pronounced. A comparison of co-financing by country income level 

also shows an upward trend as the income level increases, followed by a significant decrease in 

HICs, which see much lower levels of co-financing compared to even LICs. 
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Figure A - 6. Co-financing ratio by region 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

PRIVATE SECTOR ENGAGEMENT AND MOBILISATION OF PRIVATE SECTOR 

INVESTMENTS 

Private sector financing has largely been leveraged on projects where GCF has provided non-debt 

financing, with the exception of FP099, FP178 and FP190 where GCF provided a reimbursable 

grant (Table A - 3). Projects for which GCF has approved financing through non-debt instruments 

also largely receive private sector co-financing (Figure A - 7). 

Table A - 3. Private sector and GCF financing in African States by instrument 

FP 

REF. 

PRIVATE SECTOR 

FINANCING 

(MILLION) 

GCF FINANCING (MILLION) 

Equity Grants Senior loans Subordinated 

loans 

Reimbursable 

grants 

Guarantees 

FP005 85 20 5 

    

FP025 564 

 

19 193 

   

FP026 1 

 

18 

    

FP027 222 78 2 
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5 150 
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2 50 
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FP 

REF. 

PRIVATE SECTOR 

FINANCING 

(MILLION) 

GCF FINANCING (MILLION) 

Equity Grants Senior loans Subordinated 

loans 

Reimbursable 

grants 

Guarantees 

FP114 6 

 

7 13 

   

FP128 78 11 

     

FP140 190 

 

1 44 19 

  

FP148 30 30 

     

FP151 4 

 

8 

    

FP152 257 64 

     

FP168 789 

 

11 

 

80 

 

80 

FP178 817 

 

8 82 

 

40 20 

FP179 100 

 

20 70 

  

10 

FP180 36 12 

     

FP181 100 33 

     

FP190 368 

    

73 

 

FP197 81 10 

     

FP198 6 

 

16 

    

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

Figure A - 7. Private sector co-financing by GCF financing instruments 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

The private sector has provided the majority of its co-financing to mitigation results areas, with 

nearly three quarters delivered to energy generation and access (Figure A - 8). 
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Figure A - 8. Private sector co-financing by results area 

 

Source: GCF Tableau server as of 31 October 2022, analysed by IEU DataLab 

BUILDING INSTITUTIONAL CAPACITY IN AFRICAN STATES 

Overview of RPSP support 

Africa sees the second largest share of approved readiness funding (30 per cent), with a portfolio 

largely dominated by single country readiness (Table A - 4). International delivery partners and AEs 

manage the larger proportion of readiness grants in Africa, while local, national and regional 

delivery partners, AEs and NDAs see a smaller share (Figure A - 9). 

Table A - 4. Percentage of readiness funding by region 

SCOPE AFRICA ASIA PACIFIC EASTERN EUROPE LAC 

Regional 2.0% 2.0% 

 

5.6% 

Single country 28.2% 31.6% 6.1% 24.4% 

Regional total 30.2% 33.7% 6.1% 30.0% 

Source: GCF iPMS, Fluxx and RPSP database as of 31 October 2022, analysed by IEU DataLab 
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Figure A - 9. Approved readiness funding to African States according to delivery partner and 

entity type 

 

Source: GCF iPMS, Fluxx and RPSP database as of 31 October 2022, analysed by IEU DataLab 

African countries have received 61.00 per cent of all readiness disbursements while Asia Pacific, 

LAC and Eastern Europe received 52.05 per cent, 69.20 per cent and 80.06 per cent, respectively 

(Figure A - 10). Africa is comparatively at the faster end of timings for receipt of first disbursements 

after project approval, at 27 to 664 days, compared to 30 to 610 days for Eastern Europe, 17 to 722 

days in Asia Pacific, and 3 to 887 days in LAC. However, it took longer to fully disburse funds for 

projects in Africa, with 42 to 2,072 days from approval to final disbursement compared to 32 to 

1,552 days in Asia Pacific, 398 to 1,306 days in Eastern Europe, and 71 to 1,932 days in LAC. This 

is despite average project durations not varying much between regions.98 

 
98 Average approved project durations for fully disbursed projects were 18 months for Africa and LAC, 16 months for 

Asia-Pacific, and 26 months for Eastern Europe. 
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Figure A - 10. Disbursed and undisbursed readiness funding 

 

Source: GCF iPMS, Fluxx and RPSP database as of 31 October 2022, analysed by IEU DataLab 
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CHAPTER 8. GENDER EQUITY AND CONSIDERATIONS FOR SOCIAL INCLUSION 

Table A - 5 provides examples of gender action plan activities extracted from the Africa portfolio.99 

Table A - 5. Examples of gender action plan activities from the Africa portfolio 

NAME TYPE/STATUS AE 

TYPE 

THEME RESULTS AREA GENDER-FOCUSED 

RESULTS 

SAMPLE ACTIONS 

FP086 “Green cities 

facility” 

Public sector, 

multiple countries 

(9, including 

Tunisia) 

Approved, 20 

October 2018 

IAE Cross-cutting Buildings, cities, industries and 

appliances 

Infrastructure and built 

environment 

Livelihoods of people and 

communities 

Transport 

Gender advisory 

services 

Policy dialogue on 

enabling women’s 

economic opportunities 

Design/implement programmes to 

support municipal service providers in 

promoting equal access to women and 

men in their workforce 

Support sub-project clients to conduct 

legal, regulatory and policy reviews; 

develop a response plan; and increase 

employment and enterprise 

opportunities for women and men 

FP159 “PREFOREST 

CONGO – Project to 

reduce GHG emissions 

from forests in five 

departments in the 

Republic of Congo” 

Public sector, one 

country 

(Republic of the 

Congo) 

Approved, 19 

March 2021 

IAE Mitigation Forest and land use Agroforestry and 

agroforestry systems 

National agricultural 

financing structures, 

business capacities and 

value chains 

Raise awareness and train women, 

youth and the elderly on techniques to 

mitigate climate change 

Train women’s and mixed groups in 

accounting management for farming 

FP178 “Desert to power 

G5 Sahel facility” 

Private sector, 

multi-country 

(Burkina Faso, 

Mali, the Niger, 

Chad, Mauritania) 

Approved, 7 

October 2021 

IAE Mitigation Energy generation and access Institutional capacity re: 

operation of integrated 

energy systems 

Incentivize private 

sector investment 

Raise awareness of gender-responsive 

energy policy amongst solar energy 

companies 

Establish and use gender-responsive 

tenders and procurement processes 

 
99 The following projects were identified in the case study on countries without a single-country funded project (Guinea, Equatorial Guinea and Tunisia), for their intent to provide country-specific 

gender action plans and data at the point of launching their sub-projects: FP168, FP140, FP151, FP152, FP025, and FP086. 
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NAME TYPE/STATUS AE 

TYPE 

THEME RESULTS AREA GENDER-FOCUSED 

RESULTS 

SAMPLE ACTIONS 

FP179 “Tanzania 

agriculture climate 

adaptation technology 

deployment programme” 

TACATDP 

Private sector, one 

country (Tanzania) 

Approved, 7 

October 2021 

DAE Adaptation Health, food and water security 

Livelihoods of people and 

communities 

Financing solutions 

Sensitization re: 

women’s participation 

in agriculture value 

chains 

Dedicated credit line and insurance 

schemes 

Support implementation of Tanzania’s 

National Strategy on Gender and 

Climate Change Implementation 

FP180 “Global fund for 

coral reefs investment 

window” 

Private sector, 

multi-country (17, 

including the 

Comoros, 

Mozambique) 

Approved, 7 

October 2021 

IAE Adaptation Ecosystems and ecosystem 

services 

Health, food and water security 

Livelihoods of people and 

communities 

Infrastructure and built 

environment 

Entrepreneurship in 

coral reef communities 

Support women-led tourism 

businesses 

Investment in infrastructure that 

supports women in business 

SAP006 “Building 

Resilience of 

communities living in 

landscapes threatened 

under climate change 

through an ecosystems-

based adaptation 

approach” 

Public sector, one 

country (Namibia) 

Approved, 28 

February 2019 

DAE Adaptation Ecosystems and ecosystem 

services 

Health, food and water security 

Livelihoods of people and 

communities 

Land restoration for 

multi-use energy and 

livelihood benefits 

Integrate gender components in 

revision of forest management plans 

Sensitize community stakeholders on 

the differences between nominal and 

empowering participation 
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CHAPTER 9. EFFICIENCY 

Figure A - 11. Length of approval process and first disbursement by approval year 

 

Source: GCF Tableau server as of 31 October 2023, analysed by IEU DataLab 
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Appendix 2. CONSULTED STAKEHOLDERS 

LAST NAME FIRST NAME POSITION AFFILIATION 

Ababio Kwame Head of Environment and 

Climate Change 

African Union Development 

Agency 

Abakar Zougoulou Scientific and Technical 

Director 

Pan African Agency of the Great 

Green Wall 

Abebe Selam Legal Advisor African Group of Negotiators 

Achoki Marlene Global Policy Co-Lead, 

Climate Change and Resilience 

Care International 

Adhiambo Roniance Chyulu Landscape Coordinator Justdiggit 

Afful-

Koomson 

Timothy GCF Focal Point and 

Coordinator, Climate and 

Green Growth Division 

AfDB 

Ahamat Haggar Director General Great Green 

Wall Chad 

Pan African Agency of the Great 

Green Wall 

Aini Rafik Senior Expert in Natural 

Resources Management and 

Climate Change 

Ministry of Agriculture, Hydraulic 

Resources and Fisheries (Tunisia) 

Akosa Titilope Executive Director Centre for 21st Century Issues 

Albertani David Chief Executive Officer R20 Regions of Climate Change 

Alfa Nafo Hussein (Seyni) Coordinator, Africa Adaptation 

Initiative 

Republic of Mali 

Alloway Mark Senior International Expert to 

serve in the Accreditation Panel 

Green Climate Fund 

Aloni Handa Responsable du Suivi de la 

Planification de l’Adaptation 

au Sein de l’Unité de Gestion 

par Objectif 

Ministry of Environment (Tunisia) 

Amakobe Wycliffe Climate Change and Energy 

Specialist 

Kenya Climate Change Working 

Group 

Aman Malik Program Manager, Climate 

Finance and Green Economy 

Unit 

National Treasury (Kenya) 

Amany Damit Serge 

Didier 

Directeur de l’Évaluation des 

Résultats de Développement 

des Projets 

Banque Ouest Africaine de 

Développement 

Amatucci Ludovica Programme Analyst United Nations Capital 

Development Fund 

Aoki Chizuru GEF Lead Environmental 

Specialist, Programming Unit 

Global Environment Facility 

Ardinor Branson Climate Advocacy Lawyer Center for Environmental Rights 
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LAST NAME FIRST NAME POSITION AFFILIATION 

Arnaoudov Vladislav Senior Quality Assurance and 

M&E Specialist, DPM 

Green Climate Fund 

Assima Rahamatou Chargé d'évaluation Banque Ouest Africaine de 

Développement 

Ayonrinde Folasade Senior Portfolio Manager a.i. 

(Readiness) - DPM 

Green Climate Fund 

Bachmann Matthias Director in Audit KPMG Switzerland 

Bako Amadou 

Mamane 

Administrative and Financial 

Director 

Pan African Agency of the Great 

Green Wall 

Balo Akakpo Olade Regional Officer, Africa 

Regional Desk (francophone), 

DCP 

Green Climate Fund 

Banga Josué Operational Assistant 

Consultant, Africa Regional 

Desk (francophone), DCP 

Green Climate Fund 

Bare Sidi Great Green Wall Agency 

Cameroon, Secretaire Executif 

Comité Interrégional de Lutte 

contre la Sècheresse dans le Nord 

Barnett Mandy Chief Director, Adaptation 

Policy and Resourcing 

SANBI 

Baroudy Ellysar Lead Carbon Finance Specialist World Bank 

Ben Abda Afef Spécialiste Finance Climat au 

Bureau sous Régional Afrique 

du Nord 

Food and Agriculture Organization 

of the United Nations 

Ben Khatra Nabil Secrétaire exécutif Sahara and Sahel Observatory 

Bett Robert Senior Project Officer IUCN 

Bikzad Abdullah iTAP Green Climate Fund 

Bnouni Sabria Directrice de la Coopération 

Internationale 

Ministère des Affaires Locales et de 

l’Environnement (Tunisia) 

Boasiako 

Amoah 

Antwi Deputy Director, Climate 

Change Adaptation and 

Vulnerability 

Environmental Protection Agency 

(Republic of Ghana) 

Bouhari Adamou Technical Advisor for Capacity 

Building at Pan African 

Agency of the Great Green 

Wall 

UNEP 

Boumaiz Youssef Project Relationship Manager Attijariwafa Bank 

Bours Dennis Evaluation Officer AF 

Bouzghaya Fethi Sous-Directeur/Point Focal 

National pour le Climate 

Technology Centre and 

Network 

Ministry of Environment (Tunisia) 
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LAST NAME FIRST NAME POSITION AFFILIATION 

Boxer Benjamin Senior International Expert to 

serve in the Accreditation Panel 

Green Climate Fund 

Bui Tom Director Global Affairs Canada 

Camara Isatou F. Deputy Director, Directorate of 

Development Planning 

Ministry of Finance (Republic of 

the Gambia) 

Carpen Mitch Chief Risk, Compliance and 

ESG Officer 

Green Climate Fund 

Chamari Klibi Olfa Responsable Planification 

Stratégique et Contrôle de 

Gestion 

Caisse des Dépôts et Consignations 

Chaouachi Abdelaziz Banquier Principal pour les 

Investissements en 

Infrastructure 

EBRD 

Cheng Qian Environment and Social 

Safeguards Specialist, ORMC 

Green Climate Fund 

Cheruiyot Collins Chief of Party, IUCN Kenya IUCN 

Chicherin Andrey Innovation, Technology and 

Co-funding Manager, PSF 

Green Climate Fund 

Chileshe Paxina Adaptation Specialist, Eastern 

and Southern Africa Region 

IFAD 

Chirwa Melanie Programme Coordinator People’s Process on Housing and 

Poverty in Zambia 

Chiudza Bertha Environment and Social 

Safeguards Specialist, ORMC 

Green Climate Fund 

Chorske Michael Operating Partner PCA 

Colin de 

Verdiere 

Karen Responsable du Pôle 

Agriculture-Eau-

Environnement 

AFD 

Corfield Tim Operating Partner PCA 

Crabbe Bernard Head of Environment 

Mainstreaming and Circular 

Economy Sector, Department 

of International Partnership 

European Commission 

Cyiza Beatrice Director General of 

Environment and Climate 

Change 

MOE 

Da Costa Charissa Regional Climate Policy 

Specialist 

CI 

Dahich Diallo Resource Person from Senegal SEFCCS 

Dava Gabriel Deputy Resident 

Representative, South Africa 

UNDP 

Dayo Felix iTAP Green Climate Fund 
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LAST NAME FIRST NAME POSITION AFFILIATION 

De Silva Lalanath Head, Independent Redress 

Mechanism 

Green Climate Fund 

Derouiche Seif Coordonnateur de Projets Deutsche Gesellschaft für 

Internationale Zusammenarbeit 

(GIZ) 

Dickinson Chris Ecosystems Management 

Senior Specialist, DMA 

Green Climate Fund 

Diop Mbarack Sector Senior Specialist, 

Human Security Livelihoods 

and Wellbeing 

Green Climate Fund 

Diop Gora Director Great Green Wall 

Senegal 

ASEGNV 

Djamba Hans Andre National Coordination of the 

Green Climate Fund 

Government of the Democratic 

Republic of Congo 

Djea Koffi Behira 

Francois 

Team Assistant and Consultant, 

Climate and Green Growth 

Division 

AfDB 

Djemouai Kamal Expert on Climate Change, 

Environment and Sustainable 

Development/Special Advisor 

to the Chair of African Group 

of Negotiators for Climate 

Change/Advisor to a Board 

Member of the Green Climate 

Fund 

African Group of Negotiators/Green 

Climate Fund 

Dobson Blaise Project Manager SouthSouthNorth 

Doricyusa 

Gabiro 

Alain Michel Advisor to the Ministry MOE 

Dorsouma Al Hamndou Ag. Director and Manager, 

Climate and Green Growth 

Division 

AfDB 

Doulkom Adama GGW Agency Burkina Faso, 

Coordinateur National 

Ministère de l’Environnement 

(Burkina Faso) 

Du Plessis Wayne Adaptation Network Member South African Faith Communities’ 

Environment Institute 

Essaber Sana Experte - Maitre Assistante en 

Sciences Économiques 

Université de la Manouba 

Fadhloun Dorra Chargée de Projet Junior Caisse des Dépôts et Consignations 

Fakir Zaheer Chief Policy Advisor Department of Forestry, Fisheries 

and the Environment 

Fall Amadou 

Lamine 

Senior Managing Consultant - 

Climate Policy, Finance and 

Carbon Markets - Africa 

South Pole 

Freitas Eduardo Regional Manager, Africa 

Desk, DCP 

Green Climate Fund 
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Friedman Brian Lawrence General Counsel and Chief 

Compliance Officer at Pegasus 

PCA 

Fujiwara Ayaka Climate Investment Specialist, 

PSF 

Green Climate Fund 

Fuller Lorna Director Project 90 by 2030 

Gahouma-

Bekale 

Tanguy 

Guillaume 

Permanent Secretary, National 

Climate Council 

Gabonese Republic 

Galmez 

Marquez 

Veronica Deputy Director, DMA Green Climate Fund 

Gani Ronen Operating Partner PCA 

Garreau Jean-Marc Senior Staff Member - Dakar 

Office 

SOS Sahel 

Gateyu Anne Prorgamme Officer NEMA of Kenya 

Gebru Yonas Executive Director Consortium for Climate Change 

Ethiopia 

Gerhard Michael Project Manager SouthSouthNorth 

Gonzalez Henry Deputy Executive Director Green Climate Fund 

Guarin Rey iTAP Green Climate Fund 

Guedez Pierre Yves Senior Climate Finance 

Specialist 

IFAD 

Hadjel Hakim Portfolio Management 

Specialist (Readiness) - DPM 

Green Climate Fund 

Hartman Paul Coordinator, Forests, Land, and 

NBS Division 

CIFs 

Hodgson Tiffany Environment and Social 

Safeguards, Gender and 

Indigenous Peoples Manager, 

ORMC 

Green Climate Fund 

Hoffmaister Juan Pablo Multilateral Governance 

Manager 

Green Climate Fund 

Holden Petra Researcher University of Cape Town 

Horsburgh Kevin Climate Science Lead, OED GCF 

Huchu Gladys Readiness Programme 

Operations Consultant 

Green Climate Fund 

Indy Laura Adaptation Network Member Development for Change 

Instiful Joseph Senior Climate Information and 

Early Warning Systems 

Specialist, DMA 

Green Climate Fund 

Isabu Elija Sustainability Manager Kenya Commercial Bank 

Issaoui Abdelhakim Point Focal de la Convention 

pour la Lutte contre la 

Diversification 

Ministère des Affaires Locales et de 

l'Environnement (Tunisia) 

Itua Eugene O. CEO Natural Eco Capital Limited 
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LAST NAME FIRST NAME POSITION AFFILIATION 

Jennings Mike Strategic Grant Manager SANBI 

Jrad Amel  Experte - Consultante en 

Environnement et Changement 

Climatique 

N/A 

Julien Helene Responsible Equipe, Project 

‘Developpement Territorial’ 

AFD 

Kabera Juliet Director General Rwanda Environment Management 

Authority (REMA) 

Kabishi Tshilumba Regional Manager, DCP Africa 

Division 

Green Climate Fund 

Kaddoussi Mongi Private Investor N/A 

Kadja Lionel Regional Head, AGRA-West 

Africa 

AGRA 

Kagajo Urara Advisor to Green Climate Fund 

Board Member 

Ministry of Foreign Affairs 

(Denmark) 

Kagenza Jean Marie Project Manager “Strengthening climate resilience in 

Northern Rwanda” project (FP073) 

Karangwa Charles Regional head, Land Systems, 

Country Representative 

Rwanda 

IUCN 

Kaura Saurabh Climate Investment Specialist, 

PSF 

Green Climate Fund 

Keen Samantha Researcher University of Cape Town 

Kenenei Joan Program Officer, Chyulu 

Landscape 

IUCN 

Kgomotso Phemo Senior Technical Advisor, 

Sustainable Land Management 

and Restoration 

UNDP (Istanbul) 

Khaoula Jaoui Coordinator, Climate 

Department 

Sahara and Sahel Observatory 

Kilonzop Philip Policy Advocacy and 

Communication Lead 

PACJA 

Kimtai Harry Permanent Secretary, Livestock Ministry of Agriculture, Livestock, 

Fisheries and Cooperatives 

Kirani Patrick Director BEA International 

Kirumba Wangari Coordinator National Environmental 

Management Authority 

Kirumba Edith Environment, Climate and 

Safeguards Specialist, Eastern 

and Southern Africa Region 

IFAD 

Kishapui Kunyai TWENDE Project - Grazing 

Committee 

Olorika, Kajiado, Kenya 
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Kithinji Dickson Environmental Governance 

Expert and Climate Change 

Advisor 

Care International 

Koringo Obed Climate Policy Advisor Care International 

Korir Hillary Senior Economist, National 

Treasury and Planning 

Republic of Kenya 

Koudio Emmanuel Team Member, Forests, Land, 

Nature Based Solutions 

Division (Before M&E) 

CIFs 

Kulthoum Omari Coordinator for the African 

Group of Negotiations on the 

Africa Adaptation Initiative 

African Group of Negotiations 

Lamizana-

Diallo 

Birguy Senior Programme Officer, 

UNCCD Bonn; Head, Great 

Green Wall Accelerator Team 

UNCCD 

Lanoi Charity Livelihoods Coordinator Maasai Wilderness Conservation 

Trust 

Laurimer Elin Researcher University of Cape Town 

Le Page David Vice Chair and Coordinator  Fossil Free South Africa 

Leinein Tipape TWENDE Project - Grazing 

Committee 

Ilchalai, Kajiado, Kenya 

Letlhogile Lesedi Graduate Trainee DBSA 

Leys Douglas General Council, OGC Green Climate Fund 

Litwin Carol Senior Renewable Energy 

Specialist, DMA 

Green Climate Fund 

Lumumba Stephen Chief Executive Officer Green Earth Trust 

Maher Cherigui Private Investor N/A 

Maina Ruo Chair of the Board Green Earth Trust 

Manthatha Olympus Head, Climate and 

Environment Finance Unit 

DBSA 

Martel-

Fleming 

Christine Senior Policy Advisor Global Affairs Canada 

Martinez Claudia iTAP Green Climate Fund 

Mbewe Samson Technical Programme Manager 

and Researcher 

SouthSouthNorth 

Mbizvo Carmel Head of Branch Biodiversity 

Science and Policy Advice 

SANBI 

McNamara Lisa Director, Knowledge and 

Global Engagement 

SouthSouthNorth 

Mezghani Chokri Director of General Directorate 

of Sustainable Development 

Ministry of Environment and 

Sustainable Development, Tunisia 
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Mogale Harold Climate Finance Specialist DBSA 

Mokoena Ndivile Climate Justice and Gender 

Equality Advocate 

GenderCC 

Moosa Sheenaz Project Manager SouthSouthNorth 

Mopel Ntoiyan TWENDE Project - Grazing 

Committee 

Olorika, Kajiado, Kenya 

Motluong Lucia Control Environmental Officer Department of Forestry, Fisheries 

and the Environment 

Mucyo Justus Managing Director BBOXX 

Mugabe Innocent External Resources 

Mobilisation Officer and Chair 

of NCT 

Ministry of Finance and Economic 

Planning (MINECOFIN) 

Mugabo William Green Economy Specialist MOE 

Mugabo Teddy Chief Executive Officer Rwanda's Green Fund 

(FONERWA) 

Mugisha James M&E Officer “Strengthening climate resilience in 

Northern Rwanda” project (FP073) 

Mujawamariya Jeanne d ’Arc Minister of Environment MOE, Republic of Rwanda 

Mulisa Alex Consultant on Global 

Environment Facility (GEF-7) 

World Bank 

Müller Lana Program Manager, TWENDE 

Project 

Justdiggit 

Munyeshyaka Jean Pierre Green City Development 

Specialist 

Global Green Growth Institute 

(GGGI) 

Mupende Liliane GCF NAP Project Coordinator Global Green Growth Institute 

(GGGI) 

Mustapha Taoufik Sous-Directeur Responsable de 

la Transparence en Matière 

d'Adaptation au Sein de l'Unité 

Nationale de Coordination sur 

les Changements 

Climatiques/Point Focal 

National Fonds d'Adaptation 

Ministry of Environment (Tunisia) 

Muthoni Sarah Knowledge Management 

Officer 

NEMA of Kenya 

Myeza Siya Project Coordinator Environmental Monitoring Group 

Naba Yempabo Sociologue Principale, 

Spécialiste en Genre 

Banque Ouest Africaine de 

Développement 

Naidoo Dhesignen Senior Policy Advisor Presidential Climate Commission 

Nakoulima Moussa Investment Officer European Investment Bank 

Name 

withheld, 

Name withheld, 

requested 

ESG Specialist Private sector organization 
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requested 

anonymity 

anonymity 

Ndiaye Dethie Climate Finance Manager, 

Africa 

Global Center on Adaptation 

Ndiaye Sylla Cheikh Director, Cabinet of the 

Ministry of Environment 

Republique du Sénégal 

Ndoli Alain Senior Programme Officer IUCN 

Negussie Seblewongel Gender and Social Specialist, 

ORMC 

Green Climate Fund 

New Mark Researcher University of Cape Town 

Ngige Faith Public Private Dialogue 

Officer, Devolution, 

Environment, Water, Natural 

Resources, and SDGs 

Kenya Private Sector Alliance 

Ngua Ayecaba Gabriel Director General, Department 

of Environment 

Ministry of Fisheries and 

Environment (Equatorial Guinea) 

Nissaf Ati Private Investor N/A 

Nkosi Olivia Graduate Trainee DBSA 

Nogueira Ricardo (Rick) iTAP Green Climate Fund 

Nolasco Daniel iTAP Green Climate Fund 

Nordheim-

larsen 

Camilla Senior Officer, Coordinator 

Private Sector Activities 

UNCCD 

Noura Dr. Zeinabou 

Maman 

Member Association Nigérienne des Scouts 

de l’Environnement 

Nsengumurem

yi 

Emile Watershed Protection Specialist “Strengthening climate resilience in 

Northern Rwanda” project (FP073) 

Ntazinda Jean Independant consultant/ REMA REMA 

Nyirambangut

se 

Brigitte Senior Officer Global Green Growth Institute 

(GGGI) 

Nyirenda Lucy Head of Government and 

Technical Services 

ARC 

Odhiambo Judith Sidi Head, Corporate and 

Regulatory Affairs 

Kenya Commercial Bank 

Ogola Pacifica F. Secretary, Climate Change 

Directorate 

Ministry of Environment and 

Forestry (Republic of Kenya) 

Olvert Crispian Head Presidential Climate Commission 

Omari-

Motsumi 

Kulthoum Associate, Adaptation 

Specialist and Negotiator in 

COP26, Independent 

Consultant, Botswana 

International Institute for 

Sustainable Development 

Orakwe Linus Senior Resource Person Natural Eco Capital Limited 
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Ouedrago Gilles Amadou UNCCD Bonn, Great Green 

Wall Accelerator Team 

United Nations Convention to 

Combat Desertification 

Ouerghemmi Mohamed Private Investor N/A 

Ounissi Bechir Directeur des Avantages 

Fiscaux 

Agence de Promotion des 

Investissements Agricoles 

Oury Barry Mamadou Substitute The National Directorate of the 

Environment (Guinea) 

Pananditigri Nabasnogo 

Roch 

Great Green Wall Agency 

Burkina Faso, Responsable 

Suivi-Evaluation, Coordination 

Nationale de l’Initiative de la 

GMV pour le Sahara et le Sahel 

Ministère de l’Environnement 

(Burkina Faso) 

Parker Azisa Director, Green Climate Fund 

Programming 

SANBI 

Parker Shahkira Senior Policy Advisor Department of Forestry, Fisheries 

and the Environment 

Pasha Isaiya TWENDE Project - Grazing 

Committee 

Ilchalai, Kajiado, Kenya 

Patel Saphira Head, Operations Evaluation 

Unit 

DBSA 

Patrikson Shela Public Sector Partnership 

Coordinator 

World Wildlife Fund, South Africa 

Perroy Louis Partner/Managing Director, 

Climatekos Consulting 

Climatekos 

Petersen Caroline iTAP Green Climate Fund 

Pitaud Thomas Disaster and Resilience 

Specialist with CRISIS 

UNDP (Dakar) 

Pouakouyou Daniel Task Manager for FP011 and 

SAP005 

UNEP (Kenya) 

Pouya Celestin  Head of Advocacy and 

Communication Department 

 WaterAid – Burkina Faso 

Presmanes 

Andrés 

Maria Advisory to Green Climate 

Fund Board Member 

Ministry of Economy and Business 

(Spain) 

Pretorius Margie Chairperson Sustaining the Wild Coast 

Ralph Fiona Sustainable and Climate 

Finance Advisor 

Department of Finance (Ireland) 

Ramaru Tlou Emmanuel Chief Director Climate Change 

Adaptation 

Department of Forestry, Fisheries 

and the Environment (Republic of 

South Africa) 

Resende Emerson Climate Policy Specialist Green Climate Fund 

Rioux Janie Senior Officer, Division for 

Climate Finance and 

Environment 

IFAD (Rome) 
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Robertson Michai Advisory Alliance of Small Island States 

(Antigua and Barbuda) 

Rousseau 

Ilibagiza 

Malaika Manager, Fund Mobilisation 

and FI 

Development Bank of Rwanda 

(BRD) 

Rubis Jennifer Indigenous Peoples and Social 

Safeguards Specialist, ORMC 

Green Climate Fund 

Rulliere Sandra Responsable Adjointe, Division 

Agriculture, Développement 

Rural et Biodiversité 

AFD 

Ruo Tracy Head of Finance Green Earth Trust 

Rurangwa Felix Forestry Specialist “Strengthening climate resilience in 

Northern Rwanda” project (FP073) 

Sacande Moctar International Projects 

Coordinator 

Food and Agriculture Organization 

Said Brahim Executive Secretary Pan African Agency of the Great 

Green Wall 

Sande Saitabau TWENDE Project - Grazing 

Committee 

Olorika, Kajiado, Kenya 

Sanogo Mohammed Coordinator of Climate Change 

Program 

Government of Côte d’Ivoire, 

Ministry of Environment 

Sanou Marcelin Head of Planning, M&E, and 

Information Management 

Pan African Agency of the Great 

Green Wall 

Sayed Muhammed Climate Change Specialist DBSA 

Schuller Stefan Team Member Both Ends 

Scorgie Sarshen Climate and Strategy Advisor CI 

Sene Amath Pathe Regional Hub in Abidjan IFAD 

Seres Stephen Regional Officer, Africa Desk, 

DCP 

Green Climate Fund 

Shah Parth Vice President PCA 

Sherman Richard Advisor to African Group of 

Negotiators 

African Group of Negotiators 

(South Africa) 

Shibata Reico Program Advisor in Agriculture Japan International Cooperation 

Agency (JICA) 

Shvangiradze Marina iTAP Green Climate Fund 

Sinha Kavita Director, Private Sector Facility Green Climate Fund 

Solonka Sonkoi TWENDE Project - Grazing 

Committee 

Ilchalai, Kajiado, Kenya 

Soto-Abril Dario Executive Secretary and CEO Global Water Partnership 

Organization 

Soudani Chaima Investment Manager Caisse des Dépôts et Consignations 
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Soumare Arona Principal Climate Change and 

Green Growth Officer, Climate 

and Green Growth Division 

AfDB 

Sow Mohamadou Directeur Adjoint Gouvernement de la Mauritanie, 

Climat et Économie Verte 

Sow Ibrahima Regional Coordinator for 

Africa, Programs Unit 

GEF 

Tadross Mark Researcher University of Cape Town and 

UNDP 

Tangem Elvis Paul African Union Commission, 

GGWSI Coordinator 

AU 

Thiam Skhoudia Head of RD Service Pan African Agency of the Great 

Green Wall 

Thoniard Celine Climate Finance and 

Partnerships Officer 

AFD 

Toumany Diallo Director General GGW Mali ANGHV 

Toumi Sarah UNCCD Bonn, Programme 

Management Office, Great 

Green Wall Accelerator 

UNCCD 

Trisos Chris Researcher University of Cape Town 

Troni Jessica Portfolio Manager, Adaptation 

Unit 

UNEP (Kenya) 

Tshilumba Kabishi Regional Manager, Africa, 

DCP 

Green Climate Fund 

Tsundene Mpfunzeni Funded Project Development 

Support 

SANBI 

Turatsinze Cyrille Executive Secretary/Member of 

the NCT representing CSOs 

RENGOF (CSOs) 

Vaswani Rahul Teku Portfolio Management 

Specialist (Readiness), DPM 

Green Climate Fund 

Velasquez German (Jerry) Director, Division of Mitigation 

and Adaptation 

Green Climate Fund 

Verwey Nicole Chief Financial Officer Fedgroup 

Vickers Ben Sector Senior Specialist, Land 

use, Forests and Ecosystems 

Green Climate Fund 

Von Blottnitz Harro Professor University of Cape Town 

Vuola Sajia Advisory to Green Climate 

Fund Board Member 

Ministry of the Environment of 

Finland 

Vyas Yogesh Senior International Expert, 

Accreditation Panel 

Green Climate Fund 

Wafula John  Senior Environmental Planning 

Officer 

NEMA of Kenya 
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Wanjiru Nicera Federation Leader, Kenya Slum Dwellers International 

Wanjohi Hamori NIE Section NEMA of Kenya 

Welling Rebecca GEF/GCF Portfolio Manager, 

Multilateral Finance and 

Business Development Team 

IUCN 

Weruku Sarah Community Leader, Uganda Slum Dwellers International 

Yasuda Kaori Country representative 

(Kenya), Strategic Partnerships 

and Programme Development 

Coordinator 

IUCN 

Zaabar Khaled Directeur de la Maitrise de 

l'Énergie 

Société Nationale de l’Exploitation 

et de la Distribution des Eaux 

Zachow Inga Chef-fe de Projet Climat Deutsche Gesellschaft für 

Internationale Zusammenarbeit 

(GIZ) 

Zaouali Asma Responsable Stratégie et 

Développement 

Caisse des Dépôts et Consignations 
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