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PREFACE 

At the outset, let me bring up two frames, one modern ethnographic, the other philosophical. 

Are you familiar with the vocabulary of modern dating culture? Ghosting – when someone 

inexplicably disappears mid-conversation. Benching – when you string along multiple suitors, 

without any commitment. Situationship – when a relationship functions without clear definitions or 

expectations, leaving things ambiguous, uncertain and … ersatz. These dilemmas of modern dating 

rituals are grounded in economic theory: when the social contract between two parties is uneven, the 

stronger party benefits. The Green Climate Fund (GCF), too, is part of a social contract: between 

Parties to the United Nations Framework Convention on Climate Change, and between states and 

societies. Country ownership is the foundation of that social contract – an implied agreement, 

invisible but essential, that sustains the system. So, the social contract needs the GCF to avoid any 

inadvertent ghosting of partners, benching of projects or entering into situationships. This evaluation 

suggests that what is needed is a solid relationship: institutional, reciprocal and clear. 

The Ship of Theseus is a classical philosophical conundrum. If each component of a ship is 

replaced one by one, at what point does it become a new ship? The GCF changed substantially even 

during the course of this work – through reforms in accreditation, readiness and the creation of 

regional presence. Is it the same GCF we began with? We do not know for sure, but we make an 

honest attempt to still assess its approach, and we ask for your indulgence, dear reader. With a 

concept as pervasive as country ownership in as dynamic an institution as the GCF, any conclusion 

risks becoming outdated as soon as it is written down. 

Yet, let me turn to four key conclusions. First, country ownership is not a procedural step; it is a 

system-level property that must be reinforced across projects, so that over time there is an 

aggregation effect. Second, procedures such as no-objection letters are modest tools; expecting them 

alone to carry the weight of country ownership is unrealistic. Instead, invest in institutions, which 

are the real channels of country ownership, rather than relying on procedural tools that are modest 

regardless of how diligently or perfunctorily they may be applied. Third, the GCF already has many 

structures in place to support country ownership, but it must clarify its side of the bargain: what it 

will do, how it will do it and to what extent. Fourth, as the GCF reinvents itself, there may be a need 

to make its project and institutional engagement meaningful, not just meet requirements. 

The GCF urges countries to take the driver’s seat, but unless it clarifies what car they are driving, to 

where and with what support, the journey can be difficult. Will the GCF help countries strengthen 

the engines of cars that were never strong enough? Will it guide countries onto the highway of 

climate finance? Will it actively help fix an occasional flat tyre? This report implicitly asks the GCF 

to embrace its rightful role as partner and as friend, philosopher and guide. The Fund is seen as a 

legitimate, multilateral “friendly giant”, but it is also a donor – one with power dynamics that cannot 

be wished away. We ask the GCF to acknowledge this and still guide countries, while enabling them 

to remain in the driver’s seat. In the current funding environment, reinforcing country ownership 

matters more than ever. With the uncertainty of multilateral systems along with the worsening 

climate crisis, only system-level ownership and not procedures can handle the uncertainty. As the 

GCF enters a new phase – with regional presence and potentially a transformed institutional identity 

– two imperatives stand out: embed country ownership firmly into its fabric and remain ready to 

hold the hand or share the journey when needed. 

– Archi Rastogi  
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GUIDE FOR BUSY READERS 

This evaluation addresses a concept as broad and contested as country ownership. The report 

expanded because of the high expectations of different stakeholders and the wide scope of the topic. 

As a result, it is lengthier than originally planned. This guide is meant to help readers navigate it 

according to the time they have available. 

• If you have 10–15 minutes: read the executive summary, which distils the main findings and 

recommendations. 

• If you have 30 minutes: read the executive summary, together with chapter 5 for some strategic 

reflections. 

• If you have 45–60 minutes: add the preface (for the framing ideas) and the findings statements 

spread throughout chapters 2–5, which introduce the narrative, structural factors, practice and 

forward-looking considerations. 

• If you have 90 minutes: combine the executive summary and the full chapters 2–5, which trace 

the evolution, operationalization, practice and future of country ownership in the GCF. 

• If you have two hours or more: read the entire report, including appendices available online, for 

detailed evidence and a theory of change. 
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INTRODUCTION 

This independent evaluation of the Green Climate Fund’s (GCF) approach to country ownership was 

approved by the GCF Board as part of the 2025 workplan of the Independent Evaluation Unit (IEU) 

(decision B.40/14) and is submitted to the Board in time for its forty-third meeting (B.43), in 

October 2025. The evaluation is expected to inform the update of the GCF’s country ownership 

guidelines. This evaluation examines the GCF’s approach to country ownership, which it identifies 

as an essential foundational principle of the Fund’s mandate to support its partner countries to 

achieve climate-resilient, low-emission development pathways. 

KEY FINDINGS 

The evaluation finds that, while country ownership is firmly embedded in the GCF’s Governing 

Instrument and policies, its operationalization remains uneven, fragmented and in need of clearer 

alignment with both country priorities and the Fund’s strategic ambitions. 

Framing and global context 

This report situates country ownership within the broader international climate change and 

development discourse. Since the Paris Declaration on Aid Effectiveness (2005), global narratives 

have evolved from “country ownership” towards “country leadership”, highlighting the expectation 

that developing countries will actively steer their own climate priorities and financing. Within the 

GCF, this principle has been embraced as a normative commitment, but it remains difficult to 

define, measure or fully implement in practice. The Fund’s key structures and instruments, including 

national designated authorities (NDAs), direct access entities (DAEs), readiness support and the no-

objection procedure, are intended to help institutionalize ownership, but evaluation evidence 

suggests that these mechanisms function more as procedural gateways than as drivers of strategic 

leadership. 

Structural dimensions of ownership 

At the institutional level, country ownership has been supported through readiness financing, 

accreditation reforms and guidelines on enhanced country ownership and drivenness. However, the 

Fund has not adopted a unified operational definition of ownership, resulting in wide variability 

across contexts. NDAs have been placed at the centre of the ownership model, but their authority, 

capacity and government positioning are inconsistent. DAEs, although central to the Fund’s vision, 

face capacity barriers and lengthy accreditation hurdles, which have limited their ability to channel 

resources effectively. Readiness and preparatory support have helped some countries strengthen 

coordination, but these gains remain patchy and are often donor-dependent. 

The GCF’s structural design also reflects inherent tensions: between the ambition for scaled-up 

finance and the slow pace of national capacity-building; between the Fund’s roles as a catalyst and 

as a financier; and between country leadership and pipelines driven by accredited entities (AEs). The 

absence of predictable pipelines has further exacerbated uncertainty, reducing countries’ ability to 

plan strategically. 
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Country-level realities 

At the national level, ownership is expressed unevenly across the GCF community. Countries with 

strong NDAs, particularly when these are embedded in planning or finance ministries and have 

dedicated staffing, are well positioned to coordinate government-wide approaches and align 

portfolios with national priorities. By contrast, NDAs with weaker mandates or limited staffing 

struggle to lead effectively. Multi-stakeholder engagement, which is a GCF principle, is often 

narrow, with civil society, indigenous peoples, women’s groups and private actors only marginally 

included. 

The evaluation finds that project design is largely driven by AEs, with no-objection procedures 

serving as compliance checks rather than genuine opportunities for country leadership. Particularly 

in countries with overstretched institutional capacity and dependence on international consultants, 

the challenge is compounded. Private sector and multi-country projects are frequently perceived as 

externally driven, misaligned with national strategies and prone to late-stage validation, which gives 

NDAs little influence on their design and implementation. Although some regional initiatives in the 

Caribbean and Pacific have shown how pooled approaches can reinforce ownership, many multi-

country projects risk undermining legitimacy by sidelining national stakeholders. 

Looking ahead: systemic gaps and opportunities 

A theory of change analysis reveals that GCF support has achieved partial success in mobilizing 

resources, building plans and initiating capacity. However, progress falters at the mid-points of the 

results chain: outputs and outcomes have not yet matured into sustained, country-led climate action. 

Three systemic bottlenecks stand out: persistent institutional capacity gaps at the country level, 

procedural complexity within the GCF that sidelines local actors, and fragmented ownership 

structures where external partners dominate decision-making. 

The Fund’s new strategic vision, although ambitious, risks increasing reliance on international 

intermediaries, unless accompanied by targeted investments in national systems, simplified 

processes and more substantial incentives for inclusive national ownership. The evaluation further 

finds that country ownership must be understood not as a procedural step but as a system-level 

quality – a social contract between the GCF, national governments and stakeholders. Its future will 

depend on deliberate alignment of the Fund’s evolving ambitions with the capacity and leadership of 

developing countries. 

CONCLUSIONS AND RECOMMENDATIONS 

Conclusion 1 Relevant sections: 

3.A, 3.B, 3.C, 3.D, 

3.E, 5.A, 5.D 
In the GCF’s country ownership approach, intention and process are 

not yet fully aligned. Although the GCF has embedded country 

ownership in its design and policies, with mechanisms such as direct 

access and NDAs, in practice, country ownership remains more 

aspirational than operational. 

Country ownership is not a process-by-process feature; it is a “system-level property” that emerges 

when various mechanisms cumulatively reinforce one another. The GCF has diverse mechanisms 

such as accreditation, readiness, the no-objection procedure and stakeholder engagement, but each 
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embodies its own approach to country ownership. Without integration, country ownership has been 

applied reactively and inconsistently, rather than as a guiding principle in the Fund’s DNA. 

The GCF has not fully clarified its own obligations in this social contract with countries: what it will 

do, the extent of its support, and the role it seeks to play in the wider climate finance architecture. 

This clarity is needed to embed country ownership into the operational DNA of the Fund – across 

accreditation, readiness, project approval, implementation and monitoring. With its ambitious scale 

and regional presence under way, the GCF is well positioned to lead global discourse and foster 

whole-of-country ownership, but this potential is not yet fully realized. 

Recommendation 1 

The Board should reaffirm the importance of country ownership as a guiding principle of the 

GCF and clarify how this principle will balance with other GCF priorities. 

Building on this foundation, the Secretariat should not only devise and implement measures 

to operationalize the country ownership principle but also provide normative and 

operational clarity to countries on roles and responsibilities. 

To inform the discussion on country ownership as a guiding principle of the GCF, the Board may 

wish to consider Chapter 5.D of this report. In its strategies, the GCF Board should clarify the 

balance between the large scale of GCF ambition on the one hand, and country drivenness on the 

other hand, providing guidance to address any potential trade-offs. This discussion should reflect on 

the Fund’s obligations in its social contract with countries – what it will do, the extent of its support, 

and the role it seeks to play in the wider climate finance architecture. 

Building on relevant Board discussions and decisions, the Secretariat should operationalize the 

country ownership principle through updated guidelines for enhanced country ownership and 

country drivenness. Among other things, these guidelines should define clear roles and 

responsibilities for key stakeholders and processes, including the following: 

• The role of international accredited entities, DAEs and executing entities in enabling country 

ownership throughout the project cycle, both upstream (readiness, accreditation and project 

approval) and downstream (during post-approval and implementation). 

• The role of the Secretariat in engaging with NDAs and AEs throughout the project cycle to 

enable country ownership. Especially in light of the GCF’s regional presence, the Secretariat 

should progressively clarify and update the role it wishes to perform as a catalyst of climate 

finance at the country and regional levels, including any revisions to such established processes 

as regional dialogues and country platforms. 

The Secretariat, in consultation with NDAs, should consider developing a country ownership rubric 

or scorecard, aligned to the country ownership principles set out by the Board, to monitor and guide 

its own work across the diversity of country contexts and provide tailored country support. The 

rubrics could include qualitative as well as quantitative measures. This rubric or scorecard should be 

integrated into the Fund’s operational DNA, serving not only for self-assessment but also to develop 

a shared pathway towards increased country ownership. 

Conclusion 2 Relevant sections: 

3.B, 3.C, 4.A, 4.B, 

4.C, 5.A 
Country ownership remains uneven and largely procedural because the 

GCF’s support has focused on discrete processes rather than the 

development of strong national institutions and coordination systems. 
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NDAs are central to GCF operations, but their current capacities leave ownership concentrated at 

project approval. Project accountability to national institutions is also limited during implementation 

and learning. Readiness support has been valued, yet in practice it has delivered fragmented 

technical assistance rather than durable institutional strengthening. As a result, country ownership 

has not matured into a sustained system of leadership and coordination. The Fund’s operations have 

not yet generated the institutional strength required in countries for long-term ownership. 

National institutions risk being sidelined beyond project approval, limiting national leadership and 

learning. Their engagement is particularly limited in multi-country and private sector projects, 

including at the no-objection stage. The new 2024–2027 readiness strategy offers a promising 

opportunity to strengthen systems and capacities, but its impact cannot be assessed yet. This need is 

amplified by a fragile international climate finance landscape, where stagnating donor contributions 

and fiscal retrenchment create urgency for countries to leverage their institutional resources and 

leadership to the maximum. 

Recommendation 2 

Institution-building should become the cornerstone of the GCF’s approach to country 

ownership. The Board and Secretariat should set clear expectations for national institutions 

and provide them with predictable, long-term readiness resources that act as both incentives 

and sustained support, with special urgency for the particularly vulnerable. 

The Board and Secretariat should develop system-wide means of supporting ownership, ensuring 

that national institutions are able to sustain climate action. This is foreseen in three parts: 

• Institutions as empowered convenors 

− Define minimum expectations and good practices for NDAs, clarifying their mandates 

across programming, no-objection, portfolio monitoring and stakeholder engagement. 

− Establish minimum standards for NDA performance, covering transparency, inclusivity 

and coordination, while allowing flexibility for different national contexts. These 

standards should act as benchmarks for both accountability and support. 

− Support NDAs to convene and lead country platforms, ensuring these platforms are 

anchored in national institutions and reinforce coordination rather than replace it. 

Platforms should be used as vehicles to bring together government, civil society, 

indigenous peoples, youth, women’s groups, the private sector, academia and communities 

in defining priorities and managing climate finance. 

− Pair NDA mandates with predictable, long-term support so that NDAs can graduate from 

providing procedural approvals to substantive leadership. 

• Readiness as incentives 

− In future updates, reframe readiness to go beyond fragmented technical assistance and 

instead focus on institution- and system-building in countries. 

− Link readiness resources to progress made against agreed NDA standards, in order to 

create incentives for continuous strengthening of institutions and coordination 

mechanisms. 

− Fast-track and simplify readiness for the particularly vulnerable, recognizing their limited 

capacity and urgent needs. 

• Procedures as enablers 
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− Reform the no-objection procedure for multi-country projects to guarantee transparency 

and meaningful engagement in each country. This requires, at a minimum, that AEs 

provide the NDA with project-specific information (roles, activities, budgets), 

documentation pertaining to consultations, and disclosure of how inputs received from 

country-level consultations were incorporated in project design. 

− Provide good practice guidance to private sector entities to obtain no-objection letters 

(NOLs) and offer the support of the GCF Secretariat’s staff to facilitate the NOL 

engagement process. 

− Operationalize the requirement for AEs to report country-specific results and 

disbursements to the GCF Secretariat and NDAs during implementation, to ensure 

accountability. 

Conclusion 3 Relevant sections: 

3.E, 4.A, 4.B, 4.C, 

5.A, 5.B, 5.C, 5.D 
Country ownership remains narrow because the social dimension of 

ownership – inclusive participation, trust and recognition of diverse 

voices – has not been fully embedded in GCF practice. Without whole-

of-society engagement, ownership risks being reduced to formal 

procedures rather than meaningful engagement with actors cutting 

across society. 

GCF mechanisms for stakeholder engagement remain largely procedural, at both the design stage 

and the stage of seeking an NOL. NOLs are often treated as administrative steps at the government 

level, carrying the risk that civil society, indigenous peoples, private sector actors, youth and 

academia are marginalized. Similarly, project-level consultation is also oriented towards 

compliance, not necessarily towards meaningful engagement. This reflects a limited social approach 

to country ownership, where formal compliance has substituted for deeper participation and 

dialogue. Comparative experiences from the Global Environment Facility (GEF) and Climate 

Investment Funds (CIF) demonstrate that embedding whole-of-society participation strengthens 

legitimacy, accountability and innovation for the institution. For the GCF, country ownership will 

remain fragile unless it expands from a culture of government sign-off to a culture of inclusive and 

meaningful engagement across the full project cycle. 

Recommendation 3 

Inclusivity should be embedded as the cultural dimension of country ownership, making 

meaningful whole-of-society engagement the default expectation rather than a choice. 

As the GCF expands its regional presence and deepens its focus on the particularly vulnerable and 

the underserved, this is also the right moment to reinforce the social dimensions of country 

ownership. Inclusivity, trust and recognition of diverse voices should become the default feature of 

GCF practice, not an optional choice – both at the GCF and in countries. Embedding whole-of-

society engagement, that is also meaningful, as a standard expectation will ensure that ownership is 

not reduced to procedural compliance. 

To advance this, the Secretariat should consider the following: 

• Strengthen platforms for inclusive engagement 

− Through its regional presence and readiness and preparatory support programme, the 

Secretariat should continue to support countries in establishing and operating country 
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platforms or similar mechanisms that convene a broad set of stakeholders, anchored in 

national institutions. 

− The Secretariat should also clarify how country programmes and platforms complement 

each other in supporting inclusive ownership. 

• Resource non-state actors 

− Building on the enhanced direct access pilot programme, the GCF should consider 

establishing a small-grant window for civil society organizations and community-based 

organizations, including indigenous peoples, youth and women’s groups. Drawing on the 

experience of the GEF Small Grants Programme and the CIF dedicated grant mechanism, 

besides global health funds, funding could be channelled through national steering 

committees with strong civil society organizations and community-based organizations 

representation, ensuring alignment with national climate strategies while broadening 

participation. 

• Set standards for meaningful engagement 

− The Secretariat should establish minimum expectations for stakeholder consultation and 

participation that are meaningful. 

− These standards should be linked to NOL issuance, project approval, and implementation 

reviews, by requesting AEs to briefly report on these consultations and their use in 

decision-making, ensuring that engagement is not treated as a formality but as a 

substantive contribution to ownership. 

Conclusion 4 Relevant sections: 

3.A, 3.B, 3.C, 3.D, 

3.E, 4.B, 4.D, 5.A, 

5.C 

Full realization of country ownership is impeded by the GCF’s 

compliance-based model, which results in perceived procedural 

complexity and delays in accessing climate finance. 

Despite progress, GCF processes are still perceived as unclear, lengthy and unpredictable, with 

trade-offs between rapid disbursement and the use of country systems, and between large-scale 

projects and the limited capacity of DAEs. Although the Secretariat’s efforts at improvement have 

paid off, they must also contend with frequent changes to policies and procedures, which themselves 

create uncertainty and fatigue for partners. When GCF processes are unpredictable, partners shift 

from strategic planning to opportunistic competition for limited resources, undermining both long-

term strategy and genuine country ownership. 

As many DAEs lack the capacity to develop pipelines and face long and costly accreditation 

processes, direct access has not realized its full potential, leaving funding concentrated among a 

small number of international entities. 

Recommendation 4 

To strengthen country ownership, the GCF must make access not only faster but also 

predictable and trusted. Addressing the perception of slowness is as critical as improving 

actual speed: predictability and trust-reduce opportunism, encourage long-term planning, 

and reinforce inclusive and meaningful participation. 

The GCF must not only continue its commitment to being faster and accessible; it should also be 

predictable, reducing changes in policies/ requirements, and giving countries the confidence to plan 
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strategically rather than opportunistically. To advance this, the Secretariat should consider three 

areas: 

• Pipeline visibility and foresight 

− Maintain a transparent project pipeline so that NDAs and DAEs know which projects are 

under review, their stage, and the considerations being applied. 

− Support pipeline foresight and planning, helping countries and NDAs anticipate future 

opportunities, align them with national priorities and the GCF’s strategic priorities, and 

engage a broad spectrum of stakeholders early in the process – so that funding proposal 

selection is strategic and widely socialized, as opposed to opportunistic. 

• Direct access as the default 

− Treat direct access as the default option by documenting a justification of why domestic or 

regional entities could not be engaged. The Secretariat should use these justifications to 

systematically identify institutional gaps and inform readiness support. 
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Chapter 1. INTRODUCTION 

A. CONTEXT 

1. Since its establishment, the Green Climate Fund (GCF) has embedded country ownership as a core 

operating principle. The GCF’s Governing Instrument (2011) explicitly emphasizes country 

ownership, stating that the Fund will strengthen engagement at the country level through effective 

involvement of relevant institutions and stakeholders, and links the principle to the Fund’s 

modalities – including direct access and consideration of vulnerable groups and gender aspects.1 

Although the GCF has not adopted a single formal definition of country ownership, the Strategic 

Plan for the Green Climate Fund 2024–2027 calls for a more dynamic and inclusive approach, as 

well as an update of the guidelines on country ownership and country drivenness.2 

2. In 2019, the GCF’s Independent Evaluation Unit (IEU) conducted its first independent evaluation of 

the GCF’s country ownership approach (COA2019). This evaluation found notable achievements, 

such as nearly all recipient countries having national designated authorities (NDAs) and the GCF’s 

portfolio broadly aligning with national climate priorities. However, COA2019 also identified 

critical gaps and challenges, including a lack of a clear, shared definition of country ownership, 

inconsistent stakeholder engagement beyond central governments, inefficient communication with 

the Secretariat, difficulties in translating country programmes into viable project pipelines, and 

capacity constraints for NDAs and direct access entities (DAEs). Limited transparency of no-

objection letters (NOLs) and country programmes also hindered broader accountability and local 

ownership. 

3. In the past five years, the GCF has undertaken important reforms that impact country ownership. 

Such reforms relate to the Readiness and Preparatory Support Programme (RPSP), the accreditation 

framework (decision B.42/13), the no-objection procedure (decision B.41/02) and the launch of 

regional presence for the GCF Secretariat (decision B.41/10). This context of significant change and 

ongoing reforms sets the stage for the current independent evaluation, which is expected to inform 

the GCF’s mandated update of the 2017 country ownership guidelines by 2025, reflecting the need 

to capture these developments and lessons learned. 

B. PURPOSE AND SCOPE OF THE EVALUATION 

4. This independent evaluation of the GCF’s approach to country ownership is expected to inform the 

update of the GCF’s country ownership guidelines. The evaluation was approved by the Board as 

part of the 2025 workplan of the IEU (decision B.40/14) and is submitted to the GCF Board in time 

for its forty-third meeting (B.43), in October 2025. The evaluation’s objectives are threefold: to 

assess the performance of the GCF’s current approach to country ownership, to generate timely and 

actionable evidence to directly inform the drafting of the updated guidelines, and to derive broader 

lessons for the GCF, some of which may also be of use to other climate finance actors. To achieve 

these, the evaluation addresses the following key questions: 

 
1 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
2 Green Climate Fund, “Strategic Plan for the Green Climate Fund 2024–2027.” 
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• How does the GCF define and operationalize country ownership, and how is this approach 

aligned with the international climate change narrative, guidance from the Conference of the 

Parties (COP) to the United Nations Framework Convention on Climate Change (UNFCCC), 

the GCF’s strategic objectives, and international good practices? 

• How effectively do the GCF’s funding modalities, processes and institutional mechanisms 

enable meaningful country ownership and address the needs and priorities of recipient 

countries? 

• What are the key factors that influence country ownership, including those within GCF 

operations and those outside such as institutional capacity? 

• In a rapidly evolving institution, what emerging lessons and ongoing/recent developments 

should inform the operationalization of country ownership moving forward? 

5. The scope of the evaluation covers GCF activities from its inception (2014) up to 2025, with a 

particular emphasis on the period since the COA2019 evaluation and recent institutional reforms. It 

examines the interpretation and implementation of country ownership within the GCF, focusing on 

its policies, processes and operational modalities, including the NDAs,3 the no-objection procedure, 

country programmes, DAEs, the RPSP and project cycle enhancements. Although not a direct 

evaluation of individual country programmes or projects, it leverages country-level evidence, 

including two country deep dives, to understand how the GCF’s institutional approach is 

experienced in practice. The scope is inclusive of all regions and diverse country contexts, but it 

does not attempt a full evaluation of project results or detailed social assessments of every 

stakeholder’s experience. 

C. METHODOLOGY 

6. The evaluation used a mixed-methods approach, combining qualitative and quantitative methods. It 

adhered to the standards of rigour, independence and utilization-focused evaluation, in accordance 

with GCF’s evaluation standards and policy. The methodology was structured around six 

components, as outlined below. 

1. THEORY OF CHANGE ANALYSIS 

7. At the outset of its work, the evaluation team constructed a theory of change (ToC) for the GCF’s 

country ownership approach, drawing on a broad range of available documentation (see Chapter 

5.A). It provides an analytical framework against which an assessment can be made of how the GCF 

has expected country ownership to lead to desired outcomes and impacts (e.g. stronger alignment of 

projects with country needs, improved sustainability of results, empowerment of local institutions) 

and to what extent performance expectations have been delivered. This ToC identifies several key 

dimensions of the country ownership approach, notably the following: 

• Inputs/activities (such as NDA support, capacity-building, direct access) 

• Outputs (e.g. country programmes produced, DAEs accredited) 

• Intermediate outcomes (e.g. country-level programming aligned with national priorities, 

stakeholders engaged) that would contribute towards greater country ownership 

 
3 A note on terminology: in the GCF, countries are able to nominate NDAs or focal points. This report uses the term 

“NDA” for both designations. 
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• Outcomes, which represent the concentration of the intermediate outcomes into a few broad 

trends 

• Impacts of the approach to country ownership, which contribute to better climate results and 

paradigm shift 

8. To reflect information gathered by the broad range of methods used by the evaluation, some slight 

modifications were made to this original ToC, but its fundamental principles were confirmed by the 

evidence gathered. Chapter 5 of this report provides detailed analysis of progress against the 

theoretical intentions of the country ownership approach and draws appropriately informed 

conclusions. 

2. DOCUMENT AND LITERATURE REVIEW 

9. A comprehensive review of documents was conducted to gather evidence and set the context for the 

evaluation. Documents were systematically analysed, using an evaluation matrix as a reference 

framework. This review included decisions of the UNFCCC COP, GCF foundational documents, 

GCF policies and strategic plans, recent IEU evaluations relevant to country ownership, and 

academic and grey literature and evaluations from other climate funds. The evaluation also made use 

of past case studies of the IEU, and it published a synthesis based on these studies.4 

3. PORTFOLIO AND DATA ANALYSIS 

10. The evaluation conducted an analysis of relevant GCF portfolio data – up to and including B.42 – to 

quantitatively assess aspects of country ownership. The data analysis included examining the 

positioning of NDAs, accreditation requests and the duration of the accreditation procedure, funding 

proposals (specifically, the proportion of funding proposals originating from DAEs and international 

accredited entities (IAEs) and the duration of the project approval procedure), the completion and 

updating rate of country programmes and the allocation and utilization of RPSP funds. The IEU’s 

DataLab team extracted and analysed data from GCF systems, with classification and tagging 

supported by GPT-4o based AI tools to enhance robustness. 

4. SEMI-STRUCTURED INTERVIEWS 

11. Primary data were collected through semi-structured interviews with a wide range of stakeholders. 

Interviewees included stakeholders from the GCF Secretariat (22 persons), NDAs and DAEs from a 

purposive sample of 10 countries (22),5 GCF Board members (4), 12 IAEs and readiness delivery 

partners (23), as well as experts and climate finance partners (5). Interview respondents included 

representatives from three African States, four least developed countries (LDCs), and four small 

island developing States (SIDS). Some respondents belong to more than one affiliation; in such 

cases we denote the primary capacity in which they participated in the interview. In total the 

evaluation included 149 respondents, including two deep dives. The full list of respondents is 

available in Annex 1. 

 
4 Independent Evaluation Unit, COA2025: A Synthesis of Evaluative Findings on the GCF’s Country Ownership Approach 

(COA). 
5 Barbados, Burkina Faso, Chile, Cuba, Jamaica, Lao People’s Democratic Republic, Mali, Republic of the Marshall 

Islands, Tajikistan and Togo. 
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5. COUNTRY DEEP DIVES 

12. Two country deep-dive studies were conducted, involving travel for primary data-collection to 

Belize (a SIDS) and Ethiopia (an LDC). These deep dives were purposefully selected to provide 

contrasting examples of how country ownership was applied in practice, examining the NDA’s role 

and capacity, the GCF project portfolio, multi-stakeholder involvement, and the use of country 

systems. Findings from these deep dives were integrated into the evaluation report. 

6. BENCHMARKING ANALYSIS 

13. The GCF’s country ownership approach was benchmarked against those of other climate finance 

institutions – namely, the Adaptation Fund (AF), the Forest Carbon Partnership Facility, and the 

Global Environment Facility (GEF). Lessons from other agencies such as Gavi, the Vaccine 

Alliance (Gavi) and the International Fund for Agricultural Development (IFAD) were also 

considered to inform the analysis. This analysis compared key elements such as the definition of 

country ownership, the participation of country stakeholders in governance systems, capacity-

building support provided to strengthen country ownership, the presence of an approach to 

regionalization, the role of the investment allocation system in supporting country ownership, the 

use of country systems, experience with “direct” delivery models and, finally, the approach to 

private sector work. The analysis built on and is complementary to the benchmarking carried out for 

the COA2019 evaluation. 

14. Triangulation was a core principle guiding the evaluation, ensuring that evidence from documents, 

data, interviews and deep dives was matched to evaluation questions and cross-checked to validate 

insights and uncover patterns and formulate findings. The mixed-methods design enabled the 

evaluation to capture both broad quantitative trends and richer qualitative dimensions. Periodic 

reflection and validation steps were included throughout the process, such as a preliminary synthesis 

of relevant findings from previous evaluations and an analysis workshop, to strengthen the 

robustness of findings, conclusions and recommendations. 

D. LIMITATIONS AND MITIGATION MEASURES 

15. The most important limitation of the evaluation is the inherent immeasurability of country 

ownership, as it is an abstract and complex concept. In addition, the following limitations should be 

mentioned: the small number of “deep dive” cases (n = 2), the difficulties in comparing country 

ownership across countries given their non-uniformity, the limited institutional knowledge among 

GCF personnel due to restructuring and ongoing fundamental changes within the GCF, and the 

limited availability of quantitative data useful for understanding country ownership. 

16. In addition, the GCF is ever evolving. During the course of the evaluation, the GCF underwent 

profound changes, including reforms in accreditation, corresponding changes in the monitoring and 

accountability framework, the launch of a new readiness programme, and reorganizing itself with 

regional presence – changes that the evaluation does not fully cover. Despite these limitations, the 

basic principles adopted by the evaluation team included triangulation, ensuring anonymity in 

sensitive interviews, carefully selecting deep dives, and maintaining flexibility in the evaluation 

workplan. In summary, the methodology was designed to be comprehensive and utilization-focused, 

combining rigorous evaluation techniques with a pragmatic approach to inform real-time decision-

making. 
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17. A utilization focus was embedded in the methodological approach of this evaluation, in line with 

utilization-focused evaluation principles. Because the study was expected to inform the evolving 

narrative on country ownership, the team prioritized the generation and communication of real-time 

findings to key stakeholders. Interim syntheses were presented at governance milestones – including 

a side event at B.41 drawing on past evaluations, and at B.42, where deep-dive findings were 

discussed. Webinars were organized at key stages to share the evaluation approach and emerging 

insights, and rapid outputs were provided directly to relevant Secretariat teams on a periodic basis. 

This emphasis on ongoing use not only ensured that the evaluation provided timely evidence to 

inform decision-making but also created opportunities for iterative validation of findings and 

conclusions with stakeholders, thereby enhancing their robustness and credibility. 
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Chapter 2. COUNTRY OWNERSHIP: THE NARRATIVE 

18. This chapter draws on the literature and other sources to understand the discourse on country 

ownership. It helps assess the exploratory question on the origin and definition of country ownership 

in development and climate finance. In doing so, it helps to situate the discussion within the GCF in 

the global discourse. 

A. COUNTRY OWNERSHIP IN DEVELOPMENT AND CLIMATE FINANCE 

19. Finding 2.A.1. The global discourse has shifted from “country ownership” towards “country 

leadership”. The principle is widely endorsed but remains difficult to implement in practice 

because it is subjective, not directly measurable and changes over time. 

20. The principle of country ownership first emerged prominently in the Paris Declaration on Aid 

Effectiveness (2005), which states, “Partner countries exercise effective leadership over their 

development policies, and strategies and co-ordinate development actions.”6 The Accra Agenda for 

Action (2008)7 and Busan Partnership for Effective Development Co-operation (2011)8 further 

emphasized national leadership, institutional strengthening and effective partnerships. In subsequent 

Financing for Development processes the concept appears less prominently, not because it has 

faded, but because it has become a fundamental part of development assistance and climate finance. 

For example, the outcome document of the Fourth International Conference on Financing for 

Development, dated July 2025, provides a commitment to “elevate country ownership and 

leadership by developing countries, alongside strengthened policy coherence by development 

partners, as core principles of effective development cooperation, with a strong focus on results, 

inclusive partnerships, transparency and mutual accountability, recognizing the complementary roles 

of all actors at all levels”.9 In fact, the global narrative has subtly shifted from focusing on country 

ownership to country leadership. A 2025 report of the United Nations Secretary-General refers to 

country leadership, denoting a shift in underlying power dynamics, and the expectation being that 

developing countries would lead in identifying priorities, designing interventions and determining 

approaches to implementation.10 

21. Although the concept of country ownership is near universal, a single, accepted definition remains 

elusive. In all evaluation interviews, including with GCF staff, the Board, NDAs, accredited entities 

(AEs), and many others, country ownership was regarded as a valuable characteristic. Virtually 

every development or climate agency reviewed for this evaluation considers country ownership in 

one or another form. Yet, no universally accepted definition has emerged. As a result, the concept 

remains somewhat fuzzy within the GCF and outside of it. Outside the GCF, the key issue in 

operationalization is that the underlying structure of overseas development assistance has not 

 
6 Organisation for Economic Co-operation and Development, “Paris Declaration on Aid Effectiveness.” 
7 Organisation for Economic Co-operation and Development, “Accra Agenda for Action.” 
8 Organisation for Economic Co-operation and Development, Aid Effectiveness 2011: Progress in Implementing the Paris 

Declaration. 
9 United Nations, “Sevilla Commitment: Outcome Document Adopted at the Fourth International Conference on Financing 

for Development.” 
10 Secretary-General of the Economic and Social Council, Trends and Progress in International Development 

Cooperation: Report of the Secretary-General. 



Independent Evaluation of the GCF's Approach to Country Ownership 

Final report - Chapter 2 

10  |  ©IEU 

changed,11 whereas the concept is inherently “unimplementable”.12 Inside the GCF, perceptions 

vary. Interviewed GCF staff members applied the concept variably at different scales (climate 

planning and convening, country portfolio, project level), across a range of actors (NDA, 

government, society, consultants), various agencies (DAE or IAE), and activities (convening, 

driving, designing and leading). Chapter 5.D of this report further explores country ownership, but 

the concept remains subjective (various actors perceive it differently), intangible (it is not 

measurable) and transient (it can change through time). 

22. Finding 2.A.2. There is evidence of an endogenous rise in developing countries’ ownership of 

development and climate finance. The GCF itself is both evidence of and a catalyst for the 

demand for country ownership in climate finance. 

23. The capacity and willingness of developing countries to demonstrate leadership in development 

cooperation (and climate finance) is increasing over time. In a biennial survey of developing 

countries by the Development Cooperation Forum of the United Nations Economic and Social 

Council, political will and country ownership were identified as a positive change by 71 per cent of 

countries in 2019/2020, 77 per cent of countries in 2021/2022, and 83 per cent of countries in 

2024/2025.13 The report notes that although developing countries have increasingly taken control of 

their own development cooperation policies and strategies, they still encounter major challenges. 

These include inadequate and unpredictable funding, difficulties in aligning external support with 

national priorities, and burdensome administrative procedures that impede effective implementation. 

24. Parallel progress is evident in the context of the GCF. Since the GCF became operational, virtually 

all recipient countries have established NDAs (148 out of 154 non-Annex 1 countries14), and most 

have accessed either readiness or project finance. Alongside this progress, developing countries 

have articulated their climate priorities, such as nationally determined contributions (NDCs) and 

national adaptation plans (NAPs), established institutional mechanisms (including NDAs but also 

additional coordination mechanisms in many countries). Countries have also developed practical 

experience with climate finance, as evidenced by repeat readiness grants, multiple projects and the 

use of DAEs. These developments within countries are catalysed both by the high expectations of 

climate finance following the establishment of the GCF, and by the Fund’s operational presence. As 

discussed below, there is collective ownership over the GCF itself, which is the largest multilateral 

climate finance institution. 

B. COP/CMA GUIDANCE ON COUNTRY OWNERSHIP 

25. Finding 2.B.1. Collective ownership over the GCF is exercised through formal, procedural and 

substantive channels, moving it towards higher country-driven institution in governance and 

operations, beyond individual projects. 

26. The GCF is accountable to various functions under the guidance of the COP, promoting the 

possibility of elements of collective ownership. The evaluation found substantial evidence of 

countries exerting this collective ownership over the GCF through their participation in meetings of 

the UNFCCC COP, primarily in the form of negotiated guidance, submissions, reviews and 

interventions. In this process, it is possible to distinguish between the following:  

 
11 Savedoff, What Is “Country Ownership”? 
12 Barnes, “The Expert Epistemology of Climate Finance.” 
13 Development Cooperation Forum, 2025 Development Cooperation Forum Survey Study. 
14 Green Climate Fund, “National Designated Authorities.” 
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• Formal expressions of ownership (e.g. via COP guidance to the GCF) 

− The GCF is accountable to and functions under the guidance of the COP. This guidance is 

a result of decisions negotiated and adopted by the COP, reflecting Party consensus and 

often introduced by developing country blocs – for example, the G77+China, the LDC 

Group, and the Alliance of Small Island States. For instance, COP21 (2015) welcomed 

efforts to enhance country programming and encouraged the GCF to build strategic 

frameworks with NDAs. Although such decisions are formal COP outcomes, they emerge 

from Party submissions and negotiations, giving countries a collective voice over GCF 

priorities. These decisions have often reflected the demands of developing countries for 

access and alignment with national priorities. 

− Parties (individually or in groups) submit formal views during the Standing Committee on 

Finance deliberations and during COP agenda items relating to the GCF. For example, 

G77+China submissions have emphasized the need for simplification of access procedures 

and the strengthening of DAEs, and the Alliance of Small Island States submitted views 

related to GCF responsiveness to SIDS constraints, particularly in terms of NDA capacity 

and co-financing. Such submissions helped shape COP guidance and showed one aspect of 

country-driven ownership of the GCF agenda, an aspect that is expressed collectively 

rather than individually. 

− Under decision 7/CP.20 and reaffirmed in decision 11/CP.23, the COP decided to conduct 

periodic reviews of the financial mechanism, which includes soliciting country inputs. For 

example, as part of the ongoing seventh review process at COP28 in 2023, Parties 

reiterated matters related to accreditation, regional equity, and the dominance of the 

private sector in climate mitigation projects. These reviews provide a formal mechanism 

for exercising country ownership. 

• Procedural ownership (e.g. participation in oversight mechanisms) 

− The COP has determined that there will be 12 developing country and 12 developed 

country members of the GCF Board.15 These Board members act as representatives of 

their constituencies, and many have called for country ownership in GCF operations. 

Although not expressed directly at COP, the mechanism of appointing Board members to 

govern the GCF makes it a powerful indirect tool of exerting country ownership. 

− Ministers and Heads of State have raised country-specific matters and GCF performance 

during COP high-level segments. For example, at COP26, Barbados Prime Minister Mia 

Mottley mentioned simplified access to climate finance. These statements act as political 

declarations of ownership, reflecting national aspirations and reform priorities in GCF 

operations. 

• Substantive ownership (e.g. shaping strategic direction or critiquing operational 

shortcomings) 

− Many countries, through COP and Board membership, have urged the GCF to reform 

disbursement procedures and improve support to the particularly vulnerable. In another 

example, a regional group pushed for greater participation of NDAs in private sector 

programming decisions. 

27. Although countries do not manage GCF operations through the COP, they exert substantial 

ownership through formal COP decisions and mandates, group submissions and bloc advocacy, 

 
15 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
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participation in reviews, use of plenary platforms to signal dissatisfaction or contentment, and 

appointment of GCF Board members. The assessment of the effectiveness of these mechanisms in 

translating political ownership into operational influence is beyond the scope of this evaluation. 

However, the very demand for the establishment of the GCF – a climate fund that was to be country-

owned – was pursued primarily by developing countries, signalling its high potential for country 

ownership. 

28. Finding 2.B.2. Country ownership and country drivenness are considered by the UNFCCC 

COP as critical factors in the delivery of effective climate finance. Overall, the GCF has acted 

in alignment with guidance on country ownership from the UNFCCC COP and the 

Conference of the Parties serving as the meeting of the Parties to the Paris Agreement (CMA). 

29. The UNFCCC COP has addressed country ownership and country drivenness multiple times in its 

guidance to the GCF.16 Key dimensions of country ownership and country drivenness highlighted in 

COP decisions include the consistency of climate finance with national priorities, the degree to 

which national financial and monitoring systems are used for spending and tracking, the engagement 

of NDAs throughout the project cycle (including through the no-objection procedure), and the 

engagement of diverse stakeholders, while acknowledging the RPSP as key to support country 

ownership (decisions 3/CP.17, 4/CP.19, 7/CP.20, 5/CP.24, 4/CP.26, 5/CP.26, and 6/CP.26). A 

country-driven approach was also emphasized in relation to private sector programming (decisions 

3/CP.17 and 7/CP.20). 

30. In recent years, the CMA has also placed importance on alignment of GCF programming with 

country needs and priorities in line with country-driven climate plans and strategies (decisions 

16/CMA.4, 2/CMA.5, 10/CMA.5 and 1/CMA.6). Although COP decisions do not establish an 

explicit link between direct access and country ownership, the COP has repeatedly requested the 

GCF Board to continue to accredit DAEs (decisions 16/CP.27 and 6/CP.28). The COP has also 

requested the GCF Board to strengthen monitoring and reporting of disbursements and the impacts 

of multi-country funded activities to increase accountability towards countries (decision 6/CP.28). 

31. In alignment with COP guidance, Board decisions have affirmed country drivenness and country 

ownership as core principles of GCF operations, including for the Private Sector Facility (decisions 

B.01-13/06, B.04/04 and B.04/08). A no-objection procedure was established and continues to be 

refined, with a 2025 request to review and update these guidelines in line with the strategic plan 

(decisions B.08/10 and B.41/02), and the RPSP was repeatedly noted as a strategic mechanism to 

enhance country ownership and access (decisions B.04/05, B.08/11, B.10/10, B.22/11, and B.26/05). 

The GCF Board has also continued accrediting DAEs (see Chapter 3.D) and requested the 

Secretariat to present an accreditation reform package to enhance access to resources by 

streamlining the accreditation process (decision B.40/15), which was approved at B.42 in July 2025 

(decision B.42/13). In line with CMA’s exhortations, the Strategic Plan for the Green Climate Fund 

2024–2027 was adopted by the Board in July 2023 (decision B.36/13), and it sets as one of its 

targets, “More than 100 developing countries directly supported by GCF to advance the 

implementation of their NDCs, NAPs or LTS [long-term strategies] through integrated climate 

investment planning and/or developing high quality climate project pipelines for GCF funding.”17 

  

 
16 The GCF uses both “country ownership” and “country drivenness”, often within the same context (e.g. decision B.10/10, 

para. b). In this report, we treat them as near synonyms. While ownership denotes the broad normative principle, 

drivenness refers to the operational test that GCF projects are driven by national priorities and reflect national leadership. 

We do not distinguish further between the two. 
17 Green Climate Fund, “Strategic Plan for the Green Climate Fund 2024–2027.” 
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32. Two specific elements of COP guidance require mention: 

• At COP26 in 2021, decision 6/CP.26 encouraged the GCF Board to strengthen country 

ownership and regional management by proactively engaging NDAs in all aspects of the 

project and programme cycle. Although no Board decision was identified in 2022 that 

immediately addressed this guidance, the subsequent restructuring of the GCF Secretariat 

around regional teams (decision B.40/01) and the mandate to establish a GCF regional presence 

(decision B.41/10) are expected to help ensure closer and more consistent engagement with 

NDAs. Further, the B.41 revision of the no-objection procedure has also addressed this issue to 

some extent. 

• At COP28 in 2023, decision 6/CP.28 requested the Board to strengthen monitoring and 

reporting of disbursements for, and impacts arising from, multi-country funded activities on a 

per-country basis. The updated monitoring and accountability framework, approved by decision 

B.42/13, and the 2024 revision of the template for annual performance reporting have 

addressed this guidance by the COP. The effectiveness of the updates cannot be assessed yet. 

33. Finding 2.B.3. The GCF’s approach to country ownership shows strong alignment with 

evolving global norms and best practices in climate finance, particularly in terms of its 

commitment to direct access, national leadership, inclusive stakeholder engagement, and 

investment in institutional capacity. 

34. As stated above, the principle of country ownership in development and climate finance is grounded 

in a series of global agreements beginning with the Paris Declaration on Aid Effectiveness (2005), 

and continuing with the Accra Agenda for Action (2008) and Busan Partnership for Effective 

Development Cooperation (2011).18 In the climate finance context, UNFCCC guidance has 

consistently emphasized “country-driven, gender-sensitive, participatory approaches”, as 

operationalized through instruments such as national adaptation programmes of action, NDCs, and 

NAPs (decisions 3/CP.17 and 1/CP.21). 

35. Based on its review of UNFCCC discourse and literature, the IEU’s COA2019 evaluation found five 

factors constituting country ownership. These five factors are (i) alignment with country priorities 

and plans, (ii) stakeholder engagement, (iii) use of country systems, (iv) development of capacities 

and institutional arrangements, and (v) accountability systems.19 The GCF has embedded these 

principles into its core design. Chief among these is the direct access modality, which enables 

regional, national and subnational institutions from developing countries to become AEs, thereby 

bypassing the need for multilateral or international intermediaries. This approach mirrors the 

innovation first introduced in the AF and responds directly to long-standing calls for enhanced 

national ownership and autonomy in climate finance.20 The GCF requires all countries to designate 

an NDA or focal point, which plays a central role in approving funding proposals through the no-

objection procedure and providing national oversight of all GCF-supported activities (in alignment 

with best-practice principles in aid effectiveness and accountability). Country programmes were 

intended to promote alignment with national priorities. Importantly, with the recognition that 

 
18 Organisation for Economic Co-operation and Development, “Paris Declaration on Aid Effectiveness.” Organisation for 

Economic Co-operation and Development, “Accra Agenda for Action.” Organisation for Economic Co-operation and 

Development, “Busan Partnership for Effective Development Co-Operation: Fourth High Level Forum on Aid 

Effectiveness, Busan, Republic of Korea, 29 November - 1 December 2011.” 
19 Independent Evaluation Unit, Independent Evaluation of the Green Climate Fund’s Country Ownership Approach. 
20 Adaptation Fund Board, “Operational Policies and Guidelines for Parties to Access Resources of the Adaptation Fund 

(Amended in November 2013).” Adaptation Fund, “Operational Policies and Guidelines for Parties to Access Resources of 

the Adaptation Fund (OPG) (Amended in October 2022).” 
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ownership requires not just authority but also capability, the GCF established the RPSP early in its 

operations. 

36. The GCF’s policies also reflect a strong institutional commitment to inclusive stakeholder 

engagement, including broad civil society, indigenous peoples, women’s organizations and the 

private sector. These requirements are codified in the GCF’s environmental and social safeguards, 

gender policy and stakeholder engagement policy, aligning with both UNFCCC guidance and wider 

lessons from development finance institutions that stress the importance of broad-based consultation 

in ownership.21 Finally, in its governance structure, the GCF maintains a balanced Board with equal 

representation from developed and developing countries, and an emphasis on consensus-based 

decision-making. This reinforces the Fund’s founding mandate to be recipient-driven and equitable, 

drawing from the experience of multilateral funds such as the Climate Investment Funds (CIF) and 

AF, but with greater parity between contributors and recipients. Table 2–1, below, maps each factor 

against the GCF’s institutional mechanisms and indicates where they are further discussed in this 

report. The report does not individually assess each element; rather, these factors are considered to 

have become embedded across GCF systems and operations and are assessed collectively against 

their broader purpose of advancing country ownership. 

Table 2–1. Mapping of the five factors of country ownership to GCF features and sections of the 

report 

Factor of country ownership Corresponding GCF features Corresponding 

section of the report 

Alignment with country 

priorities 

Considered as an investment criterion; NDA role 

in project cycle; issuance of NOLs; use of 

country programming mechanisms 

3.A, 3.B, 3.C, 3.E, 

4.A, 4.C 

Stakeholder engagement NDA and national consultations; engagement 

with line ministries, civil society, private sector; 

coordination mechanisms 

3.A, 3.B, 3.C, 3.E, 

4.A, 4.B, 4.C 

Use of country systems Accreditation and use of DAEs; national 

executing entities 

3.D, 4.A 

Capacity development GCF RPSP; targeted institutional capacity-

building 

3.C, 3.D, 3.E 

Accountability NDA oversight of funding proposals; reporting 

requirements; stakeholder engagement 

4.B, 4.C 

 

37. In summary, although implementation challenges are acknowledged elsewhere in this report, the 

design architecture of the GCF demonstrates a deliberate and comprehensive alignment with 

international best practice on country ownership. This includes alignment in governance, access 

modalities, strategic planning, institutional capacity-building and stakeholder engagement 

frameworks. An institutional orientation towards country ownership is, in fact, one of the strategic 

advantages of the GCF.22 The question of how consistently these mechanisms currently promote 

effective ownership outcomes is addressed in later chapters of this report. 

38. Finding 2.B.4. Multilateral climate funds have strengthened high-level commitments to 

increase collaboration among themselves, driven by country ownership as a common 

 
21 World Bank, Engaging Citizens for Better Development Results. 
22 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
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principle, but their practical cooperation at the operational level is still limited. In some cases, 

the readiness programme has facilitated synergies among funding partners, such as joint 

investment planning and coordination at the country level. 

39. Building on earlier collaboration efforts, the Long-term Vision on Complementarity, Coherence and 

Collaboration (LTV) was published by the GCF and the GEF in November 2021 as a framework for 

enhanced coordination. The LTV acknowledges that “both funds value country drivenness and 

ownership” and includes facilitation of national investment planning as one of its key areas of 

work.23 In the context of the LTV, the GEF and the GCF launched a joint pilot to support investment 

planning in five countries (Bangladesh, Fiji, Jamaica, Rwanda and Uganda) in partnership with the 

Task Force on Access to Climate Finance. To date, joint GEF–GCF programming consultations 

have been held in Rwanda and Uganda in conjunction with the GEF National Dialogues in 

December 2022 and November 2023, respectively.24 

40. In December 2023, the AF, CIF, GCF and GEF issued a joint declaration, with a commitment to 

enhancing access to climate finance, including by ramping up collaboration on capacity-building 

support and by harmonizing procedures and processes.25 The resulting draft joint action plan 

(pending approval by the GCF Board, which has requested that some comments be addressed) 

includes capacity-building and programming among its priority areas, with a view to strengthening 

country ownership of climate activities and aligning programming efforts for more effective 

delivery. Proposed actions in this area include support for country-driven investment planning, as 

well as the development of and engagement with country platforms “built on principles of country 

ownership and driven by ambitious national climate plans and strategies”.26 

41. The Taskforce on Access to Climate Finance, hosted by the NDC Partnership, has since become the 

main forum for translating these high-level commitments into operational practice. Within this 

framework, pioneer countries such as Rwanda have demonstrated how strong national coordination 

mechanisms and investment strategies can support engagement with multiple funds. The RPSP has, 

among other things discussed in the next chapter, helped enhance the capacity of some countries to 

work with a range of multilateral climate funds in an integrated manner, but this has not yet been 

achieved in all countries.27 As a positive example, in the Lao People’s Democratic Republic, RPSP-

funded workshops brought other funds and donors to the table, thus improving coordination. In 

Belize, readiness support helped strengthen broader climate finance coordination mechanisms that 

are also used in working with the AF and the GEF, resulting in some of the projects, which had been 

identified in the GCF country programme, being submitted to other funds. 

 

 
23 Green Climate Fund and Global Environment Facility, “Towards a Long-Term Vision on Complementarity GEF and 

GCF Collaboration: Joint between Paper between the Secretariats of GEF and GCF.” 
24 Global Environment Facility, Progress Report on the Long-Term Vision on Complementarity, Coherence and 

Collaboration between the Green Climate Fund and the Global Environment Facility. 
25 Green Climate Fund, “Enhancing Access and Increasing Impact.” 
26 Adaptation Fund et al., “The Multilateral Climate Funds Action Plan on Complementarity and Coherence.” 
27 Deep dives and interview responses; Independent Evaluation Unit, Independent Evaluation of the GCF’s Readiness and 

Preparatory Support Programme. 
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Chapter 3. COUNTRY OWNERSHIP: THE STRUCTURAL 

FACTORS 

42. This chapter examines how the GCF has interpreted and operationalized the principle of country 

ownership. It reviews relevant policies, institutional arrangements and programming practices that 

aim to uphold country ownership in GCF-supported activities. The chapter also considers how the 

Fund’s design – particularly the roles of NDAs and DAEs, and the no-objection procedure – shapes 

the exercise of ownership in practice. 

A. OPERATIONALIZATION OF THE COUNTRY OWNERSHIP PRINCIPLE 

43. Finding 3.A.1. Country ownership is a fundamental principle for the GCF to move towards its 

objective of fostering a paradigm shift towards low-emission and climate-resilient 

development pathways in developing countries. The GCF has not yet developed a unified and 

operational definition of country ownership, resulting in the unintended advantage of a 

flexible approach. 

44. The GCF Board has provided broad guidance to the GCF regarding country ownership, and country 

ownership is in the DNA of the Fund. Despite its fundamental importance, country ownership has 

not yet been clearly defined, although the GCF’s Governing Instrument provides the following 

direction: “The Fund will pursue a country-driven approach and promote engagement at the country 

level through effective involvement of relevant institutions and stakeholders.”28 

45. In July 2017, the GCF Board adopted the comprehensive Guidelines for Enhanced Country 

Ownership and Country Drivenness in decision B.17/21. These guidelines consider country 

ownership as the “measure through which countries, through meaningful engagement, including 

consultation with relevant national, local, community-level, and private sector stakeholders, can 

demonstrate ownership and commitment to efforts to mitigate and adapt to climate change”.29 The 

guidelines (contained in decision B.17/21) do not attempt to provide a further definition of country 

ownership, but do highlight key components, including the following: 

• Flexibility to adapt to different country contexts 

• The recognition of country ownership as an ongoing and evolving process 

• The roles of NDAs, AEs and the Secretariat in ensuring country ownership 

• The importance of NDAs having sufficient capacity and capability to adequately perform their 

functions 

• The potential role of country programmes in strengthening country ownership 

• The need for country ownership throughout the project cycle 

• The effective engagement of and ownership by relevant national and subnational stakeholders, 

such as local governments at the municipal or village level, the private sector, local 

communities, academia and civil society organizations (CSOs), including indigenous peoples 

and women’s organizations, throughout the project cycle30 

 
28 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
29 Green Climate Fund, “Guidelines for Enhanced Country Ownership and Country Drivenness.” 
30 Ibid. 
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46. In the GCF’s investment framework, country ownership is one of the criteria for the assessment of 

funding proposals. The definition of country ownership as an investment criterion has remained 

much the same across the Initial Investment Framework, approved in 2014 in decision B.07/06 and 

the subsequent updated frameworks in 2020 (decision B.27/06) and in 2023 (decision B.37/20). It is 

articulated as “Beneficiary country ownership of and capacity to implement a funded project or 

programme (policies, climate strategies and institutions)”.31 The four areas of coverage have also 

stayed the same, being (i) the existence of a national climate strategy, (ii) its coherence with existing 

policies, (iii) the capacity of implementing entities, intermediaries or executing entities to deliver, 

and (iv) engagement with CSOs and other relevant stakeholders.32 The Secretariat and the 

independent Technical Advisory Panel (iTAP) assess this criterion ex ante to inform investment 

decisions, with virtually all projects receiving relatively high ratings.33 Because of the inability of 

the criteria to help distinguish among projects, the IEU’s COA2019 evaluation describes the 

assessment as a blunt tool. Furthermore, there is no monitoring of country ownership during 

implementation. 

47. In the Strategic Plan for the Green Climate Fund 2024–2027, the Fund’s commitment to strengthen 

country ownership and country drivenness is stated clearly in reference to and in relationship with 

the RPSP, for which the strategic plan anticipates a deepened focus on climate programming and 

direct access. It also highlights how the improved readiness modality can serve the capacity needs of 

NDAs and DAEs for matters relating to updating and integrating national strategies, including 

NDCs, NAPs and long-term strategies (LTS), and for pipeline programming for AEs and DAEs, 

particularly public and private banks. Additionally, the strategic plan iterates the Fund’s priority to 

Evolve a more dynamic and inclusive approach to country ownership, including through 

an update to country ownership guidelines, to be approved by the Board, that also better 

clarifies GCF’s role and aiming to better articulate what country ownership means 

beyond the no-objection procedure, in a way that strengthens meaningful country 

engagement throughout origination, approval and implementation processes. 34 

48. More recently, the revised readiness results management framework refers to country ownership in 

relation to three dimensions: the capacity of the NDA to drive coordination mechanisms and multi-

stakeholder engagement; the alignment of country portfolios with NDCs, NAPs and LTS and other 

development plans and policies; and the existence of systems for NDAs and DAEs to implement and 

oversee projects.35 

49. In this way, different parts of the GCF architecture are differently oriented towards country 

ownership. The absence of a single definition of country ownership has so far provided an 

operational advantage to the GCF. In practice, its staff members have recognized the centrality of 

country ownership but have been able to apply it in various ways, rather than having to comply with 

a top-down and prescriptive approach. Notably, with the reorganization of the Secretariat along 

regional lines, staff members are able to take an approach to country ownership that is customized to 

each country’s culture and political economy. 

 
31 Green Climate Fund, “Investment Framework.” 
32 Green Climate Fund, “Initial Investment Framework: Activity-Specific Sub-Criteria and Indicative Assessment 

Factors.” Green Climate Fund, “Investment Framework for GCF-1.” Green Climate Fund, “Investment Framework.” 
33 Independent Evaluation Unit, Independent Evaluation of the Green Climate Fund’s Country Ownership Approach, 31. 
34 Green Climate Fund, “Strategic Plan for the Green Climate Fund 2024–2027.” 
35 Green Climate Fund, “Revised Readiness Results Management Framework (Revised RRMF) Handbook.” 
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50. Finding 3.A.2. Country ownership is primarily operationalized in the GCF through NDA 

engagement in the project/programme cycle, readiness support, direct access accreditation, 

and the NOL. 

51. These processes, which constitute the building blocks through which the GCF seeks to enable 

country ownership, are outlined below and further analysed in the following sections. 

• NDA engagement and capacity. NDAs are endowed with a comprehensive set of 

responsibilities, including strategy development,36 coordination37 and oversight,38 to ensure 

country drivenness of GCF activities. Interview respondents commonly shared that ensuring a 

good alignment between the country’s national climate strategies, policies and plans and its 

GCF projects is key to and a clear manifestation of strong country ownership. For this 

alignment, it is important to have a good coordination and engagement structure and 

mechanism between the NDAs/countries, the GCF Secretariat and AEs, as well as for NDAs to 

be willing and able to facilitate coordination with a range of ministries and to encourage multi-

stakeholder engagement in GCF processes. 

• Readiness support. Since its establishment in 2014, the RPSP has sought to enable country 

ownership by supporting NDA strengthening, direct access, country programming, adaptation 

planning and pipeline development. The Readiness Strategy 2024–2027 (Readiness 3.0) 

emphasizes support for effective climate finance coordination and sequencing for climate 

investment planning and execution, paradigm-shifting pipeline development, and better use of 

knowledge-sharing and learning to support capacity-building.39 

• Direct access accreditation. Accreditation of national and regional DAEs is a tenet of the GCF 

business model and is intended to provide a way for countries to access climate finance 

directly, instead of through IAEs. It is expected to enhance country ownership and drivenness. 

The new accreditation framework, approved in July 2025, seeks to refocus accreditation as an 

institutional due diligence process; improve its speed, efficiency, transparency and 

predictability; enable accreditation of a broader range of DAEs; and better link accreditation 

with capacity-building for DAEs.40 

• NOL and the project approval process. NDAs are required to issue an NOL to the AEs for 

GCF project proposals and applications to the Project Preparation Facility (PPF), confirming 

their alignment and consistency with national climate priorities, strategies and plans. The NOL 

process is generally regarded as a central element of the GCF’s approach to country ownership, 

being a condition for approval of all funding proposals as per the initial (2014)41 and current 

(2025)42 no-objection procedure of the Fund, as discussed below. The procedure seeks to 

empower countries and their NDAs to exercise ownership and authority by endorsing or 

withholding support for proposals. The NDAs can also exert some power through the NOL in 

cases of restructuring proposals that the GCF Secretariat has determined to be a major change: 

 
36 Green Climate Fund, “Initial General Guidelines for Country Programmes.” Green Climate Fund, “Initial Best-Practice 

Guidelines for the Selection and Establishment of National Designated Authorities and Focal Points.” Green Climate 

Fund, “Accreditation Framework of the GCF.” 
37 Related to communication with the GCF, country consultations and participatory monitoring of ongoing projects; Green 

Climate Fund, “Monitoring and Accountability Framework for Accredited Entities.” Green Climate Fund, “Initial Best-

Practice Guidelines for the Selection and Establishment of National Designated Authorities and Focal Points.” 
38 Related to nomination of DAEs, the NOL, and the restructuring or cancellation procedure; Green Climate Fund, 

“Accreditation Framework of the GCF”; Green Climate Fund, “No-Objection Procedure”; Green Climate Fund, “Policy on 

Restructuring and Cancellation.” 
39 Green Climate Fund, “Readiness Strategy 2024–2027.” 
40 Green Climate Fund, “GCF/B.42/04/Add.01: Accreditation Framework.” 
41 Green Climate Fund, “GCF/B.08/45.”, annex XII. 
42 Green Climate Fund, “No-Objection Procedure.” 
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in these cases, the AE must seek written confirmation from the NDA on whether it affects the 

NOL, and upon confirmation that it does, it must seek a new NOL.43 

52. Further, GCF policies and guidelines mandate inclusive and equitable stakeholder engagement at 

project design, and this is also encouraged for the definition of country priorities.44 This is in line 

with the GCF’s Guidelines for Enhanced Country Ownership and Country Drivenness, which see 

multi-stakeholder inclusion and engagement as a crucial facet and operational aspect of country 

ownership, specifically referring to the need for including and engaging with national and 

subnational stakeholders, the private sector, local communities, CSOs, indigenous peoples and 

women’s groups. These operational measures are assessed in the rest of this chapter. 

B. NDA ENGAGEMENT AND CAPACITY 

53. Finding 3.B.1. In practice, NDAs serve as the cornerstone of the GCF’s approach towards 

country ownership. GCF guidelines expect NDAs to have the mandate and capacity to follow a 

whole-of-government and a whole-of-society approach. The guidelines do not impose on the 

NDAs any specific approach to use, leaving the operationalization of their role entirely to their 

discretion. 

54. According to the Governing Instrument, recipient countries may designate NDAs to recommend 

funding proposals that are consistent with national climate strategies and plans, and to be consulted 

on other proposals, thereby ensuring national alignment.45 Building on this foundation, GCF Board 

decisions have further solidified the link between NDAs and country ownership, most notably 

through the formalization of a no-objection procedure in decision B.08/10 (see Chapter 3.E) and by 

emphasizing the need to strengthen NDA capacities and proactively engage them across all aspects 

of the project and programme cycle to enhance country ownership in decision B.10/10 and 

discussions in B.06/19 and B.17/22. Although the revised accreditation framework (decision 

B.42/13) takes away the requirement for DAEs to be nominated by NDAs, NDA approval is still 

required to access readiness support and eventual funding proposals. As the primary national 

interface with the GCF, NDAs serve as the cornerstone of the GCF’s approach to country 

ownership. 

55. To fulfil their role, NDAs are expected to be located within an institution mandated to “work on and 

influence economic policy, development planning, climate change, and environmental resource 

management” or, if such comprehensive authority is not possible, the NDA should be positioned “to 

lead and coordinate a national mechanism that provides an overview across these critical sectors”.46 

The GCF guidelines thereby set the expectation that the NDAs have a mandate that allows them to 

follow a whole-of-government approach to exercise their role and responsibilities. However, as 

discussed in Chapter 4.A, this does not always materialize. 

56. NDAs are expected to have the capacity to facilitate and coordinate multi-stakeholder engagement,47 

particularly when defining national climate change priorities and strategies.48 More precisely, “all 

relevant actors within the government, the private sector, academia, civil society and other relevant 

 
43 Green Climate Fund, “Policy on Restructuring and Cancellation.” 
44 Green Climate Fund, “Gender Policy.” Green Climate Fund, “Revised Environmental and Social Policy.” Green Climate 

Fund, “Indigenous Peoples Policy.” Green Climate Fund, “Initial Best-Practice Options for Country Coordination and 

Multi-Stakeholder Engagement.” 
45 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
46 Green Climate Fund, “Initial Best-Practice Guidelines for the Selection and Establishment of National Designated 

Authorities and Focal Points.” 
47 Ibid. 
48 Green Climate Fund, “Initial Best-Practice Options for Country Coordination and Multi-Stakeholder Engagement.” 



Independent Evaluation of the GCF's Approach to Country Ownership 

Final report - Chapter 3 

©IEU  |  21 

stakeholder groups or sectors” should be engaged in the process.49 This expectation on the role of 

NDAs to lead multi-stakeholder engagement is not stated as an obligation; rather, NDAs are 

expected to engage stakeholders “as needed and appropriate”.50 The NDAs are also expected to 

engage in participatory monitoring of the country’s overall GCF portfolio and are encouraged to 

organize an annual participatory review involving local stakeholders (including project-affected 

people and communities, women and CSOs).51 

57. GCF guidance documents provide very little explanation on how the NDAs should operationalize 

the whole-of-government and whole-of-society approaches. For example, the Initial Best-practice 

Guidelines for the Selection and Establishment of National Designated Authorities and Focal Points 

(2014)52 only mentions that the NDA should have “a team responsible for coordinating and driving 

communication with the Fund and managing operational activities” and “maintain regular 

communication with the secretariat”. The Initial Best-Practice Options for Country Coordination 

and Multi-stakeholder Engagement (2014)53 suggests that the definition of national climate change 

priorities and strategies “should aim to be an ongoing process” and the criteria for conducting 

country coordination and multi-stakeholder engagement should be considered “as appropriate”. 

Precise details on the engagement levels and meeting frequency are therefore lacking. Stakeholder 

interviews revealed that more details on the operational aspects of the NDA role would be helpful, 

both relating to communication with the GCF Secretariat and regarding expectations of in-country 

coordination mechanisms and multi-stakeholder engagement. 

58. Finding 3.B.2. Capacities of NDAs vary widely across countries: although some NDAs are well 

positioned and able to take up strong leadership, many others face significant limitations. 

59. The effectiveness of NDAs depends on their interest / championing skills, convening power and 

technical capacity, including human resources and experience with climate finance and development 

matters (see Chapter 4.A). The convening power of NDAs was reported to depend on their 

positioning or the presence of in-country coordination mechanisms. For example, in Cuba, an 

Interministerial GCF Coordination Committee was established, which is chaired by the Central 

Bank of Cuba, and in Ethiopia, the NDA is centrally located in the Ministry of Planning and 

Development, which enables it to provide strategic influence on national planning and prioritization 

of climate finance proposals.54 Similarly, technical capacities are important: in Belize, the NDA has 

grown into a 16-professional Climate Finance Unit, actively involved in ensuring policy alignment, 

coordinating with AEs, and fostering collaboration among ministries. In some countries, however, 

the NDA has been found to remain underresourced in staff and technical capacity, relative to the 

ambition and size of the portfolio. In addition, countries with limited human resources, such as SIDS 

like Niue and Palau, face chronic challenges, with NDAs comprising only a few individuals 

burdened by extensive responsibilities, leading to lower engagement with the GCF. Staff turnover 

within some NDAs further exacerbates these capacity gaps, making it challenging to build a 

sustained vision and strategy for country ownership. 

60. Interview respondents stated that readiness support was perceived as very beneficial to 

strengthening the capacity of NDAs (see Chapter 3.C), despite the lengthiness of the approval 

 
49 Ibid. 
50 Green Climate Fund, “Initial Best-Practice Guidelines for the Selection and Establishment of National Designated 

Authorities and Focal Points.” 
51 Green Climate Fund, “Monitoring and Accountability Framework for Accredited Entities.” Green Climate Fund, 

“Updated Monitoring and Accountability Framework for Accredited Entities.” 
52 Green Climate Fund, “Initial Best-Practice Guidelines for the Selection and Establishment of National Designated 

Authorities and Focal Points.” 
53 Green Climate Fund, “Initial Best-Practice Options for Country Coordination and Multi-Stakeholder Engagement.” 
54 Rwanda and the Federated States of Micronesia were also mentioned. 
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process. The new readiness strategy55 was therefore welcomed by NDAs. On the same note, the 

establishment of a regional presence by the GCF Secretariat is generally viewed as a positive 

development for strengthening NDAs, as it aims to facilitate closer communication and a better 

understanding of national and local contexts by bringing GCF staff physically closer to countries 

(see Chapter 5.B). NDAs anticipate benefits such as improved pipeline management, quicker 

response times and more tailored support due to dedicated regional staff. However, for regional 

presence to be truly effective in strengthening NDAs, a range of interviewed stakeholders noted that 

regional offices need to have delegated decision-making power and consistent staffing. 

C. READINESS SUPPORT 

61. Finding 3.C.1. Although the RPSP is a key mechanism to support country ownership, its 

effectiveness has been limited by operational constraints. Readiness 3.0 and the restructuring 

of the GCF Secretariat are expected to address some of these challenges, but the roll-out of 

this new framework is still at an initial stage, and its results cannot be assessed. 

62. The Governing Instrument stipulates that the Fund will provide resources for readiness and 

preparatory activities to support countries’ strategic planning, institutional strengthening and 

coordination, and direct access.56 At its fourth meeting in June 2013, the Board noted the importance 

of readiness and preparatory support for country ownership, and requested the Secretariat to include 

options to enhance country ownership, including possible support to NDAs, in the RPSP (decision 

B.04/05). Subsequently, the RPSP has been mentioned in several Board decisions as a strategic 

priority and a mechanism to enhance country ownership and access (decisions B.08/11, B.10/10, 

B.22/11, B.26/05). Developing capacities and institutional arrangements is a key factor 

underpinning country ownership, making the RPSP a key GCF mechanism for country ownership. 

63. According to the GCF readiness dashboard, as of August 2025, 874 readiness grants had been 

approved, totalling USD 749.1 million, and USD 478.7 million (63.9 per cent) had been disbursed. 

These grants have included support for key enablers of country ownership such as NDA 

strengthening, direct access accreditation, country programming, adaptation planning and pipeline 

development. As of August 2025, 81 grants had been approved under Readiness 3.0, as the 

Secretariat is still in the process of rolling out the programme. These add up to the 400 grants 

approved before 1 April 2024 (when Readiness 3.0 became operational) that are at the disbursement 

stage.57 

64. The 2023 IEU evaluation of the RPSP58 found that the effectiveness and efficiency of this 

programme were affected by the GCF’s known operational constraints, including a lack of sufficient 

staff capacity to meet its institutional ambitions, insufficient understanding of the operational 

contexts, lack of flexibility in its processes, and fragmentation of the GCF’s internal structure. These 

constraints have resulted in long review times of RPSP proposals, slow disbursements, and limited 

continuity from RPSP activities to the project cycle. Timely access to the RPSP has been 

particularly challenging for many vulnerable countries. Additional issues include the fragmentation 

of RPSP activities, delivered as a collection of individual grants, and overreliance on consultants 

instead of building in-house capacity. Portfolio data show that efficiency challenges persist in the 

approval of readiness proposals: proposals approved in 2024 took an average of 338 days to reach 

 
55 Green Climate Fund, “Readiness Strategy 2024–2027.” 
56 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
57 In addition, 13 readiness grants had reached effectiveness of the legal agreement and 26 more were in legal processing. 
58 Independent Evaluation Unit, Independent Evaluation of the GCF’s Readiness and Preparatory Support Programme. 
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approval. Similarly, interviews show that the RPSP is still perceived as too slow to access and 

insufficiently sequenced with other GCF processes, such as direct access accreditation and the 

different stages of the project cycle. As readiness support belongs to a separate pipeline, it is not 

easy to mobilize when it is most needed, which reduces its usefulness in the eyes of interview 

respondents. 

65. In Readiness 3.0,59 countries are encouraged to submit terms of reference for an “integrated 

readiness programme of activities” with a cap of USD 7 million over four years, thus eliminating the 

previous annual cap, while allowing submission of more than one proposal over the four-year period 

to cater to varying conditions and needs. The country support modality allows NDAs to either 

implement activities directly or nominate delivery partners based on technical merit, fostering a 

country-led approach to project execution. In addition, the GCF has launched the placement of local 

experts within NDA offices or another relevant agency – in line with previous IEU 

recommendations. Readiness 3.0 also retains funding for NAPs and for DAEs pre- and post-

accreditation. On the operational side, former readiness staff members have been integrated into 

regional teams as part of the restructuring of the GCF Secretariat. Although these changes are 

expected to address some of the challenges outlined above and have been welcomed as positive by 

some interview respondents, their effectiveness remains to be tested once they have been rolled out. 

66. Finding 3.C.2. RPSP support for strengthening NDAs has been instrumental in enhancing 

country ownership. In comparison, support for strengthening DAEs has often been delayed 

and misaligned with their specific needs. The RPSP’s contribution to country programming 

and pipeline development remains limited. 

67. As of August 2025, 220 readiness grants had been approved for NDA strengthening, including 

country programming, representing 25 per cent of approved grants and about 16 per cent of the total 

approved budget. Readiness activities contributing to pipeline development amounted to 23 per cent 

of the approved budget. 

68. According to recent evaluations of the RPSP,60 the programme has been successful in supporting the 

development of NDAs and their related national systems (e.g. climate finance coordination 

mechanisms); however, continued support is needed in the face of staff turnover, heavy workloads 

and competing demands. Deep dives, syntheses and interviews confirm that country stakeholders 

value readiness support as a means of strengthening NDA leadership and in-country coordination, 

which in turn contributes to country ownership. For example, in Belize, several readiness grants 

have been instrumental in establishing the Climate Finance Unit and the Policy and Planning Unit in 

the Ministry of Economic Development and hiring specialists to be part of the team. In Ethiopia, the 

grants have supported the operation of the NDA, stakeholder engagement, and the development of 

systems for project appraisal and coordination. Key challenges include overreliance of delivery 

partners on short-term consultants and NDA dependence on readiness support. The deployment of 

long-term expert consultants, contemplated in Readiness 3.0, is welcomed by some interview 

respondents as a better approach to support NDAs in undertaking their functions. 

69. Several countries have developed or are developing country programmes with RPSP support to 

guide the long-term direction of GCF investments. Prior evaluations,61 deep dives and interviews 

suggest that, although these programmes are seen as potentially useful for aligning the GCF project 

pipeline with country priorities, this has not happened consistently. Additionally, in some cases, 

 
59 Green Climate Fund, “Readiness Strategy 2024–2027.” 
60 Independent Evaluation Unit, Independent Evaluation of the GCF’s Readiness and Preparatory Support Programme. 

Green Climate Fund, Evaluation of the Outcomes and Impact-Level Results of the Readiness and Preparatory Support 

Programme. 
61 Independent Evaluation Unit, Independent Evaluation of the GCF’s Readiness and Preparatory Support Programme. 
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country programmes are still draft, unpublished documents despite a lengthy development process 

supported by successive readiness grants. In light of this, the GCF Secretariat is currently shifting its 

approach from the country programme approach to supporting country platforms (see Chapter 5.B). 

70. The RPSP has also yet to fully realize its pipeline development objectives. The Secretariat-led 

evaluation of the RPSP found that, as of 15 January 2024, a total of 331 concept notes and 21 

funding proposals had been developed under the RPSP. Of these, only 41 concept notes (12 per 

cent) and two funding proposals (10 per cent) made it into the GCF pipeline, while a few others 

were funded by non-GCF mechanisms. This confirms earlier findings on the inconsistent quality of 

the concept notes developed by readiness delivery partners, and the varying levels of engagement of 

the NDA and other country stakeholders in these processes.62 There are, however, some successful 

cases. For example, in the Lao People’s Democratic Republic, readiness support was an essential 

step in developing the project “SAP030: Strengthening Climate Resilience of the Lao People’s 

Democratic Republic (PDR) Health System”, which was approved in October 2023 and is currently 

under implementation.63 Readiness 3.0 places greater emphasis on pipeline development, with 60 

per cent of the funding targeted towards this objective, a considerable increase compared to the 

current participation in the portfolio (23 per cent). However, it will take some time to assess the 

evidence of impact of this more focused and tailored capacity-strengthening support. 

71. Finally, although the RPSP has long offered pre- and post-accreditation support to DAEs, as of May 

2025 this amounted to only 10 per cent of approved readiness grants and 2.7 per cent of the 

approved budget. Although capacity-building support for DAEs is highly relevant and considered 

effective when provided,64 the evaluation synthesis and interviews indicate that one reason for low 

demand is that the long time it takes for DAEs to access readiness support does not meet their needs. 

Furthermore, the RPSP has not been able to bridge the gap between capacities strengthened through 

accreditation and the capacities needed to prepare and implement a GCF-funded project.65 This 

suggests that it is not fully relevant to the challenges it is intended to address. 

D. ACCREDITATION AND DIRECT ACCESS 

72. Finding 3.D.1. Direct access is an important tool, but by itself is not enough to ensure country 

ownership. The role assigned to NDAs in ensuring DAEs’ alignment with national priorities 

has evolved over time. 

73. The Governing Instrument establishes direct access through subnational, national and regional 

implementing entities as one of the Fund’s operational modalities, and links this to country 

ownership and country drivenness.66 Early decisions of the GCF Board also reflect an understanding 

of direct access as a modality that contributes to country ownership. For instance, in decision 

B.04/06 (June 2013), the Board noted that it would consider additional modalities to enhance direct 

access with a view to strengthening country ownership, and in decision B.09/07 (March 2015), the 

Board requested the Secretariat to invite national and regional entities to apply for accreditation in 

coordination with the respective NDA to ensure country ownership and promote direct access. 

 
62 Ibid. 
63 As per interview responses. See also https://www.greenclimate.fund/project/sap030. 
64 Green Climate Fund, Evaluation of the Outcomes and Impact-Level Results of the Readiness and Preparatory Support 

Programme. 
65 Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund’s 

Investments in Small Island Developing States. 
66 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 

https://www.greenclimate.fund/project/sap030
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Accreditation also seeks to differentiate between entities of different scale and capacity through its 

approach67 and fees.68 

74. The emphasis on direct access continues in the Fund’s current strategic priorities and policies. One 

of the priorities of the Strategic Plan for the Green Climate Fund 2024–2027 is to enhance country 

ownership and access to GCF funding, including by significantly scaling up direct access 

programming and empowering countries for integrated NDC/NAP/LTS investment planning. 

Although the 2022 accreditation framework stated that DAEs are “important for promoting country 

ownership and understanding national priorities”,69 the current framework, adopted by decision 

B.42/13, takes a more expansive approach by requiring that both DAEs and IAEs applying for 

accreditation should demonstrate a commitment to advancing country ownership “at entry and 

during project development and implementation, ensuring alignment with national climate strategies 

and priorities in contribution to regional and global goals”.70 Stakeholder interviews suggest that the 

emphasis of the GCF on direct access for country ownership is consistent with the expectations of 

NDAs, which expressed a preference for DAEs over IAEs if they match the ability to programme. 

75. Although direct access is intended to promote country ownership, the relationship between the two 

is not always straightforward. In principle, DAEs should offer greater alignment with national 

priorities, accountability and local consultation. However, in practice, these benefits are not 

guaranteed simply by accreditation status. Evaluative evidence shows that many DAEs struggle with 

limited capacity, lack of coordination with NDAs, or weak programming roles.71 Conversely, some 

IAEs have demonstrated strong alignment with national goals by actively engaging NDAs, 

supporting country systems and building long-term partnerships. In general, IAEs are able to 

provide the scale and capacity not always found among DAEs. Evidence from the country deep 

dives conducted by this evaluation also highlighted the important role played by some national 

senior staff members of IAEs, who maintain strong networks with government institutions. This 

suggests that country ownership is shaped not solely by the access modality but also by the quality 

of engagement, the clarity of roles and the institutional incentives that guide behaviour. Direct 

access remains a valuable tool – but not a silver bullet – for achieving meaningful country 

ownership. In some countries with low institutional capacities, IAEs may be the best option, 

provided that they build local capacities. 

76. The role assigned to NDAs in ensuring DAEs’ alignment with country priorities has evolved over 

time. In the initial guiding framework for the Fund’s accreditation process (2014) NDAs were 

requested to provide no objection to DAE nomination,72 whereas the 2022 accreditation framework 

gives NDAs the responsibility to develop an accreditation strategy and nominate DAEs to ensure 

that they are best suited to their national programming priorities and that they are able to fulfil their 

role. This is in line with the second performance review of the GCF (2023), which identified a 

misalignment between countries’ accreditation decisions, programming and capacity-building.73 

77. The recently revised accreditation framework (decision B.42/13) takes a revised approach to AE 

selection, by establishing that “subnational, national, or regional entities that are not government-

controlled may self-nominate following consultation with the relevant country’s NDA” to facilitate 

the identification of diverse partners (such as local non-governmental organizations or private sector 

 
67 Green Climate Fund, “GCF/B.42/04/Add.01: Accreditation Framework.” 
68 Green Climate Fund, “GCF/B.42/04/Add.02: Policy on Fees for Accreditation.” 
69 Green Climate Fund, “Accreditation Framework of the GCF.” 
70 Green Climate Fund, “GCF/B.42/04/Add.01: Accreditation Framework.” 
71 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
72 Green Climate Fund, “Initial Guiding Framework for the Fund’s Accreditation Process.” 
73 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
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entities), and by replacing reaccreditation with ex post accountability mechanisms, with NDAs 

retaining control over alignment with national priorities through the project-level no-objection 

procedure and support letters for readiness applications.74 Although this approach seems to imply a 

shift from NDA/government ownership to broader societal ownership, it does not provide a 

comprehensive approach to align country priorities, the entities required to meet such priorities, and 

the different pathways to access GCF funding, a need noted in the Independent Synthesis of Direct 

Access in the Green Climate Fund (2023).75 Deep dives and interviews suggest that close 

collaboration between the GCF, the DAE and the NDA, including at the stage of country 

programming, is crucial to meet this need. 

78. Finding 3.D.2. The potential contribution of direct access to country ownership remains 

largely untapped, as processes do not match intention in the GCF approach to country 

ownership. In particular, although many DAEs in multiple countries have achieved 

accreditation, this has often not translated into a project pipeline. 

79. As of B.42 (July 2025), 65.4 per cent (102) of the 156 AEs that had reached accreditation were 

DAEs, including 84 national DAEs and 18 regional DAEs.76 These were spread across 61 countries 

(including 14 LDCs, 10 SIDS and 20 African States), with 50.8 per cent of countries having two or 

more DAEs. In addition, DAEs have been making up a larger share of new accreditations each year. 

This trend is associated with a widespread preference for DAEs (rather than IAEs) by country 

stakeholders as a channel for country governments to gain access to GCF resources directly and to 

work with partners that have a deep understanding of local needs and contexts. 

80. Despite the large number of accredited DAEs, only 73.5 per cent of them (75) had reached the 

effectiveness of the accreditation master agreement (AMA), which is a prerequisite for accessing 

GCF resources. In addition, it took 1,076 days, on average, for DAEs to complete the accreditation 

process from submission to Board approval – that is, six months longer than for IAEs and almost 

four times longer than the nine-month service standard contemplated in the recent reforms to the 

GCF accreditation framework.77 The lengthy process to complete legal arrangements was identified 

by some of the country stakeholders interviewed as a disincentive to pursue direct access 

accreditation, which reduces the potential for country ownership. Among the NDAs interviewed, 

those in countries that do not have a DAE planned to support applications for approval but also 

noted the difficulties in identifying suitable national entities that could fully meet the GCF 

requirements. To address these issues, under the Revised Approach to Legal Arrangements with 

Accredited Entities, approved by decision B.42/13, para. (e), an AMA will no longer be requested 

for new AEs, and those in the process of negotiating AMAs will be encouraged to transition to the 

revised approach.78 

81. Reinforcing the challenges facing DAEs, only 37 per cent of those entities that applied for 

accreditation went on to achieve project approval, compared to 58 per cent of IAEs. As an example, 

in Belize, the Protected Areas Conservation Trust, a public sector DAE, does not yet have any 

approved funding proposals, despite having achieved AMA effectiveness in September 2019. It has, 

however, delivered five readiness activities and is moving forward with the development of concept 

notes.79 More strikingly, in Chile, Financiera y Negocios S.A., a private sector DAE that achieved 

 
74 Green Climate Fund, “GCF/B.42/04/Add.01: Accreditation Framework.” 
75 Independent Evaluation Unit, Independent Synthesis of Direct Access in the Green Climate Fund. 
76 These figures include both currently accredited entities and former AEs that had previously reached accreditation. 
77 Green Climate Fund, “Record-Breaking Green Climate Fund Board Meeting Approves USD 1.225 Billion for New 

Projects, Reforms Accreditation Model and Invites Bids to Host Regional Presence.” 
78 Green Climate Fund, “GCF/B.42/04/Add.04: Revised Approach to Legal Arrangements with Accredited Entities.” 
79 A first concept note did not move to the funding proposal stage, and other concept notes are still in the pipeline. 
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AMA effectiveness in September 2020, decided to disengage from the GCF after a funding proposal 

for an energy-efficient housing project did not achieve approval, despite a considerable investment 

put into its preparation. In line with these examples, the independent synthesis of direct access found 

that undertaking programming with the GCF entails high transaction costs for most DAEs. 

Consequently, the current cohort of DAEs with approved projects is heavily biased in favour of 

institutions that already have high project preparation capacity, especially national development 

banks.80 To address these challenges, Readiness 3.0 includes post-accreditation support for up to 

USD 1 million per DAE. An additional issue is that because about half of DAEs are accredited for 

micro- and small-size grant-based projects, interviews indicate that they do not always match 

country priorities and face challenges in competing with larger AEs. Overall, the GCF’s approach to 

direct access is widely regarded as strongly compliance-based and not “trusting” countries to 

determine their own priorities and needs. Country-level stakeholders indicated that this perceived 

lack of trust undermines GCF processes intended to promote country ownership. 

82. Finding 3.D.3. The approved GCF project portfolio heavily favours IAEs, with funding 

concentrated among a small number of such AEs. DAEs account for only one fifth of the 

overall GCF portfolio. 

83. As of B.42, the approved project portfolio remains heavily skewed towards IAEs and a relatively 

small number of DAEs. IAEs dominate the GCF portfolio with 236 out of 313 approved projects, 

equivalent to USD 14.4 billion (80 per cent) in GCF financing (see Figure 3–1). DAEs have a 

significantly lower number of approved projects and amount of approved GCF financing: national 

DAEs have 46 approved projects and USD 1.7 billion in approved GCF financing (10 per cent), 

while regional DAEs concentrate 31 approved projects and USD 1.8 billion in GCF financing (10 

per cent). Moreover, the IAE portfolio is dominated by four entities, which accounted for 29 per 

cent of the approved financing of IAEs. Similarly, four entities, all located in Asia and the Pacific, 

account for 52 per cent of approved financing in the national DAE portfolio, and 83 per cent of 

approved funding in the regional DAE portfolio was concentrated in four entities, two in Latin 

America and the Caribbean, and two in Africa.81 Over time, the share of the GCF approved portfolio 

held by DAEs has been consistent at around 20 per cent, suggesting that intentions and reforms to 

raise the funding profile of DAEs have not yet been effective. 

84. The high concentration of approved projects among a few AEs, mostly IAEs, entails a high risk of 

making countries dependent on a few international partners. This presents the challenge that the 

uneven power dynamic can allow “dominant” AEs to steer project concepts and designs, since 

partner countries are over-reliant on them to get projects approved, with NDAs sometimes facing a 

“take it or leave it” situation. This risk is compounded by the often-procedural nature of NOLs and 

weak NDA engagement in project design (see Chapter 3.E). The concentration of the approved GCF 

project portfolio in the hands of IAEs also limits the contribution made by direct access as an 

enabler of country ownership. Yet, as seen in the next finding, in many cases, IAEs also play a 

profound role in enabling country ownership while also delivering on GCF and country priorities. 

 

 
80 Independent Evaluation Unit, Independent Synthesis of Direct Access in the Green Climate Fund. 
81 GCF Semantic model B.41. Not counting FP115, which was approved at B.23 but cancelled. 
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Figure 3–1. GCF approved funding across Board meetings, per AE type 

 

Source: GCF PowerBI, iPMS data, as of B.42 (3 July 2025). Analysis by the IEU DataLab. 

Notes: The left scale is yearly approved funding; the right scale is cumulative funding. The dotted lines represent the cumulative GCF financing for DAE and IAE projects 

over time. 
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85. Finding 3.D.4. IAEs have a key role to play in supporting country ownership, and good 

practices are emerging in that direction. IAEs’ role in supporting DAEs’ capacity-building has 

not been systematic due to institutional constraints and trade-offs. 

86. IAEs are expected to contribute to country ownership by ensuring alignment with country priorities 

and stakeholder engagement throughout the project cycle and by helping DAEs build their 

capacities. 

87. The 2022 accreditation framework introduced support for DAE capacity-building and accreditation 

into the issues to be reviewed for IAE reaccreditation.82 The recently revised accreditation 

framework upholds this principle by requiring IAEs to indicate in their accreditation application 

how they intend to strengthen the capacities of subnational, national or regional entities, and 

suggests explicitly that IAEs partner with DAEs through collaborative implementation arrangements 

(such as DAEs serving as executing entities in IAE-led projects, or vice versa) to transfer knowledge 

and build lasting capacities.83 However, the independent synthesis of direct access found that 

although some IAEs have provided support to DAEs, this has not happened systematically, and 

there is limited participation of accredited or applicant DAEs as executing entities. The usual 

reasons offered for this are the lack of mandate and resources for IAEs to engage with DAEs, as 

well as the trade-offs between building capacity and achieving programming objectives.84 

88. Evaluation evidence suggests that direct access is by no means the only way accreditation 

contributes to country ownership, and that IAEs have a key role to play. For instance, in countries 

without a DAE, such as Cuba and the Marshall Islands, some IAE-led projects report high levels of 

country ownership thanks to substantial government engagement and strong territorial presence. 

Interviews with IAEs point to emerging good practices such as the following: 

• In-country presence in the form of country offices and staff embedded in government 

ministries supports the identification of project ideas, alignment with country priorities, fluid 

communication, and understanding of the local context, as GCF projects build on long-standing 

relationships and broader engagement. 

• Trilateral meetings (between the GCF, the AE and the NDA) at the concept note stage help 

ensure transparency and stronger commitments among the parties, paving the way for no-

objection and for an effective approval process. 

• Whole-of-government engagement, particularly with key ministries such as those of planning 

and finance, is crucial to ensure government buy-in beyond the NDA and the ministry of 

environment. 

• A strong relationship with the NDA and membership in the projects’ steering committees 

support NDA engagement in decision-making beyond no objection. In private sector, multi-

country projects, AEs can engage NDAs collectively; for example, one private sector IAE 

submits quarterly project progress reports to the NDAs and hosted a three-day conference with 

19 NDAs involved in GCF projects. However, some private sector interviewees also stressed 

that a successful relationship with NDAs depends on external partners being informed about 

GCF policies, as well as on NDAs establishing clear processes for engagement with AEs and 

actively participating in project supervision. The experience of a funding proposal that sought 

NOLs from 42 countries, some of which were not investment-ready, showed that it would be 

more efficient and effective to engage with a smaller set of countries. 

 
82 Green Climate Fund, “Accreditation Framework of the GCF.” 
83 Green Climate Fund, “GCF/B.42/04/Add.01: Accreditation Framework.” 
84 Independent Evaluation Unit, Independent Synthesis of Direct Access in the Green Climate Fund. 
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• Execution through national partners, which is part of the business model of some AEs, is 

also expected to support capacity-building and ownership. 

E. NO-OBJECTION PROCEDURE AND PROJECT APPROVAL PROCESS 

89. Finding 3.E.1. Despite the GCF’s explicit commitment to stakeholder engagement, its 

implementation by the GCF Secretariat, the AEs and NDAs falls short of expectations. 

90. Stakeholder engagement is formally recognized as crucial in the “design, development and 

implementation of strategies and activities to be financed by the Fund”, as per the Governing 

Instrument of the GCF.85 Furthermore, stakeholder engagement is one of the four coverage areas of 

the country ownership investment criterion, as per the GCF’s current (2023)86 and previous (2015 

and 2020)87 investment frameworks. Similarly, the Guidelines for Enhanced Country Ownership and 

Country Drivenness (2017) put a strong emphasis on “meaningful engagement, including 

consultation with relevant national, local, community-level, and private sector stakeholders”.88 

91. In line with these statements, the GCF has encouraged countries, through its Initial Best-Practice 

Options for Country Coordination and Multi-Stakeholder Engagement,89 to do the following: 

• Design consultative processes to define national climate change priorities for GCF (and other 

donors’) investments, within the framework of national climate change strategies and plans. It 

is highlighted that consultations should be a continuous and inclusive process, and may 

leverage, as relevant, existing coordination mechanisms, consultation processes and planning 

exercises. 

• Organize country coordination and multi-stakeholder engagement for the effective preparation 

of funding proposals and ongoing monitoring and evaluation after approval, following the 

GCF’s various policies, including those on gender,90 environmental and social safeguards,91 and 

indigenous peoples.92 

92. An IEU DataLab analysis of the six GCF projects that have both interim reports and final 

evaluations suggests a relationship of sustainability ratings with ratings of both stakeholder 

engagement and country ownership. In general, however, the implementation of these good 

practices by countries falls short of expectations. Related to the NDA-led consultative processes to 

define national priorities, the GCF’s experience with country programmes was rather unsuccessful 

in securing broad government and societal engagement, as they were often developed by delivery 

partners lacking the institutional knowledge and capacity to lead meaningful consultations. In 

addition, many NDAs cannot lead sustained stakeholder engagement due to institutional capacity 

constraints (see Chapter 4.A). Although the GCF is moving away from country programmes and is 

 
85 Green Climate Fund, “Governing Instrument for the Green Climate Fund.” 
86 Green Climate Fund, “Investment Framework.” 
87 Green Climate Fund, “Initial Investment Framework: Activity-Specific Sub-Criteria and Indicative Assessment 

Factors.” Green Climate Fund, “Investment Framework for GCF-1.” 
88 Green Climate Fund, “Guidelines for Enhanced Country Ownership and Country Drivenness.” 
89 Green Climate Fund, “Initial Best-Practice Options for Country Coordination and Multi-Stakeholder Engagement.” 
90 The Gender Policy (2019) specifically requires equitable opportunity for women and men in consultations and decision-

making for the formulation of NAPs and throughout the project life cycle; see Green Climate Fund, “Gender Policy.” 
91 The Environmental and Social Policy (2018) and the Revised Environmental and Social Policy (2021) both mandate 

meaningful and inclusive multi-stakeholder consultation and engagement throughout the life cycle of activities, 

considering vulnerable groups; see Green Climate Fund, “Revised Environmental and Social Policy.” 
92 The Indigenous Peoples Policy (2018) states that consultative processes for defining national climate change priorities 

must appropriately include indigenous peoples. AEs and countries are also expected to take into account the requirements 

of this policy when developing funding proposals, as well as for project monitoring and evaluation; see Green Climate 

Fund, “Indigenous Peoples Policy.” 
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now embracing country platforms, the latter’s effectiveness has yet to be demonstrated (see Chapter 

5.B). 

93. Evaluative evidence suggests that there is mixed implementation of AE-led stakeholder engagement 

during the preparation of funding proposals. With the exception of projects that are participatory by 

design, non-NDA stakeholders have noted that engagement is often “consultative” and does not 

entail co-implementation or a governance role.93 In particular, engagement with indigenous peoples 

has remained limited, with the Independent Evaluation of the Green Climate Fund’s Approach to 

Indigenous Peoples (2025) noting that only 9.3 per cent of projects relevant to indigenous peoples 

mention their inclusion during the co-creation process of funding proposals “and this arrangement is 

typically limited to the national level rather than extending to communities and local groups”.94 

Interviews and deep dives also confirmed that representatives of the private sector and CSOs have 

felt they still “do not have a seat at the table” for various GCF-related processes. 

94. GCF policies and guidelines do not offer much direction in terms of how the GCF Secretariat should 

contribute towards stakeholder engagement in the activities that it supports.95 Previous evaluations 

found the GCF Secretariat to be disconnected from the beneficiaries and delegating all stakeholder 

engagement activities to the AEs, rather than taking an active and collaborative role alongside the 

AE.96 Interview respondents confirmed this finding and stated that a more proactive approach to 

guide AEs in stakeholder consultations would be helpful. 

One strategy employed by other multilateral climate funds to operationalize country ownership and 

stakeholder engagement has been to move decision-making and resources closer to communities 

(Box 3–1). At the GCF, the Enhancing Direct Access (EDA) Pilot Programme, a dedicated envelope 

of resources for DAEs, was designed to move in this direction by supporting existing financial 

vehicles (for instance, trust funds, funding facilities and country financing mechanisms) than can 

provide finance to subprojects led by local actors.97 However, the 2023 synthesis of direct access 

found that, although some bottlenecks were removed by the GCF Secretariat, the uptake of EDA 

continues being constrained by the GCF’s business model, characterized by complex and lengthy 

project approval processes.98 

  

 
93 Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the GCF’s Investments in 

the African States. Independent Evaluation Unit, Independent Evaluation of the GCF’s Readiness and Preparatory 

Support Programme. 
94 Independent Evaluation Unit, Independent Evaluation of the GCF’s Approach to Indigenous Peoples. 
95 Independent Evaluation Unit, Independent Evaluation of the Green Climate Fund’s Country Ownership Approach. 
96 Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the Green Climate Fund’s 

Investments in Small Island Developing States. Independent Evaluation Unit, Independent Evaluation of the Relevance and 

Effectiveness of the GCF’s Investments in the African States. Independent Evaluation Unit, Second Performance Review of 

the Green Climate Fund. 
97 Green Climate Fund, “Enhancing Direct Access (EDA): Guidelines for EDA Project Development with the Green 

Climate Fund.” 
98 Independent Evaluation Unit, Independent Synthesis of Direct Access in the Green Climate Fund. 
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Box 3–1. Local ownership through devolved funding: the experience of multilateral climate funds 

The GEF and the CIF have specific windows to devolve funding to local stakeholders. 

The GEF Small Grants Programme, launched in 1992 and currently implemented by the United Nations 

Development Programme (UNDP), the Food and Agriculture Organization of the United Nations (FAO) 

and Conservation International, allocates small grants to CSOs and community-based organizations (CBOs) 

(typically up to USD 50,000 per grant). At the country level, decisions on grant allocations are made by 

national steering committees, which are predominantly composed of CSOs and CBOs. As of 2024, the 

Small Grants Programme had supported 29,744 projects in 136 countries.99 A 2021 evaluation found that it 

is a “unique mechanism” that “promotes new ways of working that are flexible enough to adapt to local 

circumstances” and that its innovativeness lies in the way it works with local partners “by building trust, 

reducing the risk in testing innovations, and fostering collaboration and dialogue”.100 

Likewise, the CIF’s dedicated grant mechanism (DGM) for indigenous peoples and local communities 

(IPLCs) was established in 2010 under the Forest Investment Program to enhance the role of IPLCs in 

protecting the forests that they depend on. The DGM provides direct grants to IPLCs through IPLC-

governed national steering committees. As of 2024, the DGM had awarded 628 subproject grants, 

averaging USD 31,140 each. According to a 2024 evaluation of the Forest Investment Program, the DGM 

has delivered many outcomes related to IPLCs’ sustainable livelihoods and enhanced capacity, notably 

representation and engagement of IPLCs in decision-making, and rights and governance over natural 

resources.101 

In addition, building on the lessons from the EDA window and on the principles of locally led adaptation 

adopted in 2021, the AF is currently operating a single-country and a regional locally led adaptation 

funding window with a focus on devolving decision-making to the national and subnational levels in 

relation to the screening, review and selection of projects.102 

 

95. Finding 3.E.2. The no-objection procedure provides NDAs with the opportunity to exercise 

country ownership by ensuring alignment with national policies and strategies during the 

submission of a funding proposal. Nevertheless, it has not consistently led to effective 

engagement of NDAs in project preparation, and it does not substantially support a whole-of-

government and whole-of-society endorsement. 

96. The no-objection procedure is generally regarded by interviewees to be a key component of the GCF 

country ownership approach; an NOL from the NDA is a condition for approval of all funding 

proposals according to the initial (2014)103 and current (2025)104 no-objection procedures. Its stated 

purpose is to ensure that the government has no objection to any specific funding proposal and that 

proposals are in conformity with the country’s national priorities, strategies and plans.105 In this 

context, the NOL can be understood as a gatekeeping tool, which seeks to empower countries to 

exercise ownership and authority through their NDAs by endorsing or withholding support for 

proposals. The no-objection procedure (2025) details the communication of the NOL from the NDA 

to the GCF Secretariat but leaves the in-country process entirely at the discretion of the countries: 

“each country will decide on its own nationally appropriate process for ascertaining no‐objection to 

 
99 Global Environment Facility, The GEF Small Grants Programme Results Report 2023–2024. 
100 Global Environment Facility Independent Evaluation Office and Independent Evaluation Office United Nations 

Development Programme, Third Joint GEF-UNDP Evaluation of the Small Grants Programme. 
101 Indufor North America and ICF, Midterm Evaluation of the Forest Investment Program. 
102 Adaptation Fund, “Locally Led Adaptation.” 
103 See Green Climate Fund, “GCF/B.08/45”, annex XII 
104 Green Climate Fund, “No-Objection Procedure.” 
105 Ibid. 
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funding proposals according to the country’s capacities and existing processes and institutions.”106 

Although there have been rare cases of NDAs withdrawing NOLs, the initial and current procedures 

do not contemplate this scenario and thus do not provide guidance on how to manage such 

situations. 

97. A letter of no-objection from the NDA is also requested for AEs to receive PPF support for concept 

note development.107 According to the GCF Secretariat, NDAs often use PPF NOLs to signal 

(dis)agreement with the project concept or fit with country priorities. Likewise, some AEs 

interviewed deemed the NOL for PPFs to be beneficial for country ownership, as it helps to foster 

an early, formal engagement with the NDA. PPF resources are also a conduit for tailored capacity-

building and engagement at the funding proposal stage, but their use and influence on country 

ownership still remain limited, as already noted in the IEU’s COA2019 evaluation.108 

98. Although the NOL procedure provides the NDAs with a potential veto regarding any GCF funding 

proposal, its effectiveness in ensuring country ownership of GCF funding proposals faces several 

limitations. The first of these relates to the potential discrepancy between NDA endorsement of a 

funding proposal and country ownership. This concerns whether the NDA has followed a whole-of-

government approach or whole-of-society approach in its consultation efforts before delivery of the 

NOL, which depends on national policies and institutional mechanisms (see Chapter 4.A). Interview 

respondents indicated on multiple instances that the NDA endorsement is not perceived as a 

“countrywide endorsement” but rather an endorsement by the government only. Further, there is 

evaluation evidence that if NDAs find themselves without certainty or foresight on the GCF pipeline 

and they are presented with the opportunity to participate in a project, they will provide the NOL. In 

other words, participation in a project can be opportunistic rather than a fully strategic choice. 

99. The Co-chairs’ Proposal on Modifications to the Initial No-Objection Procedure (2025),109 prior 

evaluations and interviews show that the effectiveness of the no-objection procedure in ensuring 

country ownership also depends on other factors: 

• Perceived pressure exerted by AEs on NDAs for NOL issuance, disregarding national 

processes. Interviews indicated that, in particular, multi-country projects often come at short 

notice, “fully assembled” in a “take it or leave it” situation, forcing NDAs to sign due to 

external pressures. In some cases, especially with well-entrenched IAEs, the practical in-

country focal person may be in a different ministry, which exerts pressure on the NDA to 

provide no objection. This has also undermined the contribution of country programmes and 

the value of stakeholder consultations in shaping a nationally owned project pipeline. 

• Limited entity engagement with the NDA on the funded activity beyond the NOL request. 

This limitation relates strongly to the “gatekeeping” characteristic of the NOL: because it 

provides an entry point at one specific moment – namely, at the proposal submission stage – it 

does not guarantee sustained ownership throughout the project life cycle. More precisely, while 

the NOL is a prerequisite for project approval, the project concept and origination often occur 

before the formal NOL request, with AEs and delivery partners frequently driving the initial 

development. This limits the NDA’s influence over the design of a project. Therefore, it is 

possible that NDAs are engaged only cursorily in the development of the funding proposal 

beyond the actual NOL request.110 This challenge is particularly acute in funding proposals led 

by private sector oriented commercial IAEs, such as funds and financial institutions, which 

 
106 Ibid. 
107 Green Climate Fund, “Updated Project and Programme Cycle.” 
108 Independent Evaluation Unit, Independent Evaluation of the Green Climate Fund’s Country Ownership Approach. 
109 Green Climate Fund, “GCF/B.41/12: Co-Chairs Proposal on Modifications to the Initial No-Objection Procedure.” 
110 Ibid. 
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generally do not have in-country offices or resident representatives. However, this evaluation 

also encountered cases where AEs were aware of the national processes and started 

socialization with NDAs nearly in parallel with engagement with the GCF. 

• Lack of AE coordination with NDAs on final project design, choice of financial 

instruments, and during the implementation of multi-country projects. Regarding the 

latter, interviewees mentioned that NDAs often have incomplete visibility or control over some 

of the GCF multi-country projects after the NOL is issued, as direct reporting to NDAs or 

governments during implementation is often limited. This disconnect means NDAs can have 

little foresight about the implementation plan or the exact funding share allocated to their 

country (see Chapter 4.D). In extreme situations, interviewees mentioned that NDAs sometimes 

find themselves “stuck” with projects they may not fully support later. 

100. Finally, a desk review of the funding proposal documents for the nine multi-country projects with 

the largest funding111 shows that only three (all private sector IAEs) had received NOLs from all 

relevant countries before submission for Board approval. This was so, even though both the initial 

and the revised no-objection procedures establish that funding proposals “will not be processed for 

Board consideration unless the NDA or focal point provides its no objection”. The GCF Secretariat 

has explained that, in these cases, once the additional NOLs are received after approval of the 

funding proposal, a request is submitted to the Board to add these countries to the funded activity. 

101. These limitations show that, despite its veto power, the NOL is sometimes perceived as a procedural 

checkpoint rather than leverage to ensure country ownership at the project preparation stage. Recent 

evolutions in the GCF’s policies and guidelines aim to engrain country ownership in the entire 

operating system of the GCF. Such evolutions include the promotion of the use of country 

platforms112 and the establishment of a regional presence, which is expected to foster early 

engagement between the GCF and country stakeholders to align direct access accreditation with 

national priorities, readiness support and the project pipeline.113 Although these initiatives seem very 

complementary to the NOL, it should be noted that country platforms are entirely voluntary, and 

therefore they are most likely to be used by NDAs that have strong capacities. In conclusion, in 

some cases, NOLs serve as an important means of checking conformity with national priorities by 

the NDA. However, in other cases, they have been reduced to a procedural checkpoint. As such, 

NOLs are necessary, but by no means sufficient for country ownership. 

102. Finding 3.E.3. There has been a substantial reduction in project approval times in GCF-2. Yet, 

partners continue to perceive the GCF as slow and unpredictable, to the detriment of country 

ownership. 

103. In 2023, the Second Performance Review of the Green Climate Fund found that “The approval cycle 

is still widely perceived as too long to be considered responsive to the urgency of climate change 

and insufficiently aligned with this urgency – in SIDS, LDCs and African States, in particular.”114 

This perception was widely confirmed by interview respondents, even though this evaluation finds 

that the speed of project approval has significantly improved (see Figure 3–2).115 

 
111 These are FP151, FP152, FP099, FP190, FP223, FP095, FP180, FP198 and FP253. This piece of evidence is limited in 

that some NOLs may be in annexes that are not publicly available. 
112 Green Climate Fund, “GCF/B.39/18/Rev.01: Partnerships and Access Strategy.” Green Climate Fund, “Country 

Platforms for Climate Finance.” 
113 Green Climate Fund, “Record-Breaking Green Climate Fund Board Meeting Approves USD 1.225 Billion for New 

Projects, Reforms Accreditation Model and Invites Bids to Host Regional Presence.” 
114 This was a finding of the first performance review as well. See Independent Evaluation Unit, Forward-Looking 

Performance Review of the Green Climate Fund (FPR). Independent Evaluation Unit, Second Performance Review of the 

Green Climate Fund. 
115 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
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Figure 3–2. Median project approval time from funding proposal submission to Board approval, 

per replenishment period 

 

Source: GCF PowerBI, iPMS data, as of B.42 (3 July 2025). Analysis by the IEU DataLab. 

Notes: Approval time (measured in median days) reflects the period from when the funding proposal is first 

received by the GCF (using the date recorded in Stage_v2, “04. Stage 4: FP received”) to Board approval 

(approval date), based on a sample of 313 approved funding proposals, excluding cancelled projects. Because 

GCF-2 is still ongoing, the data for approval times of GCF-2 projects may be biased towards the projects that 

were fastest approved, early in the GCF-2 cycle. 

104. The perception that the approval cycle is too long is most likely informed by both historic 

performance and the fact that stakeholders look beyond the period between funding proposal 

submission and Board approval to the period including accreditation, concept note development and 

post-approval arrangements. Interview respondents recall significant frustration, which undermined 

country ownership, when GCF processes have been lengthy, whereas climate change impacts evolve 

rapidly and countries’ needs and political contexts may shift. A major reason for the long timeline is 

the many iterations required to progress through GCF procedures, which interview respondents 

perceived as very bureaucratic. Several respondents reported iterative and sometimes contradictory 

rounds of feedback provided by GCF staff. Another reason cited for this excessive approval timeline 

was frequent staff turnover within the GCF Secretariat.116 

105. The first independent assessment (2020) noted that the simplified approval process (SAP) had not 

been successful in reducing project preparation burden or improving efficiency for “small” 

operations. Although the process was updated in 2022 (decision B.32/05),117 the second performance 

review only expected modest improvements to the efficiency of the SAP.118 As of B.42 (July 2025), 

the GCF has 53 SAP projects, 23 approved before and 30 after the updated SAP at B.32.119 Finally, 

the GCF is also perceived as unpredictable, as it does not have a country allocation system and is 

regarded as frequently changing its policies and procedures. As a result of this unpredictability and 

 
116 Ibid. 
117 Independent Evaluation Unit, Independent Assessment of the GCF Simplified Approval Process (SAP) Pilot Scheme. 
118 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
119 Independent Evaluation Unit, Independent Evaluation of the Green Climate Fund’s Simplified Approval Process: 

Approach Paper. 
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complexity, countries often feel they must “adjust to the rules of the boss” to access funds, as stated 

by an interview respondent, which undermines the concept of “countries being in the driver’s seat”. 

106. It should be noted that the GCF has tried to increase its efficiency by restructuring the Secretariat 

into integrated regional teams, by assigning a focal point to each country, and by taking the first 

steps to establish a regional presence (decisions B.40/01 and B.41/10). As shown in Figure 3–2, the 

efforts towards efficiency appear to be bearing fruit, with a significant reduction in time taken for 

project approvals. In addition, interviewees often appreciated increased and direct engagement with 

GCF staff – arguably a result of restructuring. However, the perception also remains that the GCF is 

slow and uncertain, undermining the principles of transparency and country ownership, and making 

long-term planning difficult for NDAs and implementing partners. 
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Chapter 4. COUNTRY OWNERSHIP: IN PRACTICE 

107. This chapter explores how country ownership manifests at the national level – the implementation of 

country ownership. Drawing on country deep dives, interviews with country stakeholders and 

portfolio analysis, it investigates the institutional, political and practical realities that influence how 

countries engage with and exercise ownership over GCF-financed interventions. It pays particular 

attention to coordination structures, the role of NDAs and the inclusion of diverse actors across 

government, civil society and the private sector. 

A. COUNTRY CONTEXTS 

108. Finding 4.A.1. Country ownership is highly dependent on country contexts. NDA leadership 

and location within the government, the existence of climate finance coordination mechanisms, 

country stakeholders’ capacity to engage, and the broader policy context greatly influence 

country ownership. 

109. Deep dives, interviews and prior evaluations120 show that country ownership is influenced by the 

political and institutional context of each country, which can evolve over time. Key contextual 

factors at the country level include the following: 

• NDA leadership. NDA leadership is a key factor in country ownership. In cases with high 

country ownership, NDAs have taken a leading role in country programming and stakeholder 

consultations within and outside government; they work closely with AEs in project conception 

and design; they establish clear and inclusive no-objection procedures; and they participate in 

portfolio oversight, including through project steering committees and project site visits. The 

extent to which an NDA is able to play this role is influenced by several factors, including the 

following: 

− The location of the NDA within the government structure. NDAs located in more 

centrally positioned ministries, such as ministries of planning and finance, are well 

positioned to implement a whole-of-government approach, promote cross-government 

coordination, and ensure alignment with national priorities thanks to their political 

leverage and convening power. For NDAs located in ministries such as environment, 

playing this coordination role can be challenging. However, it is essential that they are 

actively involved in decision-making on the GCF portfolio. According to IEU DataLab 

analysis, as of July 2025, about a quarter of NDAs are located in ministries of finance, and 

more than 60 per cent are in ministries of environment or a related sector. Interviewed 

stakeholders agree that NDAs in ministries of finance and planning are generally better 

equipped for coordination and oversight, whereas ministries of environment are better 

aligned with the UNFCCC targets and other climate priorities. Ministries of finance may 

also have an advantage by having a better understanding of climate finance and closer 

coordination with multilateral development banks (MDBs) and other multilateral partners. 

 
120 Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the GCF’s Investments in 

the African States. Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the Green 

Climate Fund’s Investments in Small Island Developing States. Independent Evaluation Unit, Independent Evaluation of 

the GCF’s Readiness and Preparatory Support Programme. Independent Evaluation Unit, Independent Evaluation of the 

Adaptation Portfolio and Approach of the Green Climate Fund. Independent Evaluation Unit, Second Performance Review 

of the Green Climate Fund. 
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However, there is no universal “best” location; NDA performance hinges on mandate, 

authority, resourcing (including partner-funded secondees), formal coordination 

mechanisms, and whether functions are exercised by a delegated or “quasi-NDA” agency. 

− NDA capacity. Oftentimes, NDAs are not dedicated government units but rather juggle 

multiple responsibilities. Some NDAs, particularly in SIDS, are understaffed in relation to 

these responsibilities. Other challenges are staff turnover, which can lead to institutional 

memory loss and hinder the development of long-term relationships with the GCF 

Secretariat and AEs, and a limited understanding of climate finance and the GCF. In some 

cases, some NDA functions may be legitimately supported by another proxy body. 

− NDA’s own championship and strategic alliances. The effectiveness of NDAs is also 

associated with their position as a champion within the country and the strategic alliances 

they are able to build. In many cases, in countries where climate is a top policy priority or 

where there is recent experience with severe climate-related incidents, their role as 

champion tends to be higher. Some countries have taken an active, assertive stance to 

integrate GCF resources into their core climate strategies (demonstrating strong 

ownership), whereas others have been more passive or “donor-driven”. This variation in 

governance approach influences how centrally a government manages climate finance and 

to what extent it prioritizes building national systems versus relying on international 

partners. These factors (largely beyond the control of the GCF) significantly affect the 

extent of country ownership that can be achieved in the short to medium term. 

• Climate finance coordination mechanisms. The existence of effective mechanisms for cross-

government coordination on the GCF portfolio (and climate finance more broadly) can lead to 

broader ownership within government, better alignment with country priorities, and synergies 

with other multilateral climate funds and donors. 

• Country stakeholders’ capacity to engage. Even with a proactive NDA, weak capacities at 

different levels of government and in civil society can undermine stakeholder participation and 

negatively affect country ownership. In countries where English is not widely spoken, language 

barriers can also hinder broader engagement, as GCF documents and templates are written in 

English. Conversely, strong subnational or local institutions can be instrumental to country 

ownership in countries with weak central governments. 

• Policy context. NDAs and climate finance coordination mechanisms operate within specific 

policy contexts. Country ownership can be affected by aspects such as the level of political 

commitment to climate change, the materialization of this commitment into specific policy 

frameworks, and the relative importance of GCF financing in relation to other funding sources. 

• Landscape of development assistance. At the country level, climate finance operates as one 

among the many sectors of development assistance, while making use of some of the same 

actors, practices and processes as other development projects. The pre-existing experience and 

culture of international development cooperation set the context for how country ownership is 

put into practice. For example, many IAEs may have continued relations with their sector-

specific ministries, other than the NDA (MDBs with finance ministries, food agencies with 

ministries of agriculture, and so on). In many cases, the GCF and GEF have the same focal 

person, and in other cases they are different – leading to different outcomes. The culture of 

government organization, consultation and inclusion is also a strong factor – with climate 

finance largely following the practices prevalent more broadly in the national development 

sector. Inevitably, this means that (i) there are overlaps/synergies with other projects 

undertaken with the same actors, and (ii) there can be a reliance on actors that are entrenched in 
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the sector of development, potentially perpetuating dependence on intermediaries. In addition, 

access itself is related to macroeconomic factors such as development status, currency 

fluctuation, sanctions and sovereign debt, which can influence the extent to which a country 

may access finance and how this finance is used.121 

110. Arguably, many of these factors are outside of the GCF’s sphere of influence or control, but with 

regional presence it may be expected that the GCF will more actively participate in the in-country 

landscape. Further, the pivotal position of these factors suggests that the GCF and its partners must 

not only refine their institutional mechanisms for country ownership but also catalyse the political 

incentives for countries to truly “own” their climate agenda, ensuring that international climate 

finance reinforces (rather than substitutes for) domestic initiative and accountability. 

Box 4–1. Country context and ownership in Belize 

In Belize, the NDA is at the centre of multiple processes designed to support country ownership. The NDA 

is located within the Ministry of Finance, Economic Development & Investment, a central ministry that 

responds directly to the Prime Minister. The NDA is organized in a Climate Finance Unit that was 

established in 2021 and evolved from a two-person team to a team of 16 professionals, including a 

monitoring and evaluation officer and a communications officer. The Climate Finance Unit is also the focal 

point for engaging with the AF, the Inter-American Development Bank (IDB) through IDB Invest, the 

NDC Partnership and the European Union, and it is the political focal point for the GEF. The NDA plays a 

central role in advancing project ideas, ensuring alignment with national policies and context, engaging 

national institutions in projects, nominating national entities for accreditation, accessing the RPSP, and 

project oversight. 

The NDA is supported by the National Climate Change Committee, an interministerial mechanism located 

within the Ministry of Sustainable Development, Climate Change and Disaster Risk Management (MSD). 

The membership of the Committee is primarily composed of representatives from different ministries, but 

representatives from businesses and from an environmental NGO are normally invited to join. The National 

Climate Change Officer, located within the MSD, is the Secretariat of the Committee. The Committee is 

also responsible for overseeing climate change activities, including mainstreaming efforts as well as the 

development of national policies (NDCs, NAPs). It is the GEF operational focal point. The Committee is 

involved in the no-objection procedure, with support from a technical working group that is responsible for 

reviewing projects and concept notes to ensure alignment with national policies and appropriateness to 

country context. 

Although government ownership is strong, the engagement of other societal actors appears to be more 

limited. 

 

111. Finding 4.A.2. Where key dimensions of country ownership, as identified by countries 

themselves, are not fully supported by the GCF, it becomes an aspirational principle rather 

than an operational reality. 

112. Despite the GCF’s formal commitment to country ownership and country drivenness, evidence 

collected or assessed by this evaluation indicates that the GCF’s contribution to key dimensions of 

country ownership, as identified by recipient governments and other national entities, has been 

inconsistent across countries. These factors, covered in more detail in other parts of the report, are as 

follows: 

 
121 Independent Evaluation Unit, IEU Synthesis on Access in the GCF. 
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• Strategic alignment with national priorities. The underlying need for GCF investments to be 

firmly embedded within existing frameworks – such as NDCs, NAPs, development and sectoral 

strategies, and climate change plans – is clear. Yet, this alignment is rendered complicated as 

these policy frameworks, especially NDCs, tend to be general in terms of setting directions or 

may have limited commitment within the country. 

• Institutional leadership and decision-making authority. Although NDAs are expected to 

play a role as gatekeepers for GCF funding in their countries, their leadership role in 

programme design and implementation is minimal in some cases, particularly in multi-country 

programmes, where key design decisions are typically made by IAEs. In addition, most NDAs 

lack mechanisms to track post-approval implementation for consistency with national goals. 

• Direct access as institutional empowerment. Direct access is intended to provide a core 

mechanism for country ownership, but in many countries, it remains largely symbolic. This is 

particularly the case where DAEs have been unable to access GCF funding, as has happened in 

many instances (Chapter 3.D). With IAE-driven portfolios, the perceived difficulties of the 

accreditation process, and the limited effectiveness of capacity support to date, direct access is 

not yet fully delivering its intended contribution towards country ownership. 

• Long-term capacity development. The fragmented structure and short-term approaches of the 

RPSP have undermined its effectiveness in building sustained country capacities and 

investment pipelines (see Chapter 3.C). In the current evaluation, numerous stakeholders 

reported on continuing overdependency on short-term consultants. Such issues are expected to 

be considered in Readiness 3.0 and regional presence, including through longer-term funding, 

embedded technical assistance, and a closer relationship between NDAs and the GCF 

Secretariat, such as long-term staff secondments, coaching teams and systems-based support, 

rather than the current emphasis on stand-alone workshops and template-based consultancies. 

• Procedural simplicity and predictability. Despite vast improvement in speed, GCF processes 

are still widely described by country stakeholders as complex, inconsistent, lengthy and 

difficult to navigate. In this respect, respondents reported frequent changes in review criteria, 

unclear guidance and multiple layers of back-and-forth with the Secretariat as major 

implementation barriers. Although the restructuring of the GCF Secretariat is expected to 

increase consistency in country engagement, GCF policies are still evolving quickly, and 

further changes may promote short-term uncertainty among country stakeholders. 

• Private sector engagement. Country ownership through private sector engagement was widely 

reported as a persistent challenge. This situation is exacerbated by the fact that NDAs often 

have limited capacity to identify or work with private actors in structuring blended finance 

proposals. 

Lessons from other agencies are unequivocal: institutional ambition without systematic capacity 

investment entrenches external dominance, as shown in Table 4–1 below. 
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Table 4–1. Progress of 14 IPs-relevant projects fully disbursed or completed as of 2023 

Institution Strengths Limitations Lessons learned 

GEF Predictability through the 

System for Transparent 

Allocation of Resources 

(STAR) aids planning and 

transparency. 

Weak pipeline 

development capacity; 

reliance on 

international agencies 

reduces national 

leadership. 

Predictability through STAR 

improves planning; 

programmatic approaches 

require pipeline development 

and intersectoral coordination 

readiness. 

AF Direct access promotes 

national execution and 

institutional credibility. 

Reliance on 

international 

consultants for 

proposals; small scale 

limits transformational 

potential. 

Direct access empowers 

national implementing 

entities, but upscaling requires 

sustained technical assistance 

and simpler compliance 

frameworks. 

CIF Country-led strategic 

investment programme 

encourages alignment with 

national priorities. 

MDB-led execution 

undermines national 

capacity-building 

despite national 

planning. 

Country-led strategic 

investment programmes 

improve planning ownership, 

but MDB-led implementation 

limits institutional capacity 

gains. 

African 

Development 

Bank (AfDB) 

Partnerships with national 

development banks increase 

alignment with local 

priorities. 

Many national banks 

lack capacity to handle 

climate finance 

instruments effectively. 

National development bank 

partnerships enhance 

ownership if banks have 

sufficient climate finance 

capabilities. 

IDB Dedicated technical 

assistance for NDC-aligned 

pipeline development 

enhances country 

programming leadership. 

Success depends on 

national technical and 

coordination capacity, 

which varies widely. 

NDC-aligned pipeline 

facilities strengthen national 

programming leadership. 

Source: GEF122; AF123; CIF124; AfDB125; IDB126. 

  

 
122 Global Environment Facility Independent Evaluation Office, Evaluation of the GEF’s System for Transparent 

Allocation of Resources (STAR). Global Environment Facility Independent Evaluation Office, Formative Review of the 

Integrated Approach Pilot (IAP) Programs. 
123 Climate & Development Knowledge Network, “Direct Access to the Adaptation Fund: Lessons from Accrediting NIEs 

in Jamaica and Senegal.” 
124 ICF, Independent Evaluation of the Pilot Program for Climate Resilience of the Climate Investment Funds. ICF, 

Evaluation of the Climate Investment Funds’ Programmatic Approach. Final Report and Management Response. 
125 Independent Development Evaluation African Development Bank, Evaluation of Mainstreaming Green Growth and 

Climate Change into the AfDB’s Interventions. 
126 Inter-American Development Bank, “NDC INVEST: Regional Action That Inspires the World.” 
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Box 4–2. Benchmarking country ownership: lessons from Gavi and the Global Fund 

Although not operating directly in the field of climate change, Gavi and the Global Fund provide some 

lessons relevant to the GCF.127 

Lesson 1: Complex access modalities undermine ownership in low-capacity contexts. 

• Gavi’s wide range of funding streams and approval requirements has become burdensome for country 

teams, particularly in low-capacity contexts. This complexity risks limiting access to resources, 

undermining the principle of country-driven engagement. 

• For the Global Fund, institutionalized stakeholder governance strengthens legitimacy. For example, 

the Country Coordinating Mechanism (CCM) in Ghana ensures that government, civil society, the 

private sector and affected communities all have structured roles in programme design, oversight and 

funding decisions. This inclusive governance enhances programme responsiveness, transparency and 

national legitimacy. 

Implications for the GCF: Despite efforts such as the SAP, GCF procedures remain opaque and 

demanding, particularly for DAEs and for countries with weak institutional capacity. Simplifying access 

modalities and providing tailored support for DAEs would better align with ownership principles and 

expand genuine access across diverse contexts. 

Lesson 2: Shared governance structures promote deeper country ownership. 

• Even in the absence of country offices, Gavi’s operational model embeds ownership through 

structured co-financing, joint planning missions and alignment with country strategies. 

• The Global Fund’s CCM in Ghana institutionalizes multi-stakeholder governance, including civil 

society, people living with HIV groups and other development partners, through formalized 

representation and decision-making authority. 

Implication for the GCF: The GCF’s country ownership model remains dependent on government-led 

NDAs, often without clear processes to ensure multi-actor consultation or decision-making. Introducing 

CCM-style governance mechanisms, or formal stakeholder panels, could increase legitimacy, inclusivity 

and national commitment to GCF programming. 

Overall implication: These findings suggest that ownership is not merely about national alignment but 

also about operational inclusion and usability. Formalized stakeholder governance and simplified, context-

sensitive funding pathways could significantly deepen country ownership within the GCF. 

 

113. Country case studies and desk reviews of documents reveal a range of outcomes, including 

economic benefits from sustainable agriculture and forestry (FP134 in Colombia), improved 

livelihoods through bio-business benefits for 73 indigenous communities (FP001 in Peru), and 

equitable benefit sharing for IPs in hydropower projects (Solomon Islands country case study)128. 

B. DURING PROJECT IMPLEMENTATION 

114. Finding 4.B.1. Despite oversight being a shared responsibility of AEs, NDAs and the GCF 

Secretariat, the GCF model has come to depend mostly on AEs to sustain country ownership 

in the post-approval and implementation phases. 

 
127 Multilateral Performance Network (MOPAN), “Gavi 2024: Performance at Glance.” Onokwai and Matthews, “A Case 

Study of Country Ownership Over Donor Aid: The Global Fund and the Ghanaian Country Coordinating Mechanism.” 
128 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
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115. The monitoring and accountability framework for AEs (2015) establishes that AEs should engage in 

participatory monitoring “involving communities and local stakeholders, including civil society 

organizations” and should “strengthen the role of NDAs in monitoring and providing feedback 

regarding the impact of Fund operations”.129 The updated monitoring and accountability framework 

(2025)130 continues to include participatory monitoring as an approach for funded activity 

monitoring, while lowering the expectations and requirements, stating that “participatory monitoring 

is encouraged and should be applied where appropriate”. The monitoring and accountability 

framework also gives an “important role” to NDAs and puts the responsibility of oversight on AEs 

with the GCF Secretariat.131 The GCF policy framework on the post-approval process and 

implementation phase thereby seems to mirror the project design phase’s division of roles between 

the GCF Secretariat, the NDAs and AEs. 

116. However, the role of NDAs remains limited to the organization of annual participatory reviews of 

the overall GCF portfolio in their country. Documentation on such participatory reviews is largely 

absent, and interviews indicate these annual reviews are not consistently organized. Furthermore, 

although AEs are required to submit annual performance reports (APRs) to the GCF, which 

discloses them on its website, and to forward them to NDAs,132 this does not always translate into 

awareness and use of this information. Therefore, the oversight role of NDAs strongly depends on 

whether they participate in projects’ steering committees. Interview respondents have stated that this 

is a common practice, although it is not mandatory. Also, in cases of project restructuring or 

cancellation, an NOL might be required if the GCF Secretariat decides that the modification 

constitutes a major change; NDAs must also be consulted in case of extensions, waivers and 

changes that are determined not to be major.133 Interview respondents have indicated that NDA 

oversight is particularly weak in multi-country projects led by IAEs. 

117. The second performance review found that “GCF oversight during implementation is not taking 

place consistently or comprehensively”.134 The limited oversight is a consequence of both (i) weak 

capacities at the GCF Secretariat and (ii) limited engagement between AEs and the GCF in relation 

to risk and results management, APRs, and adaptive management and restructuring requests.135 

Therefore, the second performance review concluded that “the GCF’s APR feedback is frequently 

regarded as not well informed about the project” and that “the Secretariat regards many APR 

submissions as incomplete and/or low quality”.136 It should be noted that the GCF Secretariat has 

tried to increase efficiency by restructuring in response to decisions B.40/01 and B.41/10. 

118. In the light of the above-mentioned factors, sustained country ownership of GCF projects in the 

post-approval and implementation phase depends mostly on AEs. Although this approach does not 

prevent country ownership, it also does not actively promote or strengthen it. Interview respondents 

indicated that some AEs have taken proactive steps to sustain country ownership by inviting NDAs 

to participate in steering committees and facilitating continued multi-stakeholder engagement during 

project implementation, but this does not happen consistently across the project. 

 
129 Green Climate Fund, “Dates and Venues of Upcoming Meetings of the Board.” 
130 Green Climate Fund, “Updated Monitoring and Accountability Framework for Accredited Entities.” 
131 Green Climate Fund, “Monitoring and Accountability Framework for Accredited Entities.” 
132 Green Climate Fund, “Information Disclosure Policy.” Green Climate Fund, “Accreditation Master Agreement.” 
133 Green Climate Fund, “Policy on Restructuring and Cancellation.” However, the second performance review noted that 

“Changes for programmes, which are often multi-country, whether private sector or public sector, pose a particular 

challenge for all, given the need to involve all NDAs, and lack of clear approach for both programmatic approaches and 

multi-country projects within the GCF.” Independent Evaluation Unit, Second Performance Review of the Green Climate 

Fund. 
134 Independent Evaluation Unit, Second Performance Review of the Green Climate Fund. 
135 Ibid. 
136 Ibid. 
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119. Finding 4.B.2. The GCF depends on AEs to leverage existing country systems for project 

implementation, and on the extent to which they may engage national executing entities. In 

some cases, the decision to use country systems involves trade-offs between building country 

capacities and ensuring policy compliance. 

120. In decision 5/CP.26, the UNFCCC COP highlighted country ownership as critical for the delivery of 

effective climate finance, reinforcing the broad concept that country ownership involves “the degree 

to which national systems are used for spending and tracking”, among other elements. Along the 

same lines, the GCF’s initial investment framework’s subcriteria and methodology (2015),137 

approved by decision B09/05, specify that the criteria to assess a proposal for country ownership 

include whether the proposal places “decision-making responsibility with in-country institutions and 

uses domestic systems to ensure accountability”. This reference to in-country institutions and 

domestic systems is no longer present in the current investment framework (2023),138 adopted by 

decision B.37/20. Moreover, the risk management framework (2017–2018),139 the monitoring and 

accountability framework (2015 and 2025)140 and the AMA template do not explicitly require or 

encourage AEs to rely on in-country institutions and domestic systems in their approach.141 

121. In practice, although the use of country systems is intrinsic to projects implemented by national 

DAEs, their use by other AEs has been mainly through national executing entities. According to 

funded activity agreements as of B.39, 70 per cent of projects had a national executing entity; this 

percentage is higher for regional DAE-led projects (72 per cent) and lower (64 per cent) for IAE-led 

projects. Interviews confirm that AEs use country systems by engaging government agencies as 

executing entities whenever feasible, thus leveraging existing coordination mechanisms and 

procurement processes in project implementation. This may result in efficiency gains and provide an 

opportunity to develop capacities within countries as part of project implementation, which may 

positively impact project sustainability and scalability. Interview respondents noted, however, that 

more flexibility is needed from the GCF for AEs to be able to embed this type of capacity-building 

into project design and budget. 

122. According to interviews, when national executing entities are not deployed, it is usually due to 

missed opportunities during project design or because of limited in-country capacity to implement 

GCF policies and those of AEs. Countries also face difficulties in aligning country systems to GCF 

requirements, which are perceived as constantly changing. While these evolving policies are 

intended to ensure transparent and inclusive processes, the proposed partnership and access strategy 

(2024)142 noted that “rather than integrating into national structures, GCF has set up a parallel 

architecture of its own, which many have found difficult and frustrating to navigate”. For instance, 

in one project in Belize, major implementation challenges arose as the AE procurement process was 

applied in the absence of a national one, leading to difficulties in finding local suppliers that met all 

the AE requirements and resulting in delays in implementation. This and similar situations hinder 

the full participation of governments and other local actors in project implementation, resulting in 

lower country ownership. 

 
137 Green Climate Fund, “Initial Investment Framework: Activity-Specific Sub-Criteria and Indicative Assessment 

Factors.” 
138 Green Climate Fund, “Investment Framework.” 
139 Green Climate Fund, “Investment Risk Policy (Component V).” Green Climate Fund, “Funding Risk Policy 

(Component VII).” Green Climate Fund, “Compliance Risk Policy (Component VIII).” Green Climate Fund, “Risk 

Guidelines for Funding Proposals (Component IV).” 
140 Green Climate Fund, “Monitoring and Accountability Framework for Accredited Entities.” Green Climate Fund, 

“Dates and Venues of Upcoming Meetings of the Board.”  
141 Green Climate Fund, “Accreditation Master Agreement.” 
142 Green Climate Fund, “GCF/B.39/18/Rev.01: Partnerships and Access Strategy.” 
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123. The GCF experience is consistent with the experience of other agencies. An analysis on the use of 

country systems by the Global Partnership for Effective Development Co-operation found resistance 

among development partners to use country systems on account of three factors: perceived limited 

absorption capacity of partner countries’ systems and institutions, a preference to use their own 

systems, and procedural or bureaucratic constraints in using country systems.143 Even when it is a 

strategic priority, MDBs are not able to make unreserved use of country systems because they find a 

lack of equivalency with their own standards.144 

C. STAKEHOLDER ENGAGEMENT AND ACCOUNTABILITY ACROSS 

PROJECT TYPES 

124. Finding 4.C.1. Stakeholder engagement and AE accountability to the NDA substantially 

influence country ownership of GCF projects, which is higher in single-country and regional 

public sector projects. 

125. The GCF Secretariat and iTAP assess the country ownership of projects at the time of project 

approval, based on the four subcriteria outlined in the investment framework. More than 75 per cent 

of approved projects have a “high” country ownership rating, with overall strong alignment between 

iTAP and Secretariat scores (Table 4–2). Country ownership scores are consistently higher for 

single-country projects; all projects rated “low-medium” or “low” are multi-country IAE projects. 

Similarly, public sector projects, which make up the majority of the GCF portfolio, consistently 

receive higher country ownership scores than private sector led projects. Prior evaluations have 

found that direct access projects are generally considered to align with national priorities and have 

national government support.145 This is reflected in the GCF Secretariat’s ratings, which are, on 

average, slightly higher for DAEs. Regional DAEs have the highest iTAP score, but national DAEs 

have the lowest, which is related to the more limited capacities of some national DAEs for 

implementation, execution and stakeholder engagement. 

Table 4–2. Average country ownership scores per project type (1–5 scale) 

 iTAP score N (iTAP) Secretariat score N (Secretariat) 

Scope 

Single-country 4.85 136 4.80 121 

Multi-country 4.15 52 4.47 45 

Sector 

Public 4.81 139 4.72 123 

Private 4.20 49 4.67 43 

Type of AE 

National DAEs 4.33 15 4.79 14 

Regional DAEs 4.94 17 4.79 14 

 
143 Global Partnership for Effective Development Co-operation, “Global Partnership Monitoring 2023–2026: Insights from 

the First 11 Countries.” 
144 Asian Development Bank, Promoting the Use of Country Systems in ADB’s Operations: A Systematic Approach, 19. 

Independent Evaluation Group, World Bank Progress in Harmonization and Alignment in Low-Income Countries: An 

Evaluation. 
145 Independent Evaluation Unit, Forward-Looking Performance Review of the Green Climate Fund: Countries Report. 
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 iTAP score N (iTAP) Secretariat score N (Secretariat) 

IAEs 4.65 156 4.70 138 

Source: IEU DataLab’s portfolio analysis, based on (i) iTAP investment criteria assessment, up until B.39, and 

(ii) the Secretariat’s assessments of funding proposals, up until B.40. 

Note: Scores are based on qualitative ratings converted to a 1–5 numeric scale (“Low” = 1, “Low-Medium” = 

2, “Medium” = 3, “Medium-High” = 4, “High” = 5), and the average score was then calculated per project 

type. Observations coded as “no information”, “0” or “n/a” were excluded from the calculations. 

Consequently, effective sample sizes differ across project types, and averages may not be representative of all 

approved projects. 

126. Interviews, deep dives and prior evaluations146 suggest that this trend is related to two factors: 

• Stakeholder engagement: Engagement of NDAs and other country stakeholders throughout 

the project cycle tends to be higher in single-country, public sector projects. Regional projects 

across countries that share similar context and needs (e.g. Pacific or Caribbean SIDS), 

sometimes led by regional DAEs, are also perceived as having high country ownership. At the 

design stage, these projects typically have broader stakeholder engagement and greater 

involvement of the NDAs. Sustained engagement during implementation is linked, among 

other things, to (i) the membership of NDAs on the project steering committee, (ii) the 

involvement of government agencies as executing entities, and (iii) the implementation of 

project activities over a large territory, which increases the participation of local stakeholders 

and the visibility of the project to them. 

• Accountability: During project implementation, government participation in the project’s 

steering committee and as an executing entity also provides an opportunity for AEs to provide 

accountability for the project’s progress and results. In case of multi-country projects, however, 

awareness and ownership remain more limited, particularly for private sector projects, as NDAs 

are often not updated by the IAEs on project progress and results, partly because this is not a 

GCF requirement, and partly because commercially sensitive information cannot be disclosed 

to protect participating businesses from competitors. Even within this constraint, there is a 

growing agreement among respondents that there is a need for private sector IAEs to produce 

better reporting on project results. Acumen, for example, has begun providing quarterly reports 

to NDAs. 

  

 
146 Ibid. Independent Evaluation Unit, Independent Evaluation of the Adaptation Portfolio and Approach of the Green 

Climate Fund: Virtual Country Case Study Reports. Independent Evaluation Unit, Independent Evaluation of the 

Relevance and Effectiveness of the Green Climate Fund’s Investments in the Least Developed Countries: Country Case 

Studies. Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of the Green Climate 

Fund’s Investments in the African States: Case Study Reports. Independent Evaluation Unit, Independent Evaluation of the 

Relevance and Effectiveness of the Green Climate Fund’s Investments in Small Island Developing States: Country Case 

Study Reports. Independent Evaluation Unit, Independent Evaluation of the Relevance and Effectiveness of GCF 

Investments in the Latin American and Caribbean States. Independent Evaluation Unit, Independent Evaluation of the 

Green Climate Fund’s Approach to the Private Sector: Country Case Study Reports. 



Independent Evaluation of the GCF's Approach to Country Ownership 

Final report - Chapter 4 

©IEU  |  47 

Box 4–3. Examples of high-ownership projects in Chile and the Marshall Islands: +Bosques and 

ACWA 147 

“FP120: Chile REDD-plus results-based payments for results period 2014–2016” (+Bosques), a GCF 

REDD+ results-based payment project under implementation in Chile, has high ownership thanks to a 

convergence of multiple factors. The project is embedded in the National Strategy on Climate Change and 

Vegetation Resources and is co-executed by FAO and the National Forest Corporation, a government 

agency, which has provided co-financing, both in cash and in-kind. The NDA, located within the Ministry 

of Finance, is a member of the project’s steering committee. The project has a relatively large budget 

(USD 63.7 million) and is implemented across six regions; forest owners can access project support for a 

wide range of activities by applying to public calls for proposals. Priority has been given to reach small-size 

forest owners in remote areas of the country. Thus, the project is well known by the population, and 

executors have been able to mobilize some co-financing by beneficiaries and local partners, including 

municipalities, non-governmental organizations, businesses and academia. 

“FP112: Addressing Climate Vulnerability in the Water Sector (ACWA) in the Marshall Islands”, a 

GCF project implemented and executed by UNDP, supports adaptation to more frequent and extreme 

droughts in the Marshall Islands, which impact the country’s drinking water supply. The NDA, located at 

the Ministry of the Environment, is heavily involved in project implementation as a member of the steering 

committee. Planned project interventions, which are spread across 24 outer islands and atolls, include 

improving rainwater harvesting and storage structures, securing groundwater resources from seawater 

intrusion, and capacity-building at the national and subnational levels. Local communities are actively 

consulted and their needs accommodated, leading to strong local ownership. 

 

D. COUNTRY OWNERSHIP IN PRIVATE SECTOR AND MULTI-COUNTRY 

PROJECTS 

127. Finding 4.D.1. Opportunities remain to strengthen country ownership of private sector 

projects, which are perceived as AE-driven and unpredictable. There is strong convergence 

across stakeholders that the current ownership model is outdated and misaligned with private 

sector realities. Although perspectives differ on the precise fixes, the common thread is that 

ownership must evolve from procedural compliance to enabling environments and strategic 

alignment with country strategies. 

128. Private sector projects, often designed as multi-region initiatives, face challenges with national 

engagement and participation. Private sector AEs often seek NOLs from multiple NDAs to integrate 

an “investable universe”, which is narrowed down to high-feasibility countries at the time of 

implementation. Such AEs also work in a targeted manner with private sector entities that 

oftentimes do not have a close relationship, if any, with the NDA. In addition, given their business 

model, private sector projects do not usually engage government agencies as executing entities. This 

is coherent with the focus of the GCF’s private sector strategy, which states that “In line with the 

principle of country ownership and Board-approved policies, GCF’s private sector strategy will 

increase the capacity of local financial institutions, private project developers, and enterprises 

 
147 Interview responses. Food and Agriculture Organization of the United Nations, Evaluación Del Proyecto “Pago Por 

Resultados de REDD+ En Chile Para El Período 2014-2016” Informe de Mitad de Período. Código de Proyecto: 

GCP/CHI/048/GCF. Independent Evaluation Unit, Independent Evaluation of the GCF’s Result Area “Health and 

Wellbeing, and Food and Water Security” (HWFW). Country Case Study Report: Republic of the Marshall Islands. 



Independent Evaluation of the GCF's Approach to Country Ownership 

Final report - Chapter 4 

48  |  ©IEU 

including MSMEs [micro-, small- and medium-sized enterprises] in developing countries to attract 

private capital for climate action.”148 

129. Consequently, while private sector projects may involve national businesses, they generally have 

low NDA and government ownership. In this context, the no-objection procedure has created 

tensions, as some NDAs, given their low engagement with these projects, end up acting as 

procedural gatekeepers. This has led to instances where NOLs have been denied at advanced stages 

in the project preparation process, thereby frustrating otherwise attractive GCF private sector 

projects. Interview respondents have noted that the NOL system was designed for public sector, 

single-country projects and is ill-suited to the realities of private sector engagement, which is 

focused on creating the enabling environments and policy frameworks, aligned with NDCs, to 

attract private finance; multilateral banks typically use notifications, instead of NOLs, for these 

projects. 

130. To address these issues within the current policy framework, the GCF Secretariat is seeking a more 

proactive engagement with countries to ensure stronger alignment of the project portfolio to their 

priorities. It is also working with private sector AEs to narrow the investable universe at earlier 

stages in the development of funding proposals. This ensures the scale and diversification required 

for private sector investments while providing more transparency to NDAs. In addition, there are 

emerging efforts by private sector IAEs to strengthen engagement of NDAs and country 

stakeholders early in their projects to understand their priorities, including regarding private sector 

engagement. In addition to frequent engagement with the NDA throughout project preparation, one 

private sector IAE hosted an NDA conference in 2024, as well as stakeholder gatherings in specific 

countries. 

131. The GCF’s model of country ownership, while consistent with the narrative in development finance, 

is less suited to the Fund’s private sector ambition and potential. This model has come to rely on 

NDAs as the institutional cornerstone and the NOL as the procedural trigger of ownership. 

However, private sector initiatives operate through multi-country investable universes and depend 

on scale, diversification and commercial timelines – conditions the current model does not provide. 

132. There may be other fundamental challenges to private sector engagement, which lie beyond the 

scope of this evaluation, such as misaligned cycles, expectations of commercial confidentiality, 

accreditation limits and broader market dynamics. Yet, several challenges emerge even with the sole 

focus on country ownership. First, NDAs often have limited capacity, mandate or wherewithal to 

engage effectively with the private sector. Second, private sector respondents consistently reported 

that NOL procedures introduce delays, unpredictability, and additional costs and risks to otherwise 

innovative projects. Third, national climate finance strategies and frameworks frequently include 

only perfunctory references to the private sector. 

133. As a result, the test of country ownership as currently vested in the NOL process presents a 

persistent challenge for private sector engagement and underscores a deeper trade-off among the 

GCF’s diverse ambitions – one that warrants further, separate analysis. There is broad dissatisfaction 

across stakeholders – NDAs, private sector entities and GCF staff – with the current system, and the 

consensus is that reform is urgently needed. 

134. Finding 4.D.2. Multi-country projects are not inherently inconsistent with country ownership, 

but their legitimacy depends on early engagement, clear allocation frameworks and sustained 

oversight. Where these are absent, multi-country approaches risk reducing ownership to a 

procedural exercise. 

 
148 Green Climate Fund, “Private Sector Strategy.” 
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135. The reception of multi-country projects among GCF stakeholders varies depending on regional 

context and the type of AE involved. In regions with traditions of political or economic integration – 

such as the Pacific Islands Forum or regional economic communities in Africa – multi-country 

approaches are often seen as natural extensions of existing cooperation. Similarly, regional AEs or 

institutions with sovereign governments as shareholders may provide stronger political legitimacy 

for multi-country programmes than purely private AEs. 

136. However, multi-country projects implemented across different regions are sometimes perceived by 

interview respondents as being “pushed” on countries by AEs, regardless of their alignment with 

national priorities and contexts, and as unpredictable because they take a long time to develop and 

country allocations are determined at implementation, often without the knowledge of the NDA. 

This is a significant challenge, considering that approximately USD 4 billion of GCF financing has 

been directed to such projects, accounting for 22 per cent of the total portfolio, and that 14 out of 26 

include SIDS and 20 cover LDCs. This also goes to show the significance of such projects to the 

GCF and their potential for scaled-up impact. 

137. The evaluation finds that the key determinant of ownership in multi-country projects is not their 

classification or scale, but the quality of engagement, foresight, and alignment with national and 

regional strategies. Well-designed multi-country projects, such as many in the Caribbean or the 

Pacific, can reinforce ownership by pooling resources around priorities set collectively by countries. 

Conversely, projects that rely on late-stage NOL accumulation, without substantive consultation, 

risk undermining perceptions of ownership and legitimacy. 

138. Although NOL guidelines were updated at B.41 (decision B.41/02) and APR guidelines were also 

revised at B.42 (decision B.42/13), distrust of multi-country projects remains. In this context, NOLs 

are often seen as the default “solution”. However, as this evaluation report finds in the next chapter, 

country ownership is less about any single procedure than about the broader system that underpins 

it. Early and continuous engagement, together with transparency and accountability, are critical to 

ensuring legitimacy in multi-country approaches. 
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Chapter 5. COUNTRY OWNERSHIP: LOOKING AHEAD 

139. This chapter reflects on the future of country ownership in climate finance, drawing on earlier 

sections, emerging trends, persistent challenges, and possible directions for strengthening country 

ownership in the GCF and beyond. It starts with a ToC to inform future deliberations on country 

ownership in the GCF. The chapter also offers reflections on some of the considerations for the GCF 

in the next phase of its rapid evolution. 

A. THEORY OF CHANGE 

140. Finding 5.A.1. A ToC analysis for the country ownership approach shows that its performance 

to date has been uneven and below expectations, particularly at the critical “mid-points” of the 

results chain. The analysis shows that weak performance at the output and outcome levels is 

constraining progress towards the intended impact. In practice, this means that although 

funds, plans and some capacities have been put in place, they have not yet coalesced into the 

self-sustaining momentum of country-led action envisioned by the ToC. 

141. Several systemic bottlenecks emerge from the evidence: 

• Institutional capacity gaps at the country level (e.g. NDAs and DAEs not fully able to lead) are 

a primary barrier. 

• Procedural complexity and lengthy processes in the GCF have inadvertently sidelined some 

country actors. 

• Fragmented ownership structures, where multiple external actors drive projects, have diluted 

genuine country leadership. 

142. These factors reinforce the conclusion of the ToC analysis that the transformative impact of the 

approach to country ownership has not yet been realized. The ToC’s chain is only as strong as its 

weakest links, and in this case the middle links (from outputs to outcomes) need strengthening. The 

findings emphasize that if the GCF wishes to fulfil its mandate of country-driven climate finance, it 

must proactively address these mid-level weaknesses. 

143. The summary Table 5–1 below shows each ToC component and assesses what was expected, what 

has been observed in practice and what (if any) key performance gaps have been identified. A 

detailed ToC by the evaluation team is provided in the appendices available on the evaluation web 

page. 
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Table 5–1. ToC of country ownership: components, performance and gaps 

ToC component Expected performance 

(ToC) 

Observed performance 

(2020–2025) 

Performance gaps 

Inputs (resources, 

policies, institutions) 

Ample financial and 

technical support 

provided in a timely 

manner; supportive 

policies and institutional 

frameworks in place to 

enable country ownership 

Significant readiness 

funding and country 

ownership policies exist, 

but disbursements are 

slow and GCF Secretariat 

capacity is overstretched. 

Countries have NDAs 

and basic frameworks but 

still report that support 

often arrives with delays. 

Partial adequacy of 

inputs: Funding and 

frameworks are available 

but not delivered 

efficiently. Institutional 

support is insufficient, 

limiting countries’ ability 

to utilize inputs fully. 

Activities (capacity-

building, 

engagement) 

Effective NDA capacity-

building, DAE 

accreditation support, 

inclusive country 

programming and 

consultation processes, 

all led or co-led by 

country institutions 

NDA capacities 

improved and DAE 

support provided in some 

cases. However, pipeline 

development appears too 

focused on individual 

projects rather than on 

systematic development 

of national institutions 

and approaches. 

Lack of coherence in 

implementation over 

time: Activities are carried 

out, but a lack of 

systematic support to 

domestic institutions 

allows external consultants 

and IAEs to “fill in” 

capacity gaps, which could 

be better addressed 

through sustainable 

capacity development. 

Outputs (coherent 

country portfolios, 

AEs, stakeholder 

platforms) 

High-quality country 

portfolios developed; 

capable national/regional 

DAEs accredited and 

ready to implement 

projects; permanent 

stakeholder coordination 

platforms guiding climate 

finance 

Most countries have tried 

to develop a country 

portfolio, and an 

increasing number of 

DAEs are accredited. Yet 

the quality of many such 

portfolios is uneven, few 

accredited DAEs have 

executed GCF projects, 

and stakeholder 

platforms are often ad 

hoc and project-specific 

rather than 

institutionalized. 

Outputs not fully 

functional: Key outputs 

exist on paper but often 

lack effectiveness. There 

is often no overarching 

country approach to 

partnership with the GCF, 

which can guide projects; 

direct access through 

DAEs remains limited; 

stakeholder engagement 

mechanisms are not 

sustained. These gaps 

diminish the effects of the 

intended strengthening of 

country ownership. 

Outcomes (country 

leadership and 

institutional 

strengthening) 

Countries lead climate 

programming and 

prioritize GCF resources 

strategically; national 

institutions are 

strengthened and actively 

managing climate 

projects; GCF portfolio 

aligns with national 

climate priorities 

A few countries show 

strong climate 

leadership with GCF 

support. In many 

LDCs/SIDS, however, 

country ownership is 

mostly formal 

(procedural) – NDAs 

endorse projects, but 

strategic initiative often 

lies with external 

partners. National 

institutions remain weak 

in accessing and 

managing funds (limited 

Partial and procedural 

ownership: Although 

countries fulfil formal 

roles, genuine strategic 

leadership is lacking in 

many cases. Outcomes fall 

short of the ToC’s vision 

of empowered national 

institutions. Many 

countries are still over-

reliant on international 

intermediaries, indicating 

only modest progress in 

true capacity and 

ownership. 
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ToC component Expected performance 

(ToC) 

Observed performance 

(2020–2025) 

Performance gaps 

DAE utilization). 

Impact 

(transformative 

country-led climate 

action) 

GCF support catalyses 

transformative change 

that is led by the country 

(e.g. scaled-up climate-

resilient development, 

paradigm shift in 

investments, sustained 

climate action integrated 

into national systems) 

Early instances of 

country-driven climate 

initiatives are appearing, 

demonstrating potential 

for transformation. 

However, systemic, 

large-scale 

transformation is not 

yet evident across the 

portfolio. Most GCF 

projects have not (yet) 

led to self-sustaining, 

country-led climate 

programmes at scale. 

Transformational impact 

delayed: Fragmented 

country ownership of GCF 

portfolios has reduced the 

possibility of 

transformational 

paradigm shifts in 

national approaches to 

climate change. 

Supported activities 

deliver cumulative 

shortfalls at output and 

outcome levels, so that 

their impact to date has 

been largely incremental, 

with transformative 

change only starting to 

emerge in a few cases. 

 

B. STRATEGIC CHANGES WITHIN THE GCF 

144. Finding 5.B.1. The Fund’s evolving strategy, marked by the 50by30 vision, presents an 

ambitious shift towards scale and transformation. However, experience from other agencies 

shows that unless such evolution is grounded in targeted capacity investment, simplified 

processes and national system alignment, these efforts actually risk entrenching international 

dominance and marginalizing country ownership. 

145. The Executive Director unveiled a vision for the Fund, framed as “50x30”, at the UN Climate 

Ambition Summit in 2023, reflecting some important new directions. The vision commits the Fund 

to mobilizing USD 50 billion in total project value by 2030 and to managing this capitalization 

efficiently and impactfully. It aims to accelerate delivery, scale operations, support the most 

vulnerable and maximize the impact of every dollar invested. The vision has gained increasing 

traction outside as well as within the GCF Secretariat. 

146. There are two foreseeable challenges with regard to country ownership. The first is the issue of 

strategic coherence. 50by30 is essentially a vision of heightened scale, with rapid and high-volume 

programming. Country ownership, however, requires persistent efforts at capacity-building and 

consultation. The trade-off between the scale of 50by30 on the one hand, and patient and responsive 

programming on the other is not yet clarified within the GCF. The Fund has yet to articulate how it 

will reconcile its bold ambition with the principle of keeping countries in the “driver’s seat”. The 

second issue relates to historical challenges. Achieving the 50x30 ambition will require overcoming 

long-standing constraints in country capacity and pipeline development. Challenges with direct 

access, domestic private sector engagement, the asymmetry favouring IAEs, and lagging 

disbursement all point to a deeper issue: limited national systems to lead and sustain climate 

investment at scale. 

147. Lessons from comparative institutions reinforce these patterns. The GEF’s STAR allocation system 

improved predictability and planning at the national level, but many recipient countries still lacked 
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the institutional capacity to translate allocations into projects, resulting in continued reliance on GEF 

agencies.149 The AF’s direct access model successfully built fiduciary and execution capacity in 

countries such as Jamaica and Senegal but remained consultant-dependent and constrained in 

scale.150 The CIF and its Pilot Program for Climate Resilience strengthened national investment 

planning, yet implementation remained under MDB control, curtailing national learning and 

execution experience.151 Institutional innovations by the AfDB and IDB, including partnerships with 

national development banks and NDC-aligned technical assistance, have shown some potential for 

ownership, but only where strong domestic capacity already exists.152 

148. In conclusion, without targeted institutional investment, programmatic scale shows a tendency to 

reinforce international dependence, contrary to its intention. For the GCF to effectively empower 

country ownership, there would be a need for the following: 

• Connect readiness support directly to pipeline development. 

• Rebalance policy compliance and country ownership by shifting to simplified proposal 

structures, log frames and approval requirements. 

• Tailor programmatic modalities to national institutional strengths. 

• Engage domestic private actors and local financial intermediaries. 

• Support NDAs to maintain dynamic, updated and actionable country programmes or another 

tool for pipeline planning. 

149. In summary, country ownership should not remain an aspirational principle – it must become the 

operating model for achieving the GCF mandate. 

150. Finding 5.B.2. Regional presence has set high expectations and does have a potential to 

contribute to country ownership. However, beyond the political and conceptual needs that it 

fulfils, significant structural changes are still needed to support and realize its full promise. 

151. Regional presence was launched by the GCF Board in 2025 (decision B.41/10) with the aim to 

improve quality at entry, make the GCF more accessible, and de-risk the portfolio.153 More broadly, 

regional presence is anchored in the idea of being “closer to developing countries”,154 thereby 

fostering alignment with national priorities. Specifically, in document GCF/B.41/14, “Proposal for 

Establishing GCF Regional Presence”, regional presence is expected to increase country ownership, 

efficiency and effectiveness. In this document, the GCF also envisions regional offices helping to 

strengthen the “role of the GCF as a climate finance catalyst” – leveraging regional synergies, 

mobilizing private sector investment and strengthening partnerships. Interviewed stakeholders 

across the Board expect regional presence to bring increased agility, greater predictability, and 

operational flexibility that would reflect a nuanced understanding of local contexts. Interviewees 

expect GCF regional staff to be familiar with country contexts – bridging the perceived and 

metaphorical distance between the GCF and country-level actors. Importantly, this enthusiasm also 

signals something deeper: a strong sense of ownership of the GCF by developing countries. Indeed, 
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151 ICF, Independent Evaluation of the Pilot Program for Climate Resilience of the Climate Investment Funds. ICF, 
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regional presence can potentially contribute directly to several factors of country ownership: 

consultation, inputs into programming, accountability with AEs and overall use of social capital 

with partners to facilitate operations. 

152. However, the empirical evidence does not fully support the premise that regional presence alone will 

improve access. An illustrative analysis by the IEU DataLab showed that macro-level factors, such 

as the size of the MDB portfolio, governance quality and development status, are highly correlated 

with the size of the GCF portfolio in a country.155 Further analysis by this evaluation team 

demonstrates that the time difference with South Korea does not correlate significantly with the size 

of a country’s GCF portfolio. There is only a modest negative correlation between a country’s time 

difference from South Korea and project approval time, suggesting that projects from countries 

closer to South Korea are approved slightly faster. Having English as an official language has a 

modest but statistically significant correlation with shorter approval times (please refer to 

appendices, available on the evaluation web page). Past evaluations by the IEU and this evaluation 

team indicate that many barriers to access are structural and related to strategic ambiguity rather 

than proximity. The IEU’s evaluation of LDCs, for example, identifies barriers such as complex 

proposal templates, cumbersome GCF procedures and broader development conditions.156 The 

IEU’s synthesis on access similarly highlights strategic ambiguity and limited capacities of entities 

as major constraints.157 In Latin America and the Caribbean, challenges include the detailed level of 

requirements and inconsistencies in the review process.158 In the current evaluation, country partners 

raised other barriers such as the frequent policy changes of the GCF. 

153. Therefore, access issues are shaped not only by literal or institutional distance but fundamentally by 

structural and strategic factors. Arguably, regional presence itself is an apt solution to a political and 

conceptual demand, and its launch has set high expectations among countries and partners. 

However, its comprehensive structural solutions are not fully apparent yet. To make regional 

presence succeed, it will be critical to implement a complementary set of structural improvements in 

access, operational efficiency and strategic alignment with national priorities. These could include 

the following: 

• Clarifying the GCF’s role (whether as a pure funder or a more active facilitator, and further 

defining the intended role as a “climate finance catalyst”). 

• Delegating additional authority to the Secretariat (and thereby regional offices) for approvals 

and restructuring. 

• Simplifying templates and approval processes. 

• Increasing staff capacity to improve responsiveness and hands-on support, and an ability to 

support projects after approval. 

• Enabling the Secretariat to curate the portfolio more actively – continue the ability to reject 

project ideas, but additionally provide greater portfolio foresight to countries and partners. 

154. It would also be important to consider bringing about regional presence in a manner that considers 

the country-level fatigue with perceived frequent policy changes on the part of the GCF. 

155. Further, it is likely that as a relatively large source of regional climate finance, GCF offices will be 

drawn into convening, policy engagement and institutional brokering functions. The intended role of 
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climate finance catalyst raises a fundamental question: to what extent will the GCF be a passive 

funder versus a catalytic actor shaping national and regional climate architectures? At the very least, 

and as evident in the experience of IFAD,159 it would be fruitful to clarify the extent to which the 

GCF would be hands-off or involved in national- and regional-level policy engagement, particularly 

where they may involve fraught and competing choices. 

C. PIPELINE DEVELOPMENT 

156. Finding 5.C.1. Although not explicit, the GCF has shifted its programming approach from 

country programmes to supporting country platforms, which have gained increasing 

popularity among developing countries. Yet, with no definition and uneven uptake, the GCF 

currently lacks a consistent programming tool that provides certainty and predictability for 

the development of pipelines. 

157. The GCF country programme guidance from 2021 frames country programmes as “the cornerstone 

of each country’s pipeline development with the GCF.”160 In some cases, country programmes have 

played a crucial role in aligning GCF investments and national priorities, and in other cases they 

have not.161 Country partners have expressed to the GCF Secretariat uncertainty about many factors 

of country programmes: whether they are a prerequisite, whether they should be targeted solely 

towards the GCF or more generally, their scope and detail, and their ultimate alignment with the 

priorities of the GCF and AEs. Currently, about one in every three GCF-eligible countries have a 

published country programme; half of these were submitted before GCF-1 and are likely outdated. 

In addition, the GCF-centric orientation of these programmes has been questioned as a missed 

opportunity to optimize complementarity across climate finance providers.162 There is uncertainty 

over the continuity of country programmes. The GCF’s strategic plan for the 2024–2027 period 

emphasizes support to integrated NDC/NAP/LTS investment planning and proposes a refocusing of 

country programmes to ensure synergies.163 Some GCF staff members report that country 

programmes are effectively being phased out as a tool (the last readiness grant for a country 

programme was approved in 2023). However, they have not been explicitly phased out; countries 

will still be able to access support for them in Readiness 3.0,164 leading to confusion over their 

continuity. 
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Box 5–1. Country platforms: the new tool on the block 

The concept of country platforms was introduced in 2018 by the G20 Eminent Persons Group on Global 

Financial Governance and gained traction in 2021 with the Just Energy Transition Partnerships. The scope 

has since evolved to support broader goals on climate and development. There is no single definition of 

country platforms, and these are generally akin to country-led coordination mechanisms that can serve 

various purposes, including aligning public and private finance around a national investment plan, engaging 

diverse actors (including government, non-government, development partners), and bridging planning and 

implementation.165 Country platforms are considered flexible, inclusive and diverse in form. They now span 

sectors (e.g. from multisectoral such as Ghana’s Climate Prosperity Plan to sectoral such as Zambia’s Food 

Security Platform), scales (typically national but also regional, such as the Regional Platform for 

Catalyzing Resilience and Climate Action in the Caribbean) and institutions (e.g. the Brazil Climate and 

Ecological Transformation Investment Platform is housed in the Brazilian Development Bank; the 

Bangladesh Climate Development Partnership is a platform established by the Government of Bangladesh 

with development partners).166 

As interest grows ahead of COP30, which is likely to showcase country platforms as a model, many lessons 

have emerged on effective country platforms and are relevant to the GCF. First, for political anchoring and 

political leadership, it is important to anchor the platform in core government institutions, with the 

inclusion of finance/planning ministries. This anchoring is important for a whole-of-government approach 

and enables legitimacy, cross-sector coordination and investor confidence.167 Second, it is argued that 

country platforms must go beyond national and environmental agencies and include the “whole-of-society”. 

The inclusion of subnational actors, civil society and the private sector builds legitimacy and 

implementation capacity.168 Third, they should shift from abstract strategies to actual delivery mechanisms: 

coordinated project pipelines, readiness support, de-risking tools.169 Fourth, country platforms are context-

specific and intended to be flexible. They can be national, regional, thematic or sectoral (e.g. South Africa’s 

water reuse platform, the regional Caribbean initiative), depending on the purpose they intend to fulfil. 

Finally, they are important for mutual accountability and transparency because they can allow for joint 

tracking of progress, results and learning. 

Previous IEU evaluations, such as the second performance review, found various lessons in the context of 

country programmes that may apply to the pursuit of country platforms. For example, country programmes 

often lacked implementation follow-through and devolved into disconnected pipelines of ideas with unclear 

ownership or use; AEs and delivery partners became de facto implementers, often without alignment to the 

GCF’s mandate or country priorities; neither the GCF nor its partners had clear expectations about their 

country-level roles, leading to fragmented engagement and missed opportunities for strategic support. 

These lessons, combined with broader expert opinion,170 suggest that (i) country platforms should not be 

donor-driven, tick-box exercises, (ii) scope should be realistic with context and capacity, (iii) they must 

empower national actors and must leverage any climate coordination bodies or sectoral platforms that may 

already exist, (iv) they must invest early in capacity and be anchored in bodies that can drive cross-sector 

coordination, (v) they must embed results frameworks and feedback loops for joint ownership, not just 

compliance, and, importantly, (vi) they should facilitate a whole-of-government and whole-of-society 

approach to climate finance planning. 
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158. In contrast, country platforms are increasingly seen as an evolution from a project-by-project focus 

to a long-term programmatic focus, where countries shape, sequence and steer climate finance 

around their priorities. Essentially, they bring partners together around one framework and at the 

same time drive the policy reform needed for sustainable development and to attract investment 

(both public and private).171 More recently, the GCF has actively supported the development of 

country platforms, which have emerged as a strategic response to fragmented, donor-driven, project-

based climate finance and the urgent need for better alignment, speed and scale.172 Although at first 

instance they can appear to be substitutes for each other, country platforms cannot substitute for 

country programmes; rather, they provide legitimacy and accountability to how programmes are 

implemented. Country programmes are planning documents that set out national priorities and 

pipelines for GCF support, whereas country platforms are coordination and oversight mechanisms 

that bring stakeholders together to review, align and monitor climate finance engagement. 

159. Because of the broad nature of platforms, and limited tracking of readiness, a full assessment of 

GCF contributions is not possible. Yet, the RPSP has contributed to many platforms, with diverse 

examples emerging from Colombia, Brazil, the Caribbean and Tajikistan. It has also previously 

contributed to the development of national coordination mechanisms in countries such as Vanuatu 

and Bangladesh. The 2018173 and 2023174 IEU evaluations rated the RPSP’s performance as medium 

on this metric. Yet, positioning the readiness programme to support country platforms is timely, 

especially as the GCF appears to be gradually phasing out country programmes as a tool. In 

particular, the GCF is showcasing the Brazil Climate and Ecological Transformation Investment 

Platform and the Caribbean regional platform as examples where RPSP has supported the 

establishment of a secretariat to support a country (or multi-country) platform.175 

160. Country platforms do have limitations, however. Firstly, they are mechanisms for coordination, 

rather than long-term programming tools. Second, while country platforms have been a positive 

development in many countries, they are not consistently applied. In the absence of a consistent 

prioritization tool, certainty and predictability remain elusive, and many countries default to a 

project-by-project approach rather than a portfolio approach to GCF finance – to the detriment of 

country ownership. 

161. Finding 5.C.2. Uncertainty remains over the scale of programming and the intended role of 

the GCF in programming – whether as a passive recipient of projects or as the “catalyst of 

climate finance”. 

162. The Strategic Plan for the Green Climate Fund 2024–2027 makes a three-part commitment to 

access: “further reducing bureaucracy, increasing the predictability of GCF programming, and 

clarifying communications to ease the investment process” [emphasis added]. In doing so, the 

strategic plan aligns with the IEU’s second performance review of the Fund, which found that the 

programming tools were inadequate and which recommended that “at the country level, the GCF 

should clarify its intended approach and possible roles, aligning with the available resources”, and 

that “whether as a finance provider or a convener and whether directed at wholesale economies or 
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subsectoral change, GCF support should be driven by intention and suited to support a paradigm 

shift”.176 

163. In theory, the GCF emphasizes “countries being in the driver’s seat” and a “first come, first served” 

approach. In practice, however, the GCF does provide necessary guidance to the portfolio. For 

example, the GCF is guided by updated portfolio allocation parameters and portfolio targets 

determined by the Board (as contained in annex IX to decision B.37/20). It further has the priorities 

articulated in the strategic plan and 50by30 vision. In practice, countries have been variably advised 

by the Secretariat on GCF priorities, the fit of their project within the portfolio, and the 

number/scale of projects, besides ensuring compliance with GCF standards. Further, the Secretariat 

has curated a portfolio by prioritizing projects from underserved contexts.177 Arguably, staff 

members of the restructured GCF have been able to advise on strategic fit and engage flexibly with 

countries, creating much-needed customization. Yet, among GCF staff and partners alike, 

uncertainty persists about the GCF’s precise role and how to navigate trade-offs among the priorities 

of the GCF, countries and AEs. This ambiguity reduces countries’ ability to plan pipelines with 

confidence, leaving ownership more nominal than substantive. For many NDAs and partners, the 

lack of predictability in the GCF’s resources and role creates uncertainty about what they own and 

to what extent. 

164. With regional presence in its initial stages, there remain some pertinent questions for the GCF’s 

future role in countries. As stated in the accreditation framework,178 the GCF expects to perform the 

role of a catalyst of climate finance, which can be facilitated by such platforms. In doing so, three 

key questions emerge: 

• To what extent will the GCF actively build institutional mechanisms at the national and 

regional level, even though it may require the GCF to perform the functions of a broker and 

facilitator among various actors? 

• To what extent will the GCF be a willing broker, particularly in cases where pre-existing 

mechanisms were not appropriately inclusive, and the establishment of country platforms may 

require some difficult redistribution of power? 

• To what extent would the GCF be willing to harmonize with other partners on ideas such as 

joint project preparation, pooled funding arrangements, and coordinated due diligence, project 

approval and reporting processes?179 

165. In this context, it is worth recalling that the second performance review recommended that “The 

GCF could play various roles in countries – for instance, capacity builder, convener around 

investment planning, strategic adviser or simple funding partner. From among these and other roles, 

the GCF should consider differentiated engagement models depending on prevailing levels of 

capacity and access to other financial and technical support” [emphasis added].180 Clarity on 

differentiated engagement models may be warranted before staff members are placed in future 

regional offices. 
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D. DEFINING COUNTRY OWNERSHIP 

166. Finding 5.D.1. Even at the end of this evaluation, a universally applicable definition of country 

ownership is elusive. Country ownership is a quality of system (as considered at the country 

level), which is reinforced by GCF activities, rather than an objectively defined attribute. It is 

possible to understand it through a set of factors: macro level, structural and cultural. 

167. Since the international declarations of the early 2000s, country ownership has become an important 

discursive element in development cooperation and later in climate finance. But its specific meaning 

remains unclear, and the concept remains largely “unimplementable”.181 This evaluation has found 

many elements of country ownership, and this section aims to provide an overview to advise Board 

members and GCF staff, as well as to help advance the understanding of country ownership more 

widely. 

168. In practice, country ownership is a subjective, transient, intangible quality, rather than a discrete, 

specific measurable attribute. Instead of arising from a single letter of no-objection or endorsement, 

it is an evolving relationship – akin to a social contract – among the GCF, NDAs, countries, 

communities and partners. As such, a universally applicable definition of country ownership is 

perhaps neither possible nor strictly necessary. Instead, it indicates a normative value, a guiding star, 

towards which the GCF and climate finance may gradually move. Indeed, by not seeking a 

universally applicable definition, the concept remains as it was intended: a lived experience, and a 

result of structures and processes and overall inclusion. 

169. This evaluation found three sets of factors that can describe and help understand country ownership. 

To do so, the evaluation borrows from the Institutional Analysis and Development framework of 

Nobel Laureate Elinor Ostrom,182 which emphasizes how rules, context and community attributes 

interact to shape collective outcomes. The three sets of factors can allow for a full understanding of 

country ownership, including where it thrives and falters. 

• Macro-level factors. These include the development status of the country, its climate 

positioning, macroeconomic stability and broader geopolitical context. Rather than describing 

project-specific country ownership, these factors can help understand the frame – the 

possibilities, constraints, and the exogenous context in which national choices are shaped 

within global expectations. In general, these tend to be outside of the GCF’s sphere of 

influence. 

• Structural factors. In Ostrom’s framework, these would be akin to “rules in use” or 

formal/informal rules that set the “action arena” where climate priorities are articulated. These 

factors are encompassed within the institutions, policies and systems in place. More 

specifically, these include elements such as governance arrangements, the mandate and 

capacity of NDAs, the presence and effectiveness of DAEs, the clarity of regulatory 

frameworks, the effectiveness of formal climate policies and priorities, the use of country 

systems, and coordination among national actors. These factors can also be understood through 

the country’s track record with climate finance, or an “enabling environment” for climate 

finance. At the project level, a separate set of structural factors such as the project governance, 

oversight mechanism and NOL process come into play. 
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• Cultural factors. According to Ostrom’s framework, “attributes of the communities” shape the 

norms, trust, social capital and ability for collective action, which can be instrumental to the 

outcomes. Not easily visible, these unspoken norms can be deeply influential in the 

determination of country ownership. Some of the elements include the tradition around 

consultation, degree of consensus around climate priorities, strength and space of civil society, 

perceived proximity and influence of actors on the project, and accountability of and towards 

government actors. These factors describe how decisions get made and who participates. These 

factors also operate at both the system level and the project level. 

170. Underpinning these factors is mutual accountability among actors, which corresponds to feedback 

loops and iterative governance in Ostrom’s framework and leads to adaptive strength of institutions. 

Taken together, this systems-level consideration of country ownership highlights the modest but 

distinct role of the GCF. Its influence is visible primarily in the structural domain, though far more 

at the project level than at the system level. The Fund also indirectly shapes cultural factors through 

the norms and expectations embedded in its project-level requirements (e.g. stakeholder 

engagement, fiduciary and gender standards), which can aggregate over time. However, as the ToC 

suggests, these influences have not yet translated into cumulative system-level change. Realizing 

such transformation may require the GCF to leverage both structural and cultural factors more 

deliberately and in tandem – supporting institutional capacity and foresight while also shaping 

behavioural norms of consultation, accountability and inclusiveness. Only through this combined 

approach is it likely that project-level procedures will scale into durable systemic ownership. For 

more details on the framework, please refer to the appendices available on the evaluation web page. 

171. From this foundation, we propose the following principles to guide how the GCF should approach 

country ownership: 

• Alignment with national priorities: Projects should be anchored in NDCs, national strategies 

and domestic planning frameworks – not just endorsed, but genuinely integrated. 

• Mutual accountability: All actors – governments, NDAs, AEs, civil society and the GCF itself 

– are answerable to one another. 

• Legitimacy through inclusion: Ownership is developed through wide inclusion that avoids 

elite capture. It is imperative that civil society, local authorities and marginalized groups are 

part of the process. Inclusion is not a one-time event but an ongoing process, which itself 

cannot be completely codified. 

• Adaptability over time: As there are changes in national priorities, institutional arrangements 

and capacities, GCF expectations may also need to evolve. 

• Build structures, institutions and relations: Ultimately, country ownership is a social 

contract reflected in tangible and intangible institutional relations. Relationships among 

institutions are built with experience and over time. 

• Ownership as process: Country ownership is not a one-time process or event. It is a 

continuous process that unfolds across stages. It is important to put in place appropriate 

processes with clear roles and responsibilities, especially for NDAs, AEs and the GCF. 

172. So far, this section has characterized country ownership as a property exhibited by the system – a 

characteristic of the society, which the GCF can enable or hinder though its processes and activities. 

From readiness to accreditation, and from NOLs to project approvals, GCF activities can reinforce 

country ownership but also are means of asserting country ownership directly. This distinction may 

be an important clarification to inform the Secretariat’s internal discussion: country ownership is 
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both a property of GCF processes and an outcome of those processes. This clarification may be 

important to develop before the dispersed placement of GCF staff in regional offices. 

173. The attempt at a definition of country ownership presented in Figure 5–1 comes with an important 

caveat. The very fluidity of the concept of country ownership has allowed for its flexible and 

adaptive application. All interviewed GCF staff members recognized its value, and the principle 

consistently features in both internal and external communications. In the absence of highly 

prescriptive Board guidelines, the restructured Secretariat has been able to interpret and apply 

country ownership in a tailored manner – often to positive effect. As the GCF moves towards a more 

devolved model with regional offices, it will be important to uphold country ownership as a guiding 

principle, without reducing it to a rigid, box-ticking exercise. As noted in the second performance 

review, although detailed guidelines from the Board may offer legitimacy, they risk undermining 

efficiency. This trade-off is illustrated by the IEU evaluation on indigenous peoples, which showed 

how prescriptive guidance can constrain meaningful implementation. Instead, the current approach – 

grounded in flexible application and reinforced through periodic evaluation – offers a more effective 

path forward. 

Figure 5–1. A proposed framework to describe country ownership and the GCF’s role within it 

 

Notes: ^ Factor somewhat within sphere of influence of the GCF; * factor directly within sphere of influence 

of GCF policies and procedures. 
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Chapter 6. CONCLUSIONS AND RECOMMENDATIONS 

“The GCF Secretariat is currently undergoing a restructuring, offering a critical 

opportunity to rethink how its structure and incentives can best support countries to own 

their engagement with the Fund.”  

– A 2019 IEU evaluation report183 

174. This chapter presents the evaluation’s main conclusions and recommendations. The conclusions 

distil evidence on how country ownership has been embedded in the GCF’s policies and practices, 

and the recommendations outline practical steps for the Board and Secretariat to strengthen it as a 

system-level property across the Fund’s operations. 

Conclusion 1 Relevant sections: 

3.A, 3.B, 3.C, 3.D, 

3.E, 5.A, 5.D 
In the GCF’s country ownership approach, intention and process are 

not yet fully aligned. Although the GCF has embedded country 

ownership in its design and policies, with mechanisms such as direct 

access and NDAs, in practice, country ownership remains more 

aspirational than operational. 

175. Country ownership is not a process-by-process feature; it is a “system-level property” that emerges 

when various mechanisms cumulatively reinforce one another. The GCF has diverse mechanisms 

such as accreditation, readiness, the no-objection procedure and stakeholder engagement, but each 

embodies its own approach to country ownership. Without integration, country ownership has been 

applied reactively and inconsistently, rather than as a guiding principle in the Fund’s DNA. 

176. The GCF has not fully clarified its own obligations in this social contract with countries: what it will 

do, the extent of its support, and the role it seeks to play in the wider climate finance architecture. 

This clarity is needed to embed country ownership into the operational DNA of the Fund – across 

accreditation, readiness, project approval, implementation and monitoring. With its ambitious scale 

and regional presence under way, the GCF is well positioned to lead global discourse and foster 

whole-of-country ownership, but this potential is not yet fully realized. 

Recommendation 1 

The Board should reaffirm the importance of country ownership as a guiding principle of the 

GCF and clarify how this principle will balance with other GCF priorities. 

Building on this foundation, the Secretariat should not only devise and implement measures 

to operationalize the country ownership principle but also provide normative and 

operational clarity to countries on roles and responsibilities. 

177. To inform the discussion on country ownership as a guiding principle of the GCF, the Board may 

wish to consider Chapter 5.D of this report. In its strategies, the GCF Board should clarify the 

balance between the large scale of GCF ambition on the one hand, and country drivenness on the 

other hand, providing guidance to address any potential trade-offs. This discussion should reflect on 
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the Fund’s obligations in its social contract with countries – what it will do, the extent of its support, 

and the role it seeks to play in the wider climate finance architecture. 

178. Building on relevant Board discussions and decisions, the Secretariat should operationalize the 

country ownership principle through updated guidelines for enhanced country ownership and 

country drivenness. Among other things, these guidelines should define clear roles and 

responsibilities for key stakeholders and processes, including the following: 

• The role of IAEs, DAEs and executing entities in enabling country ownership throughout the 

project cycle, both upstream (readiness, accreditation and project approval) and downstream 

(during post-approval and implementation). 

• The role of the Secretariat in engaging with NDAs and AEs throughout the project cycle to 

enable country ownership. Especially in light of the GCF’s regional presence, the Secretariat 

should progressively clarify and update the role it wishes to perform as a catalyst of climate 

finance at the country and regional levels, including any revisions to such established processes 

as regional dialogues and country platforms. 

179. The Secretariat, in consultation with NDAs, should consider developing a country ownership rubric 

or scorecard, aligned to the country ownership principles set out by the Board, to monitor and guide 

its own work across the diversity of country contexts and provide tailored country support. The 

rubrics could include qualitative as well as quantitative measures. This rubric or scorecard should be 

integrated into the Fund’s operational DNA, serving not only for self-assessment but also to develop 

a shared pathway towards increased country ownership. 

Conclusion 2 Relevant sections: 

3.B, 3.C, 4.A, 4.B, 

4.C, 5.A 
Country ownership remains uneven and largely procedural because the 

GCF’s support has focused on discrete processes rather than the 

development of strong national institutions and coordination systems. 

180. NDAs are central to GCF operations, but their current capacities leave ownership concentrated at 

project approval. Project accountability to national institutions is also limited during implementation 

and learning. Readiness support has been valued, yet in practice it has delivered fragmented 

technical assistance rather than durable institutional strengthening. As a result, country ownership 

has not matured into a sustained system of leadership and coordination. The Fund’s operations have 

not yet generated the institutional strength required in countries for long-term ownership. 

181. National institutions risk being sidelined beyond project approval, limiting national leadership and 

learning. Their engagement is particularly limited in multi-country and private sector projects, 

including at the no-objection stage. The new 2024–2027 readiness strategy offers a promising 

opportunity to strengthen systems and capacities, but its impact cannot be assessed yet. This need is 

amplified by a fragile international climate finance landscape, where stagnating donor contributions 

and fiscal retrenchment create urgency for countries to leverage their institutional resources and 

leadership to the maximum. 

Recommendation 2 

Institution-building should become the cornerstone of the GCF’s approach to country 

ownership. The Board and Secretariat should set clear expectations for national institutions 

and provide them with predictable, long-term readiness resources that act as both incentives 

and sustained support, with special urgency for the particularly vulnerable. 
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182. The Board and Secretariat should develop system-wide means of supporting ownership, ensuring 

that national institutions are able to sustain climate action. This is foreseen in three parts: 

• Institutions as empowered convenors 

− Define minimum expectations and good practices for NDAs, clarifying their mandates 

across programming, no-objection, portfolio monitoring and stakeholder engagement. 

− Establish minimum standards for NDA performance, covering transparency, inclusivity 

and coordination, while allowing flexibility for different national contexts. These 

standards should act as benchmarks for both accountability and support. 

− Support NDAs to convene and lead country platforms, ensuring these platforms are 

anchored in national institutions and reinforce coordination rather than replace it. 

Platforms should be used as vehicles to bring together government, civil society, 

indigenous peoples, youth, women’s groups, the private sector, academia and communities 

in defining priorities and managing climate finance. 

− Pair NDA mandates with predictable, long-term support so that NDAs can graduate from 

providing procedural approvals to substantive leadership. 

• Readiness as incentives 

− In future updates, reframe readiness to go beyond fragmented technical assistance and 

instead focus on institution- and system-building in countries. 

− Link readiness resources to progress made against agreed NDA standards, in order to 

create incentives for continuous strengthening of institutions and coordination 

mechanisms. 

− Fast-track and simplify readiness for the particularly vulnerable, recognizing their limited 

capacity and urgent needs. 

• Procedures as enablers 

− Reform the no-objection procedure for multi-country projects to guarantee transparency 

and meaningful engagement in each country. This requires, at a minimum, that AEs 

provide the NDA with project-specific information (roles, activities, budgets), 

documentation pertaining to consultations, and disclosure of how inputs received from 

country-level consultations were incorporated in project design. 

− Provide good practice guidance to private sector entities to obtain NOLs and offer the 

support of the GCF Secretariat’s staff to facilitate the NOL engagement process. 

− Operationalize the requirement for AEs to report country-specific results and 

disbursements to the GCF Secretariat and NDAs during implementation, to ensure 

accountability. 

Conclusion 3 Relevant sections: 

3.E, 4.A, 4.B, 4.C, 

5.A, 5.B, 5.C, 5.D 
Country ownership remains narrow because the social dimension of 

ownership – inclusive participation, trust and recognition of diverse 

voices – has not been fully embedded in GCF practice. Without whole-

of-society engagement, ownership risks being reduced to formal 

procedures rather than meaningful engagement with actors cutting 

across society. 
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183. GCF mechanisms for stakeholder engagement remain largely procedural, at both the design stage 

and the stage of seeking an NOL. NOLs are often treated as administrative steps at the government 

level, carrying the risk that civil society, indigenous peoples, private sector actors, youth and 

academia are marginalized. Similarly, project-level consultation is also oriented towards 

compliance, not necessarily towards meaningful engagement. This reflects a limited social approach 

to country ownership, where formal compliance has substituted for deeper participation and 

dialogue. Comparative experiences from the GEF and the CIF demonstrate that embedding whole-

of-society participation strengthens legitimacy, accountability and innovation for the institution. For 

the GCF, country ownership will remain fragile unless it expands from a culture of government 

sign-off to a culture of inclusive and meaningful engagement across the full project cycle. 

Recommendation 3 

Inclusivity should be embedded as the cultural dimension of country ownership, making 

meaningful whole-of-society engagement the default expectation rather than a choice. 

184. As the GCF expands its regional presence and deepens its focus on the particularly vulnerable and 

the underserved, this is also the right moment to reinforce the social dimensions of country 

ownership. Inclusivity, trust and recognition of diverse voices should become the default feature of 

GCF practice, not an optional choice – both at the GCF and in countries. Embedding whole-of-

society engagement, that is also meaningful, as a standard expectation will ensure that ownership is 

not reduced to procedural compliance. 

185. To advance this, the Secretariat should consider the following: 

• Strengthen platforms for inclusive engagement 

− Through its regional presence and RPSP, the Secretariat should continue to support 

countries in establishing and operating country platforms or similar mechanisms that 

convene a broad set of stakeholders, anchored in national institutions. 

− The Secretariat should also clarify how country programmes and platforms complement 

each other in supporting inclusive ownership. 

• Resource non-state actors 

− Building on the enhanced direct access pilot programme, the GCF should consider 

establishing a small-grant window for CSOs and CBOs, including indigenous peoples, 

youth and women’s groups. Drawing on the experience of the GEF Small Grants 

Programme and the CIF DGM, besides global health funds, funding could be channelled 

through national steering committees with strong CSOs and CBOs representation, 

ensuring alignment with national climate strategies while broadening participation. 

• Set standards for meaningful engagement 

− The Secretariat should establish minimum expectations for stakeholder consultation and 

participation that are meaningful. 

− These standards should be linked to NOL issuance, project approval, and implementation 

reviews, by requesting AEs to briefly report on these consultations and their use in 

decision-making, ensuring that engagement is not treated as a formality but as a 

substantive contribution to ownership. 
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Conclusion 4 Relevant sections: 

3.A, 3.B, 3.C, 3.D, 

3.E, 4.B, 4.D, 5.A, 

5.C 

Full realization of country ownership is impeded by the GCF’s 

compliance-based model, which results in perceived procedural 

complexity and delays in accessing climate finance. 

186. Despite progress, GCF processes are still perceived as unclear, lengthy and unpredictable, with 

trade-offs between rapid disbursement and the use of country systems, and between large-scale 

projects and the limited capacity of DAEs. Although the Secretariat’s efforts at improvement have 

paid off, they must also contend with frequent changes to policies and procedures, which themselves 

create uncertainty and fatigue for partners. When GCF processes are unpredictable, partners shift 

from strategic planning to opportunistic competition for limited resources, undermining both long-

term strategy and genuine country ownership. 

187. As many DAEs lack the capacity to develop pipelines and face long and costly accreditation 

processes, direct access has not realized its full potential, leaving funding concentrated among a 

small number of international entities. 

Recommendation 4 

To strengthen country ownership, the GCF must make access not only faster but also 

predictable and trusted. Addressing the perception of slowness is as critical as improving 

actual speed: predictability and trust-reduce opportunism, encourage long-term planning, 

and reinforce inclusive and meaningful participation. 

188. The GCF must not only continue its commitment to being faster and accessible; it should also be 

predictable, reducing changes in policies/ requirements, and giving countries the confidence to plan 

strategically rather than opportunistically. To advance this, the Secretariat should consider three 

areas: 

• Pipeline visibility and foresight 

− Maintain a transparent project pipeline so that NDAs and DAEs know which projects are 

under review, their stage, and the considerations being applied. 

− Support pipeline foresight and planning, helping countries and NDAs anticipate future 

opportunities, align them with national priorities and the GCF’s strategic priorities, and 

engage a broad spectrum of stakeholders early in the process – so that funding proposal 

selection is strategic and widely socialized, as opposed to opportunistic. 

• Direct access as the default 

− Treat direct access as the default option by documenting a justification of why domestic or 

regional entities could not be engaged. The Secretariat should use these justifications to 

systematically identify institutional gaps and inform readiness support. 
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Annex 1. LIST OF RESPONDENTS 

GCF Secretariat 

NAME POSITION DIVISION 

Henry Gonzalez Chief Investment Officer CIO-FO 

Catherine Koffman Director of the Africa Region DAFR 

Euan Low Climate Impact Area Lead (Energy and Industry) DAFR 

Ibrahima Bamba Regional Manager (Francophone Africa Desk) DAFR 

Sun Cho Regional Officer, Africa Desk DAFR 

Joseph Intsiful Senior Climate Information and Early Warning 

Systems Specialist 

DAFR 

Hemant Mandal Director of the Asia and the Pacific Region DAPAC 

Diane McFadzien Regional Manager, Asia-Pacific DAPAC 

Samantha Rabine Regional Officer, Asia-Pacific Desk (DCP) DAPAC 

Thomas Eriksson Director of the Eastern Europe, Central Asia and the 

Middle East Region 

DECM 

Zindela Nonhlanhla Head of Accreditation and Entity Relations DINVS 

Achala Abeysinghe Director of Investment Services DINVS 

Sergio Campillo Diaz Investment Services Specialist DINVS 

Senamile Sishi Intern DINVS 

Kristin Lang Director of the Latin America and the Caribbean 

Region 

DLAC 

Oscar A. Garcia Director of Monitoring, Evaluation and Learning DMEL 

Johan Bentinck Strategic Project Planning Specialist DMEL 

Exsley Taloiburi Head of Multilateral Governance and Observer 

Engagement 

OGA 

Kavita Sinha Director PSF 

Julien Taris Senior Financial Structuring Expert PSF 

Ashley Wang Intern PSF 

[Name withheld upon 

request of 

respondent] 

- - 
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GCF Board representatives 

NAME POSITION AFFILIATION 

Bob Natifu Alternate Board member Ministry of Water and Environment (Uganda) 

Sindhu Prasad Dhungana Alternate Board member Ministry of Forests and Environment (Nepal) 

Rebecca Lawlor Alternate Board member Department of Treasury (United States) 

Lucretia Landmann Board member Federal Office for the Environment (Switzerland) 

 

IAEs and readiness delivery partners 

NAME POSITION AFFILIATION 

Samuel Jewett ESG Insights Manager Acumen 

Steven Panfil Vice President, CI-GCF Agency Conservation International 

Robert Merritt Senior Director, Project Development, CI-GCF 

Agency 

Conservation International 

Nadine Valat Coordinator, FAO-GCF Partnership FAO 

Annaka Marie Peterson Head of Partnership Unit Global Green Growth 

Institute (GGGI) 

Frauke Neumann-

Silkow 

Head of GCF Business Development Unit Deutsche Gesellschaft für 

Internationale 

Zusammenarbeit (GIZ) 

Karen Tscherning GCF Oversight Unit GIZ 

Sebastian Koch GCF Business Development Unit GIZ 

Jianjun Xu Operations Lead Specialist, Global Partnerships 

Office 

IDB 

Santiago Monroy 

Taborda 

Operations Specialist, Global Partnerships 

Office 

IDB 

Mariel Juarez Olvera Climate Finance Consultant and Energy Markets 

Economist 

IDB 

Victoria Florez Toro Resource Mobilization Division Chief IDB 

Nikolai Orgland Blended Finance Investment Officer, IDB Invest IDB 

Baljmaa Zorig Blended Finance Officer International Finance 

Corporation 

Ngozi Agboti Senior Legal Counsel International Finance 

Corporation 

Craig Cogut Founder, Chairman & CEO Pegasus Capital Advisors 

Jessica Troni Chief, Climate Change Adaptation Unit United Nations 

Environment Programme 

Paz Rey Programme Management Officer, Climate 

Change Adaptation unit 

United Nations 

Environment Programme 

Robin Merlier Principal Advisor, Environmental Law and 

Policy, Vertical Funds Programming Support, 

Oversight & Compliance Unit 

UNDP 
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NAME POSITION AFFILIATION 

Margarita Arguelles Results Based Management Specialist, Vertical 

Funds Programming Support, Oversight & 

Compliance Unit 

UNDP 

Montserrat Xiloti Regional Technical Advisor, Climate Change 

Adaptation 

UNDP 

Zhihong Zhang Fund Manager, Global Climate Funds World Bank 

Danielle Lien Lead, Green Climate Fund Relations World Wildlife Fund 

 

Benchmarking and experts 

NAME POSITION AFFILIATION 

Robin Gorna Global Health Advisor, Global Fund Accelerator 

team 

Foreign, Commonwealth & 

Development Office 

Jason Spensley Senior Climate Change Specialist GEF 

Juan Pablo Hoffmaister Senior Climate Change Specialist GEF 

Liane Schalatek Associate Director Heinrich-Böll-Stiftung 

Washington, DC 

John Barnes Research Fellow in climate change adaptation University College London 

 

Remote country-level interviews (NDAs and DAEs) 

NAME POSITION AFFILIATION COUNTRY 

Eugene Williams Resource Mobilization 

Officer 

CARICOM Development Fund Barbados 

Bationo Polycarpe 

Becquet 

Head of Research and 

Fundraising 

Fonds d’Intervention pour 

l’Environnement (DAE) 

Burkina 

Faso 

Jaime Tramon Senior Advisor, Financial 

and International Affairs 

Ministry of Finance (NDA) Chile 

José Núñez Deputy Minister Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Odalys Goicochea 

Cardoso 

Director General of the 

Environment 

Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Wenceslao Carrera Director, Technical Unit 

(support to NDA) 

Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Jessica Fernández 

Casañas 

Director, Climate Change 

Department 

Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Ulises Fernández 

Gómez 

Director of International 

Relations 

Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Michael Duarte International Relations 

Department 

Ministry of Science, Technology and 

Environment (NDA) 

Cuba 

Rashida Wynter-

Donaldson 

Acting General Manager, 

Project Management Office 

Development Bank of Jamaica (DAE) Jamaica 

Roxanne 

Valentine-Donegan 

Programme Manager Development Bank of Jamaica (DAE) Jamaica 
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NAME POSITION AFFILIATION COUNTRY 

Trevor Johnson Project Development 

Specialist 

Development Bank of Jamaica (DAE) Jamaica 

Jheanell Garnett 

Davis 

Administrative Assistant Development Bank of Jamaica (DAE) Jamaica 

Milton Clarke Manager, Operations 

System & Environment 

Jamaica Social Investment Fund (DAE) Jamaica 

Shalenie Madho CFAN Adviser Jamaica Social Investment Fund (DAE) Jamaica 

Anousack 

Maitrychith 

Deputy Director of Planning 

and Cooperation 

Ministry of Agriculture and 

Environment (NDA) 

Lao 

People’s 

Democratic 

Republic 

Khampaserth 

Khammounheuang 

Technical Officer Ministry of Agriculture and 

Environment (NDA) 

Lao 

People’s 

Democratic 

Republic 

Assana Coulibaly Head of Corporate Social 

Responsibility Department 

Banque Nationale de Développement 

Agricole (DAE) 

Mali 

Aichata Toure 

Cisse 

Deputy Managing Director Banque Nationale de Développement 

Agricole (DAE) 

Mali 

Warwick Harris Deputy Director, Climate 

Change Directorate 

Ministry of Environment (NDA) Republic 

of the 

Marshall 

Islands 

Lani Milne GCF Readiness Coordinator Ministry of Environment (NDA) Republic 

of the 

Marshall 

Islands 

Murodov Turakul Head of Project 

Implementation Group and 

NDA Secretariat 

Committee of Environmental 

Protection (NDA) 

Tajikistan 

Moubarak 

Moukaila 

Head of the Department of 

Environment and Climate 

Finance 

Banque Ouest Africaine de 

Développement (DAE) 

Togo 

 

Country deep dive: Belize 

NAME POSITION AFFILIATION 

Milagro Matus Chief Executive Officer (Co-Chair of 

Belize National Climate Change 

Committee) 

Ministry of Sustainable Development, 

Climate Change and Solid Waste 

Management 

Edalmi Pinelo Chief Climate Change Officer (Co-

Chair of Belize National Climate 

Change Committee) 

Climate Change Office, Ministry of 

Sustainable Development, Climate 

Change and Solid Waste Management 

Jole Sosa Project Manager (Co-Chair of Belize 

National Climate Change Committee) 

Climate Change Office, Ministry of 

Sustainable Development, Climate 

Change and Solid Waste Management 
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NAME POSITION AFFILIATION 

Leroy Martinez Ag. Director Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Justino Palomo Monitoring & Evaluation Officer Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Yuribeth Sarceno Information & Capacity-Building 

Officer 

Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Jordanne Espat Communications Officer Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Hunter Hales GCF Focal Point Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Christopher Tapia Climate Finance Officer Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Andrew Harrison Project Officer Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Kaelan Mendez Project Officer Climate Finance Unit, Ministry of 

Economic Transformation (NDA) 

Abil Castañeda Executive Director Protected Areas Conservation Trust 

(DAE) 

Eli Ramero Climate Finance Manager Protected Areas Conservation Trust 

(DAE) 

Abihail Pech Project Development Manager Protected Areas Conservation Trust 

(DAE) 

Diane Wade-Moore Head, Project Development and 

Management Unit 

Caribbean Community Climate Change 

Centre (DAE) 

Henry Anderson Chief Executive Officer Development Finance Corporation of 

Belize (seeking accreditation as DAE) 

Michael Campos Monitoring & Evaluation Officer Development Finance Corporation of 

Belize 

Veronica Monzanero ESS Specialist & Climate Champion Development Finance Corporation of 

Belize 

Thecia Miguel Executive Assistant to the CEO Development Finance Corporation of 

Belize 

Mariel Juarez Olvera Technical Coordinator of GCF - 

Climate Change Team 

IDB 

Joan Miquel Carrillo 

Cortada 

Lead Officer, Climate Finance Team IDB 

Gabriel Jimenez 

Grandes 

Private Sector Coordinator of IDB 

Group for SIDS region 

IDB 

Nikolai Arild Orgland Climate Change Team IDB 
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NAME POSITION AFFILIATION 

Farah Taher Climate Change Team IDB 

Daniel Anavitarte Country Director for Mexico, Belize 

and Guyana 

IFAD 

Geraldo Flowers Project Manager Resilient Rural Belize Program (project 

management unit (PMU)) 

Joe Lisbay Technical Coordinator Resilient Rural Belize Program (PMU) 

Nerie Sanz Monitoring & Evaluation Officer Resilient Rural Belize Program (PMU) 

Irling Thimbriel Civil Engineer Resilient Rural Belize Program (PMU) 

Alfred Serano Climate Officer Resilient Rural Belize Program (PMU) 

Willie Chan Technical Coordinator Instituto Interamericano de Cooperación 

para la Agricultura (PMU/ executing 

entity (EE)) 

Fermin Blanco Country Representative Organismo Internacional Regional de 

Sanidad Agropecuaria, Belize 

(PMU/EE) 

Shanae Young Senior Climatologist National Meteorological Services 

(PMU/EE) 

Cosme B. Hernandez General Manager Progressive Sugar Cane Producers 

Association (PMU/EE) 

Giannie Vallejo Project Officer Progressive Sugar Cane Producers 

Association, (PMU/EE) 

Gareth Murillo Registrar and Chair of Pesticide 

Control Board 

Department of Co-operatives, Ministry 

of Agriculture (PMU/EE) 

Darrel Audinette Project Manager BAC-SuF Project (PMU) 

Easlyn Langford MEL Lead BAC-SuF Project (PMU) 

Jessi Espat Project Assistant BAC-SuF Project (PMU) 

Jose Perez Executive Director Association of Protected Areas 

Management Organizations 

Kim Aikman Chief Executive Officer Belize Chamber of Commerce and 

Industry 

Ranalee McKenze Project Manager Belize Chamber of Commerce and 

Industry 

William Usher CEO Belize Livestock Producers’ Association 
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NAME POSITION AFFILIATION 

Arden Edwards Chairperson Belize Livestock Producers’ Association 

Sherry Gibbs Dean of faculty of Arts, Science and 

technology 

Galen University 

Denaie Swasey Program Coordinator Galen University 

Pablo Mis Executive Director (JCS) & Program 

Director (MLA) 

Julian Cho Society and Maya Leaders 

Alliance 

Timoteo Mesh Board member Julian Cho Society 

Cristina Coc Legal & Policy Advisor Julian Cho Society 

Karena Mahung Technical Advisor Julian Cho Society 

Mariel Abraham Volunteer Student Julian Cho Society 

Apolonio Aguilar Dean of Faculty of Science and 

Technology 

University of Belize 

Gianni Lewis Project Assistant University of Belize 

 

Country deep dive: Ethiopia 

NAME POSITION AFFILIATION 

Michael Mehari Climate and Water Expert Ministry of Water and Energy 

Tagay Hamza Senior Expert in Climate Resilience and 

Green Economy 

Ministry of Water and Energy 

Asaminew Teshome Deputy Director General, 

Meteorological Forecast and Early Warning 

Division 

Ethiopian Meteorological Institute 

Elias Asnave Division Head Development Bank of Ethiopia 

Fetsum Haileh Environment and Social Team Manager Development Bank of Ethiopia 

Misgana Lemma Principal Social Performance Officer Development Bank of Ethiopia 

Mengistu Desalyn Project Design and Credit Appraisal Team 

Manager 

Development Bank of Ethiopia 

John Bukenya Principal Country Program Officer AfDB 

Hailemariam 

Hailemeskel 

Agriculturist AfDB 

Yappy Silungwe Task Manager, LEAF AfDB 

Lydia Team Assistant AfDB 

Yihenew Zewdie Agra Country Director Agra 

Obare Nicholas Country Programs Lead Agra 

Tsion Taye Program Officer Agra 

Ayele Gebreamlak Program Officer – Policy and State 

Capabilities and Seed Sector 

Agra 
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NAME POSITION AFFILIATION 

Mehiret Habte Monitoring & Evaluation Officer Agra 

Betel Abate Program Support Agra 

Okechukwu Daniel 

Ogbonnaya 

GGGI Country Representative GGGI 

Azeb Lemma Dulla GCF Readiness Project Lead GGGI 

Ali Haider Senior Climate Finance Specialist GGGI 

Pablo Cesar Benitez Task Team Leader, RLLP World Bank 

Kadei Kadre Programme Officer IFAD 

Addisu Gebremedhin Consultant IFAD 

Samuel Doe Resident Representative UNDP 

Yosef Amha Research Fellow, Agriculture and Climate 

Change 

UNECA 

[Name withheld upon 

request of respondent] 
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